

3GPP TTCN Status Report (June 03)

Shicheng Hu

ETSI

2 June 2003

TP-030097

Overview

- ✍ **Issued four TTCN deliveries on baseline March 02 between T#19 - T#20**
 - ✍ Formal delivery of V310 in 34.123-3
 - ✍ Three T1 interim working deliveries
- ✍ **Majority of the T1 prose signalling CRs approved in T#19 implemented in TTCN**
- ✍ **200 corrections resulted from 70 verification documents**
- ✍ **Total 66 verified P1 test cases (TCs) available**
 - ✍ 50 P1 TCs verified for approval
 - ✍ To be included in 34.123-3, V320
- ✍ **Accelerated TTCN verification since 2 months**
 - ✍ 5 TCs / week are verified
- ✍ **Verification result from manufacturer labs. They can perform**
 - ✍ 89 P1 TCs + 48 P2 TCs
 - ✍ Errors reported back to MCC task 160

Work Done (1)

Deliveries as TTCN Versions

- ✍ **The formal delivery: V310**
 - ✍ 16 approved TCs delivered in 34.123-3, V310
 - ✍ 4 iterative regressions
 - ✍ Baseline March 02
- ✍ **T1 interim working delivery V144**
 - ✍ Include all P1 TCs
 - ✍ V144 shared the V310 corrections
 - ✍ P1 CRs approved at T#19 implemented
 - ✍ New security feature implemented as an option
 - ✍ Baseline March 02

TTCN interim Working Document

- ✍ T1 decided to use interim Working Document to accommodate the TTCN deliveries
- ✍ Period of each delivery is 2 weeks
 - ✍ Simplify the integration and regression
 - ✍ Quick implementation of the verification result
 - ✍ Easy tracking
- ✍ An interim Working Document (iWD) contains the ATS deliveries of the TTCN Verification stream (TV)
 - ✍ iWD-TV
 - ✍ File name will indicate core spec Base line and the year and week of Delivery.



Example: iWD-TV~~B~~2003-03_D03wk24

Work Done (2) Deliveries as iWD




iWD-TVB2002-03_D03wk20

-  Only P1 included
-  150 corrections resulted from 40 newly verified P1 TCs
-  Baseline March 02

iWD-TVB2002-03_D03wk22

-  P1 + P2 included
-  Further 50 corrections resulted from verification teams


Implementation of prose CR from T#19

-  P1 + P2 CRs fully implemented
-  Majority P3 + P4 CRs implemented
-  14 Prose CRs (P3, P4 and low P) not implemented due to lower availability of experts

Work to be done till T1#20

- ✍ **Complete the P1 milestone for 80 TCs**
 - ✍ Deliver V320 (Middle of June)
 - ✍ 80 P1 TCs to be delivered in iWD-TVB2002-03_D03wk24
 - ✍ Baseline March 02
- ✍ **Complete the implementation of T#20 approved prose CRs in TTCN**
 - ✍ Implement the CRs in iWD-TVB2002-02_D03wk30 for P1+ P2 (end of July)
 - ✍ Upgrade security feature in ATS for mandatory implementation of integrity protection
- ✍ **Move baseline to March 03**
 - ✍ Deliver iWD-TVB2003-02_D03wk32 on baseline March 03 (Beginning of August)
 - ✍ Starting P2 verification on baseline March 03
 - ✍ 34.123-3 V330 will be on baseline March 03 (Sept.)

3GPP TTCN ATS Delivery Status








TTCN Delivery Plan (2003)



TTCN Version	Deliver Time	Baseline	Comments
V160	Feb 03	Sept 02	
V144	Mar 03	March 02	P1
V310	Mar 03	March 02	16 P1 TCs
iWD-TVB2002-03_D03wk20	May 03	March 02	>50 P1 TCs verified
V320	June 03	March 02	T#20, 70 TCs
iWD-TVB2002-03_D03wk24	June 03	March 02	> 80 P1 TCs
iWD-TVB2002-03_D03wk30	July 03	March 02	T1#20, P1+P2
iWD-TVB2003-03_D03wk32	Aug 03	March 03	T1#20, P1+P2
V330	Sept 03	March 03	T#21
iWD-TVB2003-03_D03wk46	Nov 03	March 03	T1#21, P1 + P2 + P3
iWD-TVB2003-03_D03wk50	Nov 03	March 03	
V340	Dec 03	March 03	T#22

Call for experts

New call for experts launched

-  Availability of the current experts at 2nd half 2003 will be lower
-  Replacement of experts needed to ensure P2 and P3
-  TP-030107: ETSI call for experts launched
-  The letter sent to the other Organisation Partners
-  Experts will be selected at end of July by T1 leadership

Further voluntary funding for MCC task 160

-  Recently Qualcomm contributed to ETSI 1 mm funding
-  To demonstrate their firm support to 3GPP TTCN work