



Release 17 package for RAN


Outcome from RAN#86

Introduction


 These slides present a summary of the outcome from RAN#86 for Release-17 content

- The work package covers items led by RAN1, RAN2 and RAN3
- RAN4-led items will be approved at RAN#88 in June/2020
- Hyperlinks added for each item to the approved WI/SI

Overall RAN timeline



RAN1 Rel17




2020Q1	2020 Q2	2020 Q3	2020 Q4	2021 Q1
TU*: 15 (27-12)	TU*: 42 (54-8-4)	TU*: 25 (27-2)	TU*: 52 (54-1-1)	TU*: 27
2	6	4	8	4
0	4	2	4	2
1	4	2	4	2
0	2	1	2	1
2	4	2	4	2
0	0	0	2	2
1	2	2	2	0
2	4	2	4	2
2	4	2	4	2
1	2	1	2	1
2	4	2	4	2
0	0	1	2	1
1	2	1	2	1
1	4	2	4	2
0	0	1	2	2
0	0	0	2	1

RAN1 TUs

* TUs available for Rel-17 work

RAN2 Rel17




2020Q 2	2020 Q3	2020 Q4	2021 Q1	2021 Q2
TU*: 9	TU*: 24	TU*: 52	TU*: 30	TU*: 60
1	2	4	2	4
0	0.5	2	1	2
0.5	1	2	1	2
0	1	2	1	2
1	2	2.5	1	3
		1.5	1	1
1	1	4	2	4
0	1	2	1	2
0	1	2	1	2
0	1.5	3	1.5	3
1	2	4/0	2/1	4/1
0	0.5	1	1	1
1	1	2	1	2
0	1	2	1	2
1	4	9	6	13

RAN2 TUs

* TUs available for Rel-17 work

** Detailed RAN2 TU allocation will be reviewed at RAN#87

RAN3 Rel17



2020 Q2 2020 Q3 2020 Q4 2021 Q1 2021 Q2

TU*: 24	TU*: 12	TU*: 24	TU*: 12	TU*: 24
6	2	4	2	3
2	1	2	1	2
2	2	2	1	2
0	1	1.5	1	2
2	1	2	2	3
1.5	1	2	1	0
0	0	2	0.5	2
0	1	2	0	0
5	1	3	0	1
4.5 (-1) **	2 (0) **	3.5 (+0.5) **	4 (+0.5) **	9 (0)

RAN3
TUs

* TUs available for Rel-17 work
Total TU figure for one RAN3 meeting: **12**

** Additional overbudget TUs shown in brackets

5G

Lte Advanced Pro™



Thank You !