

End-to-End QoS (1/2)

Work ongoing, to be **completed by June.**

- Stage 2 in TS 23.207 almost completed, still lot of CRs, open issues, and risk of additional requirements
- Stage 3 in TS 29.207 (“Policy control over Go interface”) and TS 29.208 (“End-to-end QoS signalling flows”) to be presented to CN#15 for information, completion of work expected by CN3 in **June 2002.**

End-to-End QoS (2/2)

- **SA4 issue:**
 - SDP to UMTS QoS mapping for both streaming and conversational services applications: **completed?**
- **SA5 / SA2 issue:**
 - Handling of charging ID: **to be clarified**
- **SA1 issue:**
 - QoS parameter values for various media types: further guidance would be required in order to complete the work: **ongoing**