

## Status Report for WI to TSG

**Agenda Item: 8.2.2**

**Work Item Name: Beamforming Enhancements**

**SOURCE:** Rapporteur

**TSG: RAN**

**WG: 1**

**E-mail address rapporteur: jussi.kahtava@nokia.com**

**Ref. to WI sheet:** RAN\_work\_items.doc

**Progress Report since the last TSG (for all involved WGs):**

**RAN1:**

Two alternative CRs capturing the measurements defined for Rel'6 were technically endorsed by RAN WG1 at #33 meeting. These alternatives differ in the reporting of cell portion measurements to RNC, and the final selection will be done once RAN WG3 completes its work. RAN WG1 work is completed.

**RAN3:**

At RAN WG3#39 it was decided to have an email review right after the meeting to agree in principle the NBAP CR as well as the updated FP CRs (incl. New IEs Flag). RAN WG3 work is completed.

**RAN4:**

No CRs for Rel'6 are forthcoming, and RAN WG4 work is completed.

With the completion of technical work in the working groups, the WI is proposed to be declared closed. The CRs from RAN WG1 and WG3 are expected to be contributed to TSG-RAN#23 in 03/2004.

**List of Completed elements (for complex work items):**

**List of open issues:**

**Estimates of the level of completion (when possible):**

100%

**WI completion date review resulting from the discussion at the working group:**

12/2003 (TSG-RAN#22)

**References to WG's internal documentation and/or TRs:**

[1] R1-02-1260, "TR25.887 V1.3.0", Rapporteur