

SP-010738



# Status Report from CN#14

**Stephen Hayes**  
**Chair TSG-CN**  
**stephen.hayes@ericsson.com**  
**+1 469 360 8500**

A GLOBAL INITIATIVE

TSG-SA#14, December 17-20, 2001



## Topics for SA Presentation

- Release 97, 98, 99 Status
- Release 4 Status
- Release 5 Status
- IMS Status by Work Item
- New Specification Summary
- Information for SA Attention
- Leadership Issues
- 2002 CN Meeting Schedule

A GLOBAL INITIATIVE

## Release 97, 98, 99 Status

- **Cleanup of Equivalent PLMN List and Reject Cause Code Handling**
- **Several contentious issues resolved**
  - **Compromise Solution worked out for Multicall Handover**
  - **Handling of CAMEL 2 & 3 for Non-Supported AoC**
  - **SMS Reference Number optional for CAMEL 3**
- **Shared Interworking Function now removed**
- **High volume of CAMEL 3 corrections**

A GLOBAL INITIATIVE

## Release 4 Status

- **Still waiting on correction of references to withdraw 04.08**
- **High number of corrections to BICSCN**

## Release 5 Status

- **Non-IMS Work Items in good shape for Mar. 02**
  - AMR-WB
    - **Need coordination with SA3 LI (Legal Intercept)**
  - Service Change and UDI Fallback
  - Connection of RAN nodes to multiple CN nodes (luFlex)
  - CAMEL 4 (non-IMS part)
- **IMS Work Items at high risk for slippage past Mar. 02**

A GLOBAL INITIATIVE

## IMS Status by Work Item

- **IMS Call Control**
  - CN1 responsibility
  - More than 100 open items in 3GPP specs
  - Critical IETF specs probably not ready in time
  - CN decision: No workarounds yet (re-assess in March)
  - Very high risk: Not ready by March 02
- **Sh I/f (SIP Application Server <-> HSS)**
  - No work done in CN4
  - No WID
  - Impossible to be ready by March 02

## IMS Status by Work Item

- **IMS Support in CAMEL 4**
  - CN2 responsibility
  - New spec 23.278
  - Work on Si (IM-SSF<->HSS) not started
    - Stage 2 responsibility of CN2
    - Stage 3 responsibility of CN4
  - Impossible to be ready by March 02
- **IMS-CS Interworking**
  - CN3 responsibility
  - Scope expanded to include BICC interworking
  - ITU-T specs probably not ready in time

## IMS Status by Work Item

- **IMS-PS Interworking**
  - CN3 responsibility
  - Focus shifted to native SIP to 3GPP SIP interworking (from H.323 interworking)
  - Draft spec (29.162) not yet presented for information
  - Does not address IPv4/IPv6 interworking
  - Very high risk: Not ready by March 02
- **Go (QoS Policy Control)**
  - CN3 responsibility
  - Dependency on IETF multimedia application
  - Draft specs (29.207, 29.208) not yet presented for info
  - Very high risk: Not ready by March 02



## IMS Status by Work Item

- **Cx (CSCF-HSS I/f)**
  - CN4 responsibility
  - Dependency on IETF multimedia application
  - 3GPP specs probably ready in time
  - Very high risk: Not ready by March 02
- **OSA Enhancements for multimedia**
  - CN5 responsibility
  - Currently focusing on OSA <-> “Basic SIP” mapping
  - Delta planned for OSA <-> ISC mapping
  - Included in 29.998-4 (Call Control Mapping)
  - Also includes XML support

## New Specification Summary

<b>TS #</b>	<b>Name</b>	<b>vers</b>	<b>target</b>
<b>23.218</b>	<b>IP Multimedia (IM) Session Handling; IP Multimedia (IM) call model</b>	<b>1.0.0</b>	<b>03/01</b>
<b>24.228</b>	<b>Signalling flows for the IP multimedia call control based on SIP and SDP</b>	<b>1.8.0</b>	<b>03/01</b>
<b>24.229</b>	<b>IP Multimedia Call Control Protocol based on SIP and SDP</b>	<b>1.0.0</b>	<b>03/01</b>
<b>23.278</b>	<b>CAMEL Phase 4 - Stage 2 IM CN Interworking</b>	<b>1.0.0</b>	<b>03/01</b>
<b>29.162</b>	<b>Interworking between the IM CN subsystem and IP networks</b>	<b>0.4.0</b>	<b>03/01</b>
<b>29.163</b>	<b>Interworking between the IM CN subsystem and CS networks</b>	<b>1.0.0</b>	<b>03/01</b>
<b>29.207</b>	<b>Policy control over Go interface</b>	<b>0.5.0</b>	<b>03/01</b>
<b>29.208</b>	<b>End to End QoS signalling flows</b>	<b>0.2.0</b>	<b>03/01</b>
<b>29.228</b>	<b>IP Multimedia (IM) Subsystem Cx Interface; Signalling flows and message contents</b>	<b>1.0.0</b>	<b>03/01</b>
<b>29.229</b>	<b>Cx Interface based on the Diameter protocol; Protocol details</b>	<b>1.0.0</b>	<b>03/01</b>

## Information for SA Attention

- **SA3 Request for Ze (MAP Key mgmt) I/f protocol**
  - Falls in CN4 responsibility
  - Needs joint meetings with SA3
  - Not ready by March 02
  - Liaison sent from CN to SA3 (SP-010730)
- **IMS Framework Support**
  - CN1 not currently able to provide verification input due to high load
  - Informal meeting held after CN plenary to discuss feedback needed
  - CN ultimately responsible for protocol enablers

## Information for SA Attention

- **CN participation in UE split discussions**
  - Primary CN involvement from CN1
  - Seems primarily to be an SA1/SA2/SA3/T3 discussion
  - CN1 can provide protocol evaluation after requirements/architecture discussions evolve
- **CN participation in ISIM discussions**
  - Primary CN involvement from CN1
  - Seems primarily to be an SA1/SA2/SA3/T3 discussion
  - CN1 can provide expertise only if meeting collocated with CN1 meetings

## Information for SA Attention

- **Reduction of CAMEL 4 Scope**
  - Deletion proposed due to lack of progress
    - Charging Notification
    - Enhanced Dialed Services
  - SA1 asked to confirm deletion (SP-010731)
- **New CN WIDs approved:**
  - Rel 5: Connection of RAN nodes to multiple CN nodes (luFlex)
  - Rel 6?: Presence

## Information for SA Attention

- **3GPP/3GPP2 CN Harmonization**
  - Scope not clarified by OHG workshop request
  - Workshop only useful if it has well defined scope
  - One alternative is to focus on a harmonization roadmap
- **Winter Cleaning (option reduction)**
  - No activity in CN
  - Issue larger than just CN

## Information for SA Attention

- **M3UA/SUA**
  - M3UA Only in Rel 5
  - No Wis on alternate solutions planned
  - SUA Feasibility Study (TR 29.903) approved

# Leadership Issues

- **CN5**
  - **New vice-chair: Musa Unmehopa (Lucent)**

A GLOBAL INITIATIVE



## 2002 CN Meeting Schedule

28 Jan.- 01 Feb 2002	CN WGs
6-8 Mar. 2002	CN #15 (Korea)
8-12 Apr. 2002	CN WGs
13-17 May 2002	CN WGs
5-7 Jun. 2002	CN #16 (Florida, USA )
29 Jul. – 2 Aug. 2002	CN WGs
4-6 Sep. 2002	CN #17 (France)
23-27 Sep. 2002	CN WGs
11-15 Nov. 2002	CN WGs
4-6 Dec. 2002	CN #18 (New Orleans)

\*Bis and drafting meetings not shown. Non-colocated CN5 meetings not shown.