



SP-000354  
Ad-hoc Report  
27.06.2000

*Ad-Hoc on Release*

*2000*

*27.06.2000*



# *Conclusions of R'00*

## *Ad-Hoc 27.06.00*

SP-000354  
Ad-hoc Report  
27.06.2000

- Lengthy discussion again on
  - whether we go for content driven or yearly releases,
  - whether we should prioritize first in order to push for most important items.....
- **Assumption** (task from main meeting):  
What is feasible, means ready by 12/00, for Release 2000 - not a wish list
- Attempt to check feasibility of completion of features along the S2 Project Plan -> slow progress, missing contribution for a number of areas



# *Conclusions of R'00*

## *Ad-Hoc 27.06.00*

SP-000354  
Ad-hoc Report  
27.06.2000

- Due to limited time, exercise was given up and the following was decided in the ad-hoc group:
- Take generic requirements (S1 type), like
  - ☞ QoS mechanisms to support VoIP,
  - ☞ Standardisation of call control for VoIP over PS domain
  - ☞ Roaming between PS/IM domain and CS domain
- Then (using the S2 Project Plan)
  - ☞ identify the system elements, functions necessary,
  - ☞ identify the features and building blocks, etc.
  - ☞ and do an estimate for completion, phasing.



# *Conclusions of R'00*

## *Ad-Hoc 27.06.00*

SP-000354  
Ad-hoc Report  
27.06.2000

- For all other selfstanding real features, try to identify the individual completion date.
- How we progress?
  - ☞ Try to generate a first draft of the high level requirements, broken down to features, building blocks, etc.,
  - ☞ stabilise this via dedicated e-mail exploder
  - ☞ and call, if necessary, for ad-hoc meeting afterwards to complete.