



3GPP TTCN Status Report (June 04)

Shicheng Hu

2-4 June 2004, Seoul, Korea

TSG-T#24 TP-040122

A GLOBAL INITIATIVE



Overview

- **Approved task 160 ToR**
- **Funding 2004**
- **Result of FDD TTCN**
- **Latest TTCN TC approval and CR status**
- **Weekly TTCN phone conferences**
- **LCR TDD TTCN**

A GLOBAL INITIATIVE

Approved task 160 ToR

- **PCG revised and approved Terms of Reference 2004/2005 for Task 160 (TTCN development) .**
 - Word “FDD” in 1.2 removed (ref. TP-040126)
 - PCG allocated 2004 funding for FDD and TDD
- **OP decided:**
 - Unspent resource from 2003 (68kEUR) carried forward to 2004 for the specific purpose of developing LCR TDD mode TTCN



Funding 2004

- 900 k€ funding
 - 754 k€ 3GPP
 - 68 k€ 3GPP carry-over (for TDD only)
 - 78 k€ GCF (for FDD only)
- 832 (754 + 78) k€ have been contracted for FDD
 - FDD is T1 high priority
- 19 mm of man-power as voluntary contributions intended by CCSA/TDIA
 - 9 mm of free-of-charge contracts signed
 - Another 10 mm contracts are in negotiation with TDIA
- **Request T to agree to contract 68 k€ to CCSA/TDIA companies for the TTCN LCR TDD**

A GLOBAL INITIATIVE



FDD Result since TP#23

- **62 new test cases presented to this meeting for approval**
 - Reached 209 TC approved in total
- **10 TCs submitted for T1-approval**
 - Consultation period of two weeks
- **28 TCs scheduled for submission**
 - within next 2 – 3 weeks
- **P3 tests expected to reach 80% by end of July**
 - Result in opening Package 4 verification
- **Fruitful TTCN deliveries with quality**
 - A formal delivery of V351 in 34.123-3
 - seven T1-interim TTCN deliveries

A GLOBAL INITIATIVE

FDD Result (2)

- RCM created a TTCN tracking and approval database (RCM see TP-040110)
 - Uploaded and traced 370 documents of the TTCN CRs and the comments
 - 300 documents for category B TTCN CRs, 70 for F
 - All 62 new TCs implemented and integrated in T1 iWD deliveries, regression tested
 - 42 TTCN CRs for corrections
- Implemented all R99 prose CRs from TP#23
 - 89 prose CRs in total
- All GERAN<->UTRAN TCs in P2, P3 P4 made available
 - New GERAN->UTRAN PS TCs in drafting
- Regression test confirmed the TCs stable

Latest TTCN approval status

Test case status summary (2nd June)

<i>GCF package</i>	<i>Approved</i>	<i>Submitted for e-mail approval</i>	<i>Rest</i>	<i>Grand Total</i>	<i>Approved %</i>	<i>remaining TCs to be submitted %</i>	<i>TCs to be submitted to reach 80%</i>
1	90	1	8	99	90	8,08	0
2	74	1	20	95	83 ^{*)}	16,00 ^{*)}	0 ^{*)}
3	45	8	45	98	45	45,92	26
4			96	96	0	100,00	77
Grand Total	209	10	163	388	53	42,01	103

^{*)} 6 of the above package 2 test cases have been suspended bei T WG1



Weekly TTCN conference calls

- A small forum of four SS manufacturers and task 160
 - On TTCN TC deliveries, TC verification planning, regression tests and scheduling
 - Weekly phone conference for one hour
- Scheduling CR implementation, TTCN deliveries, and determine the delivery contents (on the iWD-wk?? delivery coversheet)
- Regression test planning and exchanging consolidated test results
- TC reservation (2 weeks period) for verification, in order to avoid repetition work on the same TC and share the verification results
- Resolve the TTCN CR conflicts

LCR TDD TTCN

- **3 CCSA / TDIA experts joined ETSI MCC 160 on 1st April**
- **Another 3 experts of CCSA / TDIA will replace the three currently working at ETSI at end of June**
- **Completed the test architecture, ASP design for LCR TDD**
 - **Determined the approach / method to adapt FDD TC in R99 to LCR TDD TC in Rel-4**
- **Completed 1st 5 TCs coding**
- **Planned to complete drafting 40 P1 TC till end of July,**
- **Another 40 – 50 planned P1 TCs by end of 2004**