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Status Report to TSG
Agenda item:			9.3.2.4
	WI / SI Name
	E-UTRA TN to NR NTN handover

	included in this status report
	Study Item: 
No
	Core part: 
Yes
	Performance part:
Yes
	Testing part:
No

	Acronym
	LTE_TN_NR_NTN_HO

	Unique ID
	1080091

	TSG Tdoc of latest approved WI/SI description (if any)
	[bookmark: _GoBack]RP-252890

	Target Completion Date
(indicate if changed)
	Study Item: 
N/A
	Core part: 
March 2027
	Performance part: 
Sept. 2027
	Testing part: N/A

	Overall Completion level
	Study Item: 
N/A
	Core part: 
0%
	Performance Part: 
0%
	Testing part: N/A



Note: Overall completion level percentage numbers should use one of the colors below:
· xx%: Normal progress, no RAN plenary action needed
· xx%: Progress behind schedule, may need RAN plenary intervention. If so, SR should clearly define requested action
· xx%: Progress critically behind, RAN plenary shall intervene. SR should define requested action

Source:
	Leading WG
	RAN WG2

	Rapporteur
	Name
	Da Wang

	
	Company
	CATT

	
	Email
	wangda@catt.cn




1	Work plan related evaluation
	Do you want to modify the time budget for this WI/SI compared to what was endorsed at the last RAN meeting?
	No



If you answered No:	Then please remove the Excel file from the zip file of this status report.
If you answered Yes:	Then please fill out the attached Excel template to request a modification of the time 		budgets for your WI /SI. The Excel table has to be filled out for all affected RAN WGs and 		up to the target date of the WI/SI. The basis are the endorsed time budgets of the last 		RAN meeting. Please highlight all changes of the values.
		One time unit (TU) corresponds to ~ 2 hours in the meeting.
		If this status report covers a WI with Core and Performance part, then please have one 		line for each in the attached Excel table.
		Note: If no Excel table is attached, then this means no time budget change.
Additional explanations/motivations for the time budget changes in the attached Excel table:


2.	Detailed progress in RAN WGs since last TSG meeting (for all involved WGs)
	NOTE: Agreements and Open issues impacted cross-TSG aspects shall be explicitly highlighted
2.1	RAN1
· None
2.1.1	Agreements
2.1.2	Remaining Open issues
2.2	RAN2
2.2.1	Agreements
2.2.2	Remaining Open issues 
· Specify necessary enhancements on inter-RAT measurements to support E-UTRA TN to NR NTN handover in RRC connected mode [RAN2]
· This includes the definition of necessary satellite information to be provided by E-UTRA TN for NR NTN neighbor cell measurement (e.g. polarization information, ephemeris data, etc.) in NR specific measurement configurations.
· Note: For this objective, the solutions shall be reusing the existing signalling for inter-RAT measurements to NR in TS 36.331 and the related satellite assistance information specified in TS 38.331 for NR NTN.

2.3	RAN3
· None
2.3.1	Agreements
2.3.2	Remaining Open issues
2.4	RAN4
2.4.1	Agreements
2.4.2	Remaining Open issues 
· Specify necessary RRM requirements for mobility scenario of "E-UTRA TN to NR NTN" in CONNECTED mode. [RAN4]

2.5	RAN5
2.5.1	Agreements
2.5.2	Remaining Open issues
2.5.3	Remaining Open issues with cross-WG dependencies
2.6	RAN6
2.6.1	Agreements
2.6.2	Remaining Open issues

3.	Detailed progress in SA/CT WGs since last TSG meeting (for all involved WGs)
NOTE: This section only needs to be filled in for WI/SIs where there is a corresponding relevant WI/SI in SA/CT. 
3.1	SAx/CTs
3.1.1	Agreements with cross-TSG impacts
3.1.2	Remaining Open issues with cross-TSG impacts
NOTE: This section should also flag any critical dependencies that need TSG attention. 
	
4.	References
NOTE:	This can be e.g. a list of all related Tdocs in the affected WGs since last TSG, references to LSs, produced TRs/TSs, the work/study item description or status reports of previous TSGs.

· RP-251878 New WID: E-UTRA TN to NR NTN handover enhancements
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