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1
Decision/action requested.
Please take the information included in the present document into account
2
References

[1]
3GPP FTP server folder for all rapporteur call documents after SA5#155 - https://www.3gpp.org/ftp/Email_Discussions/SA5/OAM%20rapporteur%20calls/Rapporteur%20call%20%23155  
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3
Rapporteur calls plan after SA5#155
Proposed topics:
-
20 June 13:00UTC~15:00UTC 

-
check the Rel-19 topics status on the progress

-
way forward for stage2/stage3 mapping 

-
SBMA TS structure

-
Living document

-
Review of potential pCR for TR 28.914 on Add comparison between network slice based and intent based solution (triggered by S5-242612).

-
25 July 13:00UTC~15:00UTC

-
CMO

-
ES cost index

-
NDT

-
AIML

Please upload your draft documents for discussion to [1].

4
Schedule for rapporteur calls
	Rapporteur call
	Date/Time
	Potential topics

	SA5#155.1
	Thursday, June 20th, 2024
13:00 - 15:00 UTC / 15:00 - 17:00 CEST / 21:00 - 23:00 China
	-
Living document

-
check the Rel-19 topics status on the progress

-
way forward for stage2/stage3 mapping 

-
SBMA TS structure

-
Review of potential pCR for TR 28.914 on Add comparison between network slice based and intent based solution (triggered by S5-242612).

	SA5#155.2
	Thursday, July 25th, 2024

13:00 - 15:00 UTC / 15:00 - 17:00 CEST / 21:00 - 23:00 China
	-
CMO

-
ES cost index

-
NDT

-
AIML


5
Draft agenda

-
TBD...
6
Minutes

-
Living document

-
check the Rel-19 topics status on the progress

	
	
	Name
	Acronym
	Target (dd/mm/yyyy)
	Old %
	WID
	New %

	1
	AIML
	Study on AI/ML management - phase 2 
	FS_AIML_MGT_Ph2
	6/9/2024
	0%
	SP-231780
	19%

	2
	MDA
	Study on Management Data Analytics (MDA) Phase 3 
	FS_eMDAS_Ph3
	6/9/2024
	0%
	SP-231726
	70%

	3
	IDM
	Study on intent driven management services for mobile network phase 3 
	FS_IDMS_MN_Ph3
	6/9/2024
	5%
	SP-231737
	70%

	4
	CCL
	Study on closed control loop management 
	FS_CCLM
	6/9/2024
	5%
	SP-231735
	40%

	5
	NDT
	Study on management aspects of Network Digital Twin 
	FS_NDT
	6/9/2024
	5%
	SP-231727
	65%

	6
	CMO
	Study on Cloud Aspects of Management and Orchestration 
	FS_Cloud_OAM
	6/9/2024
	2%
	SP-231781
	40%

	7
	MSEC
	Study on Enablers for Security Monitoring 
	FS_SECM
	6/9/2024
	0%
	SP-231736
	0%

	8
	SBMA
	Study on Service Based Management Architecture enhancement phase 3 
	FS_SBMA_Ph3
	6/9/2024
	0%
	SP-231725
	45%

	9
	PTM
	Study on Management of planned configurations 
	FS_PlanM
	9/9/2024
	0%
	SP-231721
	60%

	10
	MADCOL
	Data management phase 2 
	MADCOL_Ph2
	5/6/2025
	0%
	SP-231746
	50%

	11
	SEPM
	Study on data management regarding subscriptions and reporting 
	FS_Data_SREP
	6/9/2024
	0%
	SP-231732
	60%

	12
	PM
	5G performance measurements and KPIs phase 4 
	PM_KPI_5G_Ph4
	5/6/2025
	0%
	SP-231747
	20%

	13
	AdNRM
	5G Advanced NRM features phase 3 
	AdNRM_Ph3
	5/6/2025
	0%
	SP-231745
	15%

	14
	TMQ
	Subscriber and Equipment Trace and QoE collection management 
	TraceQoE_OAM
	5/6/2025
	0%
	SP-231748
	20%

	15
	NTNM
	Study on Management Aspects of NTN Phase 2 
	FS_NTN_OAM_Ph2
	6/9/2024
	0%
	SP-231733
	65%

	16
	IABM
	Study on management of IAB nodes 
	FS_NR_mobile_IAB_OAM
	13/12/2024
	0%
	SP-231729
	40%

	17
	RedcapM
	Study on management aspects of RedCap feature 
	FS_NR_RedCap_OAM
	6/9/2024
	0%
	SP-231734
	50%

	18
	NWDAFM
	Study on Enhancement of Management Aspects related to NWDAF Phase 2 
	FS_NWDAF_OAM_Ph2
	6/9/2024
	0%
	SP-231724
	75%

	19
	NSM
	Study on Management of Network Sharing Phase3 
	FS_NetShare_OAM_Ph3
	6/9/2024
	0%
	SP-231731
	50%

	20
	EE
	Study on energy efficiency and energy saving aspects of 5G networks and services 
	FS_Energy_OAM_Ph3
	9/9/2024
	10%
	SP-231723
	25%

	21
	Mexpo
	Study on Enhanced OAM for management exposure to external consumers 
	FS_MExpo
	6/9/2024
	5%
	SP-231728
	50%


3. Inputs from IDMS_MN_ph3 rapporteur (Huawei/Ericsson)
Summary: Good progress for WT-1,WT-2,WT-3 and WT-4.  Potential risk for the completion of WT-5 and WT-6.

	
	WT-1
	WT-2
	WT-3
	WT-4
	WT-5
	WT-6
	Total tdoc num

	SA5#153
	0  tdoc submitted
	2 tdoc submitted
	6tdoc submitted
	0  tdoc submitted
	1 tdoc submitted
	0 tdoc submitted
	12 tdoc submitted

3 tdoc approved

	SA5#154
	0  tdoc submitted
	5 tdoc submitted

3 tdoc approved:

S5-241974

S5-241975

S5-241979
	12 tdoc submitted

2 tdoc approved

S5-241976

S5-241980


	0  tdoc submitted
	1 tdoc submitted
	1 tdoc submitted

1 tdoc approved:

S5-242121
	19 tdoc submitted 

6 tdoc approved

	SA5#155
	1 tdoc submitted
1 tdoc approved:

S5-243148
	3 tdoc submitted

3 tdoc approved:

S5-243149

S5-243150

S5-243151
	12 tdoc submitted

9 tdoc approved

S5-243152

S5-243154

S5-243155

S5-243156

S5-243157

S5-243158

S5-243159

S5-243160

S5-243161
	2 tdoc submitted

2 tdoc approved

S5-243162

S5-243163
	1 tdoc submitted
	0 tdoc submitted
	19 tdoc submitted

15 tdoc approved

	Current progress
	70%
	95%
	70%
	60%
	30%
	30%
	50 tdoc submitted

24 tdoc approved


Following are some guidelines  from Rapporteur for the next two meeting to complete the Study (SA5#156 and SA5#157):

· 17 use cases have already been captured in TR 28.914, suggest to focus on the solution, evaluation and conclusion for the existing use case in next two meetings, new use case is not encouraged.

· Encourage to submit the solution and conclusion for existing use cases in SA5#156 meeting.

· Target to finish the SI in SA5#157 meeting. SA5#157 mainly focus on the completion of the study. The use cases without conclusion in SA5#157 needs to postpone to future release for further study.

7. Inputs from MSEC rapporteur (Nokia) 
Plan to complete this SI at SA5#156. No normative work is foreseen with the approved scope.

8. Inputs from SBMA rapporteur (Huawei):
 Based on my observation, see "Study on Service Based Management Architecture enhancement phase 3 (FS_SBMA_Ph3) - SA5 Status table" as below:
· Four WTs (i.e. WT-1/2/3/4) were discussed in SA5#154 and SA5#155, progress is pretty good

· However, contributions on "WT-5 ~ WT-10" are needed to fulfil the objectives of SI

· IF still no contributions on "WT-5 ~ WT-10" in SA5#156, the rapporteur may submit revised SID to SA5#157 to remove those WTs on which no contributions submitted at all to fit the group TR phase time plan.

	
	WT-1
	WT-2
	WT-3
	WT-4
	WT-5
	WT-6
	WT-7
	WT-8
	WT-9
	WT-10

	SA5#154
	S5-241379
S5-241380
S5-241381
S5-241415
S5-241588

	S5-241797
	S5-241129
	S5-241414
	
	
	
	
	
	

	SA5#155
	S5-242654
S5-242655
S5-242657
S5-242897
S5-242901
S5-242902

	S5-242871
S5-242873

	S5-242936
S5-242978

	S5-242430
S5-242431
S5-242656

	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	


contributions for SA5#156, especially on WT-5~WT-10 (https://forge.3gpp.org/rep/sa5/MnS/-/wikis/SA5/Rel-19-Studies/FS_SBMA_Ph3), are welcome. 
15. Inputs from NTNM (China Unicom) :

For OAM_NTN_Ph2, after checking the progress per-WT in S5-242310, and TU planning table, we plan to allocate 1TU for 156 and 0.5TU for 157(left 1.5 TU on total for SI).
Now the progress is 65%, looks good and I think we can finish on SA5#157. Meanwhile, we will submit corresponding WI of NTN_Ph2 in SA5#157 or 158 for discussion.

19. Inputs from NSM rapporteur (China Unicom) 

WT#1 %: 50% (Use case, requirements for Trace job and collection requirements for POPs has been discussed and agreed)
WT#2 %: 40% (Use case, requirements for enhancements and scenarios for SBMA to support MOCN and access-rights-related scenarios has been discussed and agreed.)

WT#3 %: 30% (Update of scope and concepts and use case, requirements for S-RAN management of Indirect network sharing have been discussed and agreed.)

Next step for 156 meeting:

For WT-1, solution and conclusion for Trace job and collection requirements for POPs will be studied.

For WT-2, solution and conclusion for enhancements and scenarios for SBMA to support MOCN and access-rights-related scenarios will be studied.

For WT-3, the progress of SA2 related to Indirect Network Sharing will be kept attention and solution for S-RAN management of Indirect network sharing will be studied. Other enhancements will be further investigated.

21. Inputs from MExpo (Nokia) 
There has been very good interest and progress for WT-1 from several companies. 

For WT-2 and WT-3 there has been less contributions and progress. 

If there are no contributions or use cases not agreed for WT-2 and WT-3 by SA5#156, a revised SID may be proposed in SA5#157 from the rapporteur to update the SID to remove/align these 2 WTs with the TR. 

Further information on the SI: 

Progress of the SID: (https://forge.3gpp.org/rep/sa5/MnS/-/wikis/SA5/SA5-155-active-work-items-and-study-items)
	UID
	Agenda
	Name
	Acronym
	Target Date
	% at SA5#153
	% at SA5#154
	% at SA5#155
	WID

	1020022
	6.19.21
	Study on Enhanced OAM for management exposure to external consumers
	FS_MExpo
	SA#105 (Sept. 2024)
	5%
	10%
	50%
	SP-231728


Below is the progress information per WT: 

Overall WI progress: 50%

Progress per Work Task:

· WT-1: 60% 

· WT-2: 0% 

· WT-3: 0% 

Following has been the pCR information for each WT for this SI: 

	FS_Mexpo
	WT-1
	WT-2
	WT-3
	

	SA5#153
	Total pCRs: 0
Agreed pCRs: 0
	Total pCRs: 0
Agreed pCRs: 0
	Total pCRs: 0
Agreed pCRs: 0
	Note: Only TR skeleton was agreed

	SA5#154
	Total pCRs: 8
Agreed pCRs: 4
	Total pCRs: 1
Agreed pCRs: 0
	Total pCRs: 1
Agreed pCRs: 0
	

	SA5#155
	Total pCRs: 13
Agreed pCRs: 8
	Total pCRs: 2
Agreed pCRs: 0
	Total pCRs: 0
Agreed pCRs: 0
	


The following recommendations for preparation of August meeting should be given online. 
1
AIML

2
MDA

4
CCL

5
NDT

6
CMO

9
PTM

10
MADCOL

11
SEPM

12
PM

13
AdNRM

14
TMQ

16
IABM

17
RedcapM

18
NWDAFM

20
EE

Chair recommendation on Rel-19 
1. Summary example:
The following topics are submitted for discussion: 
AI/ML LCM related
ML model training
· ML model training feasibility check
· ML model confidence
· Training Data sample selection criteria
· Assurance of AIML input data quality
· Synthetic data
· Performance monitoring of ML models trained by NWDAF
ML Model loading
AI/ML inference emulation
AI/ML inference management
· ML Model selection for inference
AIML sustainability
· AIML energy consumption and energy efficiency
Training technique concepts
Generative AI (Pre-Training, Fine-Tuning)
Distributed training
Federated Learning
Reinforcement Learning
ML knowledge transfer
Joint Training
Re-training 
2. If the topic is related with other WGs, the related WI/SI information and key depandancy should be indicated. 
3. Chair recommendation on Rel-19 normative work plan: 
For the Rel-19 normative work plan, WID proposals are welcome to be submitted to SA5#157 and #158, we will target to finalize all the Rel-19 OAM WIDs no later than SA5#158. This will leave 6 to 9 months for Rel-19 normative work.
-
way forward for stage2/stage3 mapping 

-
SBMA TS structure

-
Review of potential pCR for TR 28.914 on Add comparison between network slice based and intent based solution (triggered by S5-242612).
