
[bookmark: _Hlk145491888]3GPP TSG-CT WG4 Meeting #133	C4-260334
Goa, India; 09th – 13th February 2026	(Revision of C4-260115)


Source:	KDDI (Rapporteur)
Title:	Work plan for FS_IMSResil
Agenda item:	21.1
Document for:	Information

1. Introduction
This document is for information and intends to provide the work plan for FS_IMSResil.
Topics raised are based on the proposed skeleton matching to each clause. 

	
	Topic
	Contributor
	Tdoc
	Status
	Notes

	1
	TR Skeleton
	
	
	
	To be completed by May 2025 (CT4#129)
· Task completed

	1.1
	TR skeleton, Scope and Baseline to be provided
	KDDI
	C4-252203
· C4-252361
	closed
	Contents agreed
(CT4#129)

	
	
	
	
	
	

	2
	Scope
	
	
	
	To be completed by May 2025 (CT4#129)
· Task completed

	2.1
	TR skeleton, Scope and Baseline to be provided
	KDDI
	C4-252203
· C4-252361
	closed
	Contents agreed
(CT4#129)

	
	
	
	
	
	

	4
	Baseline
	
	
	
	To be completed by May 2025 (CT4#129)
· Task completed

	4.1
	TR skeleton, Scope and Baseline to be provided
	KDDI
	C4-252203
· C4-252361
	closed
	Contents agreed
(CT4#129)

	
	
	
	
	
	

	5
	Key Issue 
	
	
	
	To be completed by August 2025 (CT4#130)
· Task completed

	5.1
	Preventing UE SIP Registration attempts during IMS Failures
	KDDI
	C4-252204
· C4-252362
	closed
	Contents agreed as KI#1 (CT4#129)

	
	
	Nokia
	C4-253051
· C4-253416
	closed
	Contents agreed as KI#1 (CT4#130)

	
	
	
	
	
	

	6
	Solutions
	
	
	
	To be completed by AprilFebruary 2026 (CT4#1343); New solutions to be introduced by February 2026 (CT4#133) (postponed solutions will be addressed in April).

	6.1
	P-CSCF failure/recovery detection in IMS, employing IMS back off timer
	Nokia, KDDI
	C4-253048
· C4-253417
	closed
	Contents agreed as Solution#1 (CT4#130)

	
	
	Nokia
	C4-254037
	closed
	Contents agreed as Solution#1 (CT4#131)

	
	
	Qualcomm
	C4-255062
· C4-255297
	closed
	Contents agreed as Solution#2 (CT4#132)

	
	
	Ericsson
	C4-260099
· C4-260258
	Open
	

	6.2
	P-CSCF failure notification with PCO/ePCO
	KDDI
	C4-253063
	closed
	Contents Noted as DP (CT4#130)

	
	
	KDDI
	C4-253064
· C4-253012
	closed
	Contents agreed as Solution#2 (CT4#130)

	
	
	KDDI
	C4-254125
· C4-254257
	closed
	Contents agreed as Solution#2 (CT4#131)

	
	
	Ericsson
	C4-254214
· C4-254258
	closed
	Contents agreed as Solution#2 (CT4#131)

	
	
	KDDI
	C4-255117
· C4-255299
	closed
	Contents agreed as Solution#2 (CT4#132)

	6.3
	SMF-initiated PDU session release
	Qualcomm Incorporated
	C4-253162
· C4-253513
	closed
	Contents agreed as Solution#3 (CT4#130)

	
	
	Qualcomm Incorporated, ZTE
	C4-254214
· C4-254397
	closed
	Contents agreed as Solution#3 (CT4#131)

	
	
	Qualcomm Incorporated
	C4-255063
· C4-255390
	closed
	Contents agreed as Solution#3 (CT4#132)

	
	
	Ericsson
	C4-260100
· C4-260259
	Open
	

	6.4
	P-CSCF Failure recovery with UAC Access Category 9
	NTT DOCOMO, Qualcomm Incorporated
	C4-254104
· C4-254395
	closed
	Contents agreed as Solution#4 (CT4#131)

	6.w
	SMF indicates the P-CSCF failure in PDN connection establishment
	Huawei
	C4-255117
· C4-255239
	Postponed
	Contents postponed (CT4#132)

	
	
	Huawei
	C4-260176
· C4-260257
	Open
	

	6.x
	Exceptional handling with PCO/ePCO
	NTT DOCOMO
	C4-260109
· C4-260261
	Open
	

	6.y
	Exceptional handling with PCO/ePCO
	NTT DOCOMO
	C4-260110
· C4-260262
	Open
	

	6.z
	Enhancement of Solution #3 with post-failure phase consideration
	NTT DOCOMO
	C4-260111
· C4-260263
	Open
	

	
	
	
	
	
	

	
	LS out 
	
	
	
	To be concluded by AprilFebruary 2026 (CT4#1343)

	
	LS on IMS resiliency
TO: SA2, CT1, CT3
Asks SA2, CT1, and CT3 to review the solutions and provide comments or feedback if any.
The LS is planned to be submitted as part of Release 20.
	Qualcomm Incorporated
	C4-254126
	Postponed
	The group prefers to wait for a moment to have more potential solutions on the table, and then send the LS
Contents postponed (CT4#131)

	
	
	Qualcomm Incorporated
	C4-255064
	Postponed
	Contents postponed (CT4#132)

	
	
	KDDI
	C4-260114
	Postponed to next meetingOpen
	

	
	
	KDDI
	C4-255223
	Postponed
	DP on a candidate WGs for LS out (CT4#132).

	
	
	KDDI
	C4-260113
	Postponed to next meetingOpen
	DP on a candidate WGs for LS out (CT4#133).

	
	
	Samsung
	C4-260183
	Postponed to next meetingOpen
	DP on a candidate WGs for LS out (CT4#133).

	
	
	
	
	
	

	
	LS in (Reply LSs)
	
	
	
	To be expected to agree at SA2, CT1 and CT3 meeting in MayApril.2026.
To be expected that the Reply LSs will be discussed at CT4#1365.

	
	Reply LS on IMS resiliency
	SA2
	
	
	

	
	
	CT1
	
	
	

	
	
	CT3
	
	
	

	
	
	
	
	
	

	7
	Evaluations 
In this clause the solutions and how they solve the key issue is analysed.
	
	
	
	To be concluded by AugustMay 2026 (CT4#1365)
The evaluations depend on the feedback from SA2, CT1 and CT3.

	7.1
	Evaluations for KI#1

	KDDI, Nokia
	C4-254124
· C4-254396
	
	Contents agreed (CT4#131)

	
	
	NTT DOCOMO
	C4-260108
· C4-260260
	Open
	

	
	
	KDDI
	C4-260125
	Merged to C4-260260Open
	

	
	
	
	
	
	

	8
	Conclusions 
In this clause the way forward has to be described e.g. guidance and normative work.
	
	
	
	To be concluded by AugustMay 2026 (CT4#1365).
The conclusions depend on the feedback from SA2, CT1 and CT3.
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 Topic  Contributor  Tdoc  Status  Notes  

1  TR Skeleton     T o  be completed by  May   202 5   (CT4# 129 )      Task completed  

1.1  TR skeleton , Scope and  Baseline   to be provided  KDDI  C4 - 2 52203      C4 - 252 361  closed  Contents agreed   (CT4#1 29 )  

      

2  Scope     T o  be completed by  May   202 5   (CT4# 129 )      Task completed  

2 .1  TR skeleton , Scope and  Baseline   to be provided  KDDI  C4 - 2 52203      C4 - 252 361  closed  Contents agreed   (CT4#1 29 )  

      

4  Baseline     T o  be completed by  May   202 5   (CT4# 129 )      Task completed  

4 .1  TR skeleton , Scope and  Baseline   to be provided  KDDI  C4 - 2 52203      C4 - 252 361  closed  Contents agreed   (CT4#1 29 )  

      

5  Key Issue       T o  be completed by  August   202 5   ( CT4#1 30 )      Task completed  

5 .1  Preventing UE SIP  Registration  a ttempts  d uring IMS Failures  KDDI  C4 - 2 52204      C4 - 252 362  closed  Contents agreed   as  KI # 1  (CT4#1 29 )  

Nokia  C4 - 2 53051      C4 - 25 3416  closed  Contents agreed   as  KI # 1  (CT4#1 30 )  

      

6  Solutions     T o  be completed by  April   202 6   (CT4#1 3 4 ) ;  New  solutions to be introduced  by February 2026  (CT4#133) (postponed 

