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Introduction
As part of the effort to address the different requests for clarifications and enhancements to the Data Channel functionality in TS 26.114, the Study Item on Data Channel Enhancements (FS_DCE_MED) has been at the SA plenary #110. 
This timep lan intends to give a rough timeline for accomplishing the study objectives and responding to all peer groups and SDOs on this topic. 
[bookmark: _Ref160093093]The Study Item will address the following key issues:
1. KI#1: Analyze multiplexing edge‑cases (per TS 23.228 AC.7.10)
· Study multi‑application multiplexing when an m‑line combines several a=3gpp-req-app with mixed endpoint types (…-UE and …-Server). 
· Document examples aligning with stage‑2 procedures.
2. KI#2: Interworking facilitation with MTSI
· Study signaling aspects for associating a DC application stream to MF‑anchored RTP legs when interworking is invoked per TS 23.228 AC.7.9. 
· Document informative examples consistent with TS 23.228 AC.7.9 flows. 
3. KI#3: Clarifications to HTTP protocol usage on DC
· Study and recommend solutions for the handling of external resources. 
· Document guidelines on the DC application behavior for the HTTP subprotocol. 
4. KI#4: Consolidate Rel‑19 stage 3 implications from NG_RTC_Ph2 and address identified ambiguities, if applicable, and features from other 3GPP WGs and SDOs, such as GSMA (e.g. their LS on Automatic Resumption), and any future incoming LSs.
5. KI#5: Identify inconsistencies and ambiguities, if any, between TS 23.228 and TS 26.114, TS 26.264 and TS 26.567and document alignment and clarification actions, if needed.
6. KI#6 Document any new media use cases and identify any gaps and potential solutions, if needed, for IMS DC based on SA1 requirements.
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Proposed Time Plan
	Meeting
	FS_DCE_MED

	SA4#134 (17 – 21 November 2025, Dallas, US)
	· Agree study item

	3GPP SA4 RTC SWG AHG Telcos
	· Agree draft TR 26.814
· Document identified key issues
· Prioritize topics to be addressed
· Document proposed changes

	SA4#135 (09 – 13 February 2026, Goa, IN)
	· Agree draft TR 26.814
· Document identified key issues
· Prioritize topics to be addressed
· Submit TR for information

	3GPP SA4 RTC SWG Post #135 AHG Telcos
	· Document identified key issues
· Prioritize topics to be addressed
· Document candidate solutions

	SA4#135e-bis (13 – 17 April 2026, online)
	· Discuss and agree candidate solutions to key issues
· Prepare and document CR drafting plans

	SA4#136 (11 – 15 May 2026, Montreal, CA)
	· Finalize and recommend candidate solutions to key issues
· Prepare and document CR drafting plans
· Send LSs to other 3GPP groups and SDOs outlining next steps based on TR findings.
· Submit TR for approval

	SA#112 (09 – 12 June 2026, Singapore, SG)
	· Approve TR 26.814.



