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1. Introduction
This document gives an overview of the status of study item FS_MCLOG_Ph2 and a plan for the SI and WI to complete this feature in Rel-20.
This document will be updated during SA6#71 to assist in decision regarding SID stability% and WID agreement on the last meeting day.
2. Solutions mapping to KIs and missing content
			Key issue#
	
	
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	13 
	14
	15
	16
	17
	18
	19
	Notes/missing content

	Solution#
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	Procedures (can be left to WID).
EN which requires coordination with all Solutions.
Potential Some updates may be needed after solution to KI#17 (recording parameters) is decided.due to S6-260032.
Solution evaluation.
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	Only sSolution evaluation. missing which is proposed in S6-260036.
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	EN1 - procedures
EN2 -– to check other impacts – if any - remaining impacts to TS 23.280 and 23.282)
Solution evaluation.
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	Solution evaluation.
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	EN1 - Impacts to TS 33.180. S6-260039.
EN2 – impacts to procedures
Possible major impact from S6-260405037 i.e. recording from proxy instead of MCS server -… may need a separate solution?
Solution evaluation.
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	Solution evaluation.
NOTE: Airbus will provide another solution in SA6#72.
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	Comparison and decision between the new Sol#7SA6#71 pCR (S6-260032) i.e. one global configuration document vs existing solution (configurations in user profiles and group profiles).
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	Solution evaluation.(S6-260402)SA6#71 pCR (S6-260033)
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	Solution evaluatioSA6#71 pCR (S6-260403034)
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	Solution evaluatioSA6#71 pCR (S6-260404035)
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	x
	
	
	
	
	
	
	
	
	
	
	SA6#71 pCR (S6-260405037)
3 x EN.
Possible alternative solution (SIP B2BUA in MCS server). Evaluation between the 2 solutions.
Decision what to include in TS(s) and decision of normative text vs informative annex. (can be left to the WID).


	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	





3. Plan for the next meetings	
Assuming that all pCRs proposed in this meeting are approved, the SI shall be declared as 60% ready and a WID can be agreed in this SA6 meeting and submitted for approval in SA#111 (March).
Target for SA6#72 (April) would be then to have at least one solution for all the KIs and at least part of the solution evaluations done. New KIs are accepted only if a complete solution is provided together with the KI. ‘Complete’ here means that the main idea of the solution is clearly described and potential changes required to TSs are analyzed. ‘FFS’ is acceptable only for parts that are straightforward i.e. easy to derive from the solution description, and to the solution evaluations. 
This plan would enable starting the normative CRs in SA6#73 (May), in parallel with the finalization of the TR. The ultimate target for SA6#73 would be to finalize the TR (i.e. 100% ready) but it is too early to guess if that will happen. A minimum target for SA6#73 shall be 80% readiness so that the TR can be submitted for approval in SA#112 (June).
After that we have only one SA6 meeting (SA6#74 August) to finalize the normative work. This will be a really challenging target due to the size of this feature, but a realistic estimate can be give only after the May (SA6#73) meeting.
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