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Abstract: 
This living document provides the overall schedule and status for the Rel-20 Study on Logging and recording of mission critical services, Phase 2.
The schedule and target dates are for the SA6 work but status of related SIs/WIs in SA3, SA1 and CT1 is also included.
This document will be updated after every SA6 meeting until the “Logging and recording” work item is 100% ready.
The colour coding is: (Green: completed  /  Yellow: ongoing  / No highlight: not yet started)
NOTE: A high-level SA6 5GA workplan with milestones also for MCLOG_Ph2 is now in S6-253036. This document is still maintained to record the progress after each meeting in more detail and also monitor the related work in other WGs.

1 [bookmark: _Toc11678089]Rel-20 overall time plan for MCLOG_Ph2
· Feb 17-21
· SA6#65
· For agreement: SID – S6-250500 - agreed
· For discussion: TR template, initial analysis of TR 23.784 for MCLOG_Ph2 – noted
· SA3#120: MC WID proposal from Motorola - S3-250348 – postponed
· CT1#153: Discussion paper from Motorola – C1-250066 -   noted
· SA1#109: nothing
· Mar 12-14 SA plenary#107:
· SA6 SID for approval - SP-250185 - approved
· April 7-11 SA6#66 (SA3#121, CT1#154)
· SA6#66
· For discussion: (Final) analysis of TR 23.784 for MCLOG_Ph2 – S6-251029 - noted
· TR skeleton + structure + Annex A agreed ==> TR 23.700-39-010
· SA3#121: minor correction in S3-251792
· CT1#154: nothing
· May 19-23 SA6#67 (SA3#122, SA1#110)
· SA6#67: 
· Approved: 1 scenario, 5 KIs, 2 solutions
· Updated SID (adding interconnection to the scope)
· LS to SA1 on Discreet listening requirements
· SI 10% ready.
· SA3#122: 
· S3-252353xxx - New WID on mission critical security enhancements for release 20
· S3-252348xxx – CRxxx TS 33.180 - Alignment of Logging Recording and Audit
· CT1#156: nothing
· SA1#110: nothing
· June 10-13 SA plenary#108		
· SA3 Rel-20 MC WID)
· Aug 25-29 SA6#68, SA3#123, SA1#111, CT1#157    
· SA6#68: 
· Approved: X scenarios, Y KIs, Z solutions
· SI nn% ready.
· CT1#157
· Last meeting for Rel-19 stage3, confirmation that Recording is not in this release.
· SA1, SA3 - nothing
· Sep 16-19 SA#109		(nothing for MCLOG_Ph2)- SA6 TR for information (optional), SA6 WI for approval
· Oct 13-17 SA6#69, SA3#124	- Scenarios, KIs, solutions, solution evaluations. Draft WID for SA6 review.
· Nov 17-21 SA6#70, SA3#125, SA1#112 – KI’s, solutions, solution evaluations, interim conclusions. WID agreement.	- SI 100% complete, First normative CRs based on the agreed solutions
· Dec 9-12 SA plenary#109		- Approve WID.Last meeting for solutions/solution evaluations (target: SI min 80% complete)
· Feb 9-13 (2026) SA6#71	- Updated solutions, final conclusions. SI min 90% --> for approval. First normative CRs.Last normative CRs based on agreed solutions, WI 100% complete
· Mar 9-13 (2026) SA plenary#110			- TR for approval.WI declared 100% complete
· April 13-17 (2026) SA6#72		- Normative work.available for delayed topics and/or corrections
· May 18-22 (2026) SA6#73		- Normative work.available for delayed topics and/or corrections
· June XX-YY (2026) SA plenary#111	 - Target for normative work min 80% - Final 3GPP deadline for SA6 Rel-20 5GA work items
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