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Introduction

An overall plan of how S2 will proceed with the R00 work should at this stage be specified. SA#5 gave some directives of the work when stating that S1 should start to produce a R00 stage 1 description, with assistance of S2 [1]. Based on the SA decision, this contribution proposes an overall work plan for the R00 work of S2.

Discussion

According to [1], “[TSG SA#5] agreed that the requirements from SA WG1 needed to be completed before the architecture can be completed by SA WG2”. S1 has as yet not started to work on requirements, which implies that a stable S1 R00 requirements document can at the earliest be ready at the SA#7 meeting in March next year. Hence, stable S2 documents can at the earliest be ready at the SA#8 meeting in June next year. These are the basic guidelines an overall time plan should follow.

In [2] it is proposed that S2 now starts to work with an architectural requirements document. Work on a more detailed architectural level can commence when architectural and service requirements for R00 are better known. 

Before a detailed work plan can be defined for the R00 work, the overall picture of R00 work has to be known.

Proposal

The following overall work plan for SA2 is proposed. This could be further refined by including other TSG groups. 

Meeting
Date
Activity

SA2#9 
October 25-29, 1999
Define overall workplan. Start work on identifying requirements and issues related to architectural and functional aspects as compared to R99 (TR 23.ywz)

SA2#10
Nov 29 –Dec 3, 1999
Identify additional requirements from architectural and functional aspects as compared to R99 (TR 23.ywz). Start definition of R00 documents.

SA1#6
Nov 29 - Dec 3, 1999
Start work on R00 Stage 1

SA#6
December 15-17, 1999
R99 finalized.

SA2#11 
January 24-28, 2000
Refined version of TR. Review draft Stage 1 description.  Start Project Plan work.  Continue definition of R00 documents.

SA1#7
Feb 7-11, 2000
Refine R00 stage 1.

SA2#12
March 6-9, 2000
TR v 1.0.0. Review R00 Stage 1 description . Continue Project Plan work. Finilize definition of R00 documents. Based on the TR, start the CR process for S2’s technical specifications.

SA#7
March 15-17, 2000
R00 Stage 1 stable. 

SA2#13
May 22-26, 2000
 Work on TR discontinued. Finalize Project Plan work.  Finalize definition of R00 documents. Continue the CR process.

SA#8
June 21-23, 2000
R00 Stage 2 at least 80% complete. Project Plan approved. Definition of R00 documents approved.

SA2#14
September 4-8, 2000
Finilize R00 Stage 2 work.

SA#9
September 27-29, 2000
R00 work approved.

SA2#15
November 13-17, 2000
Start R01 work.

SA#10
December 13-15, 2000
R00 approved.
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