
ID Unique_ID Name Release Resource NamesModified
39 32045 PS domain and IMS impacts for supporting IMS Emergency callsRel-6 S2 No

41 32046 Stage 2 Rel-6 S2 Yes

45 32023 Location Services enhancements 2 Rel-6 S2 No

46 32024 Improvement on Le interface Rel-6 S2 No

47 32051 Stage 2 Rel-6 S2 Yes

49 32001 Enhanced support for anonymity and user privacy Rel-6 S2 No

50 32047 Stage 2 Rel-6 S2 No

52 32025 Enhanced inter-GMLC interface Rel-6 S2 No

53 32048 Stage 2 Rel-6 S2 No

55 32012 Location Services support for IMS public identities Rel-6 S2 No

56 32049 Stage 2 Rel-6 S2 Yes

58 32026 New area event for location service triggering reportsRel-6 S2 No

59 32050 Stage 2 Rel-6 S2 No

62 32029 FS on applicability of GALILEO for LCS Rel-6 S2 No

63 32058 TR on Stage 2 (No contributions received, No feedback from other groups since May)Rel-6 S2 Yes

78 32021 IMS Phase 2 Rel-6 S1 No

79 32027 Stage 2 of IMS Phase 2 Rel-6 S2 No

81 31025 IMS Group Management Rel-6 S1 No

83 32036 Stage 2 Rel-6 S2 Yes

85 11037 IMS Conferencing Rel-6 N1 No

86 32037 Stage 2 Rel-6 S2 Yes

88 31022 IMS Messaging Rel-6 S1 No

93 32700 Stage 2 Rel-6 S2 Yes

95 32005 IMS Local services Rel-6 S2 No

96 32019 Stage 2 Rel-6 S2 No

98 11040 Additional SIP Capabilities support not covered by Rel-5Rel-6 N1 No

99 32041 Stage 2 for add SIP cap (e.g. forking) Rel-6 S2 Yes

113 32063 3GPP Enablers for services like Push to Talk over Cellular (PoC)Rel-6 S2 Yes
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114 32062 FS on Interworking aspects and migration scenarios for IPv4 based IMS Implementations Rel-6 S2 Yes

115 11032 Interoperability and Commonality between IMS using different "IP-connectivity Networks"Rel-6 S2 No

116 32028 Stage 2 for Interoperability (no contributions assumed that no more will be done in 3GPP hence work may need to be done in pp2)Rel-6 S2 Yes

117 32061 Stage 2 for commonality (Done) Rel-6 S2 No

119 1365 Support of Push Services Rel-6 S1 No

121 32000 TR on feasibility study - this is Rel-5 not Rel-6 !! Rel-6 S2 Yes

122 32701 TR 23.976 on Push Architecture Rel-6 S2 Yes

133 2499 Support of Presence Capability Rel-6 S1 No

135 2502 Stage 2 Rel-6 S2 No

169 2544 Multimedia Broadcast and Multicast Service Rel-6 S1 No

171 32002 Stage 2 Rel-6 S2 No

172 32702 TR on Architectural Study Rel-6 S2 No

173 32703 Stage 2 Specification Work. (User Service aspects may impact) Rel-6 S2 Yes

191 31006 Speech Recognition and Speech Enabled ServicesRel-6 S1 No

193 32999 TR on Architectural impacts Rel-6 S2 Yes

196 31008 Generic User Profile Rel-6 S1 No

199 32008 Stage 2 - Architecture Rel-6 S2 No

207 31012 WLAN-UMTS Interworking Rel-6 S1 No

210 32018 Architecture Definition. Rel-6 S2 Yes

219 31018 Network Sharing Rel-6 S1 No

222 32044 Stage 2. Rel-6 S2 Yes

225 32016 QoS Improvements Rel-6 S2 No

226 32017 FS on Dynamic Policy control enhancements for end-to-end QoSRel-6 S2 Yes

227 32059 Definition of the Gq interface Rel-6 S2 Yes

229 33002 Support for subscriber certificates Rel-6 S3 No

231 32706 Architecture review Rel-6 S2 No

277 35016 Charging Management Rel-6 S5 No

281 32030 Overall architectural aspects of IP flow based bearer level chargingRel-6 S2 Yes

Jan Mar May Jul Sep Nov Jan Mar May Jul Sep Nov
Qtr 1, 2003 Qtr 3, 2003 Qtr 1, 2004 Qtr 3, 2004

Page 2



ID Unique_ID Name Release Resource NamesModified
306 32060 Bandwidth and resource savings in CS networks Rel-6 S2 Yes
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