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SA5 active work items and study items at SA5#153

UID Name Acronym
Target
date at
SA5#152

% at
SA5#150

WID
% at
SA5#151

% at
SA5#152

% at
SA5#153

Agenda Rapporteur
Related
WGs

940030
Self-
Configuration
of RAN NEs

RANSC
SA#103
(Mar
2024)

65%
SP-
211431

75% 90% 100% 6.4.1

Hu Yaxi, China
Mobile 
Xu Ruiyue,
Huawei

n/a

970031
Management
Data Analytics
phase 2

eMDAS_Ph2
SA#103
(Mar
2024)

50%
SP-
220981

65% 87% 100% 6.4.2
Yao Yizhi, Intel 
Hassan Al-kanani,
NEC

SA2,
RAN2,
RAN3

990119
AI/ML
management

AIML_MGT
SA#103
(Mar
2024)

35%
SP-
230335

55% 80% 100% 6.4.3
Yao Yizhi, Intel 
Hassan Al-kanani,
NEC

SA2,
RAN3

990030

Intent driven
Management
Service for
mobile network
phase 2

IDMS_MN_ph2
SA#102
(Dec
2023)

75%
SP-
230180

90% 100% - 6.4.4

Xu Ruiyue,
Huawei 
Mark Scott,
Ericsson

SA2,
RAN3,
ETSI
ZSM,
TM
Forum

990026
Service based
management
architecture

eSBMA
SA#102
(Dec
2023)

10%
SP-
230174

30% 55% 100% 6.5.1

Lan Zou, Huawei 
Robert Petersen,
Ericsson 
Olaf Pollakowski,
Nokia

n/a

940045
Network slicing
provisioning
rules

NSRULE
SA#102
(Dec
2023)

70%
SP-
211449

70% 100% - 6.5.2
Robert Petersen,
Ericsson

n/a

980029
Management of
Trace/MDT
phase 2

5GMDT_Ph2
SA#103
(Mar
2024)

40%
SP-
221163

60% 90% 100% 6.5.3
Swaminathan
Sivaramakrishnan,
Nokia

SA2,
RAN2,
RAN3

https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_94E_Electronic_2021_12/Docs/SP-211431.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_97E_Electronic_2022-09/Docs/SP-220981.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_99_Rotterdam_2023-03/Docs/SP-230335.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_99_Rotterdam_2023-03/Docs/SP-230180.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_99_Rotterdam_2023-03/Docs/SP-230174.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_94E_Electronic_2021_12/Docs/SP-211449.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_98E_Electronic_2022-12/Docs/SP-221163.zip
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960025

5G
performance
measurements
and KPIs phase
3

PM_KPI_5G_Ph3
SA#103
(Mar
2024)

80%
SP-
220690

90% 100% 100% 6.5.4
Chen Xiumin,
China Telecom 
Yao Yizhi, Intel

RAN2,
RAN3,
SA4,
CT1,
CT4

950031
Additional NRM
features phase
2

AdNRM_ph2
SA#103
(Mar
2024)

88%
SP-
220351

95% 99% 100% 6.5.5 Sean Sun, Nokia
SA2,
CT4,
RAN3

990031
Management
Aspects related
to NWDAF

MANWDAF
SA#102
(Dec
2023)

75%
SP-
230181

90% 100% 100% 6.5.6
Niu Yuxia, China
Telecom

n/a

950036
Enhanced Edge
Computing
Management

eECM
SA#102
(Dec
2023)

50%
SP-
220154

60% 70% 100% 6.5.7
Deepanshu
Gautam,
Samsung

n/a

990027
Management
Aspect of
5GLAN

5GLAN_Mgt
SA#102
(Dec
2023)

90%
SP-
230175

90% 100% - 6.5.8
Yushuang Hu,
CMCC

SA2

990033
Management
Aspects of NTN

OAM_NTN
SA#102
(Dec
2023)

30%
SP-
230183

70% 100% - 6.5.9
Sun Mingrui,
China Unicom

n/a

1000007

Management of
cloud-native
Virtualized
Network
Functions

MCVNF
SA#103
(Mar
2024)

30%
SP-
230764

80% 95% 100% 6.5.10
Guangjing Cao,
China Mobile

ETSI
NFV

1000012

Management
Aspects of 5G
Network
Sharing Phase2

MANS_ph2
SA#103
(Mar
2024)

30%
SP-
230629

45% 60% 100% 6.5.11
Wang Zhaoning,
China Unicom

RAN3

950028
Management
Aspects of
URLLC

URLLC_Mgt
SA#103
(Mar
2024)

10%
SP-
230631

12% 20% 100% 6.5.12
Wang Zhaoning,
China Unicom

RAN3

https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_96_Budapest_2022_06/Docs/SP-220690.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_95E_Electronic_2022_03/Docs/SP-220351.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_99_Rotterdam_2023-03/Docs/SP-230181.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_95E_Electronic_2022_03/Docs/SP-220154.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_99_Rotterdam_2023-03/Docs/SP-230175.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_99_Rotterdam_2023-03/Docs/SP-230183.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_100_Taipei_2023-06/Docs/SP-230764.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_100_Taipei_2023-06/Docs/SP-230629.zip;
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_100_Taipei_2023-06/Docs/SP-230631.zip
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1020029

Management
aspects of 5G
system
supporting
satellite
backhaul

5GSATB_OAM
SA#103
(Mar
2024)

n/a
SP-
231708

n/a 20% 100% 6.5.13
Wen Qi, China
Telecom

n/a

930010

Access control
for
management
service

MSAC
SA#103
(Mar
2024)

73%
SP-
210859

74% 75% 100% 6.6.1
Clifton
Fernandes, Nokia

SA3

940037
Enhancements
of EE for 5G
Phase 2

EE5GPLUS_Ph2
SA#102
(Dec
2023)

55%
SP-
211441

70% 100% - 6.6.2
Cornily Jean-
Michel, Orange

SA2,
RAN2,
RAN3

990034

Management of
non-public
networks phase
2

OAM_NPN_Ph2
SA#103
(Mar
2024)

40%
SP-
230184

60% 65% 100% 6.6.3
ZHANG Kai,
Huawei

SA1,
SA2,
RAN3

1000014

Network and
Service
Operations for
Energy Utilities

NSOEU
SA#103
(Mar
2024)

30%
SP-
230632

60% 70% 100% 6.6.4
Erik Guttman,
Samsung

SA1

940042

Study on
enhancement
of autonomous
network levels

FS_eANL
SA#102
(Dec
2023)

85%
SP-
211446

100% 100% - 6.7.-

Cao Xi, China
Mobile 
Xu Ruiyue,
Huawei

SA2,
RAN3,
ETSI
ZSM

940041

Study on
evaluation of
autonomous
network levels

FS_ANLEVA
SA#103
(Mar
2024)

70%
SP-
211445

70% 80% 100% 6.7.1

Cao Xi, China
Mobile 
Xu Ruiyue,
Huawei

SA2,
RAN3,
ETSI
ZSM

https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231708.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_93E_Electronic_2021_09/Docs/SP-210859.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_94E_Electronic_2021_12/Docs/SP-211441.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_99_Rotterdam_2023-03/Docs/SP-230184.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_100_Taipei_2023-06/Docs/SP-230632.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_94E_Electronic_2021_12/Docs/SP-211446.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_94E_Electronic_2021_12/Docs/SP-211445.zip
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950039

Study on
intent-driven
management
for network
slicing

FS_NETSLICE_IDMS
SA#102
(Dec
2023)

85%
SP-
220278

90% 100% - 6.7.2
Robert Petersen,
Ericsson 
Zhu Lei, Huawei

n/a

950035
Study on Fault
Supervision
Evolution

FS_FSEV
SA#103
(Mar
2024)

40%
SP-
220153

60% 65% 100% 6.7.3

Wang Chen,
China Mobile 
Zhang Jian,
Huawei

n/a

970029
Study on Data
management
phase 2

FS_MADCOL_ph2
SA#100
(Jun
2023)

45%
SP-
220842

65% 80% 100% 6.8.1
Olaf Pollakowski,
Nokia

n/a

940032

Study on Key
Quality
Indicators
(KQIs)for 5G
service
experience

FS_KQI_5G
SA#102
(Dec
2023)

65%
SP-
211433

90% 100% - 6.9.1
Man WANG,
Huawei

SA4,
RAN2,
RAN3

940038

Study on
Deterministic
Communication
Service
Assurance

FS_DCSA
SA#103
(Mar
2024)

60%
SP-
211442

90% 92% 100% 6.9.2
Zhang Jian,
Huawei

SA2,
SA4,
SA6,
RAN2

1020008

Study on intent
driven
management
services for
mobile network
phase 3

FS_IDMS_MN_Ph3
SA#105
(Sept.
2024)

n/a
SP-
231737

n/a n/a 5% 6.19.3
Ruiyue Xu
(Huawei), Mark
Scott (Ericsson)

-

1020009
Study on closed
control loop
management

FS_CCLM
SA#105
(Sept.
2024)

n/a
SP-
231735

n/a n/a 5% 6.19.4

Deepanshu
Gautam
(Samsung),
Stephen Mwanje
(Nokia)

-

https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_95E_Electronic_2022_03/Docs/SP-220278.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_95E_Electronic_2022_03/Docs/SP-220153.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_97E_Electronic_2022-09/Docs/SP-220842.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_94E_Electronic_2021_12/Docs/SP-211433.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_94E_Electronic_2021_12/Docs/SP-211442.zip
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231737.zip
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=61969
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=87586
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231735.zip
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=81664
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=83479
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1020018

Study on
management
aspects of
Network Digital
Twin

FS_NDT
SA#105
(Sept.
2024)

n/a
SP-
231727

n/a n/a 5% 6.19.5
Yushuang Hu
(China Mobile)

-

1020010

Study on Cloud
Aspects of
Management
and
Orchestration

FS_Cloud_OAM
SA#105
(Sept.
2024)

n/a
SP-
231781

n/a n/a 2% 6.19.7

Bahar Sadeghi
(Microsoft),
Guangjing Cao
(CMCC)

-

1020021

Study on
energy
efficiency and
energy saving
aspects of 5G
networks and
services

FS_Energy_OAM_Ph3
SA#105
(Sept.
2024)

n/a
SP-
231723

n/a n/a 10% 6.19.23

Jean-Michel
Cornily (Huawei),
Ashutosh Kaushik
(Samsung)

-

1020022

Study on
Enhanced OAM
for
management
exposure to
external
consumers

FS_MExpo
SA#105
(Sept.
2024)

n/a
SP-
231728

n/a n/a 5% 6.19.24
Scott Probasco
(Nokia)

-

OAM&P Rel-18 topics

6.4.1 Self-Configuration of RAN NEs (RANSC 940030)

WI/SI Progress with completion: 100%

RANSC_WoP#1 %: 100%
RANSC_WoP#2 %: 100%
RANSC_WoP#3 %: 100%
Draft TS email approval (yes/no): yes, TS 28.312 for approval

Target dates (if there is any update): no

SA/RAN/CT impacts and dependencies (if there is any update): no

Summary of Progress in THIS meeting:

1. Add concept, use case and requirements for network configuration data handling.
2. Update TS 28.310 to reference to TS 28.317 for the RANSC management
3. Make the normative yaml code in 3gpp forge
4. The RANSC WI is completed in this meeting and TS 28.317 is sent SA for approval.

Next steps: N/A

6.4.2 Management Data Analytics phase 2 (eMDAS_Ph2 970031)

WI/SI Progress with completion: 100%

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

Discussion for eMDAS -Phase 2 (enhanced Management Data Analytics Phase 2 evolved around number of CRs addressing number of aspects as highlighted below:
Correction on configuration data used as enabling data,
Correction on MDA request and reporting workflow,
Add requirement for historical data used in resource analytics,
Add solution for MDA assisted service failure recovery,
Corrections for predictions of management,
Update control plane congestion analysis description.

All CRs have been discussed and agreed after discussions and repeated revisions.
The above agreed input CRs shall be implemented in the latest updated draft CR in S5-241074 and sent for e-mail approval. The final agreed draft CR shall be
converted into CR in S5-240799 and sent to the forthcoming SA plenary for final approval into TS 28.104.  Rel-19 progression of this topic is scheduled to be starting

https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231727.zip
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=96973
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231781.zip
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=92888
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=92523
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231723.zip
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=96535
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=919629
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231728.zip
https://portal.etsi.org/webapp/TelDir/ListPersDetails.asp?PersId=97883
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in the forthcoming SA5#154 meeting.
An updated WID has also been discussed and agreed in S5-240628 to remove objectives that have not been addressed by the Rel-18 work item.

Next steps: The work item can now be declared completed for Rel-18.

6.4.3 AI/ML management (AIML_MGT 990119)

WI/SI Progress with completion: 100%

AIML_MGT_WoP#1 %: 100%
AIML_MGT_WoP#2 %: 100%

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

The meeting discussed use cases, requirements and/or solutions for AI/ML management for ML training data effectiveness, ML validation, AI/ML emulation, ML entity
group loading, relation between AI/ML inference function and the AI/ML supported functions, and ML capabilities related to ML update and learning, inference
condition, inference report, history inference outputs, and executed inference outputs. The meeting also addressed corrections and improvements of terms,
descriptions and definitions on various parts. The group reached agreement on the following contributions as input to the Draft CR, and agreed to convert the
DraftCR to CR and send it to SA plenary for approval.:

Add AIML support for legacy features
Correction of References and definitions
Corrections of Issues for Request IOCs
AIML Inference Output
Add relations for NRMs related to AI-ML inference functions
Add relations for NRMs related to AI/ML inference capabilities
Add new term for ML joint training
Corrections for term of ML re-training
Corrections for descriptions of performance indicator selection
Add description of deploying a group of joint training models for ML entity deployment phase
Enhancement on attributes description and definition
Update NRMs stage3
Cleanup of Training Phase
Correction of NRM for ML training
Correct IOCs related references
Harmonize usage of ML model and entity
Improvement of ML Context description
Remove unused attributes from the attributes definition table
Add missing management capabilities description
AIML Inference History

Next steps: none

6.5.1 Service based management architecture (eSBMA 990026)

WI/SI Progress with completion:

eSBMA_WoP#1 %: 100%
eSBMA_WoP#2 %: 100%
eSBMA_WoP3# %: 100%
eSBMA_WoP#4 %: 100%
eSBMA_WoP#5 %: 100%
eSBMA_WoP#6 %: 100%
eSBMA_WoP#7 %: 100%
eSBMA_WoP#8 %: 100%

Draft TS email approval (yes/no): yes: 28.111 and 32.161

Target dates (if there is any update): SA#103 (Mar 2024)

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

draft FM TS 28.111: The OpenApi file for FM is divided into two. Use-cases were fully reworked, mostly editorial changes.
Agreed to update Annex F Usage of CRUD operations and NRM fragments to support management capabilities in SBMA.
Agreed to add annex with example for advertising NRM properties
Agreed new method for specifying the scope of subscriptions.
Agreed to add design pattern for error responses
Agreed to add new HTTP error response format (REST SS)
Agreed to add dataNodeSelector to getMOIAttributes
Agreed to send TS 32.161 for SA information and approval.
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Agreed to send TS 28.111 for SA approval.
Finish the Rel-18 WI.

Next steps: N/A

6.5.3 Management of Trace/MDT phase 2 (5GMDT_Ph2 980029)

WI/SI Progress with completion: 100%

Target dates (if there is any update): none

SA/RAN/CT impacts and dependencies (if there is any update): none

Summary of Progress in THIS meeting: Changes to User consent procedures agreed

Next steps: N/A

6.5.4 5G performance measurements and KPIs phase 3 (PM_KPI_5G_Ph3 960025)

WI/SI Progress with completion: 100%

PM_KPI_5G_Ph3_WoP#1 %: 100%
PM_KPI_5G_Ph3_WoP#2 %: 100%
PM_KPI_5G_Ph3_WoP#3 %: 100%
PM_KPI_5G_Ph3_WoP#4 %: 100%

Target dates (if there is any update): Mar 2024 (SA#103)

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

It’s planned to focus on WoP#4 at this meeting. Sixteen contributions related to UE level measurements are submitted for discussion and approval. Since there are some CRs
involves TSs (32.422, 32.423, 28.622 and 28.623) which were not listed as the impacted TSs in WID, the WID is revised to get these CRs for these TSs approved in SA plenary.
This work item PM_KPI_5G_Ph3 has been progressed with completion 100% so far and the corresponding summary is expected, which will be submitted to SA#103(Mar
2024).

Next steps:

6.5.5 Additional NRM features phase 2 (AdNRM_ph2 950031)

WI/SI Progress with completion: 100%

AdNRM_ph2_WoP#1 %:
AdNRM_ph2_WoP#2 %:
AdNRM_ph2_WoP#3 %:
AdNRM_ph2_WoP#4 %:
AdNRM_ph2_WoP#5 %:

Target dates (if there is any update): March 2024

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

NRM enhancement for NfInfo and PcscfInfo agreed.
Control NRM split implementation done.
Enhancement to clarify Network slice SLA requirement for inter-packet delay variation and Slice Validity agreed.
Adding MCE ID has been discussed and agreed
A few corrections CR discussed and agreed.

Next steps: AdNRM_ph3.

6.5.6 Management Aspects related to NWDAF (MANWDAF 990031)

WI/SI Progress with completion: 100%

MANWDAF_WoP#1 %: 100%
MANWDAF_WoP#2 %: 100%
MANWDAF_WoP#3 %: 100%

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

2 CRs are agreed
S5-240484 Rel-18 CR 28.552 Add new measurements related to coordination among multiple NWDAFs
S5-240485 Rel-18 CR 28.552 Update use case on coordination among multiple NWDAFs
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Next steps: N/A

6.5.7 Enhanced Edge Computing Management (eECM 950036)

WI/SI Progress with completion: 100%

eECM_WoP#1 %: 100%
eECM_WoP#2 %: 100%
eECM_WoP#3 %: 100%

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: Agreed on ECS sharing.

Next steps: close the WID

6.5.10 Management of cloud-native Virtualized Network Functions (MCVNF 1000007)

WI/SI Progress with completion: 100%

MCVNF_WoP#1 %: 100%
MCVNF_WoP#2 %: 100%
MCVNF_WoP#3 %: 100%

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: Double check what can be done and finish the WID.

Next steps: N/A

6.5.11 Management Aspects of 5G Network Sharing Phase2 (MANS_ph2 1000012)

WI/SI Progress with completion: 100%

MANS_ph2_WoP#1 %: 100%
MANS_ph2_WoP#2 %: 100%

Target dates (if there is any update): none

SA/RAN/CT impacts and dependencies (if there is any update): none

Summary of Progress in THIS meeting: Promote WoP#1 to approve and the contributions are agreed.

Next steps: Promote to appove on the SA Plenary

6.5.12 Management Aspects of URLLC. (URLLC_Mgt 950028)

WI/SI Progress with completion: 100%

URLLC_Mgt_WoP#1 %: 100%
URLLC_Mgt_WoP#2 %: 100%

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: Promote WoP#2 to approve and all bullets of WoP#2 including performance management of reliability and coexistence scenarios are
completed.

Next steps: Promote to appove on the SA Plenary

6.5.13 Management aspects of 5G system supporting satellite backhaul (5GSATB_OAM 1020029)

WI/SI Progress with completion: 100%

OAM_5GSATB_WoP#1 %: 100%
OAM_5GSATB_WoP#2 %: 100%

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

3 CRs are proposed to approval:
S5-240858 Rel-18 CR TS 28.541 Add new attribute to describe the mapping relationship between DNAI and satellite ID
S5-240859 Rel-18 CR 28.541 Add satellite backhaul information to AMFFunction
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S5-240860 Rel-18 CR 28.552 Rel-18 CR TS 28.552 Add satellite backhaul category for performance measurements for UPF

Next steps: N/A

6.6.1 Access control for management service (MSAC 930010)

WI/SI Progress with completion: 100%

MSAC_WoP#1 %: 100%
MSAC_WoP#2 %: 100%
MSAC_WoP#3 %: 100%
MSAC_WoP#4 %: 100%

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

MSAC_WoP#1: The information model (stage 3) for access control was finalized
MSAC_WoP#2: It was clarified that authentication and authorization is SS specific and does not need stage 2 definitions.
MSAC_WoP#3: The information model (stage 2) for access control was finalized
MSAC_WoP#4: Summary of progress: The content agreed in previous meetings was moved to the new TS 28.319

Next steps: N/A

6.6.3 Management of non-public networks phase 2 (OAM_NPN_Ph2 990034)

WI/SI Progress with completion: 100%

OAM_NPN_Ph2_WoP#1 %: 100%
OAM_NPN_Ph2_WoP#2 %: 100%
OAM_NPN_Ph2_WoP#3 %: 100%
OAM_NPN_Ph2_WoP#4 %: 100%

Target dates (if there is any update): SA#103 (Mar 2024)

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

Agreed the LS to 5G-ACIA on Management of non-public networks.
Agreed the use case, reqs and solutions for shared and dedicated resources in NPN.
Agree the solution for SLA monitoring and assurance in NPN.
Rel-18 WI completed.

Next steps: N/A

6.6.4 Network and Service Operations for Energy Utilities (NSOEU 1000014)

WI/SI Progress with completion: 100%

NSOEU_WoP#1 %: 100%
NSOEU_WoP#2 %: 100%
NSOEU_WoP#3 %: 100%
NSOEU_WoP#4 %: 100%
Draft TS email approval (yes/no): yes - TS 28.318 0.3.0 will be in S5-241064

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

Completion of stage 2 aspects
Addition of stage 3 aspects
Internal alignment of stage 2 and stage 3 aspects
Configuration (of DNs and other identifiers needed by the management service consumer)
Scope reduction and annex to describe need for non-standard configuration
Clarification of use of UPS information from ETSI specifications
Figures are now editable & source code is provided for the UML based figures

Next steps: maintenance

6.7.1 Study on evaluation of autonomous network levels (FS_ANLEVA 940041)

WI/SI Progress with completion: 100%

FS_ANLEVA_WoP#1 %: 100%
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FS_ANLEVA_WoP#2 %: 100%
FS_ANLEVA_WoP#3 %: 100%
FS_ANLEVA_WoP#4 %: 100%
Draft TR email approval (yes/no): yes

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: Add conclusion and make rapporteur clean up.

Next steps: Present TR 28.909 to TSG SA for information and approval.

6.7.3 Study on Fault Supervision Evolution (FS_FSEV 950035)

WI/SI Progress with completion: 100%

FS_FSEV_WoP#1 %: 100%
FS_FSEV_WoP#2 %: 100%
FS_FSEV_WoP#3 %: 100%
Draft TR email approval (yes/no):

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: Agreed conclusion of issue1 and issue2, presentation sheet, rapporteur cleanup, and conclusion and recommendations.

Next steps: N/A

6.8.1 Study on Data management phase 2 (FS_MADCOL_ph2 970029)

WI/SI Progress with completion: 100%

Target dates (if there is any update): none

SA/RAN/CT impacts and dependencies (if there is any update): none

Summary of Progress in THIS meeting: Conclusions for Key issues have been agreed

Next steps: N/A

6.9.2 Study on Deterministic Communication Service Assurance (FS_DCSA 940038)

WI/SI Progress with completion: 100%

FS_DCSA_WoP#1 %: 100%
FS_DCSA_WoP#2 %: 100%
FS_DCSA_WoP#3 %: 100%
FS_DCSA_WoP#4 %: 100%
FS_DCSA_WoP#5 %: 100%
Draft TR email approval (yes/no):

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: revised SID, adding rapporteur cleanup, abbreviation and presentation.

Next steps: N/A

6.19 OAM&P Rel-19 topics

6.19.3 Study on intent driven management services for mobile network phase 3 (FS_IDMS_MN_Ph3 1020008)

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting:

1. The skeleton and scope for TR 28.914 was discussed and agreed.
2. Two new use cases (radio network traffic performance assurance and network support for UAV pre-flighting preparation) were discussed and not further discussion.
3. 7 contributions are not treated due to the time limitation.

Next steps: continue according to the plan

6.19.4 Study on closed control loop management (FS_CCLM 1020009)

Target dates (if there is any update): no change
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SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: TR Skeleton and Structure.

Next steps: Work on KIs

6.19.5 Study on management aspects of Network Digital Twin (FS_NDT 1020018)

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: skeleton approved

Next steps: continue according to the plan

6.19.7 Study on Cloud Aspects of Management and Orchestration (FS_Cloud_OAM 1020010)

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: Approval of initial skeleton and structure of the TR.

Next steps: development of technical content of the TR.

6.19.23 Study on energy efficiency and energy saving aspects of 5G networks and services (FS_Energy_OAM_Ph3 1020021)

Target dates (if there is any update): No change.

SA/RAN/CT impacts and dependencies (if there is any update): No change.

Summary of Progress in THIS meeting: 0 -> 10%

1. TR structure has been agreed. It's aligned with the template adopted for all Rel-19 TRs (based on use cases, potential requirements, potential solutions).
2. Two outgoing LSs have been discussed and approved:

LS to SA1 on energy states
LS to ETSI NFV on Containerized Network Functions

3. The group decided that the two proposed corresponding key issues should be noted, preferring to wait for the replies to theses LSs
4. The proposed key issue on carbon emission and renewable energy information could not be discussed due to lack of time.

Next steps: wait for SA1 and ETSI NFV replies. Bring more use cases for discussion.

6.19.24 Study on Enhanced OAM for management exposure to external consumers (FS_MExpo 1020022)

Target dates (if there is any update): no change

SA/RAN/CT impacts and dependencies (if there is any update): no change

Summary of Progress in THIS meeting: skeleton was agreed. Overall progress 5%.

Next steps: continue according to the plan


