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SA5 active work items and study items at SA5#154

Progress tracker

UID Agenda Name Acronym
Target
Date

% at
SA5#153

% at
SA5#154

WID

1020007 6.19.01

Study on
AI/ML
management
- phase 2

FS_AIML_MGT_Ph2
SA#105
(Sept.
2024)

- 10%
SP-

231780

1020019 6.19.02

Study on
Management
Data Analytics
(MDA) - Phase
3

FS_eMDAS_Ph3
SA#105
(Sept.
2024)

5% 10%
SP-

231726

1020008 6.19.03

Study on
intent driven
management
services for
mobile
network phase
3

FS_IDMS_MN_Ph3
SA#105
(Sept.
2024)

- 30%
SP-

231737

1020009 6.19.04

Study on
closed control
loop
management

FS_CCLM
SA#105
(Sept.
2024)

5% 10%
SP-

231735

1020018 6.19.05

Study on
management
aspects of
Network
Digital Twin

FS_NDT
SA#105
(Sept.
2024)

5% 40%
SP-

231727

1020010 6.19.06

Study on
Cloud Aspects
of
Management
and
Orchestration

FS_Cloud_OAM
SA#105
(Sept.
2024)

2% 20%
SP-

231781

1020016 6.19.07

Study on
Enablers for
Security
Monitoring

FS_SECM
SA#105
(Sept.
2024)

- 0%
SP-

231736

file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_AI_ML_MGT_Ph2
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231780.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_eMDAS_Ph3
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231726.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_IDMS_MN_Ph3
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231737.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_CCLM
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231735.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_NDT
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231727.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_Cloud_OAM
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231781.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_SECM
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231736.zip


SA5-154-active-work-items-and-study-items.md2024-04-19

""

UID Agenda Name Acronym
Target
Date

% at
SA5#153

% at
SA5#154

WID

1020011 6.19.08

Study on
Service Based
Management
Architecture
enhancement
phase 3

FS_SBMA_Ph3
SA#105
(Sept.
2024)

- 10%
SP-

231725

1020033 6.19.09

Study on
Management
of planned
configurations

FS_PlanM
SA#105
(Sept.
2024)

- 25%
SP-

231721

1020025 6.19.10
Data
management
phase 2

MADCOL_ph2
SA#108
(June
2025)

- 25%
SP-

231746

1020012 6.19.11

Study on data
management
regarding
subscriptions
and reporting

FS_Data_SREP
SA#105
(Sept.
2024)

- 20%
SP-

231732

1020026 6.19.12

5G
performance
measurements
and KPIs
phase 4

PM_KPI_5G_Ph4
SA#108
(June
2025)

- 12%
SP-

231747

1020027 6.19.13
5G Advanced
NRM features
phase 3

AdNRM_ph3
SA#108
(June
2025)

- 5%
SP-

231745

1020028 6.19.14

Subscriber
and
Equipment
Trace and QoE
collection
management

TraceQoE_OAM
SA#108
(June
2025)

- 10%
SP-

231748

1020013 6.19.15

Study on
Management
Aspects of
NTN Phase 2

FS_NTN_OAM_Ph2
SA#105
(Sept.
2024)

- 25%
SP-

231733

1020014 6.19.16
Study on
management
of IAB nodes

FS_NR_mobile_IAB_OAM
SA#105
(Sept.
2024)

- 30%
SP-

231729

file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_SBMA_Ph3
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231725.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_PlanM
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231721.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Work/MADCOL_Ph2
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231746.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_Data_SREP
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231732.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Work/PM_KPI_5G_Ph4
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231747.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Work/AdNRM_Ph3
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231745.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Work/TraceQoE_OAM
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231748.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_NTN_OAM_Ph2
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231733.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_NR_mobile_IAB_OAM
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231729.zip
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UID Agenda Name Acronym
Target
Date

% at
SA5#153

% at
SA5#154

WID

1020017 6.19.17

Study on
management
aspects of
RedCap
feature

FS_NR_RedCap_OAM
SA#105
(Sept.
2024)

- 25%
SP-

231734

1020020 6.19.18

Study on
Enhancement
of
Management
Aspects
related to
NWDAF Phase
2

FS_NWDAF_OAM_Ph2
SA#105
(Sept.
2024)

- 40%
SP-

231724

1020015 6.19.19

Study on
Management
of Network
Sharing Phase
3

FS_NetShare_OAM_Ph3
SA#105
(Sept.
2024)

- 35%
SP-

231731

1020021 6.19.20

Study on
energy
efficiency and
energy saving
aspects of 5G
networks and
services

FS_Energy_OAM_Ph3
SA#105
(Sept.
2024)

10% 20%
SP-

231723

1020022 6.19.21

Study on
Enhanced
OAM for
management
exposure to
external
consumers

FS_MExpo
SA#105
(Sept.
2024)

5% 10%
SP-

231728

OAM&P Rel-19 topics

6.19.01 Study on AI/ML management - phase 2 (FS_AIML_MGT_Ph2)

Overall WI progress: 10%

Progress per Work Task:

WT-1. 10%
WT-2. 0%

file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_NR_RedCap_OAM
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231734.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_NWDAF_OAM_Ph2
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231724.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_NetShare_OAM_Ph3
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231731.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_Energy_OAM_Ph3
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231723.zip
file:///c%3A/Users/caa028/OneDrive%20-%20Nokia/Current/3gpp_forge_workspace/MnS.wiki/SA5/SA5/Rel-19-Studies/FS_MExpo
https://www.3gpp.org/ftp/tsg_sa/TSG_SA/TSGS_102_Edinburgh_2023-12/Docs/SP-231728.zip
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WT-2.1.
WT-2.2.
WT-2.3.

WT-3. 0%
WT-3.1.

WT-4. 15%
WT-5. 15%

WT-5.1
WT-6. 0%

WT-6.1
WT-6.2

Summary of the progress at this meeting:

The discussion in Changsha evolved around set of submitted documents addressing WT-1, 4, 5 as planned
for this meeting. The documents addressed number of topics including TR structure and contents
arrangement, Concepts and terminologies, ML training, Sustainability & EE related, AI/ML inference, AI/ML
emulation and learning techniques (e.g., Federated learning, Pre-training, and Fine tuning, etc.).
A revised SID was discussed and agreed to change target document of the study to another 9xx TR to
document the results of the study.
The discussion on terminology was postponed to next meeting subject building up on relevant discussions
during this week to revisit Rel-18 set of terminologies.
Agreements have been reached on some basic use cases and corresponding requirements for AI/ML
Energy saving/Energy efficiency. Discussion on other use cases including e.g., AI/ML Energy saving and
Energy efficiency EE/ES metrics, model complexity impacts shall continue in the forthcoming meetings.
Agreements have also achieved to revisit Rel-18 use cases for emulation, inference, and knowledge
transfer per WT-1 in order to address any enhancements to the descriptions, corresponding potential
requirements and solutions.
Discussions have also taken place on the learning techniques including Federated Learning (FL), model
pre-training and Fine tuning have also been discussed. The group agreed to revisit the topic in the
forthcoming meetings.
Overall good progress has been made specially on reaching common understanding on how to progress
further on the key topics highlighted above.

6.19.02 Study on Management Data Analytics (MDA) - Phase 3 (FS_eMDAS_Ph3)

Overall WI progress: 10%

Progress per Work Task:

WT-1 10%
WT-2 10%
WT-3 10%
WT-4 10%
WT-5 0%
WT-6 0%
WT-7 10%
WT-8 10%
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Summary of the progress at this meeting:

WT-1 Energy efficiency analytics
1 contribution
A use case is proposed to analyze throughput to guide energy saving.

WT-2 End-to-End performance analytics
2 contributions (1 noted)
A use case is proposed to predict edge computing performance.

WT-3 Data correlation analytics
1 contribution
A use case is proposed to reduce the impact of redundant data for ML training.

WT-4 ATSSS performance analytics
1 contribution
A use case is proposed to analyze ATSSS rules.

WT-5 Non-3GPP access performance analytics
No contributions to this meeting.

WT-6 UE throughput analytics
2 contributions not treated due to lack of time.

WT-7 Fault management related analytics
4 contributions
Discussion on problems with fault recovery.
A use case is proposed for providing statistic information for fault management.
A use case is proposed to improve alignment between fault prediction and alarm management.
A use case is proposed for providing statistic information for fault analysis.

WT-8 Software Upgrade Validation
1 contribution
A use case is proposed to predict the impact of a new software version.

6.19.03 Study on intent driven management services for mobile network phase 3
(FS_IDMS_MN_Ph3)

Overall WI progress: 30%

Progress per Work Task:

WT-1 0%
WT-1.1
WT-1.2

WT-2 50%
WT-2.1
WT-2.2

WT-3 30%
WT-3.1

WT-3.1.1
WT-3.1.2
WT-3.1.3

WT-3.2
WT-3.3
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WT-4 0%
WT-5 0%
WT-6 30%

Summary of the progress at this meeting:

Following new scenarios were discussed and agreed to enhance the scenario specific radio network
expectations and radio service expectations (WT-2).

Radio network traffic assurance
Radio service feasibility check and delivering
RAN Energy saving
Uncrewed Aerial Vehicle pre-flighting
Graded guarantee of 5G radio service

Following new generic intent driven capabilities were discussed and agreed to enhance the generic Intent
model (WT-3):

End-to-end intent handling state management
Implicit intent report subscription

Following new scenarios and generic intent driven capabilities need more discussion in next meeting, the
group would like to see the overview of intent negotiation functionalities first (WT-3).

Network preparation for Uncrewed Aerial Vehicle pre-flighting
Intent negotiation functionalities, including but not limited to feasibility check, intent outcome
exploration, intent recommendations, intent preference.

One contribution proposed to describe how to use the natural language is discussed and agreed.

Next steps (what to expect/to do at the next meeting)

WT-2：New scenario Uncrewed Aerial Vehicle pre-flighting and solution for Graded guarantee of service
characteristics
WT-3: The overview of intent negotiation functionalities.
WT-5: Intent driven approach for network slicing.

6.19.04 Study on closed control loop management (FS_CCLM)

Overall WI progress: 10%

Progress per Work Task:

WT-1: 5%
WT-2: 5%
WT-3: 0%
WT-4: 5%
WT-5: 0%
WT-6: 0%
WT-7: 0%

Summary of the progress at this meeting:

Concept and Background got agreed with the basic principles and terminologies
Use case for Conflict management, feedback, historical, multi-vendor CCL goes to next meeting
Aim to converge on few basic UC/Requirements for next meeting
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6.19.05 Study on management aspects of Network Digital Twin (FS_NDT)

Overall WI progress: 40%

Progress per Work Task:

WT-1: 50%
WT-2: 30%

Summary of the progress at this meeting:

WT-1 Investigate and define the terms related to Network Digital Twin in the 3GPP management system.
Term of NDT was discussed and agreed.
The background and overall concept description have achieved partial agreement.

WT-2 Study scenarios and requirements for the use of NDT, e.g., for verification of the network operations.
Scenarios may include RAN optimization and service assurance. Following new scenarios were discussed
and agreed.

Emergency preparedness
Signaling storm analysis
RAN energy saving policy verification

Next steps (what to expect/to do at the next meeting)

WT-1：Further discussion and alignment are needed regarding additional definitions of the concept.
WT-2：Submissions on use cases, potential requirements and solutions are expected.

6.19.06 Study on Cloud Aspects of Management and Orchestration (FS_Cloud_OAM)

Overall WI progress: 20%

Progress per Work Task:

WT-1: 25%
WT-2: 25%
WT-3: 0%

Summary of the progress at this meeting:

WT#1:
Background on VNF generic functions was agreed. Use cases about use of different generic OAM
functions were discussed. (to be updated)
Next steps: submissions on use cases, potential requirements and solutions expected.

WT#2:
Use cases around the expressed need not to limit the solutions for LCM of cloud native NFs resulted
in extensive discussions regarding the overall direction for the group. (to be completed)
Next steps: submissions on use cases, potential requirements and solutions expected.

WT#3:
The single contribution submitted was not treated due to lack of time. Comments were collected
offline.
Next steps: submissions on use cases, potential requirements and solutions expected.
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6.19.07 Study on Enablers for Security Monitoring (FS_SECM)

Overall WI progress: 0%

Progress per Work Task:

WT-1: 0%
WT-1.1
WT-1.2
WT-1.3

Summary of the progress at this meeting:

no contributions at SA5#154

6.19.08 Study on Service Based Management Architecture enhancement phase 3 (FS_SBMA_Ph3)

Overall WI progress: 10%

Progress per Work Task:

WT-1 20%
WT-2 10%

WT-2.1
WT-2.2

WT-3 10%
WT-3.1
WT-3.2

WT-4 10%
WT-5 0%
WT-6 0%
WT-7 0%
WT-8 0%
WT-9 0%
WT-10 0%

WT-10.1
WT-10.2
WT-10.3

Summary of the progress at this meeting:

First time of R19 SI discussion, the group agreed the scope/structure/introduction for the study report.
Discussed the following aspects:

WT-1:
connection between TS 28.537 and TS 28.622 for control NRM capabilities
Don't use support IOCs in SBMA

WT-2:
Inventory of 5G NRM specifications

WT-3:
Alarm definition in SBMA
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WT-4:
adiscovery of management capabilities of provisioning MnS supported by a MnS Producer

email approval of draft TR 28.871-v010 after SA5#154 is needed
next steps:

candidate for the SA5 OAM Rapporteur calls: Discussion on the potential solutions for each
document listed in the contribution "Inventory of 5G NRM specifications".
More contributions on all the WTs are welcome for SA5#155.

6.19.09 Study on Management of planned configurations (FS_PlanM)

Overall WI progress: 25%

Progress per Work Task:

WT-1: 50%
WT-2: 50%
WT-3: 0%
WT-4: 0%

Summary of the progress at this meeting:

The use case for creating and updating planned configurations was agreed.
The solution for creating and updating planned configurations was agreed.

6.19.10 Data management phase 2 (MADCOL_ph2)

Overall WI progress: 25%

Progress per Work Task:

WT-1: 40%
WT-1.1
WT-1.2
WT-1.3

WT-2 40%
WT-3 0%

Summary of the progress at this meeting:

WT-1: Historical Management data
1 contribution approved
Update to ManagementDataCollection IOC

WT-2: reporting of ManagementDataCollection
1 contirbution approved
Adding condition to ManagementDataCollection

WT-3: Managing external data
1 contribution noted

6.19.11 Study on data management regarding subscriptions and reporting (FS_Data_SREP)

Overall WI progress: 20%
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Progress per Work Task:

WT-1: 20%
WT-2: 20%

Summary of the progress in this meeting:

Problem description and requirements might be agreed for the the topics load on the NFs and/or 3GPP
mgmt. system and reducing the load on the NFs and/or 3GPP mgmt. system.

6.19.12 5G performance measurements and KPIs phase 4 (PM_KPI_5G_Ph4)

Overall WI progress: 12%

Progress per Work Task:

WT-1: 2%
WT-1.1
WT-1.2
WT-1.3
WT-1.4
WT-1.5

WT-2: 10%
WT-3: 0%
WT-4: 0%

Summary of the progress in this meeting:

This is the first meeting to start discussing R19 PM_KPI. A total of 18 contributions were submitted to this
meeting and all of them are treated. Two CRs for WT_1 and eight CRs for WT_2 are agreed.

Next steps (what to expect/to do at the next meeting)

Continue the work per the plan.

6.19.13 5G Advanced NRM features phase 3 (AdNRM_ph3)

Overall WI progress: 5%

Progress per Work Task:

WT-1: 5%
WT-2: 5%
WT-3: 0%
WT-4: 10%
WT-5: 0%

Summary of the progress in this meeting:

Feature changes to NRM fragment related to NTN support and attribute value for ENUM type were
discussed and agreed
Rel19 common data Type Stage 2 discussed, the draftCR approved
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Topic of introducing generic view of 5GC functions NRM was discussed, but not agreed
WID was revised to add EdgeApp.

Next steps (what to expect/to do at the next meeting)

converting DraftCR to real CR, EdgeApp enhancement

6.19.14 Subscriber and Equipment Trace and QoE collection management (TraceQoE_OAM)

Overall WI progress: 10%

Progress per Work Task:

WT-1 10%
WT-2 10%
WT-3 0%

Summary of the progress at this meeting:

adding the missing MBS indication
adding the missing QoE parameters
new requirements on new MRO reports

6.19.15 Study on Management Aspects of NTN Phase 2 (FS_NTN_OAM_Ph2)

Overall WI progress: 25%

Progress per Work Task:

WT-1: 30%
WT-2: 30%
WT-3: 10%
WT-4: 30%

Summary of the progress at this meeting:

Structure of TR and scope, background have been discussed and agreed.
WT#1: New use cases of management capabilities to support new network architecture or functions for
satellite regenerative payload have been discussed and agreed
WT#2: New use cases to support Store and Forward (S&F) satellite operation and UE-Satellite-UE
communication have been discussed and agreed
WT#4: One use case of management enhancement for NTN-TN and NTN-NTN mobility coordination has
been discussed and agreed.

Next steps (what to expect/to do at the next meeting):

New use cases, potential requirements and potential solutions will be discussed on next meeting.

6.19.16 Study on management of IAB nodes (FS_NR_mobile_IAB_OAM)

Overall WI progress: 30%

Progress per Work Task:
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WT-1: 100%
WT-2: 0%
WT-3: 0%
WT-4: 0%

Summary of the progress at this meeting:

There are 7 contributions were submitted:
5 were treated: received comments and revision provided
2 were not treated: received comments from one company, another company said not time to
review thus pushed them to next meeting.

The progress could have been made on WT2 and WT3 but end up as zero accomplished.

Assigned TU time wasn't fully used, one company said to provide offline comments but later no comments
were given, we waste some portion of TU time which could have been used for discussion.
To ensure the progress on track, this requires not only the contributors to deliver on time but also full
support from all companies in term of time allocation to review the contributions, this issue need to be
addressed by the group.

6.19.17 Study on management aspects of RedCap feature (FS_NR_RedCap_OAM)

Overall WI progress: 25%

Progress per Work Task:

WT-1: 40%
WT-1.1
WT-1.2
WT-1.3

WT-2: 30%
WT-2.1
WT-2.2

WT-3: 30%
WT-4: 0%

Summary of the progress at this meeting:

Structure of TR and scope, background have been discussed and agreed.
WT#1: New use case, requirements and solutions of management of RedCap related initial BWP have been
discussed and agreed
WT#2: New use cases and requiremets of RedCap related PM/KPI have been discussed and agreed
WT#3: New use cases and requiremets of RedCap related EE have been discussed and agreed

Next steps (what to expect/to do at the next meeting):

New use cases, potential requirements and potential solutions will be discussed on next meeting.

6.19.18 Study on Enhancement of Management Aspects related to NWDAF Phase 2
(FS_NWDAF_OAM_Ph2)
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Overall WI progress: 40%

Progress per Work Task:

WT-1: 60%
WT-2: 20%

Summary of the progress at this meeting:

For WT1, 7 Tdocs are discussed, 2 Merged Tdocs are proposed:
The use case, requirement and potential solution on management enhancement supporting the
NWDAF Accuracy Checking Capability has been discussed.
The use case and requirements on mangement enhancement for supporting the NWDAF Roaming-
Exchange scenario have been discussed. But no solution is agreeed in this meeting;
The topics on management enhancement for NWDAF FL are controversial. This study focuses on the
NWDAF related topics exclusively, but some companies think that there are potential overlapped
contents between this study and the AI/ML study.

For WT2, 2 Tdocs are discussed.
The use case and requirement about monitoring the relationship between the amount of data
collected by NWDAF and the corresponding accumulated transmission overhead are discussed.
No solution is provided.

Next steps:

Finish the study of WT1. Coordination and alignment before SA5#155 meeting on the contributions for
this study and AI/ML study may needed.
Continue the study of WT2, solutions for the approved use cases/requirements and new use cases,
requirements and potential solutions for the new scenarios can be provided.

6.19.19 Study on Management of Network Sharing Phase 3 (FS_NetShare_OAM_Ph3)

Overall WI progress: 35%

Progress per Work Task:

WT-1: 50%
WT-2: 40%
WT-3: 60%

Updates (if any):

change of target dates (add the new target date)：NO
change of SA/RAN/CT impacts and dependencies (add the new impact/dependency)：SA1 and SA2 for
WT-3

Summary of the progress at this meeting:

For Objectives:
WT-2 Study issues related to Rel-18 and WT-3 Investigate potential enhancements for Indirect
Network Sharing scenarios have been agreed and added and.

For WT-1:
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Use case, requirements for Trace job and collection requirements for POPs has been discussed and
agreed
No solution is provided.

For WT-2:
Use case, requirements for enhancements and scenarios for SBMA to support MOCN and access-
rights-related scenarios has been discussed and agreed.
No solution is provided.

Next steps:

For WT-1, solution for Trace job and collection requirements for POPs will be studied.
For WT-2, solution for enhancements and scenarios for SBMA to support MOCN and access-rights-related
scenarios will be studied.
For WT-3, the progress of SA2 related to Indirect Network Sharing will be kept attention and OAM-related
enhancements will be studied.

6.19.20 Study on energy efficiency and energy saving aspects of 5G networks and services
(FS_Energy_OAM_Ph3)

Overall WI progress: 20%

Progress per Work Task:

WT-1:
WT-1.1 0%
WT-1.2 30%
WT-1.3 20%
WT-1.4 0%

WT-2:
WT-2.1 10%
WT-2.2 25%
WT-2.3 0%

WT-3:
WT-3.1 0%

WT-4:
WT-4.1 0%
WT-4.2 10%
WT-4.3 0%
WT-4.4 0%
WT-4.5 0%

WT-5:
WT-5.1 0%
WT-5.2 0%

Summary of the progress at this meeting:

16 contributions submitted and discussed
Good preliminary discussions on carbon emission and renewable energy related information (what it
means and how this information can be gathered by Network Operators). Use case description (merger of
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input from Huawei, Nokia and China Mobile) and term definitions agreed
Discussions on potential solutions for exposing this information. The potential solution involving Intent has
not reached consensus.
Two new key issues related to containerized VNF/VNFCs were discussed. Potential solutions to be
proposed once version 5 of ETSI NFV IFA 027 is published (end of May 2024)
A use case on multi-dimensional EE KPI has been discussed
Next steps (what to expect/to do at the next meeting):

For each use case in TR 28.880, propose potential solution(s)
Propose new use cases(s)
One important goal for SA5#155 is have use case(s) related to SA2 TR 23.700-66 and potential
solution(s).

6.19.21 Study on Enhanced OAM for management exposure to external consumers (FS_MExpo)

Overall WI progress: 10%

Progress per Work Task:

WT-1: 10%
WT-1.1 0%
WT-1.2 10%
WT-1.3 0%
WT-1.4 50%

WT-2 0%
WT-2.1 0%
WT-2.2 0%
WT-2.3 0%
WT-2.4 0%

WT-3 0%
WT-3.1 0%
WT-3.2 0%

Summary of the progress at this meeting:

The group was able to agree on the following in this meeting:
the definition of the external MnS consumer.
background on existing telco exposure initiatives.
background concepts on exposing management services.

Next steps (what to expect/to do at the next meeting)

The group tends to agree as part of discussions during this meeting that the CAPIF framework should be
the considered mechanism for exposing management services to external MnS consumers. Conclusion on
which framework to be considered needs to be agreed as the next step.
Agree on the use cases, requirements and also possibly the potential solutions to be addressed as part of
this study.
The group discussed on use cases related to RAN sharing scenarios and Service management concepts in
this meeting. It needs to be further discussed for the group to reach a consensus.
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Reporting guidance for the rapporteurs
Each work item / study item needs to provide the following details:

WI/SI Progress with completion:

Progress per WT (work task numbers should match those declared/approved in the WID):

WT#1 %:
WT#2 %:
WT#3 %:
WT#4 %:

Updates (if any):

change of target dates (add the new target date)
change of SA/RAN/CT impacts and dependencies (add the new impact/dependency)

Summary of the progress at this meeting:

detailed (more than just # of contributions agreed) description of the progress
next steps (what to expect/to do at the next meeting)


