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1. Rapporteur calls plan before SA5# ad hoc 
Topics:
· Rel-18&Rel-19 time plan /Rel-18 SI progress check
All the draft for discussion please upload to https://www.3gpp.org/ftp/Email_Discussions/SA5/OAM%20rapporteur%20calls/Rapporteur%20call%20%23146  
2. Schedule for rapporteur calls:
	Rapporteur calls
	Date Time
	Potential Topics

	#146.1(1 Dec)
	14:00 ~16:00 UTC
	1. SA5-ad hoc meeting agenda 
Discussion based on email to OAM exploder the 29 Nov. “SA5#146bis-e Ad-hoc (OAM) Agenda and Rel-18 time plan discussion for the rapporteur call 1 Dec.”

NEC: To get a WID/SID proposal approval you really need 2 meetings. So a hard deadline in March may be a bit tricky. And some studies are still delayed quite a lot. We may then get a lot of WID/SID proposals to the ad-hoc before we have agreed conclusions for the studies. Secondly, to merge WIs may not help if they just become much larger with a lot of objectives.
N: I see a lot of improvements in the time plan here, related to other WGs etc. I also support the idea to stop new studies and finish existing studies in March. But I don’t like the way it is planned by the leadership, with too short notice.
Chair: Ok, but what do you propose instead? 
N: Either wait to start the WIs in June the latest, or to start them in March and allow some overlap with the studies before they are completed (in June).

VC: So when do you want to start the WIDs?

N: to start them in March and allow some overlap, or latest in June (if it’s not too large). 
Chair: OK, let’s propose a conclusion:

- Studies that need a follow-up WI should have the WID proposed in SA5#146-e ad-hoc (all objectives agreed and not rediscussed later) and formally agreed in SA5#147. New WIs should be started latest in June and some overlap with the corresp. study may be allowed. Ie., some studies may be completed in June.
- We should use the ad-hoc to discuss new WID proposals and potential merge, and agree all objectives.
- WID proposals that are submitted to SA5#147 may be continued to be discussed in SA5#148-e if they could not be agreed in #147.
On the agenda for the Ad-hoc meeting:
· 1. New WID proposals and discussions / agreement of their objectives, including merge with existing or new WIDs.
· 2. DPs on topics of general importance to everyone, architecture related or related to several WI/SI.
N: Additional question: What are the criteria for choosing which WIs should be created / allowed to follow up the studies in Rel-18?

Chair: All studies that have been completed are allowed to have a proposal for a follow-up WID, and then it is as always a group decision to agree it or not. But WID proposals which can be merged with existing WIDs or other new WIDs are preferred.
VC: New topics for the rapp. call agenda the 15th are wanted.
2. S5‑226377 Rel-18&Rel-19 time plan proposal for OAM/Rel-18 OAM SI progress check (Zou Lan/Rapporteurs)
N: I wonder if it makes sense to separate RAN-related stuff from CN-related? Many of the things we define are RAN/CN agnostic. This may lead to difficult discussions.

VC: If you check the SA time plan, you will see that the CT and RAN time schedules are different. CT bind their time plan to SA. So the input we need to provide to CT may be needed at different times. Pls. check the text in slide 38 (of the Exec report) and slide 14 of the time plan.
N: the reader may now get the impression that we have to be ready with all stage 2 work in Sept. 2023.

VC: I think there may be some misunderstanding, or misleading text. The two Stage 1 arrows are about all OAM work. The other two arrows are about CN and RAN related work, but maybe we should add one arrow for general OAM work. I propose to add “Generic OAM” in front of RAN related. I can make this update in the exec report.
Chair: This will also be included in the SA5 report to SA for their information.
N: What about finishing all studies in March?

Chair: As informed in the email to OAM, we propose to stop all studies in March that need a follow-up WI in Rel-18.

E: How do we do with TSs that contain all 3 stages, concerning the different end points in the time plan? And how do we take care of late inputs from other WGS that may need a work item? And how will we handle overlap with startup of Rel-19?
Chair: Good questions. For q2, we could probably make an exception if we get some late urgent RAN/CN-related work to support that can be done with a small WI, but we should not create any late WIDs with new “independent” features.
VC: In response to q3, at least we need to follow SA level discussion, that is why we put Rel-19 planning in 2023 (slide 37 in the exec report)
I: Editorial comment…


	#146.2(15 Dec)
	14:00 ~16:00 UTC
	1. FS_FSEV (Zhang Jian)
2. Open

	
	
	

	
	
	


