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Introduction
During SA4#131 Work Item on “Stage 3 for Advanced Media Delivery” was agreed in S4-25xxxx and afterwards approved in by SA plenary #109 in SP-25XXXX.
The objective of this work item is to address the recommendations for stage-3 extensions of the studies FS_AMD and FS_MS_NS_Ph2 in the relevant specifications, primarily TS 26.510, TS 26.512 and TS 26.517. Specifically, the following objectives are identified:
To be added
	Impacted existing TS/TR {One line per specification. Create/delete lines as needed}

	TS/TR No.
	Description of change 
	Target completion plenary#
	Remarks

	26.510
	Protocol Updates for Advanced Media Delivery
	SA#109
(Sep 25)
	Individual CRs for each of the key topics may be provided.

	26.512
	Protocol Updates for Advanced Media Delivery
	SA#109
(Sep 25)
	Individual CRs for each of the key topics may be provided.

	26.517
	Protocol Updates for Advanced Media Delivery
	SA#109
(Sep 25)
	Individual CRs for each of the key topics may be provided.

	26.532
	Protocol Updates for Advanced Media Delivery
	SA#109
(Sep 25)
	Individual CRs for each of the key topics may be provided.

	26.247
	Protocol Updates for Advanced Media Delivery
	SA#109
(Sep 25)
	Individual CRs for each of the key topics may be provided.

	26.346
	Protocol Updates for Advanced Media Delivery
	SA#109
(Sep 25)
	Individual CRs for each of the key topics may be provided.

	26.510
	API Updates for Advanced Media Delivery
	SA#110
(Dec 25)
	Individual CRs for each of the key topics may be provided.

	26.512
	API Updates for Advanced Media Delivery
	SA#110
(Dec 25)
	Individual CRs for each of the key topics may be provided.

	26.517
	API Updates for Advanced Media Delivery
	SA#110
(Dec 25)
	Individual CRs for each of the key topics may be provided.

	26.532
	Protocol Updates for Advanced Media Delivery
	SA#110
(Dec 25)
	Individual CRs for each of the key topics may be provided.



This document provides an 
-	overview of processes and tasks to be completed in the work period in clause 2.
-	initial work plan to consider the completion of the work in the envisaged timelines in clause 3.
[bookmark: _Ref160093096]In scheduling telcos, guidance from the SA4 chair has been sent
To WI/SI rapporteurs, when preparing post SA4#131 WI/SI work plans, please beware of the following guidelines:
· Available weeks: tbd
This work plan also includes a 
· proposed MBS AHG XXX held online.
· proposed MBS AHG XXX physical September 2025 in Europe. Options are:
· London (to minimize travel for Richard)
· Amsterdam (next to IBC), or at least close
· Bavarian Alps (the home of the rapporteur)
· Sophia Antipolis (ETSI)
· Geneva (EBU, for a difference)
· Lago di Garda
Agreed Processes and Status
0. Preferred way of Contributions to Work
The following working methods were agreed.
· We create individual CRs for each work topic
· The status of each work topic is tracked in the Work Plan table in clause 2.2 of this document
· A merged CR for each topics is provided after each meeting and tracked in the Work Plan
· We have designated a 'lead' to manage each key topic's individual Change Requests (CRs) to TS 26.510, TS 26.512, TS 26.517, etc.. 
· Only the CR "owner" should book formal revisions of that CR, and can propose changes directly there at a meeting.
· We define a "contribution to a CR (co-CR)" from other contributors (or possibly even the owner of the CR) and they are expected to be submitted as 'text proposals' using the pCR template and submitted as "discussion" Tdoc submitted for "agreement".
· Other contributors (including possibly the CR owner, if preferred) raise "co-CRs" against the latest endorsed baseline CR revision for consideration at a meeting.
· Often, the "co-CRs" will be adding non-conflicting clauses anyway.
· In case of modifying an existing clause in the baseline endorsed CR, the "co-CR" author should take care to rebaseline if the existing clause has been modified since the previous baseline.
· All changes in the CR are accepted in the revision presented by the "owner" for endorsement so that there is a clean baseline available for use in the next meeting.
· (A version with revision marks can optionally be provided in the TDoc zipfile in addition.)
· "co-CRs" always use change marks to clearly show new/modified text versus the baseline, simplifying the eventual merger into the CR by the CR "owner" when this action is agreed.
· The source companies of the "co-CR" are added as source companies to the CR, including a description of the additions in the cover page.
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0. Leads and Supporters for Each Work Topic
A work plan for each topic is available online here: https://docs.google.com/spreadsheets/d/1PusEdliKFm0h5ZzqBX-KfeCuwV04KHCq0Sf4JMkeUBM/edit?gid=889254943#gid=889254943
The version taking into account the status after SA4#131.



Proposed Time and Work Plan
	Meeting
	Work Item on “Stage 3 for Advanced Media Delivery” - #10xxxxxx 
	Completion Status

	3GPP SA4 MBS SWG Telco (Feb 6, 2025, 15:30 – 17:30 CET, Host Qualcomm)
	· Prepare work item
· Discuss initial work and time plan
	Target 1%
Real

	SA4#131 (17 – 21 February 2025, Geneva, Switzerland)
	· Agreed initial time and work plan
· Agree working procedures
· Agree stage-3 normative work
	Target 5%
Real

	SA#107 (12 – 14 March 2025, Incheon, KR)
	· Approve stage-3 normative work
	

	3GPP SA4 MBS SWG Telco (Mar 20, 2025, 15:30 – 17:30 CET, Host Qualcomm)
	· Initiate CRs to 26.510, 26.512, 26.517 and other relevant specifications.
· Communicate with other 3GPP working groups and external organizations, in particular 5G-MAG, on need basis
· Submission deadline Mar 19, 11:59 CET
	Target 5%
Real

	SA4#131-bis-e (11 – 17 April 2025, online)
	· Progress CRs to 26.510, 26.512, 26.517 and other relevant specifications.
· Communicate with other 3GPP working groups and external organizations, in particular 5G-MAG, on need basis
	Target 20%
Real

	3GPP SA4 MBS SWG Telco (May 8, 2025, 15:30 – 17:30 CEST, Host Qualcomm)
	· Progress CRs to 26.510, 26.512, 26.517 and other relevant specifications.
· Communicate with other 3GPP working groups and external organizations, in particular 5G-MAG, on need basis.
· Submission Deadline May 7, noon CET
	Target 25%
Real

	SA4#132 (19 – 23 May 2025, Fukuoka, Japan)
	· Progress CRs to 26.510, 26.512, 26.517 and other relevant specifications.
· Communicate with other 3GPP working groups and external organizations, in particular 5G-MAG, on need basis
	Target 40%
Real

	SA#108 (10 – 14 June 2025, Prague, CZ)
	· No actions
	

	SA4#133-e (21 – 25 July 2025, online)
	· Progress CRs to 26.510, 26.512, 26.517 and other relevant specifications.
· Communicate with other 3GPP working groups and external organizations, in particular 5G-MAG, on need basis
	Target 60%
Real

	3GPP SA4 MBS SWG AHG Meeting (Sep 8/9 - 11, 2025, Europe, tbd)
	· Agree CRs to 26.510, 26.512, 26.517 and other relevant specifications for protocols
· Communicate with other 3GPP working groups and external organizations, in particular 5G-MAG, on need basis
	Target 80%
Real

	SA#109 (16 – 19 March September 2025, China)
	· Approve CRs to 26.510, 26.512, 26.517 and other relevant specifications for protocols
	

	SA4#134 (17 – 21 MarchNovember  2025, Dallas, US)
	· Agree CRs to 26.510, 26.512, 26.517 and other relevant specifications for APIs
· Communicate with other 3GPP working groups and external organizations, in particular 5G-MAG, on need basis
· Endorse work item summary
	Target 95%
Real

	SA#110 (09 – 12 December 2025, Baltimore, US)
	· Approve CRs to 26.510, 26.512, 26.517 and other relevant specifications for APIs
· Agree work item summary
	



