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Work Plan for FS_MINT-CT
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Original Time plan

The rapporteur’s plan for MINT study phase and normative phase is as follows:

2020 2021
12 3 6 9 12

Stage 2 (new)

Stage 3 (new)

SID proposal

NOW

SID approval

MINT-CT normative

WID proposal WID approval
TR sent for 

information/
Approval

Send LS to 
SA/SA2

FS_MINT-CT study

LS response 
from SA/SA2
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Change the plan for MINT

Option 1
• Stick to the current PLAN 

• complete study until March

• send LS to TSG#91 (March)

• expect LS response in Q2 

• agree WID by June, start normative work from July

• 9 months normative work

• Not enough time for study (49+ solutions for 9 key issues)
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Change the plan for MINT

Option 2
• Revise SID to extend study until June

• CT1 finishes study by June (or May WG meeting), and send an LS to SA/SA2 in May

• SA will assess the result in TSG#92 (June) / SA2 will assess in Q3 (Aug)

• CT1 approve WID conditionally in Q3 (based on the result in TSG#92)

• 2 more WG meetings for study

• 6 months normative work (Q4 ‘21, Q1 ‘22)

• The progress may be delayed if SA/SA2 cannot respond in time
• SA2 July meeting is TBD;
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Change the plan for MINT

Option 3
• Revise SID to extend study until June

• CT1 finishes study by April WG meeting, and send an LS to SA/SA2 in April

• SA2 will assess the result in S2#145 (May) and send an LS to SA/CT1

• SA will assess the result in TSG#92 (June) and confirm the study

• CT1 may discuss and approve WID in May meeting, while keep working on KI#5.

• If the response arrives by June TSG CT, CT can approve WID, or TSG#93 (Sep) can approve

• 6 months / 9 months normative work (Q4 ‘21, Q1 ‘22)

• 1 more WG meeting for study

• The progress may be delayed if SA/SA2 cannot conclude in time, still have 6 
months at least
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Change the plan for MINT

Suggestion from the rapporteur
• Start with option 3, i.e. 1 more WG meeting for study and complete study by 

April, expect response from SA/SA2
• As a plan B, (in case SA2 cannot conclude within 1 WG meeting) still have 6 months from 

Sept 2021 to Mar 2022.

• If CT1 cannot conclude study with 1 additional meeting (i.e. in April), still option 2 
(conclude study in May WG meeting) is available.

Proposal: Revise SID for FS_MINT-CT for updating target completion 
date from March 2021 (CT#91) to June 2021 (CT#92), with internal 
agreement that CT1 will target CT1#129e meeting for the completion of 
study.
• Revised SID is proposed in C1-210617
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Revised Time plan

The rapporteur’s plan for FS_MINT-CT study is as follows:

2021
3 6 9 12

• Solutions
• New Key 

Issues
• Updated KI
• Assumptions

• Solutions
• Evaluation

• Evaluation
• Conclusion

Stage 2 (new)

WID
approval

FS_MINT-CT study

TR sent for 
information

Send LS to 
SA/SA2

Revised timeline

NOW

LS response 
from SA/SA2

cc

TR sent for 
Approval

LS response 
from SA/SA2
(if delayed)

MINT-CT normative



©  3GPP 2021

8

3GPP TSG-CT WG1 Meeting #128-e
Electronic meeting; 25 February – 5 March 2021

C1-210618

How to resolve issues in MINT?

Guideline for submitting contributions in C1#128e meeting
• Key issues

• Cannot “forbid” new key issues, but it needs to be well-justified with enough support;

• Updates to existing KI is possible, which needs to be well-justified as well;

• Solutions
• New solutions can be proposed, handled and agreed in C1#128 meeting;

• Updating the existing solutions is also possible, and encouraged to resolve ENs.

• Evaluation
• Interim evaluations can be proposed, handled and agreed in C1#128 meeting;

• Re-evaluation may be needed after more solutions are agreed at C1#128 meeting;

DP in C1-210952 and 0953 proposed some questions for moderation
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LS to SA3 might be needed

There are several Editor’s Notes regarding security impact of using 
broadcast information

• Editor's note: Potential attacks by fake broadcast information are to be checked by SA3.

• Editor's note: Input from SA3 is needed regarding potential security risks resulting from using broadcast signalling to convey information related to disaster 
roaming.

Due to the schedule of SA3 meeting (single WG meeting per quarter), 
triggering relevant discussions in SA3 by sending an LS would be 
required in this meeting.
• Draft LS out is proposed in C1-210949
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Annex. Meeting calendar in 1H/2021

Feb Mar Apr May Jun
S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S

1 2 3 4 5 6 1 2 3 4 5 6 1 2 3 1 1 2 3 4 5

7 8 9 10 11 12 13 7 8 9 10 11 12 13 4 5 6 7 8 9 10 2 3 4 5 6 7 8 6 7 8 9 10 11 12

14 15 16 17 18 19 20 14 15 16 17 18 19 20 11 12 13 14 15 16 17 9 10 11 12 13 14 15 13 14 15 16 17 18 19

21 22 23 24 25 26 27 21 22 23 24 25 26 27 18 19 20 21 22 23 24 16 17 18 19 20 21 22 20 21 22 23 24 25 26

28 28 29 30 31 25 26 27 28 29 30 23 24 25 26 27 28 29 27 28 29 30

30 31

C1#128

C1#128 C1#129 C1#130

C1#130

S2#143

S2#143

S2#143

S1#93

CT#91e

S1#94

S1#94

S2#144

S2#145

S2#145

CT#92
SA#92

SA#92

S3#102bis

S3#103

S3#103


