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1 1 2044 Version 2008 Sep 03 1 03/01/2000 03/01/2000 0% NA No 0

2 2 1462 "CTRL + a" to display al 1 03/01/2000 03/01/2000 0% NA No 0

3 3 2058 1 03/01/2000 03/01/2000 0% NA No 0

4 4 0 Gantt: dark blue=done; light blue= 1 03/01/2000 03/01/2000 0% NA No 0

5 5 0 1 03/01/2000 03/01/2000 0% NA No 0

6 6 0 Release 9 Features 1 Rel-9 CP,G 01/01/2000 01/01/2000 0% NA No 0

7 7 330017 Services Alignment and ServAl 1 Rel-9 S1 06/12/2006 18/09/2008 100% SP-070126 China Mobile 02/09/2008 Triggered by S No 0

8 8 350014 Registration in Densely- RED 1 Rel-9 S1,S2 12/03/2007 08/09/2008 51% SP-070133 NTT DoCoMo 03/06/2008 SA#35 Stage 1 No 0

9 9 370030 Stage 1 for RED RED-St1 2 Rel-9 S1 12/03/2007 15/03/2007 100% SP-070133 NTT DoCoMo 03/06/2008 SA#35 comple No 0

10 10 370031 Stage 2 for RED RED-St2 2 Rel-9 S2 25/09/2007 08/09/2008 50% SP-070694 NTT DoCoMo 03/06/2008 SP#37 WID ap No 0

11 11 370027 End-User Identity EUI 1 Rel-9 S1 03/09/2007 11/12/2008 5% SP-070651 NSN 20/03/2008 SA#38 moved No 0

12 12 380067 Customized Ringing Sig CRS 1 Rel-9 S1 06/12/2007 11/12/2008 95% SP-070875 China Mobile 02/09/2008 SA#38 WID ap No 0

13 13 380057 Public Warning System PWS 1 Rel-9 S1 06/12/2007 11/12/2008 0% SP-070876 Telecom Italia 25/03/2008 Larger scope No 0

14 14 380058 Stage 1 for PWS PWS-S1 2 Rel-9 S1 06/12/2007 11/12/2008 0% SP-070876 Telecom Italia 25/03/2008 SA#39 moved No 0

15 15 380062 Network Selection for no N3GTONSP 1 Rel-9 S1 06/12/2007 11/12/2008 40% SP-070874 Telecom Italia 03/06/2008 Triggered by S No 0

16 16 390073 Enhancements to Multim ePRIOR 1 Rel-9 S1 13/03/2006 05/06/2008 100% SP-080051 Telcordia 02/06/2008 SA#40 Stage 1 No 0

17 17 390074 Service Requirements f ePRIOR 2 Rel-9 S1 13/03/2006 05/06/2008 100% SP-080051 Telcordia 05/06/2008 SA#39 WID ap No 0

18 18 400031 Support of Personal Are PAN_EPNM 1 Rel-9 S1 05/06/2008 05/06/2008 100% SP-080430 Vodafone 04/06/2008 SA#40 WID ap No 0

19 19 400043 Stage 1 for PAN_EPNM PAN_EPNM 2 Rel-9 S1 05/06/2008 05/06/2008 100% SP-080430 Vodafone 04/06/2008 SA#40 WID ap No 0

20 20 400032 Multi-Media Telephony S eMMTel 1 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080324 France Telecom 04/06/2008 SA#40 WID ap No 0

21 21 400044 Stage 1 for eMMTel eMMTel 2 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080324 France Telecom 04/06/2008 SA#40 WID ap No 0

22 22 400034 User Data Convergence UDC 1 Rel-9 S1 05/06/2008 12/03/2009 30% SP-080448 China Mobile 05/06/2008 Triggered by S No 0

23 23 400046 Stage 1 for UDC UDC 2 Rel-9 S1 05/06/2008 12/03/2009 30% SP-080448 China Mobile 02/09/2008 Triggered by S No 0

24 24 400035 Enhanced Home NodeB EHNB 1 Rel-9 S1 05/06/2008 11/12/2008 30% SP-080449 T-Mobile 05/06/2008 SA#40 WID ap No 0

25 25 400047 Stage 1 for EHNB EHNB 2 Rel-9 S1 05/06/2008 11/12/2008 30% SP-080449 T-Mobile 02/09/2008 SA#40 WID ap No 0

26 26 380064 Support for IMS Emerge IMS_EMER_G1 Rel-9 S2 14/01/2008 08/09/2008 25% SP-080352 Alcatel-Lucent 02/06/2008 SA#38 WID ap No 0

27 27 380071 Harmonization of Gq'/Rx IMS_Comm_ 1 Rel-9 S2 14/01/2008 08/09/2008 20% SP-070822 Alcatel-Lucent 03/06/2008 WID approved No 0

28 28 400038 LCS Control Plane Solut LCS_CPS_E 1 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080445 Polaris Wireless 05/06/2008 SA#40 WID ap No 0

29 29 400048 Stage 2 for LCS_CPS_E LCS_CPS_E 2 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080445 Polaris Wireless 05/06/2008 SA#40 WID ap No 0

30 30 400039 MBMS support in EPS MBMS_EPS 1 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080442 China Mobile 04/06/2008 SA#40 WID ap No 0

31 31 400040 Stage 2 for MBMS_EPS MBMS_EPS 2 Rel-9 S2 05/06/2008 11/06/2009 0% SP-080442 China Mobile 04/06/2008 SA#40 WID ap No 0

32 32 390040 Deleted - SAES Enhancements (non SAES_Ph2 1 Rel-9 S2 25/06/2007 08/12/2008 100% NSN 28/04/2008 SA#39 created SP-39 No 0

33 33 350028 Deleted - Functions and proced SAES_Ph2 2 Rel-9 S2 25/06/2007 08/12/2008 100% 28/04/2008 SA#39 SAE fun SP-39 No 0

34 34 390041 Deleted - CS over EPS SAES_Ph2 2 Rel-9 S2 12/03/2008 08/12/2008 100% 28/04/2008 SA#39 SAE fun SP-39 No 0

35 35 390042 Deleted - SAE for generic supp SAES_Ph2 2 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE fun SP-39 No 0

36 36 390043 Deleted - Single Radio Asp SAES_Ph2 3 Rel-9 S2 25/06/2007 09/06/2008 100% 28/04/2008 SA#39 SAE fun SP-39 No 0

37 37 380081 Deleted - Support of WiMAX - LTE M WiMAX_LTE_ 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Samsung 19/03/2008 RAN#39: No a SP-39 No 0

38 38 380082 Deleted - Support of WiMAX - UMTS WiMAX_UMT 1 Rel-9 R2 06/06/2008 25/12/2009 100% RP-070511 Intel 19/03/2008 RAN#39: No a SP-39 No 0

39 39 0 Release 9 Feasibility Stu 1 Rel-9 CP,G 20/03/2008 20/03/2008 0% NA No 0

40 40 370045 Study on enhanced voic FS_EV_EPS 1 Rel-9 S1,S4 03/09/2007 11/06/2009 23% SP-070698 Orange 03/03/2008 Moved to Rel- No 0

41 41 370047 Use cases definition an FS_EV_EPS- 2 Rel-9 S1 03/09/2007 11/09/2008 45% SP-070698 Orange 02/09/2008 Moved to Re-9 No 0

42 42 370048 Codec specific part of F FS_EV_EPS- 2 Rel-9 S4 03/09/2007 11/06/2009 10% SP-070698 Orange 31/08/2008 Moved to Rel-9 No 0

43 43 380083 Study on advanced requ FS_IPXS 1 Rel-9 S1 04/12/2007 12/03/2009 8% SP-070878 Telefonica O2 20/12/2007 SA#38 SID app No 0
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44 44 400036 Study on Service Specifi FS_SSAC_E 1 Rel-9 S1 05/06/2008 12/03/2009 0% SP-080319 NTT DoCoMo 04/06/2008 SA#40 SID app No 0

45 45 400037 Study on Unauthenticate FS_UAPSEC 1 Rel-9 S1 05/06/2008 12/03/2009 5% SP-080320 NSN 04/06/2008 SA#40 SID app No 0

46 46 350052 Study on CS Domain Ser FS_CSoPS 1 Rel-9 S2 25/04/2007 08/09/2008 70% SP-070401 T-Mobile 22/04/2008 Moved to Rel-9 No 0

47 47 370043 Study on Extended Supp FS_IMS-eCal 1 Rel-9 S2 24/09/2007 11/12/2008 15% SP-070547 Qualcomm 22/04/2008 Moved to Rel-9 No 0

48 48 370050 Study on System enhanc FS_IMS_LBO 1 Rel-9 S2 01/10/2007 11/12/2008 20% SP-080091 Telecom Italia 28/05/2008 SA#39 Revised No 0

49 49 380078 Study on Architecture of FS_CAT-St2 1 Rel-9 S2 04/12/2007 08/09/2008 70% SP-070905 China Mobile 20/03/2008 No 0

50 50 390055 Study on Intra Domain C FS_IDC 1 Rel-9 S2 12/03/2008 12/03/2009 0% SP-080094 China Mobile 24/03/2008 SA#39: SID ap No 0

51 51 370053 Study on Remote manag FS_UM2M 1 Rel-9 S3 19/09/2007 11/12/2008 60% SP-070702 Ericsson 01/09/2008 Triggered by S No 0

52 52 380084 Study on UTRAN key ma FS_UKM 1 Rel-9 S3 20/12/2007 11/12/2008 20% SP-070782 Ericsson 14/05/2008 No 0

53 53 380085 Study on Home (e)NodeBFS_HNB_Sec 1 Rel-9 S3 20/12/2007 11/12/2008 40% SP-070783 Huawei 01/09/2008 No 0

54 54 400029 Study on Service Oriente FS_OAM_SO 1 Rel-9 S5 05/06/2008 12/03/2009 10% SP-080281 Ericsson 31/08/2008 SA#40 SID app No 0

55 55 390031 Study on LTE-Advanced FS_RAN_LTE 1 Rel-9 R1 07/03/2008 11/09/2009 80% RP-080137 NTT DoCoMo 26/06/2008 SID in RP-080 No 0

56 56 0 Release 8 Features 1 Rel-8 CP,G 03/01/2000 03/01/2000 0% NA No 0

57 57 320005 3GPP System Architectu SAES 1 Rel-8 S1,S2 12/04/2006 12/03/2009 72% SP-080132 T-Mobile 14/05/2008 No 0

58 58 320022 Requirements for evolu AIPN-SAE 2 Rel-8 S1 08/06/2006 12/12/2007 100% SP-080132 T-Mobile 23/03/2008 SA#38 comple No 0

59 59 370005 High level and common EPS-ComF 2 Rel-8 S2,S3 02/01/2007 15/12/2008 67% SP-080132 NSN 24/03/2008 No 0

60 60 350024 Stage 2 for High level func SAES-SA-HL 3 Rel-8 S2 02/01/2007 02/06/2008 100% SP-080132 Motorola 03/06/2008 SA#40 comple No 0

61 61 390044 Stage 2 Security Architectu SAES 3 Rel-8 S3 12/03/2008 11/12/2008 90% SP-080132 NSN 01/09/2008 SA#39: WID up No 0

62 62 340051 Stage 3 (CT1) for SAE imp SAES 3 Rel-8 C1 05/02/2007 15/12/2008 55% CP-080075 NSN 01/09/2008 No 0

63 63 340054 Stage 3 SAE impact on ex SAES 3 Rel-8 C3 05/02/2007 12/12/2008 0% CP-080056 Huawei 04/08/2008 No 0

64 64 340062 Stage 3 (CT4) of SAE imp SAES 3 Rel-8 C4 05/02/2007 05/12/2008 85% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

65 65 340049 Stage 2/3 for Network sele SAES 3 Rel-8 C1 05/02/2007 15/12/2008 80% CP-080075 NSN 01/09/2008 No 0

66 66 340023 Stage 3 EPC interworking SAES-St3-int 3 Rel-8 C3 05/02/2007 12/12/2008 60% CP-080056 Huawei 01/09/2008 No 0

67 67 340022 Stage 3 PCC within SAE SAES-St3-PC 3 Rel-8 C3 05/02/2007 12/12/2008 60% CP-080057 Ericsson 03/09/2008 No 0

68 68 340028 Stage 3 for SAE / LTE iden SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

69 69 370017 Unified guidelines for Diam SAES-DIAM 3 Rel-8 C3 21/09/2007 12/12/2008 85% CP-080055 Huawei 01/09/2008 CP#37 WID ap No 0

70 70 350025 SAE for LTE access SAES-LTE 2 Rel-8 S2,C1 02/01/2007 15/12/2008 72% SP-080132 Motorola 01/09/2008 No 0

71 71 340060 CT4 Stage 3 for protocol b SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

72 72 350042 SAES-SA-FP_LTE with G SAES-SA-FP 3 Rel-8 S2,C4 02/01/2007 05/12/2008 86% SP-080132 Motorola 25/09/2007 No 0

73 73 370006 Stage 2 for SAES-SA SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 comple No 0

74 74 340055 CT4 Stage 3 for GTP SAES 4 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

75 75 350043 SAES-SA-FP_LTE with P SAES-SA-FP 3 Rel-8 S2,C4 02/01/2007 05/12/2008 84% SP-080132 NSN 25/09/2007 No 0

76 76 370007 Stage 2 for SAES-SA SAES-SA-FP 4 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 Multiple PDN r No 0

77 77 370018 CT4 Stage 3 for PMIP SAES 4 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

78 78 410000 Mobile IPv4 (MIPv4) b SAES 4 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279 Motorola 01/09/2008 CT#40 WID up No 0

79 79 340020 Stage 3 for UE NAS mobil SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 01/09/2008 No 0

80 80 340050 Stage 3 for Session manag SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 01/09/2008 No 0

81 81 340053 Stage 3 for security aspect SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No 0

82 82 340025 Stage 3 for QoS mechanis SAES 3 Rel-8 C3 05/02/2007 12/12/2008 0% CP-080057 Ericsson 07/03/2008 No 0

83 83 340026 Stage 3 for EPC - HSS inte SAES 3 Rel-8 C4 05/02/2007 05/12/2008 80% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

84 84 350026 SAE for Interoperation b SAES-SA-FP 2 Rel-8 S2,C1 05/02/2007 15/12/2008 68% SP-080132 Motorola 25/09/2007 No 0

85 85 370008 Stage 2 for Interoperation EPSto2_3G 3 Rel-8 S2 05/02/2007 11/09/2008 90% SP-080132 NSN 16/06/2008 SA#40 excepti No 0

86 86 380031 Stage 3 for Inter-system m SAES 3 Rel-8 C1 05/02/2007 12/12/2008 40% CP-080075 NSN 01/09/2008 No 0
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87 87 340018 Stage 2 GPRS enhanceme SAES-GPRS_ 3 Rel-8 S2 04/09/2007 04/09/2007 100% SP-080132 Vodafone 25/07/2008 25/03/08 claim No 0

88 88 390008 Stage 2 GPRS for EPC (23 SAES 3 Rel-8 S2 14/01/2008 18/09/2008 40% SP-080132 NSN 03/06/2008 SA#40 excepti No 0

89 89 340056 Stage 3 for EPC - GPRS SAES 3 Rel-8 C4 05/02/2007 05/12/2008 50% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

90 90 380032 Stage 3 for EPC to UTRAN SAES 3 Rel-8 C4 05/02/2007 05/12/2008 50% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

91 91 380033 Stage 3 for EPC to 3GPP2 SAES 3 Rel-8 C4 05/02/2007 05/12/2008 90% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

92 92 370009 Stage 2 for Interoperation EPStoC2k 3 Rel-8 S2 18/06/2007 05/06/2008 98% SP-080132 NSN 03/06/2008 SA#40 excepti No 0

93 93 360023 Stage 3 for Inter-system m SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No 0

94 94 340061 Stage 3 for MME - SGSN " SAES 3 Rel-8 C4 05/02/2007 05/12/2008 90% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

95 95 350027 SAE for support for non SAES-SA-FP 2 Rel-8 S2,S3 02/01/2007 15/12/2008 78% SP-080132 Motorola 25/07/2008 SA#39: retaine No 0

96 96 350044 Stage 2 for Host-based Mo SAES-SA-FP 3 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 comple No 0

97 97 350045 Stage 2 for Network-based SAES-SA-FP 3 Rel-8 S2 02/01/2007 18/09/2008 90% SP-080132 NSN 03/06/2008 SA#40 excepti No 0

98 98 360022 Stage 3 for Mobility manag SAES 3 Rel-8 C1 05/02/2007 15/12/2008 90% CP-080075 NSN 01/09/2008 No 0

99 99 390009 Stage 3 for Mobility manag SAES 3 Rel-8 C1 05/02/2007 12/12/2008 75% CP-080075 NSN 01/09/2008 No 0

100 100 380030 Stage 3 for Inter-system m SAES 3 Rel-8 C1 05/02/2007 12/12/2008 40% CP-080075 NSN 01/09/2008 No 0

101 101 360019 Stage 2 for Optimized Dua SAES-SA-FP 3 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 comple No 0

102 102 390045 Stage 2 Security aspects f SAES 3 Rel-8 S3 12/03/2008 11/12/2008 90% SP-080132 NSN 01/09/2008 SA#39: WID up No 0

103 103 370010 Stage 3 security aspects fo SAES 3 Rel-8 C1 05/02/2007 15/12/2008 90% CP-080075 NSN 01/09/2008 post-CT#39: sp No 0

104 104 390172 Stage 3 security aspects fo SAES 3 Rel-8 C1 05/02/2007 15/12/2008 75% CP-080075 NSN 23/07/2008 post-CT#39: sp No 0

105 105 360021 Stage 3 for Access to the E SAES 3 Rel-8 C1 05/02/2007 15/12/2008 65% CP-080075 NSN 01/09/2008 No 0

106 106 370011 Stage 3 for interfaces with SAES 3 Rel-8 C4 19/09/2007 05/12/2008 75% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

107 107 340057 Stage 3 for Interfaces EPC SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

108 108 340058 Stage 3 for AAA/HSS relat SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

109 109 340059 Stage 3 for EPC - AAA inte SAES 3 Rel-8 C4 05/02/2007 05/12/2008 75% CP-080279 Huawei 01/09/2008 CT#40 WID up No 0

110 110 360018 Deleted (already covered) SAES-SA-FP 3 Rel-8 S2 25/06/2007 25/06/2007 100% NSN 03/04/2008 SA#37 stopped SP-37 No 0

111 111 350030 Single Radio Voice Call SAES-SRVC 2 Rel-8 S2,C4 02/01/2007 12/12/2008 75% SP-070949 NSN 16/06/2008 SA#38 WID ap No 0

112 112 350130 Single Radio Voice Call Co SAES-SRVCC3 Rel-8 S2 02/01/2007 15/09/2008 100% SP-070949 NSN 16/06/2008 SA#38 WID ap No 0

113 113 410000 Stage 3 for SRVCC in EPS SAES-SRVCC3 Rel-8 C1 30/05/2008 05/12/2008 0% NSN NA No 0

114 114 410000 MME to MSC interface for SAES-SRVCC3 Rel-8 C4 12/09/2008 12/12/2008 60% C4-081739 NSN 01/09/2008 CT#41 WID ap No 0

115 115 360020 Voice Call Continuity fo SAES-VCC_1 2 Rel-8 S2 25/06/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 comple No 0

116 116 350031 SAE impacts on IMS SAES-SA_IM 2 Rel-8 S2 02/01/2007 05/06/2008 100% SP-080132 NSN 03/06/2008 SA#40 comple No 0

117 117 390036 CS Fallback in EPS SAES-CSFB 2 Rel-8 S2,C1 12/03/2008 05/12/2008 63% SP-080097 T-Mobile, Vodafo 27/05/2008 SA#40 Stge 2 No 0

118 118 400001 Stage 2 for CS Fallback in SAES-CSFB 3 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080097 T-Mobile, Vodafo 03/06/2008 SA#40 comple No 0

119 119 400002 Stage 3 for CS Fallback in SAES-CSFB 3 Rel-8 C1 30/05/2008 05/12/2008 50% CP-080321 NEC 01/09/2008 CT#40 WID ap No 0

120 120 400003 Stage 3 for CS Fallback in SAES-CSFB 3 Rel-8 C4 30/05/2008 05/12/2008 60% CP-080321 NEC 01/09/2008 CT#40 WID ap No 0

121 121 390039 System enhancements SAES-IMS_L 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080090 Telecom Italia 03/03/2008 SA#40 comple No 0

122 122 390010 EPC Data Definitions EPC-OAM 2 Rel-8 S5 07/01/2008 12/03/2009 24% not applicab 03/03/2008 No 0

123 123 380037 EPC Network Resource M EPC-OAM 3 Rel-8 S5 07/01/2008 12/03/2009 20% SP-070737 Huawei 28/04/2008 SA#38 WID ap No 0

124 124 390011 Performance measuremen EPC-OAM 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080061 China Mobile 31/08/2008 SA#39 WID ap No 0

125 125 380038 EPC Charging EPC-CH 2 Rel-8 S5 07/01/2008 12/03/2009 70% SP-070736 NSN 31/08/2008 SA#38 WID ap No 0

126 126 390018 Issues for CT1 TR 24.80 SAES 2 Rel-8 C1 04/01/2007 05/12/2008 85% CP-080068 NSN 01/09/2008 CT#39 WID ap No 0

127 127 390019 Issues for CT3 TR 29.80 SAES 2 Rel-8 C3 05/02/2007 12/12/2008 90% CP-080068 Ericsson 01/09/2008 CT#39 WID ap No 0

128 128 390020 Issues for CT4 TR 29.80 SAES 2 Rel-8 C4 04/01/2007 19/09/2008 59% CP-080068 Huawei 01/09/2008 CT#39 WID ap No 0

129 129 400004 Domain Name System P SAES-DEPS 2 Rel-8 C4 30/05/2008 15/12/2008 81% CP-080280 TeliaSonera 01/09/2008 CT#40 WID ap No 0
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130 130 390021 CT6 aspects of SAE SAES 2 Rel-8 C6 05/02/2007 19/09/2008 0% CP-080164 Nokia 07/03/2008 CT#39 WID ap No 0

131 131 350029 Deleted (covered by 380068): F SAES-SA-FP 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stopped SP-37 No 0

132 132 350032 Deleted (covered by 380064): S SAES-SA-Em 2 Rel-8 S2 03/03/2008 03/03/2008 100% NSN 03/04/2008 SA#37 stopped SP-37 No 0

133 133 340019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 CP,C 04/09/2007 27/09/2007 100% CP-060674 03/04/2008 SA#37 stopped SP-37 No 0

134 134 350019 Deleted - CT1 aspects of SAES SAES-St3 2 Rel-8 C1 04/09/2007 04/09/2007 100% CP-060674 03/04/2008 SA#37 stopped SP-37 No 0

135 135 340052 Deleted - Interoperability SAES-St3-int 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stopped SP-37 No 0

136 136 350020 Deleted - CT3 aspects of SAES SAES-St3 2 Rel-8 C3 04/09/2007 04/09/2007 100% CP-060675 03/04/2008 SA#37 stopped SP-37 No 0

137 137 350021 Deleted - CT4 aspects of SAES SAES-St3 2 Rel-8 C4 04/09/2007 04/09/2007 100% CP-060676 03/04/2008 SA#37 stopped SP-37 No 0

138 138 340021 Deleted - UE to EPC NAS signa SAES-St3-sig 2 Rel-8 C1 14/03/2008 14/03/2008 100% CP-060674 03/04/2008 SA#37 stopped SP-37 No 0

139 139 340027 Deleted -User and Control plan SAES-St3-pro 2 Rel-8 C4 21/09/2007 21/09/2007 100% CP-060676 03/04/2008 SA#37 stopped SP-37 No 0

140 140 340037 Deleted - Architecture enhance SAES-non_3 2 Rel-8 S2 04/09/2007 04/09/2007 100% SP-060926 Motorola 25/07/2008 SA#34 stopped SP-34 No 0

141 141 320030 Deleted: Stage 2 of architecture SAES-St2 2 Rel-8 S2 02/10/2007 02/10/2007 100% SP-060926 Vodafone 03/04/2008 SA#34 stopped SP-34 No 0

142 142 350023 Deleted - SA aspects of System SAES-SA 2 Rel-8 S2 12/04/2006 02/10/2007 100% 03/04/2008 SA#34 stopped SP-34 No 0

143 143 7005 System enhancements f IMS_NNI 1 Rel-8 S2,S5 16/08/2006 12/12/2008 90% SP-070490 Orange 13/07/2007 SP-36 Name c No 0

144 144 410001 Stage 1 for IMS_NNI (co IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 20/03/2008 22/07/08 Creat No 0

145 145 360024 Stage 2 for IMS_NNI IMS_NNI 2 Rel-8 S2 22/06/2007 06/12/2007 100% SP-070490 Orange 27/05/2008 SA#38 comple No 0

146 146 360011 IMS inter-operator servi FBI2-IOPSI 2 Rel-8 C3 01/06/2007 12/12/2008 80% CP-080054 Telecom Italia 03/09/2008 CP-36: WI app No 0

147 147 330011 Charging harmonization FBI2-TISP2-C 2 Rel-8 S5 28/09/2006 07/12/2006 100% SP-060545 Amdocs 03/03/2008 SA#33 WID ap No 0

148 148 7007 Deleted - Protocol impact FBI2-TISP2-c 2 Rel-8 C1 16/08/2006 15/03/2007 100% Ericsson 03/04/2008 SA#38 stopped SP-38 No 0

149 149 7006 Deleted (never approved) FBI2-TISP2-s 2 Rel-8 S2 30/11/2007 30/11/2007 100% NSN 03/04/2008 SA#36 stopped SP-36 No 0

150 150 370025 IMS Centralized Service ICSRA 1 Rel-8 S1,S2 03/09/2007 05/12/2008 58% SP-070924 AT&T 15/04/2008 SA#40 SA1/2 c No 0

151 151 380039 Stage 1 for ICSRA ICSRA 2 Rel-8 S1 03/09/2007 12/03/2008 100% SP-070924 AT&T 23/07/2008 SA#38 WID ap No 0

152 152 380040 Stage 2 for ICSRA ICSRA-St2 2 Rel-8 S2 14/12/2007 05/06/2008 100% SP-070924 ALU 23/07/2008 SA#38 WID ap No 0

153 153 400005 Stage 3 for ICSRA – Pro ICSRA 2 Rel-8 C1 30/05/2008 05/12/2008 60% CP-080319 Ericsson 01/09/2008 CT#40 WID ap No 0

154 154 400105 Stage 3 for ICSRA – I1 in ICSRA 2 Rel-8 C1 30/05/2008 05/12/2008 4% CP-080319 Ericsson 01/09/2008 23/07/08 Line c No 0

155 155 400006 Stage 3 for ICSRA – Pro ICSRA 2 Rel-8 C3 30/05/2008 05/12/2008 35% CP-080319 Ericsson 03/09/2008 CT#40 WID ap No 0

156 156 400007 Stage 3 for ICSRA – Pro ICSRA 2 Rel-8 C4 30/05/2008 05/12/2008 50% CP-080319 Ericsson 01/09/2008 CT#40 WID ap No 0

157 157 380035 AS/MRFC stage 2 and 3 wMRFC_TS 1 Rel-8 C1 14/11/2007 05/12/2008 60% CP-070784 HP 01/09/2008 Triggered by S No 0

158 158 370059 IMS Multimedia TelephonIMSTSS 1 Rel-8 S1,S5 02/05/2007 12/12/2008 56% not applicab 19/11/2007 No 0

159 159 370060 General aspects of IMS IMSSS-Gal 2 Rel-8 S1,C1 03/09/2007 12/12/2008 96% SP-070691 Ericsson 19/11/2007 No 0

160 160 370023 Service and Capability fo TISCAPR8 3 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070691 Ericsson 20/03/2008 SA#39 comple No 0

161 161 380001 Documentation of TISPA REDOC_TIS- 3 Rel-8 C1 28/11/2007 12/09/2008 100% CP-080213 NSN 01/08/2008 CT#41 comple No 0

162 162 380002 Documentation of TISPA REDOC_TIS- 3 Rel-8 C3 28/11/2007 12/12/2008 90% CP-080213 NSN 03/09/2008 No 0

163 163 380003 Documentation of TISPA REDOC_TIS- 3 Rel-8 C4 28/11/2007 12/09/2008 100% CP-080213 NSN 01/09/2008 CT#41 comple No 0

164 164 370062 IMS Multimedia Telepho IMS-MMTel 2 Rel-8 S1,S5 10/09/2007 10/12/2008 53% not applicab 19/11/2007 No 0

165 165 370024 Merging TISPAN MMTel [ TMMTEL 3 Rel-8 S1 10/09/2007 07/12/2007 100% SP-070569 NSN 19/11/2007 SA#38 comple No 0

166 166 380041 MMTel and Supplementary MMTel-CH 3 Rel-8 S5 07/01/2008 10/12/2008 40% SP-070749 ALU 01/09/2008 SA#38 WID ap No 0

167 167 380006 Call Completion on Bus CCBS_CCNR 2 Rel-8 C1,C3 02/05/2007 05/12/2008 30% CP-080215 Deutsche Teleko 29/11/2007 No 0

168 168 380007 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C1 02/05/2007 05/12/2008 60% CP-080215 Deutsche Telekom01/09/2008 No 0

169 169 380008 Stage 3 CCBS_CCNR CCBS_CCNR 3 Rel-8 C3 02/05/2007 05/12/2008 0% CP-080215 Deutsche Telekom03/09/2008 No 0

170 170 390058 Flexible Alerting FA 2 Rel-8 S1,C1 30/01/2008 05/12/2008 77% CP-080219 Nortel 15/04/2008 No 0

171 171 390059 Stage 1 FA FA 3 Rel-8 S1 30/01/2008 05/06/2008 100% Telecom Italia 19/05/2008 SA#39: SA1 co No 0

172 172 390015 Stage 3 FA FA 3 Rel-8 C1 30/01/2008 05/12/2008 67% CP-080219 Nortel 01/09/2008 No 0
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173 173 380009 Communication Wait on CW_IMS 2 Rel-8 C1,C3 30/11/2007 05/12/2008 30% CP-080214 Deutsche Teleko 15/04/2008 No 0

174 174 380010 Stage 3 CW-IMS CW_IMS 3 Rel-8 C1 30/11/2007 05/12/2008 60% CP-080214 Deutsche Telekom01/09/2008 No 0

175 175 380011 Stage 3 CW-IMS CW_IMS 3 Rel-8 C3 30/11/2007 05/12/2008 0% CP-080214 Deutsche Telekom03/09/2008 No 0

176 176 380042 Advice of Charge (AoC) IMSTSS 2 Rel-8 S5 07/01/2008 10/12/2008 35% SP-070739 NSN 31/08/2008 SA#38 WID ap No 0

177 177 370003 Add Interconnection Bo IMSTSS 2 Rel-8 S5 17/09/2007 12/03/2008 100% SP-070621 ALU 23/03/2008 SA#39 comple No 0

178 178 380014 Interworking between Us UUSIW 1 Rel-8 C1,C3 30/11/2007 12/12/2008 65% CP-070782 Huawei 02/07/2008 No 0

179 179 380015 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C1 30/11/2007 05/12/2008 70% CP-070782 Huawei 02/07/2008 No 0

180 180 380016 Stage 3 MGCF UUSIW UUSIW 2 Rel-8 C3 30/11/2007 12/12/2008 60% CP-070782 Huawei 03/09/2008 No 0

181 181 380018 Support of Overlap signaOverlap 1 Rel-8 C3,C 30/11/2007 12/12/2008 2% CP-070731 Deutsche Teleko 30/05/2008 CT#38 WID ap No 0

182 182 380019 Stage 3 Overlap (CT1) Overlap 2 Rel-8 C1 30/11/2007 05/12/2008 2% CP-070731 Deutsche Telekom30/05/2008 CT#38 WID ap No 0

183 183 380020 Stage 3 Overlap (CT3) Overlap 2 Rel-8 C3 30/11/2007 12/12/2008 5% CP-070731 Deutsche Telekom01/09/2008 CT#38 WID ap No 0

184 184 380120 Stage 3 Overlap (CT4) Overlap 2 Rel-8 C4 30/11/2007 05/12/2008 0% CP-070731 Deutsche Telekom04/08/2008 CT#38 WID ap No 0

185 185 380069 Maintenance of TISPAN MAINTISP 1 S2,C1 02/07/2007 05/06/2008 100% not applicab 27/05/2008 SA#40 comple No 0

186 186 380004 Maintenance of TISPAN MAINT_R1 2 Rel-7 C1,C3 09/11/2007 07/03/2008 100% CP-080211 ALU 15/04/2008 CT#39 comple No 0

187 187 380005 Maintenance of TISPAN MAINT_R2 2 Rel-8 C1,C3 09/11/2007 07/03/2008 100% CP-080229 ALU 15/04/2008 CT#39 comple No 0

188 188 380043 Documentation of TISPAIMS_Comm_ 2 Rel-8 S2 14/01/2008 05/06/2008 100% SP-070823 NSN 27/05/2008 WID approved No 0

189 189 380072 Maintenance of TISPAN IMS_Comm_ 2 Rel-7 S2,S1 02/07/2007 06/12/2007 100% SP-080315 BT, Ericsson 04/06/2008 WID and TSs a No 0

190 190 380044 Maintenance of TISPAN IMS_Comm_ 2 Rel-8 S2 02/07/2007 06/12/2007 100% SP-070916 Telecom Italia 13/12/2007 SA#38 approve No 0

191 191 370078 Security Enhancements IMS-Sec 1 Rel-8 S3,C1 19/09/2006 11/12/2008 65% SP-070496 Ericsson 19/11/2007 SA#36 WID ap No 0

192 192 360017 Stage 2 for IMS-Sec IMS-Sec 2 Rel-8 S3 01/03/2007 11/12/2008 70% SP-070496 Ericsson 02/06/2008 SA#39: SA3 to No 0

193 193 390054 CT1 part of Stage 3 for I IMS-Sec 2 Rel-8 C1 19/09/2006 05/12/2008 90% Ericsson 01/09/2008 SA#39: SA3 to No 0

194 194 390154 CT4 part of Stage 3 for I IMS-Sec 2 Rel-8 C4 07/06/2007 12/09/2008 0% Ericsson 23/07/2008 SA#39: SA3 to No 0

195 195 380012 CT1 part of NASS Bund NBA 2 Rel-8 C1 14/11/2007 05/12/2008 80% CP-070781 ALU 01/09/2008 No 0

196 196 380013 CT4 part of NASS Bund NBA-CT4 2 Rel-8 C4 14/11/2007 30/05/2008 100% CP-070781 ALU 14/05/2008 CT#40 comple No 0

197 197 360012 IMS System enhancemenIMS_Corp 1 Rel-8 S2,S1 22/06/2007 25/12/2008 28% SP-080095 Orange 03/06/2008 SA#40 SA2 pr No 0

198 198 390049 SA1 aspects of IMS_Co IMS_Corp 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080095 Telecom Italia 19/05/2008 SA#40 comple No 0

199 199 360014 SA2 aspects of IMS_Co IMS_Corp 2 Rel-8 S2 22/06/2007 25/12/2008 15% SP-080095 Orange 16/06/2008 SA#40 SA2 pro No 0

200 200 390022 CT1 aspects of IMS_Cor IMS_Corp 2 Rel-8 C1 07/03/2008 05/12/2008 30% CP-080220 ALU 01/09/2008 CP#39 WID ap No 0

201 201 390023 CT4 aspects of IMS_Cor IMS_Corp 2 Rel-8 C4 26/02/2008 19/09/2008 50% CP-080220 ALU 29/05/2008 CP#39 WID ap No 0

202 202 350005 IMS Enhancements for s PktCbl 1 Rel-8 S2,S3 06/12/2006 30/05/2008 100% not applicab Cablelabs 29/03/2007 CT#40 comple No 0

203 203 350008 IMS Enhancements for CPktCbl-Deplo 2 Rel-8 S2,C1 05/02/2007 30/05/2008 100% SP-070105 Cablelabs 29/03/2007 CT#40 comple No 0

204 204 350009 Architecture aspects of P PktCbl-Deplo 3 Rel-8 S2 05/02/2007 06/12/2007 100% SP-070105 Cablelabs 27/05/2008 SA#38 comple No 0

205 205 350010 CT1 aspects of PktCbl-D PktCbl-Deplo 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070122 Cablelabs 13/05/2008 CT#40 comple No 0

206 206 350011 IMS Inter-working aspec PktCbl-Intw 2 Rel-8 S2,C1 05/02/2007 15/03/2008 100% SP-070107 Cablelabs 29/03/2007 CT#39 comple No 0

207 207 350012 Architecture PktCbl-Inter PktCbl-Intw 3 Rel-8 S2 05/02/2007 14/09/2007 100% SP-070107 Cablelabs 29/05/2007 SA#37 comple No 0

208 208 350013 CT1,CT3 PktCbl-Interwor PktCbl-Intw 3 Rel-8 C1,C3 26/03/2007 15/03/2008 100% CP-070575 Cablelabs 03/03/2008 CT#39 comple No 0

209 209 340008 IMS Enhancements for SPktCbl-Sec 2 Rel-8 S3,C1 06/12/2006 30/05/2008 100% SP-060933 Cablelabs 29/05/2007 CT#40 comple No 0

210 210 350033 SA3 Aspects of PktCbl-S PktCbl-Sec 3 Rel-8 S3 06/12/2006 12/03/2008 100% SP-060933 Cablelabs 23/03/2008 SA#39 comple No 0

211 211 350006 CT1 Aspects of PktCbl-S PktCbl-Sec 3 Rel-8 C1 26/03/2007 30/05/2008 100% CP-070124 Cablelabs 27/05/2008 CT#40 comple No 0

212 212 380029 CT3 Aspects of PktCbl-S PktCbl-Intw 3 Rel-8 C3 26/03/2007 30/11/2007 100% CP-070124 Cablelabs 07/03/2008 CT#38 comple No 0

213 213 350007 CT4 Aspects of PktCbl-S PktCbl-Sec 3 Rel-8 C4 26/03/2007 14/03/2008 100% CP-070124 Cablelabs 27/05/2008 CT#39 comple No 0

214 214 713024 Multimedia interworking MIW-IMS 1 Rel-8 C3,C4 23/09/2005 19/12/2008 93% CP-070729 Vodafone 22/03/2008 No 0

215 215 7013 Note: Stages 1 and 2 de MIW-IMS 2 Rel-8 S2 23/09/2005 30/11/2005 100% Vodafone 27/05/2008 SA#31 Moved No 0
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216 216 7014 Stage 3 of MW-IMS MIW-IMS-St3 2 Rel-8 C3 23/09/2005 30/11/2007 100% CP-070096 Vodafone 05/08/2008 Moved from R7 No 0

217 217 380021 Stage 3 for MW-IMS, MO MIW-IMS 2 Rel-8 C3 05/11/2007 12/12/2008 90% CP-070729 Vodafone 01/09/2008 No 0

218 218 380022 Mn interface (MGCF – IMMIW-IMS 2 Rel-8 C4 21/11/2007 19/12/2008 80% CP-070729 Vodafone 01/09/2008 No 0

219 219 360029 IMS Stage-3 IETF Protoc IMSProtoc2 1 Rel-8 C1 22/06/2007 15/12/2008 85% CP-070367 ALU 01/09/2008 No 0

220 220 390035 3GPP2 Input to Common CIMS_3GPP2 1 Rel-8 S1,S2 07/03/2008 11/12/2008 39% SP-080220 Nortel 05/08/2008 SA#39 WID ap No 0

221 221 390050 Stage 1 CIMS_3GPP2 (SA1) CIMS_3GPP2 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080220 Nortel 05/08/2008 SA#39 WID ap No 0

222 222 390051 Stage 2 CIMS_3GPP2 (SA2) IMS_Commo 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080220 Nortel 05/08/2008 SA#39 WID ap No 0

223 223 390052 Security CIMS_3GPP2 (SA3) IMS_Commo 2 Rel-8 S3 12/03/2008 11/12/2008 30% SP-080220 05/08/2008 SA#39 WID ap No 0

224 224 390013 Stage 3 CIMS_3GPP2 (CT1) REDOC_3GP 2 Rel-8 C1 07/03/2008 11/12/2008 76% CP-080218 ALU 01/09/2008 CT#39 WID ap No 0

225 225 390026 Stage 3 CIMS_3GPP2 (CT3) REDOC_3GP 2 Rel-8 C3 07/03/2008 12/09/2008 15% CP-080218 ALU 05/08/2008 CT#39 WID ap No 0

226 226 390027 Stage 3 CIMS_3GPP2 (CT4) REDOC_3GP 2 Rel-8 C4 07/03/2008 11/12/2008 0% CP-080218 ALU 05/08/2008 CT#39 WID ap No 0

227 227 390056 IMS Service Continuity IMS-Cont 1 Rel-8 S2,S1 12/03/2008 11/12/2008 79% SP-080092 LG Electronics 27/05/2008 SA#40 Stage 1 No 0

228 228 390072 Stage 1 IMS Service Con IMS-Cont 2 Rel-8 S1 12/03/2008 05/06/2008 100% SP-080092 LG Electronics 27/05/2008 SA#40 comple No 0

229 229 390057 Stage 2 IMS Service Con IMS-Cont 2 Rel-8 S2 12/03/2008 05/06/2008 100% SP-080092 LG Electronics 27/05/2008 SA#40 comple No 0

230 230 400011 Stage 3 IMS Service Con IMS-Cont 2 Rel-8 C1 30/05/2008 11/12/2008 60% CP-080317 Huawei 01/09/2008 CT#40 WID ap No 0

231 231 34046 IMS initiated and control IMS_PSS_MB 1 Rel-8 S4,S3 12/03/2008 11/12/2008 60% SP-080201 FT, Ericsson 31/08/2008 SA#39 WID ap No 0

232 232 400012 IMS Restoration Procedu IMS_RP 1 Rel-8 C4,C 30/05/2008 15/12/2008 43% CP-080281 Ericsson 30/05/2008 CT#40 WID ap No 0

233 233 400026 IMS Restoration Proced IMS_RP 2 Rel-8 C4 30/05/2008 15/12/2008 85% CP-080281 Ericsson 01/09/2008 CT#40 WID ap No 0

234 234 400027 IMS Restoration Proced IMS_RP 2 Rel-8 C1 30/05/2008 15/12/2008 0% CP-080281 Ericsson 30/05/2008 CT#40 WID ap No 0

235 235 340030 I-WLAN Network SelectioIWLANNSP 1 Rel-8 S1,C1 14/06/2007 05/12/2008 70% SP-060932 Telefonica O2 25/09/2007 SA#36 Stage 1 No 0

236 236 390024 Stage 1 for I-WLAN NSP IWLANNSP 2 Rel-8 S1 14/06/2007 14/06/2007 100% SP-060932 Telefonica O2 25/03/2008 SA#36 comple No 0

237 237 390025 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C1 07/03/2008 05/12/2008 90% CP-080217 RIM 01/09/2008 08/08 az split C No 0

238 238 390125 Stage 3 for I-WLAN NSP IWLANNSP 2 Rel-8 C6 07/03/2008 12/09/2008 0% CP-080217 RIM 01/08/2008 08/08 az create No 0

239 239 370049 Mobility between 3GPP-WIWLAN_Mob 1 Rel-8 S2,C1 14/09/2007 12/12/2008 87% SP-070701 Orange 27/05/2008 SA#40 Stage 2 No 0

240 240 380045 Stage 2: I-WLAN Mobilit IWLAN_Mob 2 Rel-8 S2 14/09/2007 05/06/2008 100% SP-070701 Orange 27/05/2008 SA#40 comple No 0

241 241 400013 CT1 aspects of I-WLAN IWLAN_Mob 2 Rel-8 C1 30/05/2008 12/12/2008 70% CP-080320 Orange 01/09/2008 CT#40 WID ap No 0

242 242 7042 Enhancements for VGCS EVA 1 Rel-8 S1,C1 15/03/2006 05/12/2008 98% SP-070904 Nortel 16/05/2008 Stage 1/2 com No 0

243 243 320021 SA1 aspects of EVA EVA-s1 2 Rel-8 S1 15/03/2006 06/12/2006 100% SP-070904 Nortel 16/05/2008 SA#38 comple No 0

244 244 370019 VGCS/VBS and GPRS In EVA 2 Rel-8 S1 03/09/2007 21/03/2008 100% SP-070653 Huawei 16/05/2008 SA#39 comple No 0

245 245 320019 CT1 aspects of EVA EVA 2 Rel-8 C1 02/06/2006 05/12/2008 95% CP-060260 Nortel 01/09/2008 06/08=>09/08 No 0

246 246 320020 CT4 aspects of EVA EVA 2 Rel-8 C4 02/06/2006 30/11/2007 100% CP-060260 Nortel 16/05/2008 CT#38 comple No 0

247 247 52148 GERAN2 aspects of EVAEVA-EVGCSA2 Rel-8 G2 30/06/2006 22/02/2008 100% GP-071855 Nortel 16/05/2008 GP#37 comple No 0

248 248 31081 Personal Network Manag PNM 1 Rel-8 S1,C1 11/07/2005 05/12/2008 83% SP-080327 Vodafone 04/06/2008 Feb 06 moved No 0

249 249 7012 Stage 1 for PNM PNM 2 Rel-8 S1 11/07/2005 31/07/2006 100% SP-080327 Vodafone 04/06/2008 SA#31 comple No 0

250 250 350050 Stage 2 for PNM PNM 2 Rel-8 C1 26/03/2007 05/12/2008 96% CP-080065 Vodafone 01/09/2008 No 0

251 251 350041 Stage 3 for PNM PNM 2 Rel-8 C1,C4 26/03/2007 05/12/2008 65% CP-080065 Vodafone 19/11/2007 Moved from F No 0

252 252 350001 CT1 aspects of Stage 3 PN PNM 3 Rel-8 C1 26/03/2007 05/12/2008 78% CP-080065 Vodafone 01/09/2008 No 0

253 253 350002 CT4 aspects of Stage 3 PN PNM 3 Rel-8 C4 26/03/2007 12/09/2008 50% CP-080065 Vodafone 14/05/2008 No 0

254 254 340010 Key establishment betw PNM 2 Rel-7 S3 06/12/2006 30/10/2007 100% SP-060839 Ericsson 15/07/2008 07/08: Moved f No 0

255 255 350049 Deleted - Actual RequiremPNM 2 Rel-8 C1 26/03/2007 26/03/2007 100% Ericsson 03/04/2008 SA#37 stopped SP-37 No 0

256 256 330005 eCall Data Transfer Edata 1 Rel-8 S1,C1 28/09/2006 12/12/2008 84% SP-060678 Airbiquity 25/03/2008 SA#39 comple No 0

257 257 370081 eData Requirements EData 2 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060678 Airbiquity 20/03/2008 SA4 to select a No 0

258 258 400014 Transfer of data during EData 2 Rel-8 C1 30/05/2008 12/12/2008 40% CP-080316 T-Mobile 23/07/2008 CT#40 WID ap No 0
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259 259 34042 eCall data transfer PhaseeCall_Phase2 1 Rel-8 S4 06/12/2007 04/06/2009 80% SP-070756 Airbiquity 31/08/2008 Triggered by S No 0

260 260 380060 IP Interconnection of Se IPinterc 1 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 16/05/2008 Inform GSMA No 0

261 261 380061 Stage 1 for IPinterc IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 20/03/2008 SA#39 comple No 0

262 262 360025 Support of (G)MSC-S – ( SIP_Nc 1 Rel-8 C4,C3 14/09/2007 12/12/2008 52% CP-080282 Vodafone 28/05/2008 Stage 1 in Fea No 0

263 263 410002 Stage 1 for SIP_Nc (cov IPinterc 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 20/03/2008 22/07/08 Creat No 0

264 264 360026 SIP-I based circuit-switc SIP_Nc-St2 2 Rel-8 C4 14/09/2007 12/09/2008 95% CP-080282 Vodafone 01/09/2008 CT#40 updated No 0

265 265 360027 Application of SIP-I Prot SIP_Nc-St3 2 Rel-8 C4 14/09/2007 12/09/2008 85% CP-080282 Vodafone 01/09/2008 CT#40 updated No 0

266 266 360028 Interworking between th SIP_Nc 2 Rel-8 C3 14/09/2007 12/12/2008 45% CP-080282 NSN 03/09/2008 CT#40 updated No 0

267 267 400008 CS-IBCF and CS-TrGW CS-IBCF 2 Rel-8 C3,C4 06/12/2007 12/12/2008 20% CP-080392 Telecom Italia 30/05/2008 Stage 1 in Fea No 0

268 268 410003 Stage 1 for CS-IBCF IPinterc 3 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070871 Telefonica O2 20/03/2008 22/07/08 Creat No 0

269 269 400109 CT3 aspects CS-IBCF CS-IBCF 3 Rel-8 C3 30/05/2008 12/12/2008 30% CP-080392 Telecom Italia 01/09/2008 CT#40 WID ap No 0

270 270 400010 CT4 aspects CS-IBCF CS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080392 Telecom Italia 30/05/2008 CT#40 WID ap No 0

271 271 410000 IMS-IBCF –TrGW defin IMS-IBCF 3 Rel-8 C4 30/05/2008 12/12/2008 5% C4-082450 Alcatel-Lucent 01/09/2008 CT#40 WID ap No 0

272 272 410000 ALGCF – IMA-MGW de AGCF 3 Rel-8 C4 30/05/2008 12/12/2008 5% C4-082448 Alcatel-Lucent 01/09/2008 CT#40 WID ap No 0

273 273 370051 Earthquake and Tsunam ETWS 1 Rel-8 S1,S2 10/09/2007 05/12/2008 89% SP-070815 NTT DoCoMo 19/11/2007 SA#38 WID ap No 0

274 274 370052 Stage 1 for ETWS ETWS 2 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070815 NTT DoCoMo 20/03/2008 SA#39 comple No 0

275 275 380056 SA2 aspects of ETWS ETWS 2 Rel-8 S2 14/01/2008 05/06/2008 100% SP-070815 NTT DoCoMo 16/06/2008 SA#38 WID ap No 0

276 276 400015 CT1 aspects of ETWS ETWS 2 Rel-8 C1 30/05/2008 05/12/2008 35% CP-080318 NTT DoCoMo 01/09/2008 CT#40 WID ap No 0

277 277 380059 Storage and easy access ICE 1 Rel-8 S1,C6 13/03/2007 05/12/2008 37% SP-070944 Vodafone 17/06/2008 SA#39 Stage 1 No 0

278 278 380159 Storage and easy acces ICE 2 Rel-8 S1 13/03/2007 12/03/2008 100% SP-070944 Vodafone 17/06/2008 SA#39 Stage 1 No 0

279 279 380259 Storage and easy acces ICE 2 Rel-8 C6 13/03/2007 05/12/2008 0% SP-070944 Vodafone 23/07/2008 23/07/08 Creat No 0

280 280 330006 Local Charging Zone Re LCZR 1 Rel-8 S1 28/09/2006 12/03/2008 100% SP-060482 China Mobile 25/03/2008 SA#39 Stage 1 No 0

281 281 340029 Customized Alerting Ton CAT 1 Rel-8 S1,C1 06/12/2006 05/12/2008 61% SP-070122 China Mobile 13/07/2007 Conflict 3GPP No 0

282 282 370028 Stage 1 for CAT CAT 2 Rel-8 S1 06/12/2006 20/09/2007 100% SP-070122 China Mobile 02/10/2007 Conflict 3GPP No 0

283 283 370029 TISPAN requirements fo TISCMI 2 Rel-8 S1 03/09/2007 10/12/2007 100% SP-070880 China Mobile 24/07/2008 SA#38 comple No 0

284 284 390014 IMS CAT Supplementary CAT_SS 2 Rel-8 C1 30/01/2008 05/12/2008 64% CP-080074 Nortel 01/09/2008 No 0

285 285 390071 CAT solution for voice a CAT 2 Rel-8 C3 12/03/2008 05/12/2008 0% Ericsson 14/05/2008 Based on conc No 0

286 286 340031 Service-Level Interworki MESSIW 1 Rel-8 S1,S2 26/03/2007 12/12/2008 64% SP-070816 Huawei 22/03/2008 SA#39 Stage 2 No 0

287 287 350047 Stage 1 for MESSIW MESSIW 2 Rel-8 S1 26/03/2007 26/03/2007 100% SP-070816 Huawei 22/03/2008 SA#35 comple No 0

288 288 350048 Stage 2 for MESSIW MESSIW 2 Rel-8 S2 26/04/2007 07/03/2008 100% SP-070816 Huawei 22/03/2008 SA#39 comple No 0

289 289 400016 Stage 3 for MESSIW MESSIW 2 Rel-8 C3 30/05/2008 12/12/2008 70% CP-080391 Huawei 01/09/2008 CT#40 WID ap No 0

290 290 400017 Stage 3 for MESSIW MESSIW 2 Rel-8 C1 30/05/2008 12/12/2008 0% CP-080391 Huawei 29/05/2008 CT#40 WID ap No 0

291 291 340044 Multimedia Priority Serv PRIOR 1 Rel-8 S1,C1 08/06/2006 05/12/2008 45% SP-060780 Telcordia 03/06/2008 SA#38 Stage 1 No 0

292 292 320023 Service Requirements f PRIOR-EMR 2 Rel-8 S1 08/06/2006 06/12/2007 100% SP-060780 Telcordia 03/06/2008 SA#38 comple No 0

293 293 340012 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C1 01/12/2006 05/12/2008 50% CP-070576 ALU 01/09/2008 No 0

294 294 370020 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C3 21/09/2007 05/12/2008 0% CP-070576 ALU 14/05/2008 No 0

295 295 370021 Stage 3 for PRIOR PRIOR-MM 2 Rel-8 C4 21/09/2007 12/09/2008 5% CP-070576 Alcatel-Lucent 14/05/2008 No 0

296 296 360010 OSA Rel-8 OSA8 1 Rel-8 S1,C5 23/08/2007 30/05/2008 100% SP-070692 Orange 16/05/2008 TSG#40 comp No 0

297 297 360004 OSA Stage 1 - Service R OSA8 2 Rel-8 S1 23/08/2007 12/03/2008 100% Orange, AePONA 16/05/2008 TSG#40 New O No 0

298 298 370034 OSA Stage 1 - NGN Serv OSA8-IMS 2 Rel-8 S1 03/09/2007 14/03/2008 100% SP-070692 Orange 16/05/2008 TSG#40 New O No 0

299 299 360005 OSA Stage 2/3 enhance OSA8 2 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Orange 30/05/2008 CT#40 WID up No 0

300 300 370012 Delete - Ensure Parlay-X c OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericsson, FT/Oran 30/05/2008 CT#40: Work m CP-40 No 0

301 301 370013 Parlay-X Content ManagemOSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 comple No 0
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302 302 370014 Parlay-X Policy web servic OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 ETRI 30/05/2008 CT#40 comple No 0

303 303 370015 Parlay-X Terminal status w OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Orange 30/05/2008 CT#40 comple No 0

304 304 370016 Delete - Identify communic OSA8 3 Rel-8 C5 25/10/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 CT#40: Work m CP-40 No 0

305 305 380047 Delete - Security on User P OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-070 CP-40 No 0

306 306 380048 Delete - Privacy on Subscr OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-070 CP-40 No 0

307 307 380049 Delete - Topology Hiding ( OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-070 CP-40 No 0

308 308 380050 Delete - Subscriber event OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-070 CP-40 No 0

309 309 380051 Delete - Event notification OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-070 CP-40 No 0

310 310 380052 Delete - Access policy (22 OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-070 CP-40 No 0

311 311 380053 Delete - API usage accoun OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Telecom Italia 30/05/2008 SA#38 SP-070 CP-40 No 0

312 312 380054 Presence alignment with O OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 CT#40 comple No 0

313 313 380055 Delete - Service identificat OSA8 3 Rel-8 C5 05/12/2007 30/05/2008 100% CP-080429 Ericsson 30/05/2008 SA#38 SP-070 CP-40 No 0

314 314 390067 Framework Enterprise Ope OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No 0

315 315 390068 Mobility Emergency Locati OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No 0

316 316 390069 Connectivity Manager SCF OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No 0

317 317 390070 PAM Presence Agent OSA8 3 Rel-8 C5 10/01/2008 30/05/2008 100% CP-080429 AePONA 30/05/2008 CT#40 comple No 0

318 318 360032 Paging Permission with PPACR 1 Rel-8 S1,C1 12/06/2007 05/12/2008 98% SP-070501 NTT DoCoMo 30/07/2008 Triggered by S No 0

319 319 370084 Stage 1 for PPACR PPACR-S1 2 Rel-8 S1 12/06/2007 14/09/2007 100% SP-070501 NTT DoCoMo 16/05/2008 Triggered by S No 0

320 320 380017 Stage 3 for PPACR (CT1 PPACR-CT1 2 Rel-8 C1 14/11/2007 05/12/2008 95% CP-070783 NTT DoCoMo 01/09/2008 CT#38 WID ap No 0

321 321 390184 RRC Protocol specificat PPACR 2 Rel-8 R2 12/06/2007 30/05/2008 100% NTT DoCoMo 24/07/2008 24/07/08 line a No 0

322 322 370026 Value-Added Services fo VAS4SMS 1 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070572 China Mobile 20/03/2008 SA#39 comple No 0

323 323 370126 Stage 1 for VAS4SMS VAS4SMS 2 Rel-8 S1 10/09/2007 12/03/2008 100% SP-070572 China Mobile 24/07/2008 SA#39 comple No 0

324 324 380063 Charging for multi-phase CHRGMPH 1 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom Italia 20/03/2008 SA#39 comple No 0

325 325 380070 Stage 1 for CHRGMPH CHRGMPH-s 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-080053 Telecom Italia 20/03/2008 SA#39 comple No 0

326 326 380065 Home NodeB / eNodeB HomeNB 1 Rel-8 S1 14/06/2007 05/12/2008 13% SP-070952 Vodafone 24/07/2008 SA#39 Stage 1 No 0

327 327 380066 Stage 1 for HNB_eHNB HomeNB-S1 2 Rel-8 S1 06/12/2007 12/03/2008 100% SP-070952 Vodafone 24/07/2008 SA#39 comple No 0

328 328 410000 Stage 3 for HeNB (CT1) HomeNB-LTE 2 Rel-8 C1 14/06/2007 05/12/2008 5% Huawei NA No 0

329 329 410000 Stage 3 for HNB (CT1) HomeNB-3G 2 Rel-8 C1 14/06/2007 05/12/2008 5% Qualcomm NA No 0

330 330 33025 Access Security Enhanc ACCSEC2 1 Rel-8 S3 02/07/2007 11/06/2009 60% SP-040865 Ericsson 14/05/2008 SA#26 approve No 0

331 331 350015 Lawful Interception in th LI8 1 Rel-8 S3 12/03/2007 11/12/2008 50% SP-070238 BMWi 01/09/2008 SA#40 excepti No 0

332 332 390046 Generic Bootstrapping A GBAPush 1 Rel-8 S3 12/03/2008 05/12/2008 24% SP-080133 Ericsson 03/08/2008 SA#39 WID ap No 0

333 333 390146 Generic Bootstrapping AGBAPush 2 Rel-8 S3 12/03/2008 11/09/2008 65% SP-080133 Ericsson 01/09/2008 03/08/08 split S No 0

334 334 390246 Generic Bootstrapping AGBAPush 2 Rel-8 C1 12/03/2008 05/12/2008 0% SP-080133 03/08/2008 03/08/08 split S No 0

335 335 390346 Generic Bootstrapping AGBAPush 2 Rel-8 C4 12/03/2008 05/12/2008 0% SP-080133 03/08/2008 03/08/08 split S No 0

336 336 34045 Requirements and Test mRETEM_WB_ 1 Rel-8 S4 12/03/2008 11/12/2008 70% SP-080004 FT, Ericsson 31/08/2008 SA#39 WID ap No 0

337 337 34043 Extending PSS and MBM PSS_MBMS_ 1 Rel-8 S4 06/12/2007 11/12/2008 40% SP-070757 Ericsson 31/08/2008 SA#38 WID ap No 0

338 338 400028 Encoding formats, trans MTSI_eMHI 1 Rel-8 S4,C3 06/12/2007 12/12/2008 16% SP-080443 Ericsson, Qualco 04/06/2008 SA#40 WID ap No 0

339 339 34041 MTSI Video - Dynamic R MTSI_eMHI-D 2 Rel-8 S4 06/12/2007 11/12/2008 30% SP-080246 Qualcomm, Sams 31/08/2008 SA#40 Feature No 0

340 340 400018 Enhancement of interwo MTSI_eMHI 2 Rel-8 C3 30/05/2008 12/12/2008 20% CP-080422 Huawei 01/09/2008 CT#40 WID ap No 0

341 341 400019 Enhancement of interwo MTSI_eMHI 2 Rel-8 C1 30/05/2008 12/12/2008 0% CP-080422 Huawei 04/06/2008 CT#40 WID ap No 0

342 342 400020 Enhancement of interwo MTSI_eMHI 2 Rel-8 C4 30/05/2008 12/12/2008 0% CP-080422 Huawei 04/06/2008 CT#40 WID ap No 0

343 343 340063 OAM&P 8 OAM8 1 Rel-8 S5,C1 07/06/2007 12/03/2009 70% not applicab 03/03/2008 No 0

344 344 340064 Network Infrastructure MOAM8-NIM 2 Rel-8 S5 07/06/2007 12/03/2009 72% not applicab 26/06/2008 No 0
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345 345 35051 Telecom Management Me OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 75% SP-070296 Ericsson 31/08/2008 No 0

346 346 35053 Advanced Alarming on Itf- OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070492 NSN 04/06/2008 No 0

347 347 35056 CN CS Bearer Transport N OAM8 3 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070300 China Mobile 28/04/2008 No 0

348 348 370002 Deleted - End point modell OAM8 3 Rel-8 S5 17/09/2007 11/12/2008 100% SP-070618 Motorola 31/08/2008 SP-41 Work st SP-41 No 0

349 349 390016 Alignment with eTOM and OAM8 3 Rel-8 S5 22/02/2008 11/12/2008 15% SP-080068 TeliaSonera 31/08/2008 SA#39 WID ap No 0

350 350 400030 IRP SOAP Solution Sets OAM8 3 Rel-8 S5 05/06/2008 12/03/2009 10% SP-080276 Ericsson 31/08/2008 SA#40 WID ap No 0

351 351 340065 Performance Manageme OAM8-PM 2 Rel-8 S5 07/06/2007 11/12/2008 83% not applicab 26/06/2008 No 0

352 352 35061 IP bearer network Perform OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 100% SP-070301 China Mobile 26/06/2008 SA#36 Moved SP-36 No 0

353 353 360001 HSUPA performance meas OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 80% SP-070835 China Mobile 31/08/2008 No 0

354 354 360002 Key Performance Indicator OAM8 3 Rel-8 S5 07/06/2007 11/12/2008 70% SP-070299 China Mobile 31/08/2008 No 0

355 355 340066 Trace Management 8 OAM8-Trace 2 Rel-8 S5,C1 07/03/2008 19/12/2008 34% not applicab 26/06/2008 No 0

356 356 11067 Service Level Tracing in IM OAM8-Trace 3 Rel-8 C1 07/03/2008 19/12/2008 85% CP-080315 Vodafone 01/09/2008 Cannot procee No 0

357 357 400021 Service Level Tracing in IM OAM8-Trace 3 Rel-8 C3 07/03/2008 19/12/2008 0% CP-080315 Vodafone 05/08/2008 Cannot procee No 0

358 358 400022 Service Level Tracing in IM OAM8-Trace 3 Rel-8 C4 07/03/2008 19/12/2008 10% CP-080315 Vodafone 29/05/2008 Cannot procee No 0

359 359 350016 Charging Management s CH8 1 Rel-8 S5 16/03/2006 11/12/2008 71% not applicab 03/03/2008 No 0

360 360 350038 Online charging correla CH8 2 Rel-8 S5 16/03/2006 14/12/2007 100% SP-070077 Orange 17/03/2008 WID approved No 0

361 361 360003 SMS online charging CH8 2 Rel-8 S5 07/06/2007 14/12/2007 100% SP-070293 Vodafone 17/03/2008 No 0

362 362 380046 WLAN Offline Charging CH8 2 Rel-8 S5 07/01/2008 11/12/2008 0% SP-070750 ALU 17/03/2008 SA#38 WID ap No 0

363 363 380024 Conferencing enhancem eMp 1 Rel-8 C4 30/11/2007 05/12/2008 67% CP-070868 Huawei 19/11/2007 No 0

364 364 380025 Stage 2 for eMp eMp 2 Rel-8 C4 30/11/2007 12/09/2008 90% CP-070868 Huawei 01/09/2008 No 0

365 365 380026 Stage 3 for eMp eMp 2 Rel-8 C4 30/11/2007 05/12/2008 50% CP-070868 Huawei 01/09/2008 No 0

366 366 320014 Contact Manager for 3GPeUPHBOOK 1 Rel-8 C6 22/06/2006 05/09/2008 93% CP-080382 Gemalto 29/05/2008 aka Enhanced No 0

367 367 320015 Requirements for Conta eUPHBOOK- 2 Rel-8 C6 22/06/2006 21/12/2007 100% CP-080382 Gemalto 29/05/2008 CT#38 comple No 0

368 368 350046 External interface for eU eUPHBOOK- 2 Rel-8 C6 07/05/2007 07/03/2008 100% CP-080382 Gemalto 29/05/2008 CT#39 comple No 0

369 369 370004 Internal interface for eU eUPHBOOK- 2 Rel-8 C6 07/05/2007 05/09/2008 80% CP-080382 Gemalto 29/05/2008 CT#37 created No 0

370 370 320016 Deleted - Implementation eUPHBOOK- 2 Rel-8 C6 21/06/2007 21/06/2007 100% CP-060355 03/04/2008 SA#33 stopped SP-33 No 0

371 371 400023 Contact Manager Confor eUPHBOOK- 1 Rel-8 C6 27/12/2006 12/03/2009 0% CP-080430 Comprion, Gema 28/05/2008 CT#40 WID ap No 0

372 372 380086 Definition of 3GPP UICC UICCHS 1 Rel-8 C6 10/12/2007 12/09/2008 10% CP-070837 Gemalto 19/05/2008 CT#38 WID ap No 0

373 373 20068 3G Long Term Evolution LTE 1 Rel-8 RP,S 25/09/2006 12/03/2009 61% RP-060635 NTT DoCoMo 27/06/2008 WID in RP-060 No 0

374 374 330018 LTE – Physical Layer LTE-Phys 2 Rel-8 R1 25/09/2006 07/03/2008 100% RP-060630 NTT DoCoMo 27/06/2008 WID in RP-060 No 0

375 375 330019 LTE – Radio Interface L LTE-L23 2 Rel-8 R2 25/09/2006 12/09/2008 95% RP-060630 Nokia 27/06/2008 WID in RP-060 No 0

376 376 330020 LTE – eUTRAN Interface LTE-interface 2 Rel-8 R3 25/09/2006 12/09/2008 95% RP-060630 Ericsson 26/07/2008 WID in RP-060 No 0

377 377 330021 LTE – RF Radio Transm LTE-RF 2 Rel-8 R4 25/09/2006 12/09/2008 80% RP-080314 NSN 26/07/2008 WID in RP-080 No 0

378 378 370046 LTE FDD repeaters LTE-Repeate 2 Rel-8 R4 14/09/2007 11/12/2008 25% RP-070749 Powerwave, Andr 27/06/2008 WID in RP-070 No 0

379 379 390001 E-UTRAN Data Definitio E-UTRAN-OA 2 Rel-8 S5 17/09/2007 12/03/2009 39% not applicab 03/03/2008 No 0

380 380 370001 Subscriber and Equipment E-UTRAN-OA 3 Rel-8 S5 17/09/2007 11/12/2008 60% SP-070617 Ericsson 31/08/2008 No 0

381 381 380036 E-UTRAN Network Resou E-UTRAN-OA 3 Rel-8 S5 07/01/2008 12/03/2009 30% SP-070738 Ericsson 31/08/2008 SA#38 WID ap No 0

382 382 390002 Performance measuremen E-UTRAN-OA 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080062 Motorola, Huawei 31/08/2008 SA#39 WID ap No 0

383 383 390003 Key Performance Indicator E-UTRAN-OA 3 Rel-8 S5 22/02/2008 12/03/2009 30% SP-080063 Ericsson 31/08/2008 SA#39 WID ap No 0

384 384 390104 Self-Organizing Network LTE_SON-OA 2 Rel-8 S5 22/02/2008 11/12/2008 33% SP-080275 Vodafone 31/08/2008 SA#39 WID ap No 0

385 385 390004 Self-Organizing Networks LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 60% SP-080275 Vodafone 31/08/2008 SA#39 WID ap No 0

386 386 390005 Self-Establishment of eNB LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080065 NSN 28/04/2008 SA#39 WID ap No 0

387 387 390006 SON Automatic Neighbour LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 30% SP-080066 Ericsson 28/04/2008 SA#39 WID ap No 0
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388 388 390007 SON Self-Optimization & S LTE_SON-OA 3 Rel-8 S5 22/02/2008 11/12/2008 10% SP-080067 Huawei 28/04/2008 SA#39 WID ap No 0

389 389 25029 LTE – Terminal Conform LTE-UEConT 1 Rel-8 R5 01/06/2007 12/12/2008 15% not applicab 01/06/2008 Testing for Fe No 0

390 390 25041 3G Long Term Evolution LTE-UEConT 2 Rel-8 R5 01/06/2007 12/12/2008 11% RP-070428 NEC, Motorola 27/06/2008 WID in RP-070 No 0

391 391 25042 3G Long Term Evolution LTE-UEConT 2 Rel-8 R5 01/06/2007 12/12/2008 20% RP-080382 Agilent 27/06/2008 WID in RP-080 No 0

392 392 350040 Improvements of the RadRInImp8 1 Rel-8 RP 05/03/2007 17/03/2009 68% not applicab 27/06/2008 No 0

393 393 350034 UMTS 1500 MHz RInImp8-UMT 2 Rel-8 R4 05/03/2007 14/09/2007 100% RP-070078 NTT DoCoMo 27/06/2008 WID in RP-070 No 0

394 394 350035 UMTS 700 MHz FDD RInImp8-UMT 2 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070127 Nokia 27/06/2008 WID in RP-070 No 0

395 395 350036 UMTS 2300 MHz FDD/TDRInImp8-UMT 2 Rel-8 R4 05/03/2007 12/09/2008 20% RP-070128 AT&T 27/06/2008 WID in RP-070 No 0

396 396 380074 UMTS 2300 MHz TDD LCRInImp8-UMT 2 Rel-8 R4 17/12/2007 12/09/2008 90% RP-071016 Datang 27/06/2008 WID in RP-071 No 0

397 397 380073 UMTS/LTE 3500 MHz RInImp8-UMT 2 Rel-8 R4 17/12/2007 17/03/2009 15% RP-071012 Ericsson 27/06/2008 WID in RP-071 No 0

398 398 350037 Further Improved Minim RInImp8-2BIC 2 Rel-8 R4 05/03/2007 07/03/2008 100% RP-070254 AT&T 27/06/2008 WID in RP-070 No 0

399 399 370032 CS Voice Service over H RInImp8-CsH 2 Rel-8 R2 19/07/2007 07/03/2008 100% RP-070823 NSN 27/06/2008 WID in RP-070 No 0

400 400 370033 Performance requireme RInImp8-Hsd 2 Rel-8 R4 11/06/2007 07/03/2008 100% RP-070824 Vodafone 27/06/2008 WID in RP-070 No 0

401 401 25025 Improvements of the RadRInImp-UEC 1 R5 11/11/2005 05/12/2008 75% not applicab 01/06/2008 05/08: Linked No 0

402 402 25007 UE conformance testing RInImp-UMTS 2 Rel-7 R5 11/11/2005 02/06/2006 100% RAN5_Work_ Nokia 21/03/2006 WID in No 0

403 403 25008 UE Conformance Test foRInImp-UMTS 2 Rel-7 R5 11/11/2005 02/06/2006 100% RAN5_Work_ Qualcomm 21/03/2006 WID in No 0

404 404 25013 Conformance Test Aspe RInImp-HSPe 2 Rel-7 R5 10/03/2006 01/12/2006 100% RAN5_Work_ Motorola 21/03/2006 WID in Yes 0

405 405 25020 UE antenna Over The A RInImp-UEAn 2 Rel-7 R5 20/09/2006 11/09/2008 70% RP-060486 Nokia 03/06/2008 WID in RP-060 No 0

406 406 25015 UE conformance testing RInImp-InterB 2 Rel-7 R5 02/06/2006 01/12/2006 100% RAN5_Work_ NEC, Motorola 01/12/2006 WID in No 0

407 407 25028 Conformance Test Aspe RInImp-UECo 2 Rel-7 R5 01/12/2006 01/06/2007 100% RP-060676 Motorola 11/06/2007 WID in RP-060 No 0

408 408 25039 Conformance Test Aspe RInImp-UECo 2 Rel-7 R5 01/06/2007 07/12/2007 100% RP-070414 Motorola 11/09/2007 WID in RP-070 No 0

409 409 25040 Conformance Test Aspe RInImp-UECo 2 Rel-7 R5 01/06/2007 07/03/2008 100% RP-070381 Ericsson 10/03/2008 WID in RP-070 No 0

410 410 25050 Conformance Test Aspe RInImp8-CsH 2 Rel-8 R5 01/06/2007 12/09/2008 30% RP-080160 Huawei 10/03/2008 WID in RP-080 No 0

411 411 400055 Conformance Test Aspe RInImp8-UEC 2 Rel-8 R5 30/05/2008 05/12/2008 0% RP-080311 Ericsson 13/06/2008 WID in RP-080 No 0

412 412 360008 MBSFN Downlink Optim MBSFN-DOB 1 Rel-8 R1 04/06/2007 12/09/2008 0% RP-070493 Ericsson 23/07/2008 WID in RP-070 No 0

413 413 370035 RAN improvements RANimp 1 Rel-8 RP 04/06/2007 11/06/2009 44% not applicab 03/06/2008 No 0

414 414 360013 Combination of 64QAM RANimp-64Q 2 Rel-8 R1 04/06/2007 30/05/2008 100% RP-070500 Ericsson 19/06/2008 WID in RP-070 No 0

415 415 370036 Improved L2 for uplink RANimp-Uplin 2 Rel-8 R2 14/09/2007 30/05/2008 100% RP-070717 Ericsson 03/06/2008 WID in RP-070 No 0

416 416 370037 Enhanced Uplink for CE RANimp-Uplin 2 Rel-8 R2 14/09/2007 12/09/2008 72% RP-070677 NSN 03/06/2008 WID in RP-070 No 0

417 417 370038 Enhanced UE DRX for F RANimp-DRX 2 Rel-8 R2 14/09/2007 12/09/2008 70% RP-070679 Nokia 03/06/2008 WID in RP-070 No 0

418 418 370039 Enhancements for SRN RANimp-Srns 2 Rel-8 R3 14/09/2007 12/09/2008 75% RP-070759 NSN 03/06/2008 WID in RP-070 No 0

419 419 370040 Enhancements for FDD RANimp-HSP 2 Rel-8 R3 14/09/2007 12/09/2008 40% RP-070760 NSN 03/06/2008 WID in RP-070 No 0

420 420 380075 64QAM for 1.28 Mcps TDRANimp-64Q 2 Rel-8 R1 04/12/2007 12/09/2008 85% RP-080050 ZTE 03/06/2008 WID in RP-080 No 0

421 421 380076 Enhanced CELL_FACH RANimp-Enh 2 Rel-8 R2 04/12/2007 12/09/2008 50% RP-080051 ZTE 03/06/2008 WID in RP-080 No 0

422 422 380077 1.28 Mcps TDD Repeate RANimp-Rep 2 Rel-8 R4 04/12/2007 12/12/2008 10% RP-071003 RITT 03/06/2008 WID in RP-071 No 0

423 423 390028 Continuous Connectivit RANimp-LCR 2 Rel-8 R1 07/03/2008 12/12/2008 10% RP-080085 03/06/2008 WID in RP-080 No 0

424 424 390029 HSPA VoIP to WCDMA/GRANimp-HSP 2 Rel-8 R2 07/03/2008 12/12/2008 50% RP-080229 03/06/2008 WID in RP-080 No 0

425 425 390030 HS-DSCH Serving Cell CRANimp-HSD 2 Rel-8 R2 07/03/2008 12/12/2008 30% RP-080227 03/06/2008 WID in RP-080 No 0

426 426 400050 MIMO for 1.28 Mcps TDDRANimp-MIM 2 Rel-8 R1 30/05/2008 12/03/2009 0% RP-080485 03/06/2008 WID in RP-080 No 0

427 427 400051 Support for Additional N RANimp-ANS 2 Rel-8 R2 30/05/2008 12/03/2009 0% RP-080346 03/06/2008 WID in RP-080 No 0

428 428 400052 Dual-Cell HSDPA operat RANimp-DCH 2 Rel-8 R1 30/05/2008 11/06/2009 0% RP-080490 03/06/2008 WID in RP-080 No 0

429 429 25026 RAN improvements - UE RANimp-UEC 1 R5 20/09/2006 12/06/2009 61% not applicab 01/06/2008 05/08: Linked No 0

430 430 25021 Conformance Test Aspe RANimp-UEC 2 Rel-7 R5 20/09/2006 12/09/2008 55% RP-060484 IPWireless 03/06/2008 WID in RP-060 No 0
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431 431 25031 Conformance Test Aspe RANimp-UEC 2 Rel-7 R5 09/03/2007 03/03/2008 100% RP-071319 Ericsson 10/03/2008 WID in RP-071 No 0

432 432 25032 Conformance Test Aspe RANimp-UEC 2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070022 Motorola 03/06/2008 WID in RP-070 No 0

433 433 25033 Conformance Test Aspe RANimp-UEC 2 Rel-7 R5 09/03/2007 03/03/2008 100% RP-070020 Ericsson 10/03/2008 WID in RP-070 No 0

434 434 25034 Conformance Test Aspe RANimp-UEC 2 Rel-7 R5 09/03/2007 30/05/2008 100% RP-070023 Nokia 03/06/2008 WID in RP-070 No 0

435 435 25035 Conformance Test Aspe RANimp–UEC 2 Rel-7 R5 09/03/2007 12/09/2008 20% RP-070425 Nokia 03/06/2008 WID in RP-070 No 0

436 436 400056 Conformance Test Aspe RANimp-UEC 2 Rel-8 R5 30/05/2008 05/12/2008 0% RP-080310 Ericsson 13/06/2008 WID in RP-080 No 0

437 437 400057 Conformance Test Aspe RANimp-UEC 2 Rel-8 R5 30/05/2008 12/06/2009 0% RP-080334 ZTE 13/06/2008 WID in RP-080 No 0

438 438 390033 UTRA HNB HNB 1 Rel-8 R2,R4 07/03/2008 12/12/2008 7% not applicab 03/06/2008 RAN#40 WID a No 0

439 439 400053 Support of UTRA HNB HNB-supp 2 Rel-8 R2 30/05/2008 12/09/2008 5% RP-080483 Huawei 03/06/2008 WID in RP-080 No 0

440 440 390034 FDD Home NodeB RF re HNB-RF 2 Rel-8 R4 07/03/2008 12/09/2008 15% RP-080234 Motorola 03/06/2008 WID in RP-080 No 0

441 441 400054 UTRAN Architecture for HNB-arch 2 Rel-8 R3 30/05/2008 12/12/2008 0% RP-080487 Alcatel-Lucent 03/06/2008 WID in RP-080 No 0

442 442 400058 MBMS - UE Conformanc MBMSE_UEC 1 R5 01/06/2007 11/09/2009 9% not applicab 03/06/2008 No 0

443 443 25049 MBMS TDD Physical lay MBMSE-RAN 2 Rel-7 R5 01/06/2007 06/03/2009 20% RP-080155 IPWireless 03/06/2008 WID in RP-080 No 0

444 444 400059 UE conformance test as MBMSE-RAN 2 Rel-8 R5 30/05/2008 11/09/2009 0% RP-080318 13/06/2008 WID in RP-080 No 0

445 445 400060 Conformance Test Aspe MBMSE-UEC 2 Rel-8 R5 30/05/2008 06/03/2009 0% RP-080336 13/06/2008 WID in RP-080 No 0

446 446 400025 Test - (Small) Technical TEI8_Test 1 Rel-8 R5 30/05/2008 11/12/2008 0% not applicable ALL 29/05/2008 Created on RA No 0

447 447 50583 GERAN support for GER GELTE 1 Rel-8 GP 08/09/2006 20/02/2009 70% GP-061757 Nokia, NSN 31/08/2008 GP#39 comple No 0

448 448 50586 U-TDOA Enhancement GUTEN 1 Rel-8 GP 18/05/2007 18/05/2007 100% GP-070865 TruePosition 23/06/2008 GP#36 comple No 0

449 449 50587 GAN Enhancements GANENH 1 Rel-8 GP 31/08/2007 20/02/2009 28% GP-071484 T-Mobile 19/05/2008 GP#37 specifi No 0

450 450 50588 Update to GAN specific GANENH-SP 2 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071560 T-Mobile 19/05/2008 GP#37 comple No 0

451 451 53089 Update TS 51.010 Mobil GANENH-MS 2 Rel-8 GP 31/08/2007 20/02/2009 5% GP-071563 T-Mobile 31/08/2008 GP#38 target 0 No 0

452 452 50591 AoIP (A-interface over IP AoIP 1 Rel-8 GP,S 03/01/2000 11/12/2008 87% GP-081361 China Mobile, Er 31/08/2008 GP#39 update No 0

453 453 400041 GERAN aspects of AoIP AoIP 2 Rel-8 GP 03/01/2000 21/11/2008 90% GP-081362 China Mobile, Eri 31/08/2008 GP#39 update No 0

454 454 400042 Media Requirements for AoIP-CSoIP 2 Rel-8 S4 05/12/2007 11/12/2008 80% SP-080444 China Mobile, Eri 31/08/2008 SA#40 WID ap No 0

455 455 400024 Core Network Impacts f AoIP-CN 2 Rel-8 C4,C 30/05/2008 05/12/2008 50% CP-080278 Ericsson 01/09/2008 CT#40 WID ap No 0

456 456 51147 New multicarrier BTS cla MCBTS 1 Rel-8 G1 31/08/2007 29/08/2008 100% GP-071542 Alcatel-Lucent 31/08/2008 GP#39 comple No 0

457 457 38001 Support for Additional N ANSS 1 Rel-8 G2 16/05/2008 21/11/2008 80% GP-080776 Qualcomm 31/08/2008 Testing de-cou No 0

458 458 38002 A-GNSS Performances a AGNSSPTP 1 Rel-8 GP 16/05/2008 04/09/2009 2% GP-080790 Thales 19/05/2008 GP#38 WID ap No 0

459 459 38003 A-GNSS Minimum Perfo AGNSSPTP- 2 Rel-8 G1 16/05/2008 15/05/2009 5% GP-080791 Thales 19/05/2008 GP#38 WID ap No 0

460 460 38004 A-GNSS Testing Proced AGNSSPTP-M2 Rel-8 G3ne 16/05/2008 04/09/2009 0% GP-080792 Thales 19/05/2008 GP#38 WID ap No 0

461 461 51149 Conformance testing for CTLATRED 1 Rel-8 G1, G 22/02/2008 21/11/2008 68% GP-080367 Ericsson 03/03/2008 No 0

462 462 53090 MS conformance testing CTLATRED-M 2 Rel-8 G3ne 22/02/2008 21/11/2008 40% GP-080368 Ericsson 31/08/2008 No 0

463 463 51150 BTS conformance testin CTLATRED-B 2 Rel-8 G1 22/02/2008 21/11/2008 95% GP-080369 Ericsson 31/08/2008 GP#39 comple No 0

464 464 53091 MS Conformance Tests oPSHCT-MSte 1 Rel-8 G3ne 22/02/2008 21/11/2008 90% GP-080411 Rohde & Schwarz 31/08/2008 No 0

465 465 53092 Mobile Station conforma SCSAGBCT- 1 Rel-8 G3ne 22/02/2008 15/05/2009 0% GP-080330 Nokia 03/03/2008 No 0

466 466 320001 (Small) Technical Enhan TEI8 1 Rel-8 All 01/01/2007 11/12/2008 70% not applicable ALL 20/04/2006 No 0

467 467 31067 Deleted - All-IP Network AIPN 1 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCoMo 03/04/2008 SA#38 stopped SP-38 Yes 0

468 468 31068 Deleted - Stage 1 AIPN 2 Rel-8 S1 28/06/2004 15/03/2006 100% SP-050181 NTT DoCoMo 03/04/2008 22.258 withdra SP-38 Yes 0

469 469 340032 Deleted - was Rel7 - LCS for 3GPP LCS4_IWLAN 1 Rel-8 S2 28/09/2007 28/09/2007 100% SP-060818 LG Electronics 03/04/2008 SP-35 stopped SP-35 No 0

470 470 330010 Deleted - never approved- FBI Phas FBI2 1 Rel-8 S2 28/09/2007 28/09/2007 100% NSN 03/04/2008 SA#38 stopped SP-38 No 0

471 471 330007 Deleted -Enhancements to BS30 Be BS30 1 Rel-8 S1 15/03/2007 15/03/2007 100% SP-060484 3 03/04/2008 SA#38 stopped SP-38 No 0

472 472 370055 Deleted - IMS Enhancements Rel-8 IMS8 1 Rel-8 S1 03/09/2007 14/12/2007 100% Telecom Italia 03/04/2008 SA#38 stopped SP-38 No 0

473 473 0 Release 8 Feasibility Stu 1 Rel-8 CP,G 20/03/2008 20/03/2008 0% NA No 0

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 11



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complete

Hyperlink WI rapporteur
name

last modif Notes Abandonne
at

Earl Nu

474 474 7026 Study on Customised Al FS_CAT 1 Rel-8 S1 07/10/2005 14/09/2006 100% SP-060474 China Mobile 03/09/2008 No 0

475 475 7027 Study on Facilitating Ma FS_M2M 1 Rel-8 S1 04/11/2005 08/03/2007 100% SP-050527 Siemens 24/03/2008 SA#35 comple No 0

476 476 31089 Study on Network Comp FS_NetComp 1 Rel-8 S1 07/12/2005 12/12/2007 100% SP-060478 Siemens 24/03/2008 SA#38 comple No 0

477 477 320024 Study on Requirements FS_IMSconf 1 Rel-8 S1 08/06/2006 12/09/2007 100% SP-060479 China Mobile 16/05/2008 SA#37 comple No 0

478 478 320025 Study on support of a Pu FS_PWS 1 Rel-8 S1 03/09/2007 14/03/2008 100% SP-080054 T-Mobile 20/03/2008 SA#39 comple No 0

479 479 330016 Study on Paging Permis FS_PPAC 1 Rel-8 S1 28/09/2006 20/09/2007 100% SP-060785 NTT DoCoMo 19/11/2007 SA#37 comple No 0

480 480 340033 Study on Non 3GPP acceFS_N3GtoNS 1 Rel-8 S1 06/12/2006 05/06/2008 100% SP-080318 Telefonica O2 03/06/2008 SA#38 comple No 0

481 481 340034 Study on Value Added S FS_VAS4SM 1 Rel-8 S1 06/12/2006 07/12/2007 100% SP-060786 China Mobile 16/05/2008 SA#38 comple No 0

482 482 340035 Study on Service continuFS_SMLSWL 1 Rel-8 S1 06/12/2006 25/12/2008 100% SP-070577 BT 20/03/2008 SA#38 comple No 0

483 483 370086 Study on Services Align FS_ServAl 1 Rel-8 S1 06/12/2006 12/03/2008 100% SP-070126 China Mobile 23/03/2008 SA#39 comple No 0

484 484 32085 Study on 3GPP System AFS_SAE 1 Rel-8 S2,S3 03/12/2004 11/12/2008 90% SP-070163 Vodafone 03/03/2008 Moved from R No 0

485 485 32086 Stage 2 Interim conclus FS_SAE 2 Rel-8 S2 03/12/2004 05/06/2008 90% SP-070163 Vodafone 15/05/2008 TR 23.882 is 1 No 0

486 486 32087 Stage 2 study on 3GPP FS_SAE 2 Rel-8 S2 09/01/2006 05/06/2008 90% SP-070163 Vodafone 15/05/2008 TR 23.882 is 1 No 0

487 487 7024 Security study for Inter- FS_SAE 2 Rel-8 S3 03/09/2007 11/12/2008 90% SP-070163 Nokia 01/09/2008 Moved from Re No 0

488 488 320028 Study on Stage 2 aspect FS_ISB_ST2 1 Rel-8 S2 19/06/2006 08/09/2008 55% SP-060443 Telcordia 03/03/2008 IMS Service Br No 0

489 489 320031 Study on VCC support fo FS_VCCEm 1 Rel-8 S2 08/06/2006 12/12/2008 35% SP-060290 Nortel 24/03/2008 No 0

490 490 7049 Study on IMS utilizing m FS_MLTICAS 1 Rel-8 S2 22/03/2006 06/12/2007 100% SP-060148 NSN 24/03/2008 SA#38 comple No 0

491 491 350017 Study on Mobility betweeFS_SM3GWL 1 Rel-8 S2 20/03/2007 18/09/2008 60% SP-070106 Orange 31/07/2008 08/08/08 TR 23 No 0

492 492 350051 Study on Multimedia Ses FS_MMSC 1 Rel-8 S2 26/04/2007 05/06/2008 100% SP-070818 LG Electronics 24/03/2008 SA#40 comple No 0

493 493 380034 Study on centralized IMS FS_ICS 1 Rel-8 S2,S1 23/10/2006 12/03/2008 100% SP-070494 Ericsson 20/03/2008 SA#39 comple No 0

494 494 370087 Study on centralized IM FS_ICS-S1 2 Rel-8 S1 05/03/2007 12/03/2008 100% SP-070494 Ericsson 20/03/2008 SA#39 comple No 0

495 495 330012 Study on centralized IM FS_IMS_CSC 2 Rel-8 S2 23/10/2006 12/03/2008 100% SP-070494 Alcatel-Lucent 22/03/2008 SA#39 comple No 0

496 496 320026 Study on Protection aga FS_CPSMal 1 Rel-8 S3 08/06/2006 12/12/2008 30% SP-060446 Orange 15/05/2008 Mechanisms to No 0

497 497 360015 Study on Transferring of eCALLIBMS 1 Rel-8 S4 07/12/2006 12/12/2007 100% SP-060935 Airbiquity 16/05/2008 SA#38 comple No 0

498 498 35065 Study on Element Opera OAM7-NIM- E 1 Rel-8 S5 07/06/2007 12/06/2008 100% SP-070307 China Mobile 28/04/2008 SID updated S No 0

499 499 35074 Study on SA5 MTOSI XM OAM7-NIM-X 1 Rel-8 S5 10/05/2006 12/09/2007 100% SP-070305 Nortel 26/06/2008 SID updated S No 0

500 500 320006 Study on Common Profi OAM7-CPS 1 Rel-8 S5 03/07/2006 07/06/2007 100% SP-060263 T-Mobile 17/03/2008 SA#36 comple No 0

501 501 340036 Study on Management fo FS_OAM_LT 1 Rel-8 S5 07/12/2006 11/12/2008 95% SP-060753 Ericsson 31/08/2008 Slow progress No 0

502 502 350004 Study on Charging Aspe FS_SAEcharg 1 Rel-8 S5 02/04/2007 06/12/2007 100% SP-070174 NSN 17/03/2008 SA#38 comple No 0

503 503 360006 Study on System Mainte FS_OAM-Ma 1 Rel-8 S5 07/06/2007 11/12/2008 65% SP-070306 ZTE 31/08/2008 Slow progress No 0

504 504 360007 Study on Self-OrganizingFS_OAM-SO 1 Rel-8 S5 07/06/2007 11/12/2008 45% SP-070308 Huawei 31/08/2008 Slow progress No 0

505 505 390017 Study on Self-healing of FS_OAM-SO 1 Rel-8 S5 22/02/2008 12/03/2009 15% SP-080076 Huawei 31/08/2008 SA#39 SID app No 0

506 506 7048 Study on AS-MRFC med MRFC 1 Rel-8 C1 22/03/2006 13/06/2008 100% CP-060180 HP 13/05/2008 CT#40 comple No 0

507 507 350018 Study on IMS Restoratio FS_IMS_RP 1 Rel-8 C4 26/03/2007 30/05/2008 100% CP-070031 Ericsson 29/05/2008 CT#40 comple No 0

508 508 360030 Study on IMS Applicatio FS_IMS_ASIO1 Rel-8 C4 14/09/2007 12/09/2008 100% CP-070685 Alcatel-Lucent 03/09/2008 CT#41 comple No 0

509 509 410000 IMS Application Server S IMS_ASIO 1 Rel-8 C4 12/09/2008 05/12/2008 5% C4-081498 Alcatel-Lucent 03/09/2008 Triggered by U No 0

510 510 360031 Study on Customized Al FS_CAT_VVC 1 Rel-8 C4 14/09/2007 12/09/2008 100% CP-070518 China Mobile 01/09/2008 CT#41 comple No 0

511 511 380023 Study on InterWorking F FS_MAP2Dia 1 Rel-8 C4 30/11/2007 12/12/2008 100% CP-070760 Huawei 03/09/2008 CT#41 comple No 0

512 512 410000 InterWorking Function (I MAP2Diam 1 Rel-8 C4 12/09/2008 05/12/2008 20% C4-081909 Huawei 03/09/2008 Triggered by U No 0

513 513 370041 Study on Scope of future FS_RAN-LCR 1 Rel-8 R1 14/09/2007 30/05/2008 100% RP-070748 RITT 26/06/2008 SID in RP-0707 No 0

514 514 370042 Study on Synchronized EFS_RAN-Upli 1 Rel-8 R1 14/09/2007 07/03/2008 100% RP-070678 NSN 26/06/2008 SID in RP-0706 No 0

515 515 390032 Study on Dual-Cell HSDPFS_RAN-DCH 1 Rel-8 R1,R4 07/03/2008 05/12/2008 75% RP-080228 Qualcomm 26/06/2008 SID in RP-0802 No 0

516 516 360016 Study on Improved netw FS_RAN-LTE 1 Rel-8 R4 04/06/2007 03/12/2007 100% RP-070511 Motorola 26/06/2008 SID in RP-0705 No 0
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517 517 350039 Study on 3G Home Node FS_RAN-HNB 1 Rel-8 R4 05/03/2007 30/05/2008 100% RP-070257 Motorola 26/06/2008 SID in RP-0702 No 0

518 518 380079 Study on Evaluation of t FS_RAN-Path 1 Rel-8 R4 17/12/2007 12/09/2008 10% RP-071050 Polaris Wireless 26/06/2008 SID in RP-0710 No 0

519 519 380080 Study on HS-PDSCH ser FS_RAN-HSP 1 Rel-8 R4 17/12/2007 07/03/2008 100% RP-071044 Qualcomm 26/06/2008 SID in RP-0710 No 0

520 520 50589 Study on A-interface ove AINTIP 1 Rel-8 GP 31/08/2007 22/02/2008 100% GP-071562 China Mobile, Eri 03/03/2008 GP#37 comple No 0

521 521 50590 Study on Multi-User Reu MUROS 1 Rel-8 GP 16/11/2007 21/11/2008 70% GP-072033 NSN 31/08/2008 GP#39 comple No 0

522 522 51148 Study on Optimized Tran WIDER 1 Rel-8 G1 16/11/2007 21/11/2008 50% GP-072026 RIM, NSN 31/08/2008 GP#38 comple No 0

523 523 370044 Deleted - equals 340035 -FS on Ser FSSCMobTo 1 Rel-8 S1 03/09/2007 14/12/2007 100% SP-070557 BT 03/04/2008 SA#39 stopped SP-39 No 0

524 524 380068 Deleted - Study on Evaluation of LC FS_LCS_EPS 1 Rel-8 S2 14/01/2008 30/05/2008 100% SP-070819 SiRF Technology 31/08/2008 SA#38 SID app SP-40 No 0

525 525 0 Release 7 Features 1 Rel-7 CP,G 03/01/2000 03/01/2000 0% NA No 0

526 526 732097 Identification of Commu ServID 1 Rel-7 S2,S1 02/05/2005 14/09/2007 100% SP-060293 Ericsson 01/07/2008 WID approved No 0

527 527 32106 TR on ServID ServID 2 Rel-7 S2 02/05/2005 21/03/2006 100% SP-060293 Ericsson 01/07/2008 No 0

528 528 32107 Stage 1,2 of ServID ServID 2 Rel-7 S1,S2 11/11/2005 31/05/2006 100% SP-060293 Ericsson 01/07/2008 No 0

529 529 320010 Stage 3 of ServID ServID 2 Rel-7 C1 31/03/2006 15/03/2007 100% CP-060259 Ericsson 01/07/2008 CP#32 approve No 0

530 530 7035 Charging of ServID ServID 2 Rel-7 S5 31/03/2006 14/09/2007 100% SP-060293 Orange 01/07/2008 No 0

531 531 32116 Supporting Globally Rou GRUU 1 Rel-7 S2,S1 14/11/2005 15/06/2007 100% SP-050633 RIM 01/07/2008 SP#29 approv No 0

532 532 7009 Deleted - TR on GRUU GRUU 2 Rel-7 S2 14/11/2005 14/09/2006 100% SP-050633 RIM 01/07/2008 Abandoned SP-32 No 0

533 533 7010 Stage 1,2 of GRUU GRUU 2 Rel-7 S1,S2 03/07/2006 29/09/2006 100% SP-050633 RIM 01/07/2008 SP#29 approve No 0

534 534 320011 Stage 3 of GRUU GRUU 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060358 CableLabs 01/07/2008 CP#32 approve No 0

535 535 7038 Multimedia Telephony SeMTSI 1 Rel-7 S1,C1 01/02/2006 15/06/2007 100% SP-060224 Ericsson 25/06/2008 No 0

536 536 7039 Stage 1 of MTSI MTSI-REQ 2 Rel-7 S1 01/02/2006 29/09/2006 100% SP-060224 Ericsson 25/06/2008 No 0

537 537 7037 Stage 3 of MTSI MTSI 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-060257 Ericsson 25/06/2008 No 0

538 538 7040 Media handling and interaction MTSI-MHI 2 Rel-7 S4 15/03/2006 15/03/2007 100% SP-060225 Ericsson 25/06/2008 No 0

539 539 7023 Deleted - duplicates UID7039 - MMTEL 2 Rel-7 S1 15/06/2007 15/06/2007 100% SP-050387 Ericsson 25/06/2008 SP-32 No 0

540 540 350147 Multimedia Telephony SeMTSI-UECon 1 Rel-7 R5 19/09/2007 11/09/2008 0% RP-070664 Ericsson, Motorol 25/06/2008 UID_350047-> No 0

541 541 377001 TISPAN requirements fo TMMTEL7 1 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070568 10/01/2008 No 0

542 542 387001 Maintenance of TISPAN MCIMSTR1 1 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 Ericsson 21/07/2008 No 0

543 543 387002 SA1 aspects of MCIMSTR1 MCIMSTR1-S 2 Rel-7 S1 18/09/2007 06/12/2007 100% SP-070915 Telecom Italia 21/07/2008 No 0

544 544 387003 SA2 aspects of MCIMSTR1 MCIMSTR1-S 2 Rel-7 S2 18/09/2007 06/12/2007 100% SP-070915 Ericsson 21/07/2008 No 0

545 545 32045 PS domain and IMS impa EMC1 1 Rel-7 S2,S1 18/09/2000 15/06/2007 100% SP-050604 Siemens 28/03/2003 No 0

546 546 1314 Service Requirements for IP-ba EMC1 2 Rel-7 S1 18/09/2000 25/06/2004 100% SP-050604 Siemens 08/06/2004 No 0

547 547 32046 Study on Stage 2 for IMS-level EMC1 2 Rel-7 S2 26/02/2003 16/09/2005 100% SP-050604 Siemens 22/12/2005 No 0

548 548 32080 Study on Stage 2 for GPRS-lev EMC1 2 Rel-7 S2 14/10/2004 08/12/2005 100% SP-050604 Siemens 22/12/2005 No 0

549 549 32100 Stage 2 Specification Phase - I EMC1 2 Rel-7 S2 05/09/2005 09/06/2006 100% SP-050604 Siemens 19/09/2006 No 0

550 550 32101 Deleted - Stage 2 Specification EMC1 2 Rel-7 S2 02/03/2007 02/03/2007 100% SP-050604 Siemens 22/06/2007 SP-32 No 0

551 551 1653 Emergency Call Enhancemen EMC1 2 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 22/12/2005 No 0

552 552 1315 CT1 IMS aspects to suppo EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 12/09/2007 No 0

553 553 13028 Deleted - CT3 IMS aspects EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericsson 01/07/2008 Cancelled for R CP-33 No 0

554 554 13031 Deleted - CT3 PS domain EMC1 3 Rel-7 C3 08/05/2006 15/09/2006 100% CP-050529 Ericsson 01/07/2008 Cancelled for R CP-33 No 0

555 555 1646 CT1 PS domain aspects to EMC1 3 Rel-7 C1 09/01/2006 15/06/2007 100% CP-050529 Ericsson 12/09/2007 No 0

556 556 14026 CT4 PS domain aspects to EMC1-GPRS 3 Rel-7 C4 09/01/2006 01/06/2007 100% CP-050529 Ericsson 29/05/2007 No 0

557 557 11065 IMS Support of Conferen IMSconf 1 Rel-7 C1 04/11/2005 15/03/2007 100% CP-070120 Alcatel-Lucent 01/07/2008 CP#35 revised No 0

558 558 34033 Performance Characteriz VoIMS-PCVo 1 Rel-7 S4 15/03/2005 06/12/2007 100% SP-050089 Alcatel-Lucent 10/01/2008 No 0

559 559 31062 WLAN-UMTS Interworkin WLAN2 1 Rel-7 S1 05/01/2004 07/06/2005 100% SP-030712 Telenor 19/09/2006 Created at TS No 0
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560 560 31057 Stage 1 on Session Continuity WLAN-SC 2 Rel-7 S1 05/01/2004 11/06/2004 100% 07/06/2005 No 0

561 561 32096 Stage 2 on Session Continuity: WLAN-SC 2 Rel-7 S2 07/06/2005 07/06/2005 100% 07/06/2005 No 0

562 562 32110 WLAN Interworking – Pr WLANPNA 1 Rel-7 S2,C1 10/10/2005 26/09/2006 100% SP-050489 NEC 07/10/2005 No 0

563 563 32111 WLAN-PNA - Stage 2 WLANPNA-st 2 Rel-7 S2 10/10/2005 23/06/2006 100% SP-050489 NEC 31/05/2006 Approved at SP No 0

564 564 11059 WLAN-PNA - Stage 3 WLANPNA-s 2 Rel-7 C1,C3 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at C No 0

565 565 11064 CT1 aspets for WLAN-PNA WLANPNA-st 3 Rel-7 C1 01/02/2006 26/09/2006 100% CP-060256 NEC 31/05/2006 Approved at C No 0

566 566 13027 CT3 aspets for WLAN-PNA WLANPNA-st 3 Rel-7 C3 01/02/2006 26/09/2006 100% CP-060256 NEC 23/06/2006 Approved at C No 0

567 567 14024 Deleted - CT4 aspets for W WLANPNA-st 3 Rel-7 C4 01/02/2006 26/09/2006 100% CP-060256 NEC 08/03/2007 CT4#31; no im CP-32 No 0

568 568 32092 Enhancements to suppo WLANQOS 1 Rel-7 S2,C4 14/03/2005 09/03/2007 100% SP-050682 Samsung 18/07/2008 Moved from F No 0

569 569 7015 Deleted - TR on support of QoS WLANQOS 2 Rel-7 S2 14/03/2005 31/01/2006 100% SP-050682 Samsung 18/07/2008 SP-32 stopped SP-32 No 0

570 570 7016 Stage 2 on support of QoS ove WLANQOS 2 Rel-7 S2 01/02/2006 30/06/2006 100% SP-050682 Samsung 18/07/2008 SP-30 updated No 0

571 571 14028 Stage 3 CT4 on support of QoS WLANQOS 2 Rel-7 C4 22/09/2006 09/03/2007 100% CP-060418 Huawei 18/07/2008 CP-32 approve No 0

572 572 340005 Stage 3 CT1 on support of QoS WLANQOS 2 Rel-7 C1 04/09/2006 30/11/2006 100% CP-060418 Huawei 18/07/2008 CP-32 approve No 0

573 573 32079 Location Services enhan LCS3 1 Rel-7 S1,S2 28/06/2004 17/12/2007 100% SP-040682 02/07/2008 No 0

574 574 32093 Stage 2 for LCS3 (including IMS LCS3 2 Rel-7 S2 31/12/2004 15/09/2006 100% SP-050119 SiRF 02/07/2008 SP#27 approve No 0

575 575 50558 LCS Enhancements related to L LCS3-LBS 2 Rel-7 GP 03/01/2005 31/08/2007 100% GP-050265 SiRF 02/07/2008 No 0

576 576 14025 CT4 aspects for LCS UEPos-LB LCS3-UEPos 2 Rel-7 C4 02/01/2006 01/12/2006 100% CP-050240 SiRF 02/07/2008 No 0

577 577 20042 UE positioning - Velocity LCS3-UEPos 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050300 SiRF 02/07/2008 Completed Sep No 0

578 578 20012 Inclusion of Uplink TDOA UE po LCS3-UEPos 2 Rel-7 R2 15/09/2004 17/12/2007 100% RP-040387 TruePosition 02/07/2008 Completed Nov No 0

579 579 31052 LCS for 3GPP Interworking W LCS3-IWLAN 2 Rel-7 S1 28/06/2004 02/03/2007 100% SP-060291 Telcordia 02/07/2008 No 0

580 580 32077 FS on 3GPP system to WL LCS3-IWLAN 3 Rel-7 S1 28/06/2004 30/06/2006 100% SP-060291 Telcordia 02/07/2008 No 0

581 581 32108 Delete - Study of work on a LCS3-IWLAN 3 Rel-7 S2 26/06/2006 02/03/2007 100% SP-060291 LGE 02/07/2008 Updated WID a SP-35 No 0

582 582 340007 Stage 2 for LCS architectu LCS3-IWLAN 3 Rel-7 S2 23/10/2006 02/03/2007 100% SP-060818 LGE 02/07/2008 WID at SA#55 No 0

583 583 20030 Deleted - UE positioning Rel-7 LCS3-UEpos 2 Rel-7 RP 15/09/2004 17/12/2007 100% 25/06/2008 RP-38 No 0

584 584 20054 Deleted - RAN2 aspects for LB LCS3-UEPos 2 Rel-7 R2 15/06/2005 15/06/2005 100% Ben Rodilitz 22/12/2005 RP-31 No 0

585 585 31084 MBMS Enhancements MBMSE 1 Rel-7 S1 11/07/2005 30/11/2007 100% SP-050389 China Mobile 25/06/2008 No 0

586 586 340041 Stage 1 of MBMSE MBMSE 2 Rel-7 S1,R1 11/07/2005 08/12/2005 100% SP-050389 China Mobile 15/04/2008 Structure creat No 0

587 587 340042 MBMS FDD Physical layer Enh MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070226 Ericsson 25/06/2008 Completed Ma No 0

588 588 340043 MBMS TDD Physical layer Enh MBMSE-RAN 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070241 IPWireless 25/06/2008 Completed Ma No 0

589 589 350022 MBMS Low Chip Rate TDD Phy MBMSE-RAN 2 Rel-7 R1 16/03/2007 10/09/2007 100% RP-070253 RITT 25/06/2008 Completed Ma No 0

590 590 340046 MBMS Mz interface MBMSMz 2 Rel-7 C3 04/12/2006 30/11/2007 100% CP-070109 Huawei 21/07/2008 No 0

591 591 34038 MBMS User Service Exte MBMSUSE 1 Rel-7 S4 07/12/2005 07/06/2007 100% SP-050838 Ericsson 29/05/2007 No 0

592 592 31051 Advanced Global Naviga LCS3-AGNSS 1 Rel-7 S1,G 28/06/2004 31/08/2007 100% SP-040681 Alcatel 25/06/2008 No 0

593 593 50548 Towards A-GNSS Concept AGNSS-GP 2 Rel-7 GP 28/06/2004 31/08/2007 100% GP 042677 Alcatel 12/09/2007 GP#36 comple No 0

594 594 20050 Global Navigation Satellite Syst LCS3-GNSS- 2 Rel-7 R2 15/12/2005 04/06/2007 100% RP-060211 France Telecom 25/06/2008 Completed Sep No 0

595 595 50551 Deleted - Towards A-GNSS Co GNSS 2 Rel-7 S1 16/02/2007 16/02/2007 100% GP-042677 Alcatel 18/01/2007 SP-34 No 0

596 596 50581 A-GPS Minimum PerformGAGR 1 Rel-7 GP 28/04/2006 31/08/2007 100% GP-060834 Richard Catmur, S 12/09/2007 No 0

597 597 31048 USSD message delivery USSD-USIM 1 Rel-7 S1,C6 05/03/2004 12/08/2005 100% SP-040104 06/12/2004 No 0

598 598 31060 Stage 1 USSD-USIM 2 Rel-7 S1 18/03/2004 15/10/2004 100% SP-040104 22/12/2005 No 0

599 599 43008 Alignment with requirements re USSD-USIM 2 Rel-7 C6 05/03/2004 12/08/2005 100% TP-040069 Axalto 19/01/2005 No 0

600 600 31063 Combinational Services CSICS 1 Rel-7 S1,S2 17/01/2005 06/03/2006 100% SP-050228 TeliaSonera 02/07/2008 No 0

601 601 31064 Stage 1 for CSICS CSICS 2 Rel-7 S1 17/01/2005 09/06/2005 100% SP-050228 TeliaSonera 02/07/2008 No 0

602 602 32084 Stage 2 for CSICS CSICS 2 Rel-7 S2 17/01/2005 15/07/2005 100% SP-050228 TeliaSonera 02/07/2008 No 0
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603 603 11054 Stage 3 for CSICS CN aspects CSICS 2 Rel-7 C1 02/05/2005 06/03/2006 100% CP-060105 Vodafone 02/07/2008 No 0

604 604 34031 Stage 3 for codec aspects CSICS-Codec 2 Rel-7 S4 15/03/2005 07/12/2005 100% SP-050091 Ericsson 02/07/2008 No 0

605 605 31065 CAMEL Trunk Triggers TTCAMEL 1 Rel-7 S1,C4 17/12/2004 05/12/2005 100% SP-040743 Nortel 18/07/2008 No 0

606 606 31066 Stage 1 for CAMEL Trunk Trigg TTCAMEL 2 Rel-7 S1 17/12/2004 05/12/2005 100% SP-040743 Nortel 18/07/2008 No 0

607 607 14017 CAMEL Trunk Originated Trigg CamelR7 2 Rel-7 C4 17/12/2004 05/12/2005 100% NP-040550 Nortel 18/07/2008 No 0

608 608 31088 IMS Service Brokering e ISB 1 Rel-7 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordia 25/03/2008 No CR submitt No 0

609 609 320027 Stage 1 for ISB ISB-s1 2 Rel-7 S1 07/12/2005 13/03/2006 100% SP-050830 Telcordia 25/03/2008 No Rel-8 chang No 0

610 610 11045 Enhancements of VGCS EVGCS 1 Rel-7 S1 27/08/2004 15/06/2007 100% Siemens 17/07/2006 No 0

611 611 31061 Stage 1 EVGCS 2 Rel-7 S1 27/08/2004 27/08/2004 100% SP-040304 Siemens 19/09/2006 No 0

612 612 11056 Architecture and protocol asp EVGCS 2 Rel-7 C1 27/08/2004 15/06/2007 100% CP-050528 Robert Zaus (Sie 09/03/2006 No 0

613 613 11062 CT1 aspects of EVGCS EVGCS 3 Rel-7 C1 27/08/2004 15/06/2007 100% Siemens 12/09/2007 No 0

614 614 14022 CT4 aspects of EVGCS EVGCS-St23 3 Rel-7 C4 27/08/2004 10/03/2006 100% CP-050528 Siemens 08/03/2007 No 0

615 615 752076 GERAN2 aspects EVGCS 2 Rel-7 G2 27/08/2004 16/02/2007 100% GP-071855 Ken Isaacs (Siem 08/03/2007 No 0

616 616 11055 Improvements of VGCS f IVGCS 1 Rel-7 S1 15/03/2005 15/03/2007 100% SP-070167 26/03/2007 No 0

617 617 31070 Service Requirements for VGC IVGCS 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-070167 T-Mobile 29/03/2007 "completeed" a No 0

618 618 32090 Stage 2 modifications for VGCS IVGCS 2 Rel-7 C1 01/12/2005 14/03/2007 100% NP-050141 Kurt Bischinger (T 08/03/2007 Updated by CT No 0

619 619 11057 Protocol aspects IVGCS 2 Rel-7 C1 01/12/2005 15/03/2007 100% NP-050141 Dieter Jacobsoh 31/05/2006 Previous nam No 0

620 620 11063 CT1 aspects of IVGCS IVGCS 3 Rel-7 C1 01/12/2005 15/03/2007 100% CP-070118 T-Mobile 12/09/2007 end date updat No 0

621 621 14023 Deleted - CT4 aspects of I IVGCS-St3-c4 3 Rel-7 C4 09/03/2007 09/03/2007 100% NP-050141 T-mobile 29/03/2007 CT4#33 stage CP-35 No 0

622 622 31071 OSA Rel-7 OSA7 1 Rel-7 S1,C5 15/03/2005 08/06/2007 100% SP-050183 AePONA 15/09/2005 No 0

623 623 31072 Service Requirements for OSA OSA7-SB 2 Rel-7 S1 15/03/2005 08/06/2005 100% SP-050183 AePONA 16/02/2006 az: WID URL c No 0

624 624 43011 Stage 2 OSA API Service Broke OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% CP-060607 AePONA 29/11/2006 No 0

625 625 7017 Stage 3 OSA API Service Broke OSA7-SB 2 Rel-7 C5 28/04/2006 01/12/2006 100% AePONA 29/11/2006 No 0

626 626 15039 OSA Stage 2/3 enhancements OSA7 2 Rel-7 C5 28/04/2006 08/06/2007 100% CP-070200 AePONA 29/03/2007 CT#34: WID u No 0

627 627 7018 Parlay X Message Broadc OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006 No 0

628 628 7019 Parlay X Geocoding Web S OSA7 3 Rel-7 C5 28/04/2006 01/12/2006 100% ETRI 29/11/2006 No 0

629 629 7020 Parlay X Application driven OSA7 3 Rel-7 C5 28/04/2006 09/03/2007 100% BT 08/03/2007 No 0

630 630 340001 Parlay-X Device Capabiliti OSA7 3 Rel-7 C5 26/10/2006 08/06/2007 100% Telenor 22/06/2007 No 0

631 631 340002 Parlay-X Multimedia Strea OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Telenor 08/03/2007 No 0

632 632 340003 Parlay-X Multimedia Multic OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% ETRI 08/03/2007 No 0

633 633 340004 OSA API Conference Call OSA7 3 Rel-7 C5 26/10/2006 09/03/2007 100% Ericsson 08/03/2007 No 0

634 634 31053 Selective Disabling of UESDoUE 1 Rel-7 S1,S2 24/01/2005 15/06/2007 100% SP-050182 Motorola 17/07/2008 Moved from F No 0

635 635 32088 Stage 1 of SDoUE SDoUE-CRs 2 Rel-7 S1 24/01/2005 08/12/2006 100% SP-050182 Motorola 17/07/2008 Moved from FS No 0

636 636 32089 Deleted - TR on different possib SDoUE-FS 2 Rel-7 S2 21/03/2005 16/12/2005 100% SP-050182 Vodafone 17/07/2008 Moved from FS SP-30 No 0

637 637 7036 Stage 3 of SDoUE SDoUE 2 Rel-7 C1 10/03/2006 15/06/2007 100% CP-070121 Ericsson 17/07/2008 No 0

638 638 7041 Network selection enhan NSP-CR 1 Rel-7 S1 15/03/2006 15/06/2007 100% SP-060220 Chris Friel, O2 22/03/2006 No 0

639 639 320012 Stage 1 of NSP NSP-TS 2 Rel-7 S1 15/03/2006 06/12/2006 100% SP-060220 Chris Friel, O2 15/04/2008 No 0

640 640 320013 Procedural aspects of NSP NSP-CR 2 Rel-7 C1 02/06/2006 15/06/2007 100% CP-060357 Andrew Howell (M 04/05/2007 No 0

641 641 25048 Network selection enhan NSP-CR_UEC1 Rel-7 R5 01/06/2007 05/12/2008 30% RP-080135 Nokia 25/06/2008 05/08: Linked t No 0

642 642 32064 Access Class Barring an ACBOP 1 Rel-7 S2,C1 15/03/2004 08/09/2006 100% SP-040338 Vodafone 15/07/2008 No 0

643 643 32065 TR on Stage 2 ACBOP 2 Rel-7 S2 15/03/2004 31/03/2005 100% SP-040338 NTT DoCoMo 15/07/2008 No 0

644 644 11048 Stage 3 CN aspects of ACBOP ACBOP 2 Rel-7 C1 06/06/2005 31/01/2006 100% 15/07/2008 NEW - inserted No 0

645 645 20010 Deleted - Potential impact on Iu ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% 13/10/2004 RP-25 No 0
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646 646 20009 Deleted - Extra ACBOP informa ACBOP 2 Rel-7 RP 15/03/2004 15/03/2004 100% 13/10/2004 RP-25 No 0

647 647 50117 Deleted - Extra ACBOP informa ACBOP 2 Rel-7 GP 08/09/2006 08/09/2006 100% 20/07/2006 RP-33 No 0

648 648 32074 System enhancements f FBI 1 Rel-7 S2,S3 05/11/2003 15/03/2007 100% 21/10/2004 No 0

649 649 7001 TISPAN Rel 1 related aspects FBI-TIS1 2 Rel-7 S2 05/11/2003 09/03/2007 100% 16/02/2006 No 0

650 650 32075 Stage 2 of FBI for TISPAN FBI-TIS1 3 Rel-7 S2 14/10/2004 08/03/2006 100% 31/05/2006 No 0

651 651 11050 Protocol impact of FBI fo FBI-TIS1 3 Rel-7 C1 05/11/2003 09/03/2007 100% NP-040618 Siemens 16/02/2006 No 0

652 652 11060 CT1 aspects of FBI fo FBI-TIS1 4 Rel-7 C1 05/11/2003 30/11/2006 100% NP-040618 Siemens 05/01/2007 end date updat No 0

653 653 13025 CT3 aspects of FBI fo FBI-TIS1 4 Rel-7 C3 05/11/2003 08/12/2006 100% NP-040618 Siemens 12/10/2006 No 0

654 654 14020 CT4 aspects of FBI fo FBI-TIS1-st3- 4 Rel-7 C4 13/01/2006 09/03/2007 100% NP-040618 Siemens 08/03/2007 CT4#32: a set No 0

655 655 33027 Security Enhancements fo FBI-ISE 3 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050395 Ericsson 29/05/2007 Duplicated entr No 0

656 656 7002 PacketCable Related aspects FBI-PCBL 2 Rel-7 S2,S5 01/02/2006 15/03/2007 100% SP-060145 CableLabs 16/02/2006 No 0

657 657 7003 Stage 1,2 of FBI for Packe FBI-PCBL 3 Rel-7 S2 01/02/2006 15/12/2006 100% SP-060145 CableLabs 19/09/2006 No 0

658 658 7004 Protocol impact of FBI for FBI-PCBL 3 Rel-7 C1 01/05/2006 15/03/2007 100% 08/03/2007 No 0

659 659 7032 SA5 Charging aspects of F FBI-PCBL-CH 3 Rel-7 S5 31/03/2006 07/12/2006 100% SP-060145 CableLabs 29/03/2007 03/2006 SA#31 No 0

660 660 32081 Support of SMS over genSMSIP 1 Rel-7 S2,C4 14/10/2004 15/06/2007 100% SP-060658 Huawei 18/07/2008 SP#33 update No 0

661 661 32094 FS on SMSIP SMSIP 2 Rel-7 S2 14/10/2004 13/06/2005 100% SP-060658 Huawei 15/07/2008 SP#33 updated No 0

662 662 32095 Stage 2 for SMSIP SMSIP 2 Rel-7 S2 08/06/2005 15/09/2006 100% SP-060658 Huawei 15/07/2008 SP#33 updated No 0

663 663 310001 Stage 3 for SMSIP SMSIP-St3 2 Rel-7 C4,C 08/06/2005 15/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 update No 0

664 664 310002 CT1 aspects for SMSIP SMSIP 3 Rel-7 C1 08/06/2005 15/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 updated No 0

665 665 310003 CT4 aspects for SMSIP SMSIP-St3-c4 3 Rel-7 C4 08/06/2005 01/06/2007 100% CP-060697 Nokia 15/07/2008 CP#34 updated No 0

666 666 32082 Evolution of Policy Cont PCC 1 Rel-7 S2,S5 14/10/2004 30/11/2007 100% SP-060217 Nokia 18/07/2008 SP-29 approve No 0

667 667 32102 Deleted - TR for PCC PCC 2 Rel-7 S2 14/10/2004 29/12/2005 100% SP-060217 Nokia 18/07/2008 SP-30: S2 has SP-33 No 0

668 668 32103 Stage 2 for PCC PCC 2 Rel-7 S2 04/07/2005 15/09/2006 100% SP-060217 Nokia 18/07/2008 SP-29 approve No 0

669 669 32109 Evolution of policy control and f PCC 2 Rel-7 S2 01/08/2006 29/12/2006 100% SP-060217 Nokia 18/07/2008 SP-29 approve No 0

670 670 7033 SA5 Charging aspects of PCC PCC-CH 2 Rel-7 S5 31/03/2006 15/06/2007 100% SP-060217 Orange 18/07/2008 SP-31 updated No 0

671 671 13029 Gx reference point for Policy an PCC-Gx 2 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060434 Siemens 18/07/2008 No 0

672 672 13030 Rx reference point for PCC C PCC-Rx 2 Rel-7 C3,C 02/12/2005 30/11/2007 100% CP-060435 Ericsson 18/07/2008 WID approved No 0

673 673 310006 PCC-Rx CT3 aspects PCC-Rx-c3 3 Rel-7 C3 02/12/2005 30/11/2007 100% CP-060435 Ericsson 18/07/2008 No 0

674 674 7008 PCC-Rx CT1 aspects PCC-Rx-Gx-c 3 Rel-7 C1 02/12/2005 15/06/2007 100% CP-060435 Ericsson 18/07/2008 No 0

675 675 32091 Voice call continuity betwVCC 1 Rel-7 S2,S1 31/12/2004 15/06/2007 100% SP-060292 Alcatel-Lucent 21/07/2008 WID approved No 0

676 676 32104 TR for VCC VCC 2 Rel-7 S2 31/12/2004 08/12/2005 100% SP-060292 Alcatel-Lucent 21/07/2008 No 0

677 677 31085 Stage 1 for VCC VCC 2 Rel-7 S1 17/03/2005 28/09/2005 100% SP-060292 Alcatel-Lucent 21/07/2008 No 0

678 678 32105 Stage 2 for VCC VCC 2 Rel-7 S2 06/09/2005 08/09/2006 100% SP-060292 Alcatel-Lucent 21/07/2008 No 0

679 679 35079 SA5 Charging aspects of VCC VCC-CH 2 Rel-7 S5 17/03/2006 14/06/2007 100% SP-060292 Orange 21/07/2008 03/2006 SA#31 No 0

680 680 11058 Stage 3 for VCC VCC 2 Rel-7 C1,C4 01/02/2006 15/06/2007 100% CP-070186 Alcatel-Lucent 21/07/2008 No 0

681 681 11066 CT1 aspects of VCC VCC 3 Rel-7 C1 01/02/2006 15/06/2007 100% CP-070186 Alcatel-Lucent 21/07/2008 No 0

682 682 14027 CT4 aspects of VCC VCC-St3-c4 3 Rel-7 C4 09/06/2006 09/03/2007 100% CP-070186 Alcatel-Lucent 21/07/2008 No 0

683 683 13032 Deleted - CT3 aspects of V VCC 3 Rel-7 C3 02/11/2006 02/11/2006 100% CP-070186 Alcatel-Lucent 21/07/2008 CP-33 No 0

684 684 7046 One Tunnel solution for OPTUNEL 1 Rel-7 S2 27/03/2006 31/10/2007 100% SP-060819 Nokia 15/07/2008 No 0

685 685 320002 Deleted - Study on Stage 2 for OPTUNEL-St 2 Rel-7 S2 27/03/2006 15/09/2006 100% SP-060819 Nokia 15/07/2008 S2#52 CREAT SP-34 No 0

686 686 340013 One Tunnel Deployment Guide OPTUNEL-G 2 Rel-7 S2 23/10/2006 31/10/2007 100% SP-060819 Huawei 15/07/2008 S2#55 CREAT No 0

687 687 320003 Stage 2 specification for One T OPTUNEL-St 2 Rel-7 S2 11/09/2006 15/12/2006 100% SP-060819 Nokia 15/07/2008 S2#52 CREAT No 0

688 688 320029 CSI Terminating Session CSItermS 1 Rel-7 S2,C1 08/06/2006 15/06/2007 100% SP-060437 Samsung 17/07/2008 Triggered by t No 0
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689 689 340014 Stage 2 of CStermS CSItermS 2 Rel-7 S2 08/06/2006 02/03/2007 100% SP-060437 Samsung 17/07/2008 No 0

690 690 340015 Stage 3 of CStermS CSItermS 2 Rel-7 C1 14/12/2006 15/06/2007 100% CP-070239 Samsung 17/07/2008 CP-34 approve No 0

691 691 340011 Deleted - duplicated with UID 3 CSItermS 2 Rel-7 C1 09/03/2007 09/03/2007 100% CP-060647 Samsung 17/07/2008 CP-34 approve CP-34 No 0

692 692 33022 Liberty Alliance and 3GP LibSec 1 Rel-7 S3 10/03/2005 30/11/2006 100% SP-050145 Nokia 16/07/2008 WID approved No 0

693 693 33023 Trust Requirements for OTrustOP 1 Rel-7 S3 03/01/2005 30/11/2006 100% SP-040863 Nokia 16/07/2008 WID approved No 0

694 694 33024 Development of UEA2 an AlgUEA2 1 Rel-7 S3 01/12/2004 09/12/2005 100% SP-040864 TeliaSonera 16/07/2008 WID approved No 0

695 695 33026 Lawful Interception in th LI-7A 1 Rel-7 S3 28/06/2005 08/12/2005 100% SP-050237 BMWI 16/07/2008 No 0

696 696 33028 Key establishment betweKeyEstUTerm 1 Rel-7 S3 07/12/2005 28/09/2006 100% SP-050780 Gemalto 10/01/2008 No 0

697 697 330008 NDS Authentication FramNDSAFTLS 1 Rel-7 S3 28/09/2006 06/12/2006 100% SP-060507 Nokia 16/07/2008 TLS profile is m No 0

698 698 732030 Security enhancements SEC7 1 Rel-7 S3,C1 12/09/2005 30/11/2006 100% 16/07/2008 No 0

699 699 732031 HTTPS connection between a U SEC7-HSUN 2 Rel-7 S3,C1 12/09/2005 12/09/2005 100% SP-050573 Gemalto 16/07/2008 No 0

700 700 732032 2G GBA: 2G SIM usage in 3GP SEC7-2GGBA 2 Rel-7 S3 12/09/2005 05/12/2005 100% SP-050576 Nokia 16/07/2008 No 0

701 701 732033 Generic Authentication Architec SEC7-GAA2 2 Rel-7 S3 12/09/2005 30/11/2006 100% SP-060429 Nokia 16/07/2008 33.223 goes to No 0

702 702 32034 SS7 TCAP security Gateway SEC7-NDS-T 2 Rel-7 S3,C4 12/09/2005 14/08/2006 100% SP-050579 Siemens 16/07/2008 No 0

703 703 310004 SA3 aspects of SEC7-NDS SEC7-NDS-T 3 Rel-7 S3 12/09/2005 10/03/2006 100% SP-050579 Siemens 16/07/2008 No 0

704 704 310005 TCAPsec Gateway SEC7-TCAP 3 Rel-7 C4 03/04/2006 14/08/2006 100% CP-060170 Siemens 16/07/2008 No 0

705 705 711052 IMS Stage 3 IETF Protoc IMSProtoc 1 Rel-7 C1 10/12/2004 15/03/2007 100% CP-060101 29/05/2007 TR 24.930: Sig No 0

706 706 7043 Interoperability between VGCSFlex 1 Rel-7 C1,C4 22/03/2006 09/03/2007 100% CP-060102 Siemens 21/07/2008 No 0

707 707 7044 CT1 aspects of VGCSFlex VGCSFlex 2 Rel-7 C1 22/03/2006 30/10/2006 100% CP-060102 Siemens 21/07/2008 No 0

708 708 7045 CT4 aspects of VGCSFlex VGCSFlex-c4 2 Rel-7 C4 22/03/2006 09/03/2007 100% CP-060102 Siemens 21/07/2008 No 0

709 709 13023 DIAMETER on the GGSN DIAMGi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060431 Vodafone 15/07/2008 No 0

710 710 13022 DIAMETER on the PDG WDIAMWi 1 Rel-7 C3 10/09/2004 08/12/2006 100% CP-060432 Vodafone 15/07/2008 No 0

711 711 13033 Interworking between th ExtSIPI 1 Rel-7 C3 22/09/2006 22/07/2008 100% CP-070101 Siemens 17/04/2008 No 0

712 712 340047 PDU multiplexing at Nb I NbIPMux 1 Rel-7 C3 04/12/2006 22/07/2008 100% CP-070105 Alcatel-Lucent 04/05/2007 08/03/2007 08 No 0

713 713 14012 Mp (MRFC - MRFP) interf Mp 1 Rel-7 C4,C 13/02/2006 08/06/2007 100% CP-070246 Ericsson 15/07/2008 No 0

714 714 11061 CT1 aspects of Mp Mp 2 Rel-7 C1 13/02/2006 13/02/2006 100% CP-070246 Ericsson 15/07/2008 No 0

715 715 13026 Deleted - CT3 aspects of Mp Mp 2 Rel-7 C3 22/09/2006 22/09/2006 100% Ericsson 15/07/2008 CT#34: CT3 no CP-33 No 0

716 716 320009 Procedures description Mp-PROCc4 2 Rel-7 C4 02/06/2006 09/03/2007 100% CP-070246 Huawei 15/07/2008 No 0

717 717 14021 Stage 3 Mp-St3c4 2 Rel-7 C4 13/02/2006 08/06/2007 100% CP-070246 Ericsson 15/07/2008 No 0

718 718 340016 Routeing of MT-SMs via SMSviaH 1 Rel-7 C4,C 01/12/2006 09/03/2007 100% CP-070032 Vodafone 12/09/2007 WID approved No 0

719 719 350003 Mobile Termination whilsMTmovMS 1 Rel-7 C4 09/03/2007 31/05/2007 100% CP-070334 Alcatel-Lucent 29/05/2007 No 0

720 720 743009 ISIM API for Java Card APIJAVA 1 Rel-7 C6 14/03/2005 27/07/2007 100% CP-050145 Sun 12/09/2007 reported comp No 0

721 721 330001 High speed interface bet HSI 1 Rel-7 C6 22/09/2006 30/11/2007 100% CP-070259 Gemalto 11/01/2008 Following ETS No 0

722 722 34030 Video Codec Performanc VICPer 1 Rel-7 S4 03/01/2005 07/06/2007 100% SP-040836 Siemens 29/05/2007 No 0

723 723 34032 Dynamic and Interactive DIMS 1 Rel-7 S4 15/03/2005 07/06/2007 100% SP-050195 Streamezzo 29/05/2007 No 0

724 724 34034 3G-324M Video Telephon VTCSTI 1 Rel-7 S4 08/06/2005 27/09/2006 100% SP-050404 Vodafone 29/11/2006 No 0

725 725 34035 Optimizations for Multim OMTIMS 1 Rel-7 S4 28/09/2005 28/09/2005 100% SP-060226 Ericsson 29/03/2007 No 0

726 726 34037 Deleted - Characterisation of Ad OMTIMS-CAJ 2 Rel-7 S4 28/09/2005 28/09/2005 100% SP-050432 Lucent 29/03/2007 SP-35 stopped SP-35 No 0

727 727 34036 End-to-End Multimedia S E2EMSPM 1 Rel-7 S4 28/09/2005 15/03/2007 100% SP-050433 China Mobile 08/03/2007 No 0

728 728 34039 Packet Switched Stream PSSe 1 Rel-7 S4 08/06/2006 07/06/2007 100% SP-060361 Ericsson 29/05/2007 No 0

729 729 35041 OAM&P OAM7 1 Rel-7 S5 02/09/2005 26/06/2007 100% TR 30.817 Toche 29/03/2007 No 0

730 730 35042 Network Infrastructure Manag OAM7-NIM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007 No 0

731 731 35044 Enhance NRM to accomm OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050302 Motorola 29/03/2007 No 0

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 17



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complete

Hyperlink WI rapporteur
name

last modif Notes Abandonne
at

Earl Nu

732 732 35046 Co-operative Element Man OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050304 Motorola 29/03/2007 No 0

733 733 35047 Network Management (NM OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050305 China Mobile 22/06/2007 No 0

734 734 35048 Delta synchronization betw OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050306 Siemens 22/06/2007 No 0

735 735 35049 Subscription Management OAM7-NIM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-060739 Ericsson 29/03/2007 No 0

736 736 35050 Integration Reference Poin OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050308 Huawei 29/03/2007 No 0

737 737 35052 Partial suspension of Itf-N OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050310 Siemens 22/06/2007 No 0

738 738 35054 Stopped - Management of OAM7-NIM 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050312 Siemens 29/03/2007 No 0

739 739 35055 Stopped - Rules for Vendo OAM7-NIM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050313 Siemens 29/03/2007 Request to TSG No 0

740 740 35064 Backward and Forward Co OAM7-NIM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050630 Ericsson 22/06/2007 Submit Except No 0

741 741 35071 Repeater Network Resour OAM7-NIM 3 Rel-7 S5 13/02/2006 07/12/2006 100% SP-050731 China Mobile 29/03/2007 No 0

742 742 35072 UTRAN radio channel pow OAM7-NIM 3 Rel-7 S5 13/02/2006 15/03/2007 100% SP-050733 China Mobile 29/03/2007 No 0

743 743 340009 Notification XML Schema OAM7-NIM 3 Rel-7 S5 07/12/2006 15/03/2007 100% SP-060754 Huawei 29/03/2007 12/2006 SA#34 No 0

744 744 35043 Performance Management OAM7-PM 2 Rel-7 S5 02/09/2005 14/06/2007 100% 29/03/2007 No 0

745 745 35057 Performance measuremen OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050315 China Mobile 29/03/2007 No 0

746 746 35058 Enhancement UTRAN per OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050316 China Mobile 22/06/2007 Submit Except No 0

747 747 35059 Add TDD specific counters OAM7-PM 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050317 CATT 29/03/2007 No 0

748 748 35060 ATM bearer network Perfo OAM7-PM 3 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050318 ZTE 29/03/2007 No 0

749 749 35069 Performance measuremen OAM7-PM 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050631 China Mobile 22/06/2007 Submit Except No 0

750 750 35073 HSDPA performance meas OAM7-PM 3 Rel-7 S5 13/02/2006 14/06/2007 100% SP-060379 China Mobile 22/06/2007 Submit Except No 0

751 751 35039 Trace Management OAM7-Trace 2 Rel-7 S5 02/09/2005 26/06/2007 100% SP-050628 Vodafone 29/03/2007 No 0

752 752 35040 End-to-end Service Level t OAM7-Trace 3 Rel-7 S5 11/11/2005 15/03/2007 100% SP-050627 Vodafone 29/03/2007 07/2005: OMA SP-31 No 0

753 753 35062 Trace record content for U OAM7-Trace 3 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050628 Nokia 29/03/2007 No 0

754 754 35063 IRP for Subscriber and Eq OAM7-Trace 3 Rel-7 S5 02/09/2005 14/06/2007 100% SP-050629 Nokia 22/06/2007 Submit Except No 0

755 755 11046 Deleted - SIP enhancemen OAM7-Trace 3 Rel-7 C1 15/06/2007 26/06/2007 100% 29/11/2006 combined with CP-32 No 0

756 756 35070 Deleted - duplicated with U OAM7-Trace 3 Rel-7 S5 02/09/2005 15/12/2006 100% SP-050629 Nokia 29/03/2007 SP-33 No 0

757 757 320007 Charging Management s CH7 1 Rel-7 S5 22/05/2006 14/06/2007 100% Orange 23/06/2006 No 0

758 758 320008 Alternate Charged Party (ACP) CH7-IMS-AC 2 Rel-7 S5 22/05/2006 14/06/2007 100% SP-060442 Lucent 22/06/2007 No 0

759 759 330004 Align 3GPP Charging with OMA CH7-PoC 2 Rel-7 S5 28/09/2006 14/06/2007 100% SP-060546 Siemens 22/06/2007 09/2006 SA#33 No 0

760 760 2468 Multiple Input Multiple O MIMO 1 Rel-7 R1 14/03/2003 17/09/2007 100% RP-0300192 Alcatel-Lucent 25/06/2008 Completed Se No 0

761 761 21006 MIMO - Physical layer MIMO-Phys 2 Rel-7 R1 12/09/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Sep No 0

762 762 22003 MIMO - Layer 2,3 aspects MIMO-L23 2 Rel-7 R2 12/09/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Sep No 0

763 763 23008 MIMO - Iub/Iur Protocol Aspect MIMO-IurIub 2 Rel-7 R3 14/03/2003 15/03/2007 100% RP-0300192 ALU 24/06/2008 Completed Sep No 0

764 764 24008 MIMO - RF Radio Transmission MIMO-RF 2 Rel-7 R4 12/12/2003 17/09/2007 100% RP-0300192 ALU 24/06/2008 Completed Sep No 0

765 765 20028 Rel-7 Improvements of thRInImp 1 Rel-7 RP 15/09/2004 04/06/2007 100% 25/06/2008 Generic featur No 0

766 766 20060 Extended UMTS 1.7/2.1 GHz RInImp-UMTS 2 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060180 Ericsson 18/01/2007 Completed Dec No 0

767 767 20067 UMTS 2.6 GHz 7.68 Mcps TDD RInImp-UMTS 2 Rel-7 R4 15/06/2006 15/09/2006 100% RP-060349 IPWireless 24/06/2008 Completed Sep No 0

768 768 20021 UMTS 2.6 GHz RInImp-UMTS 2 Rel-7 R4 15/09/2004 14/06/2005 100% RP-040397 Nokia 24/06/2008 Completed Jun No 0

769 769 20025 UMTS 2.6 GHz TDD RInImp-UMTS 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040553 IPWireless 24/06/2008 Completed Dec No 0

770 770 20027 UMTS 900 MHz RInImp-UMTS 2 Rel-7 R4 15/12/2004 14/12/2005 100% RP-040541 Nortel 24/06/2008 Completed Dec No 0

771 771 20043 UMTS 1700 MHz RInImp-UMTS 2 Rel-7 R4 15/03/2005 14/12/2005 100% RP-050385 NTT DoCoMo 24/06/2008 Completed Dec No 0

772 772 20024 UE Antenna Performance Evalu RInImp-UEAn 2 Rel-7 R4 15/12/2004 04/06/2007 100% RP-050122 TeliaSonera 24/06/2008 RAN#36 (May Yes 0

773 773 20045 Improved Performance Require RInImp-HSPe 2 Rel-7 R4 15/03/2005 15/03/2005 100% RP-050362 Cingular 24/06/2008 Completed Ma No 0

774 774 20062 Additional minimum UE perfo RInImp-RxDi 2 Rel-7 R4 15/09/2005 15/12/2006 100% Qualcomm 24/06/2008 BB contains 3 No 0
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775 775 20048 Additional minimum UE pe RInImp-RxDiv 3 Rel-7 R4 15/09/2005 14/06/2006 100% RP-060185 Cingular 24/06/2008 Completed Jun No 0

776 776 7028 Additional minimum UE pe RInImp-RxDiv 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060183 Qualcomm 24/06/2008 Completed Dec No 0

777 777 7029 Additional minimum UE pe RInImp-RxDiv 3 Rel-7 R4 15/03/2006 15/12/2006 100% RP-060184 Qualcomm 24/06/2008 Completed Dec No 0

778 778 20049 Deleted Improved support of ga RInImp-Gami 2 Rel-7 R2 15/12/2005 15/12/2006 100% RAN_Work_I Cingular 03/04/2007 RAN#34 (Dec RP-34 No 0

779 779 20047 Deleted (not approved at PCG) RInImp-UMTS 2 Rel-7 R4 15/09/2005 15/09/2005 100% T-mobile 22/12/2005 This item was c RP-31 No 0

780 780 20029 Rel-7 RAN improvementsRANimp 1 Rel-7 RP 15/12/2004 15/06/2007 100% 25/06/2008 Generic featur No 0

781 781 20026 Optimisation of channelisation c RANimp-RAB 2 Rel-7 R1 15/12/2004 15/12/2006 100% RP-040552 UTStarcom 25/06/2008 Completed Dec No 0

782 782 20031 Delay optimisation for procedur RANimp-Dela 2 Rel-7 R2 15/03/2005 15/09/2006 100% RP-050386 Nokia 25/06/2008 Completed Sep No 0

783 783 20032 Improved support of IMS Realti RANimp-IMS 2 Rel-7 R2 15/03/2005 14/12/2005 100% RP-050160 Cingular 25/06/2008 Closed Dec 20 No 0

784 784 20033 UE Performance Requirements MBMS-RAN-R2 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050156 IPwireless 25/06/2008 Completed Sep No 0

785 785 20046 Continuous connectivity for pac RANimp-CPC 2 Rel-7 R1 14/03/2005 15/03/2007 100% RP-050870 Siemens 25/06/2008 Completed at M No 0

786 786 7030 Extended WCDMA Cell Range RANimp-ExtC 2 Rel-7 R3 15/03/2006 15/12/2006 100% RP-060212 Ericsson 25/06/2008 Completed Dec No 0

787 787 7031 7.68 Mcps TDD Enhanced Upli RANimp-VHC 2 Rel-7 R1 15/03/2006 15/12/2006 100% RP-060119 IPwireless 25/06/2008 Completed Dec No 0

788 788 330009 Enhanced CELL_FACH State i RANimp-Enh 2 Rel-7 R2 25/09/2006 04/06/2007 100% RP-070245 Nokia 25/06/2008 Completed Ma No 0

789 789 340038 64QAM for HSDPA (FDD) RANimp-64Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-070223 Ericsson 25/06/2008 Completed Ma No 0

790 790 340039 Improved L2 support for high da RANimp-L2D 2 Rel-7 R2 15/12/2006 04/06/2007 100% RP-070242 Ericsson 25/06/2008 Completed Ma No 0

791 791 340040 Introduction of 16QAM in HSUP RANimp-16Q 2 Rel-7 R1 15/12/2006 04/06/2007 100% RP-060844 Nokia 25/06/2008 Completed Ma No 0

792 792 20066 Interface to control Tower Mo RANImp-TMA 2 Rel-7 R3 26/01/2007 15/06/2007 100% RP-060418 Vodafone 25/06/2008 Completed Ma No 0

793 793 340045 OAM aspects to Interface t RANImp-TMA 3 Rel-7 S5 26/01/2007 15/06/2007 100% Adrian Neal, Voda 25/06/2008 SA#36 Jun 200 No 0

794 794 20014 7.68Mcps TDD option VHCRTDD 1 Rel-7 RP 15/09/2004 15/06/2006 100% RP-060119 IPwireless 25/06/2008 Completed De No 0

795 795 20015 VHCRTDD: Stage 2 VHCRTDD-S 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work_It Martin Beale, IPW 22/03/2006 Feature comple No 0

796 796 20016 VHCRTDD: Physical Layer VHCRTDD-P 2 Rel-7 R1 15/09/2004 15/03/2006 100% RAN_Work_It Martin Beale, IPW 22/03/2006 Feature comple No 0

797 797 20017 VHCRTDD: Layer 2 and layer 3 VHCRTDD-L2 2 Rel-7 R2 15/09/2004 15/03/2006 100% RAN_Work_It Derek Richards, I 22/03/2006 Feature comple No 0

798 798 20018 VHCRTDD: UTRAN Iub/Iur Pro VHCRTDD-Iu 2 Rel-7 R3 15/09/2004 15/03/2006 100% RAN_Work_It Peter Legg, IPWir 22/03/2006 Feature comple No 0

799 799 20019 VHCRTDD: RF Radio Transmis VHCRTDD-R 2 Rel-7 R4 15/09/2004 15/06/2006 100% RAN_Work_It Shin Horng Wong 22/03/2006 Feature comple No 0

800 800 20035 3.84 Mcps TDD Enhance EDCHTDD 1 Rel-7 RP 15/03/2005 15/09/2006 100% RP-050100 IPwireless 25/06/2008 Completed Se No 0

801 801 20036 EDCHTDD: Stage 2 EDCHTDD-S 2 Rel-7 R2 15/03/2005 15/06/2006 100% RAN_Work_It Nicholas Anderso 23/06/2006 No 0

802 802 20037 EDCHTDD: Physical Layer EDCHTDD-P 2 Rel-7 R1 15/03/2005 15/09/2006 100% RAN_Work_It Nicholas Anderso 23/06/2006 No 0

803 803 20038 EDCHTDD: Layer 2 and 3 Proto EDCHTDD-L2 2 Rel-7 R2 15/03/2005 15/09/2006 100% RAN_Work_It Derek Richards 23/06/2006 No 0

804 804 20039 EDCHTDD: UTRAN Iub/Iur Pro EDCHTDD-Iu 2 Rel-7 R3 15/03/2005 15/09/2006 100% RAN_Work_It Jim Miller 23/06/2006 No 0

805 805 20040 EDCHTDD: RF Radio Transmis EDCHTDD-R 2 Rel-7 R4 15/03/2005 15/09/2006 100% RAN_Work_It Shin Horng Wong 23/06/2006 No 0

806 806 20055 1.28 Mcps TDD Enhance LCRTDD-ED 1 Rel-7 RP 15/03/2006 15/06/2007 100% RP-060202 CATT 25/06/2008 Completed Ma No 0

807 807 20056 1.28 Mcps TDD Enhanced Upli LCRTDD-EDC2 Rel-7 R1 15/03/2006 15/03/2007 100% RAN_Work_It Ke Wang (CATT) 03/04/2007 No 0

808 808 20057 1.28 Mcps TDD Enhanced Upli LCRTDD-EDC2 Rel-7 R2 15/03/2006 15/03/2007 100% RAN_Work_It Haiyang Quan (C 03/04/2007 No 0

809 809 20058 1.28 Mcps TDD Enhanced Upli LCRTDD-EDC2 Rel-7 R3 15/03/2006 15/03/2007 100% RAN_Work_It Yincheng Zhang ( 03/04/2007 No 0

810 810 20059 1.28 Mcps TDD Enhanced Upli LCRTDD-EDC2 Rel-7 R4 15/03/2006 15/06/2007 100% RAN_Work_It Yuexia Song (CA 22/06/2007 No 0

811 811 350146 1.28Mcps TDD Enhanced LCRTDD-EDC1 Rel-7 R5 19/09/2007 11/09/2008 0% RP-070724 CATT 25/06/2008 UID_350046-> No 0

812 812 50118 MS Antenna Performanc APEMR 1 Rel-7 GP 28/01/2005 16/11/2007 100% GP-050284 TeliaSonera 19/05/2008 GP#36 comple No 0

813 813 50119 Lower 700 MHz Inclusion GSM710 1 Rel-7 GP 03/01/2005 30/06/2006 100% GP 050543 Dave Cotton (UT 19/09/2006 No 0

814 814 51138 Inclusion of the 698 – 746 MHz GSM710-core 2 Rel-7 G1 03/01/2005 30/06/2005 100% 15/09/2005 Completed No 0

815 815 53084 G1 aspects of GSM710 GSM-710-tes 2 Rel-7 G1 31/08/2005 30/06/2006 100% 20/07/2006 No 0

816 816 55094 G3 aspects of GSM710 GSM-710-tes 2 Rel-7 G3 31/08/2005 30/06/2006 100% 17/07/2006 No 0

817 817 50564 Support of Conversation SCSAGB 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Gunnar Hedby, E 29/05/2007 Originally star No 0
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818 818 52143 Minimise the transfer delay betw SCSAGB-MT 2 Rel-7 GP 08/04/2005 31/08/2007 100% GP-061501 Gunnar Hedby, E 10/01/2008 No 0

819 819 51137 Definition of radio resource man SCSAGB-RR 2 Rel-7 G1 08/04/2005 31/08/2007 100% GP-061502 Gunnar Hedby, E 10/01/2008 No 0

820 820 52144 Support of Conversational Serv SCSAGB-RLC2 Rel-7 G2 30/06/2006 17/11/2006 100% GP-061503 Gunnar Hedby, E 10/01/2008 No 0

821 821 52138 Deleted- Radio Channel Suppo SCSAGB-RC 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051166 Gunnar Hedby, E 11/05/2006 SP-32 No 0

822 822 52139 Deleted- Modifications to FLO SCSAGB-FLO 2 Rel-7 G2 17/07/2006 17/07/2006 100% GP-051165 Gunnar Hedby, E 09/03/2006 SP-32 No 0

823 823 50565 Addition of new frequen TGSM810 1 Rel-7 GP 08/04/2005 31/08/2007 100% GP-050945 Chen De, Huawe 29/05/2007 No 0

824 824 50566 Changes to core specification TGSM810-Co 2 Rel-7 GP 08/04/2005 02/09/2005 100% GP-050946 Chen De, Huawe 15/09/2005 No 0

825 825 55092 Changes to MS testing specific TGSM810-MS 2 Rel-7 G3 08/04/2005 31/08/2007 100% GP-050947 Chen De, Huawe 12/09/2007 No 0

826 826 53082 Changes to BTS testing specific TGSM810-BT 2 Rel-7 G1 08/04/2005 11/11/2005 100% GP-050948 Chen De, Huawe 22/12/2005 No 0

827 827 50567 Handover of dedicated a HODSRDTM 1 Rel-7 GP 08/04/2005 17/11/2006 100% GP-050979 Rami Vaittinen, N 19/09/2006 Started at GER No 0

828 828 55093 Handover of dedicated and sha HODSRDTM- 2 Rel-7 G2 08/04/2005 30/06/2006 100% GP-050979 Rami Vaittinen, N 17/07/2006 Started at GER No 0

829 829 55095 MS Conformance Testing HODSRDTM- 2 Rel-7 G3 08/04/2005 17/11/2006 100% GP-050979 Rami Vaittinen, N 19/09/2006 Stopped, no wo No 0

830 830 53083 BTS conformance testing HODSRDTM- 2 Rel-7 G1 08/04/2005 17/11/2006 100% GP-050979 Rami Vaittinen, N 19/09/2006 Stopped, no wo No 0

831 831 50569 Mobile Station Receive D MSRD2 1 Rel-7 GP 11/11/2005 16/11/2007 100% GP-061491 Kent Pedersen, N19/05/2008 GP#37 comple No 0

832 832 50571 Performance Requirements for MSRD2-PerfR 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060115 Kent Pedersen, N 08/03/2007 No 0

833 833 50572 Capability signalling of Mobile S MSRD2-CapS 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060116 Kent Pedersen, N 08/03/2007 No 0

834 834 50573 Test Scenarios for Mobile Statio MSRD2-TestS 2 Rel-7 GP 11/11/2005 16/02/2007 100% GP-060117 Kent Pedersen, N 08/03/2007 No 0

835 835 50570 MS conformance test of DARP MSRD2-Msco 2 Rel-7 GP 11/11/2005 16/11/2007 100% GP-060114 Kent Pedersen, N 12/09/2007 No 0

836 836 50579 Downlink Dual Carrier GDCDL 1 Rel-7 GP 20/01/2006 21/11/2008 69% GP-061331 Nokia Siemens N 31/08/2008 GP#30 comple No 0

837 837 51139 Downlink Dual Carrier Stage 2 GDCDL-Stag 2 Rel-7 G1 20/01/2006 30/06/2006 100% GP-060484 Nokia Siemens N 31/08/2008 GP#35 comple No 0

838 838 52142 Downlink Dual Carrier Stage 3 GDCDL-Stag 2 Rel-7 G1 20/01/2006 31/08/2007 100% GP-060485 Nokia Siemens N 31/08/2008 No 0

839 839 53086 Downlink Dual Carrier – MS Co GDCDL-Stag 2 Rel-7 G2;G 20/01/2006 21/11/2008 25% GP-060486 Nokia Siemens N 31/08/2008 No 0

840 840 50580 Support of SIGTRAN in GGDCDL-MSte 1 Rel-7 G3ne 20/01/2006 30/06/2006 100% GP-060450 Peter Ostrup, Eric 17/07/2006 No 0

841 841 50582 Latency Reductions LATRED 1 Rel-7 GP 30/06/2006 31/08/2007 100% GP-061519 Håkan Persson, 12/09/2007 No 0

842 842 52145 Improved Ack/Nack reporting LATRED-ACK 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061520 Håkan Persson, E 12/09/2007 No 0

843 843 52146 Reduced TTI LATRED-RED 2 Rel-7 G2 30/06/2006 31/08/2007 100% GP-061521 Håkan Persson, E 12/09/2007 No 0

844 844 52147 PS Handover between G GUGAN 1 Rel-7 G2 30/06/2006 16/02/2007 100% GP-061349 John Diachina, Er 08/03/2007 No 0

845 845 50584 Higher Uplink performan HUGE 1 Rel-7 GP 08/09/2006 20/02/2009 71% GP-071083 NSN, Ericsson 24/07/2008 Exception she No 0

846 846 51140 Stage 2 of HUGE HUGE-Stage2 2 Rel-7 G1 08/09/2006 07/09/2007 100% GP-061902 NSN, Ericsson 24/07/2008 GP#35 comple No 0

847 847 51141 Layer 1 Support of HUGE HUGE-Layer1 2 Rel-7 G1 08/09/2006 22/02/2008 100% GP-061903 NSN, Ericsson 24/07/2008 GP#37 comple No 0

848 848 52149 Layer 2/3 Support of HUGE HUGE-Layer2 2 Rel-7 G2 08/09/2006 31/08/2007 100% GP-061904 NSN, Ericsson 24/07/2008 GP#35 comple No 0

849 849 51142 Performance requirements HUGE-Perfre 2 Rel-7 G1 08/09/2006 29/08/2008 100% GP-061905 NSN, Ericsson 31/08/2008 GP#39 comple No 0

850 850 53087 MS Conformance Test HUGE-Mstes 2 Rel-7 G3ne 08/09/2006 20/02/2009 0% GP-061906 NSN, Ericsson 24/07/2008 05/08=>02/09 No 0

851 851 51143 BTS Conformance Test HUGE-BTSte 2 Rel-7 G1 08/09/2006 21/11/2008 80% GP-061907 NSN, Ericsson 31/08/2008 05/08=>11/08 No 0

852 852 50121 REduced symbol Duratio REDHOT 1 Rel-7 GP 17/11/2006 20/02/2009 61% GP-071080 Ericsson, NSN, M24/07/2008 Exception she No 0

853 853 51144 Stage 2 for REDHOT REDHOT-Sta 2 Rel-7 G1 17/11/2006 31/08/2007 100% GP-062489 Ericsson, NSN, M 24/07/2008 GP#35 comple No 0

854 854 51145 Stage 3 for REDHOT REDHOT-Sta 2 Rel-7 G1 17/11/2006 16/05/2008 100% GP-062490 Ericsson, NSN, M 24/07/2008 GP#38 comple No 0

855 855 53088 MS Conformance Tests REDHOT-Ms 2 Rel-7 G3ne 17/11/2006 20/02/2009 0% GP-062491 Ericsson 24/07/2008 08/08=>02/09 No 0

856 856 51146 BTS Conformance Tests REDHOT-BT 2 Rel-7 G1 17/11/2006 21/11/2008 85% GP-062492 Ericsson, NSN, M 31/08/2008 05/08=>11/08 No 0

857 857 60110 (Small) Technical Enhan TEI7 1 Rel-7 All 26/03/2007 26/03/2007 100% 20/04/2006 No 0

858 858 32113 Deleted - PS domain and IMS suppo IMS-EMER 1 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Curt Wong (Nokia 22/12/2005 Approved at SP SP-30 No 0

859 859 32114 Deleted - IMS aspects to suppo IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Curt Wong (Nokia 22/12/2005 Approved at SP SP-30 No 0

860 860 32115 Deleted - PS domain aspects to IMS-EMER 2 Rel-7 S2 23/06/2006 21/09/2006 100% SP-050604 Curt Wong (Nokia 22/12/2005 Approved at SP SP-30 No 0
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861 861 31077 Deleted - Covered by SI - Personal NPNPAN 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050386 Armin Toepfer, Vo 22/12/2005 SP-30 No 0

862 862 31078 Deleted - Covered by SI - Multimedia MITE 1 Rel-7 S1 08/12/2005 20/12/2005 100% SP-050387 Peter Bleckert, Er 22/12/2005 SP-30 No 0

863 863 31079 Deleted - Covered by SI - Transferrin eCALL 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050388 Steve Vardy, (Mo 22/12/2005 SP-30 No 0

864 864 31080 Deleted - Covered by SI - MBMS En MBMSE 1 Rel-7 S1 08/12/2005 08/12/2005 100% SP-050389 Liu Hong, China M22/12/2005 SP-30 No 0

865 865 32099 Deleted - VoIMS bearer related enha VoIMS 1 Rel-7 S2 21/07/2006 21/07/2006 100% 25/06/2008 Created by MC SP-32 No 0

866 866 32098 Deleted - FS on enhancement o VoIMS 2 Rel-7 S2 21/07/2006 21/07/2006 100% SP-050351 Laurence Lautier, 31/05/2006 WID approved SP-32 No 0

867 867 7047 Release 7 Feasibility Stu 1 Rel-7 CP,G 03/01/2000 03/01/2000 0% NA No 0

868 868 31082 Study on Multimedia Tel MITE 1 Rel-7 S1 11/07/2005 31/07/2006 100% SP-050387 Ericsson 01/07/2008 Spin-off Featu No 0

869 869 7022 Deleted covered by UID_31082 MITE 2 Rel-7 S1 11/07/2005 31/07/2006 100% SP-050387 Ericsson 01/07/2008 Duplicate entry SP-28 No 0

870 870 31050 Study on Behaviour of M BMSU 1 Rel-7 S1 28/06/2004 15/12/2005 100% SP-050502 Qualcomm 27/06/2008 No 0

871 871 31055 Study on Combining CS IRTSD-CS_IM 1 Rel-7 S1 28/06/2004 17/03/2005 100% SP-040467 02/07/2008 No 0

872 872 31059 Study on All-IP Network FS_AIPN 1 Rel-7 S1 28/06/2004 16/03/2005 100% SP-040303 NTT DoCoMo 25/07/2008 25/07/08 Move No 0

873 873 31075 Study on VideotelephonyVidTel 1 Rel-7 S1 01/03/2005 17/01/2006 100% SP-050506 T-Mobile 27/06/2008 No 0

874 874 31073 Study on Network Select NetSel 1 Rel-7 S1 15/03/2005 08/12/2005 100% SP-050227 O2 27/06/2008 Spin-off Featur No 0

875 875 31041 Study on Multimedia PrioPRIOR-MM 1 Rel-7 S1 28/03/2003 30/06/2006 100% SP-060329 Telcordia 27/06/2008 Spin-off Featur No 0

876 876 31083 Study on Transferring of eCALL 1 Rel-7 S1 11/07/2005 31/03/2006 100% SP-050388 Motorola 20/07/2006 No 0

877 877 32073 Study on Enhancement oQoS7 1 Rel-7 S2 28/06/2004 15/09/2005 100% SP-040326 Huawei 30/06/2008 No 0

878 878 7034 Study on Bandwidth Sav BSNbIP 1 Rel-7 C3 10/03/2006 09/03/2007 100% CP-060438 Siemens 30/06/2008 Moved to FS a No 0

879 879 14019 Study on Routeing of MT SMS7 1 Rel-7 C4 07/10/2005 01/12/2006 100% CP-060701 Vodafone 30/06/2008 Previously kno No 0

880 880 7025 Study on the TCAPsec G SEC7-TCAP 1 Rel-7 C4 28/10/2005 10/03/2006 100% CP-050687 Siemens 01/07/2008 TR 29.800 con No 0

881 881 7050 Study on using M2PA in FS-M2PA 1 Rel-7 C4 22/03/2006 08/06/2007 100% CP-060698 China Mobile 01/07/2008 No 0

882 882 320018 Study on Support of (G)MNcSIP 1 Rel-7 C4 15/05/2006 14/09/2007 100% CP-070034 Vodafone 01/07/2008 No 0

883 883 330002 CT4 aspects of NcSIP NcSIP 2 Rel-7 C4 15/05/2006 01/06/2007 100% CP-070034 Vodafone 01/07/2008 No 0

884 884 330003 CT3 aspects of NcSIP NcSIP 2 Rel-7 C3 15/05/2006 14/09/2007 100% CP-070034 Ericsson 01/07/2008 No 0

885 885 35066 Study on SOAP/HTTP IR OAM7-NIM-X 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050610 Nortel 29/03/2007 SP#34 comple No 0

886 886 35067 Study on Itf-N Implemen OAM7-NIM-IC 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050609 China Mobile 29/03/2007 SP#35 comple No 0

887 887 35068 Study on IRP InformationOAM7-NIM-IM 1 Rel-7 S5 02/09/2005 15/03/2007 100% SP-050611 Motorola 29/03/2007 SP#35 comple No 0

888 888 20023 Study on Evolved UTRA RANFS-Evo 1 Rel-7 RP 15/12/2004 15/09/2006 100% RP-040461 NTT DoCoMo 23/06/2008 RAN#33 (Sep No 0

889 889 20034 Study on Performance E RANFS-HSTr 1 Rel-7 R4 15/03/2005 15/06/2006 100% RP-050146 Vodafone 23/06/2008 RAN#32 (Jun 2 No 0

890 890 20041 Study on UTRA Tower M RANFS-TMA 1 Rel-7 R4 15/06/2005 14/03/2006 100% RAN_Study_ Klas Sjerling 23/06/2008 RAN#31 (Mar 2 No 0

891 891 20044 Study on Continuous co RANFS-cont- 1 Rel-7 R1 15/03/2005 15/09/2005 100% RP-050391 Siemens 23/06/2008 RAN#29 (Sep No 0

892 892 20051 Study on Improvement o RANFS-MBM 1 Rel-7 R2 15/12/2005 15/12/2006 100% RP-050746 LG Electronics 23/06/2008 RAN#34 (Dec No 0

893 893 20052 Study on Performance ImSMALLCELLS 1 Rel-7 R4 15/12/2005 15/06/2006 100% RP-050782 Cingular 23/06/2008 RAN#32 (Jun 2 No 0

894 894 20053 Study on Further Improv RANFS-IC 1 Rel-7 R4 15/12/2005 04/06/2007 100% RP-050880 Cingular 23/06/2008 RAN#36 (May No 0

895 895 20065 Study on Scope of future RANFS-HSPA 1 Rel-7 RP 15/03/2006 17/09/2007 100% RP-060217 Cingular 23/06/2008 RAN#37 (Sep No 0

896 896 330013 Study on Dynamically re FSUEPow 1 Rel-7 R4 22/06/2007 22/06/2007 100% RP-060641 Nokia 23/06/2008 RAN#37 (Sep No 0

897 897 50568 Study on Future GERAN FGE 1 Rel-7 GP 08/04/2005 16/02/2007 100% GP-051052 Nokia 08/03/2007 No 0

898 898 50120 Study on GAN EnhancemEGAN 1 Rel-7 GP 31/08/2007 31/08/2007 100% GP-062298 Janne Linkola (T- 29/05/2007 GP#35 comple No 0

899 899 732028 Deleted - covered by UID33027 - IM IMS-SE 1 Rel-7 S3 08/12/2005 08/12/2005 100% SP-050395 Ericsson 22/12/2005 SP-30 No 0

900 900 320017 Deleted - covered by 32108 - Study IMS-SE 1 Rel-7 S2 08/12/2006 08/12/2006 100% Donghee Shim (L 19/09/2006 S2#52: Entry c SP-33 No 0

901 901 32029 Deleted: Study on applicability of GA Galileo 1 Rel-7 S2 30/06/2005 30/06/2005 100% SP-020541 08/09/2004 SP-25 No 0

902 902 32058 Deleted - TR on Stage 2 Galileo 2 Rel-7 S2 30/06/2005 30/06/2005 100% 21/10/2004 SP-25 No 0

903 903 50095 Deleted - GERAN review of the Galileo 2 Rel-7 GP 30/06/2005 30/06/2005 100% 06/12/2004 SP-26 No 0
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904 904 32005 Deleted - IMS Local services IMSLocal 1 Rel-7 S2 06/01/2006 06/01/2006 100% 30/05/2002 SP-28 No 0

905 905 32019 Deleted - Stage 2 IMSLocal 2 Rel-7 S2 06/01/2006 06/01/2006 100% 06/12/2004 DAB - Not yet r SP-26 No 0

906 906 11035 Deleted - Stage 3 for IMS Loca IMSLocal 2 Rel-7 C1 06/01/2006 06/01/2006 100% Keith Drage, Luce 09/09/2004 SP-25 No 0

907 907 32078 Deleted - IMS Phase 3 1 Rel-7 S2 06/01/2006 06/01/2006 100% 09/09/2004 SP-25 No 0

908 908 701216 Deleted - Improvements of Radio Int RInImp 1 Rel-7 RP 15/09/2004 15/09/2004 100% RAN_Work_I 08/07/2004 Stage 2 descrip SP-24 No 0

909 909 14018 Deleted: Generic User Profile Phase 1 Rel-7 C4 08/08/2005 30/06/2006 100% 09/03/2005 Created at TSG SP-27 No 0

910 910 42003 Deleted - Stage 3 - Common objects 1 Rel-7 C4 08/08/2005 30/06/2006 100% TP-020275 09/03/2005 No progress in SP-27 No 0

911 911 31087 Delete was duplicated- Study of Cus CAT 1 Rel-7 S1 30/06/2006 30/06/2006 100% SP-050607 22/03/2006 Awaiting MCC SP-31 No 0

912 912 50552 Deleted - FS of enhanced support o VIDGER 1 Rel-7 GP 30/06/2006 30/06/2006 100% GP-042221 Stefan Eriksson, E 09/03/2006 FS CLOSED a SP-32 No 0

913 913 34040 Deleted (moved to Rel8) - Study on eCALLIBMS 1 Rel-7 S4 22/06/2007 22/06/2007 100% SP-060935 Airbiquity 22/06/2007 SP-38 stopped SP-38 No 0

914 914 360009 Deleted - covered by UID 20053 - S RANFS-Interf 1 Rel-7 R4 28/03/2007 28/03/2007 100% 10/01/2008 Deleted. Same SP-38 No 0

915 915 7011 Deleted - Study of Personal Network PNPAN 1 Rel-7 S1 20/10/2006 20/10/2006 100% 16/02/2006 Moved from FS SP-31 No 0

916 916 31054 Deleted - Study on IMS with real tim IRTSD 1 Rel-7 S1 28/06/2004 12/09/2005 100% SP-040465 27/06/2008 SP-30 No 0

917 917 32076 Deleted - Study on Stage 2 (IMS ser IRTSD-IMSC 1 Rel-7 S2 28/06/2004 12/09/2005 100% SP-040479 Nortel 26/06/2008 SP-30: S2 has SP-30 No 0

918 918 32112 Deleted - Study on IMS enhanceme IMS-RT 1 Rel-7 S2 10/10/2005 01/06/2007 100% SP-050492 Stephen Terrill (E 22/06/2007 abandoned at SP-35 No 0

919 919 32117 Deleted - Study on Terminating Sess CSIterm 1 Rel-7 S2 09/01/2006 29/12/2006 100% SP-050811 Samsung 30/06/2008 SA#32 Jun 200 SP-32 No 0

920 920 35045 Deleted - Study on IRP usage scena OAM-Study 1 Rel-7 S5 02/09/2005 07/12/2006 100% SP-050303 Lucent 29/03/2007 SP-32 No 0

921 921 0 Release 6 Features 1 Rel-6 CP,G 03/01/2000 03/01/2000 0% NA No 0

922 922 1216 Rel-6 Improvements of R RInImp 1 Rel-6 RP 14/08/2000 14/12/2005 100% RAN_Work_I 08/07/2004 This is a gene No 0

923 923 20032 Improved support of IMS Realt RInImp-IMSR 2 Rel-6 R2 15/03/2005 14/12/2005 100% Don Zelmer 13/01/2006 No 0

924 924 24006 Improving Receiver Performanc RInImp-UERe 2 Rel-6 R4 08/03/2002 19/09/2003 100% RAN_Work_It Shimon Moshavi, 08/07/2004 No 0

925 925 24004 Base station classification RInImp-BSC 2 Rel-6 R4 14/08/2000 04/12/2002 100% 08/07/2004 No 0

926 926 1476 FDD Base station classific RInImp-BSCl 3 Rel-6 R4 14/08/2000 04/12/2002 100% RAN_Work_It A. Toskala, Nokia 08/07/2004 No 0

927 927 24007 UMTS-850 RInImp-UMTS 2 Rel-6 R4 06/12/2002 12/12/2003 100% RAN_Work_It Don Zelmer, Cing 08/07/2004 No 0

928 928 24009 DS-CDMA introduction in the 80 RInImp-UMTS 2 Rel-6 R4 14/03/2003 12/12/2003 100% RAN_Work_It Takehiro Nakamu 08/07/2004 No 0

929 929 24010 UMTS 1.7/2.1 GHz RInImp-UMTS 2 Rel-6 R4 14/03/2003 12/03/2004 100% RAN_Work_It Jussi Numminen, 08/07/2004 No 0

930 930 24013 Improved Receiver Performan RInImp-HSPe 2 Rel-6 R4 15/12/2003 14/06/2005 100% RAN_Work_I Jussi Numminen 08/07/2004 No 0

931 931 20011 Improved Minimum PerformRInImp-HSPe 3 Rel-6 R4 15/09/2004 14/06/2005 100% RAN_Work_It Jussi Numminen, 13/01/2006 Approved at R No 0

932 932 24014 Performance Requirement RInImp-HSPe 3 Rel-6 R4 15/12/2003 14/03/2005 100% RAN_Work_It Takehiro Nakamu 25/03/2005 No 0

933 933 3 Rel-6 RAN Feasibility Stu 1 Rel-6 RP 14/08/2000 14/03/2005 100% RAN_Work_I 07/12/2003 No 0

934 934 23007 FS of the improved access to U RANimp-RRM 2 Rel-6 R3 06/12/2002 18/12/2003 100% RAN_Study_ Jim Miller, Interdig 21/10/2004 No 0

935 935 1506 FS on Radio link performance e RInImp-Rlper 2 Rel-6 R1 14/08/2000 14/09/2004 100% RAN_Study_ Antti Toskala, No 13/10/2004 Study finished No 0

936 936 21000 FS on Improvement of inter-freq RInImp-IfIsML 2 Rel-6 R1 14/12/2001 19/09/2003 100% RAN_Study_ Li Xiao Qiang, SA 08/07/2004 No 0

937 937 21003 FS for the analysis of OFDM fo RInImp-FSOF 2 Rel-6 R1 10/06/2002 14/06/2004 100% RAN_Study_ Sarah Boumendil 08/07/2004 No 0

938 938 21004 FS on Uplink Enhancements fo RInImp-FSUp 2 Rel-6 R1 06/09/2002 12/03/2004 100% RAN_Study_ Karri Ranta-aho, 08/07/2004 No 0

939 939 21005 FS on Analysis on Higher Chip RInImp-FSVH 2 Rel-6 R1 06/09/2002 14/09/2004 100% RAN_Study_ Tim Wilkinson, IP 13/10/2004 Study finished No 0

940 940 24011 FS on Low Output Powers for g RInImp-FSLo 2 Rel-6 R3 13/06/2003 12/03/2004 100% RAN_Study_ Ana Burgos, Tele 08/07/2004 No 0

941 941 21007 FS on Uplink enhancements fo RInImp-FSUp 2 Rel-6 R1 06/06/2003 14/03/2005 100% RAN_Study_ Marian Rudolf, In 25/03/2005 No 0

942 942 24005 FS on UE antenna efficiency te RInImp-UEAn 2 Rel-6 R4 08/03/2002 06/09/2002 100% RAN_Study_ Alf Ahlström, Allg 08/07/2004 The RInImp-UE No 0

943 943 23006 Deleted - FS on the evolution o RANimp-FSE 2 Rel-6 R3 09/09/2002 15/12/2004 100% RAN_Study_I Woonhee Hwang 13/01/2005 Study Closed, No 0

944 944 20003 FDD Enhanced Uplink EDCH 1 Rel-6 RP 15/03/2004 15/09/2005 100% RAN_Work_I Joakim Bergströ 08/07/2004 No 0

945 945 20004 FDD Enhanced Uplink - Stage 2 EDCH-Stage2 2 Rel-6 R2 15/03/2004 14/12/2004 100% RAN_Work_It 13/01/2005 No 0

946 946 20005 FDD Enhanced Uplink - Physic EDCH-Phys 2 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work_It Karri Ranta-aho ( 25/03/2005 No 0

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 22



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complete

Hyperlink WI rapporteur
name

last modif Notes Abandonne
at

Earl Nu

947 947 20006 FDD Enhanced Uplink - Layer 2 EDCH-L23 2 Rel-6 R2 15/03/2004 14/03/2005 100% RAN_Work_It Joakim Bergström 25/03/2005 No 0

948 948 20007 FDD Enhanced Uplink - UTRAN EDCH-IurIub 2 Rel-6 R3 15/03/2004 14/03/2005 100% RAN_Work_It Saso Stojanovski 25/03/2005 No 0

949 949 20008 FDD Enhanced Uplink - RF Rad EDCH-RF 2 Rel-6 R4 15/03/2004 15/09/2005 100% RAN_Work_It Thomas Unshelm 13/01/2006 No 0

950 950 9 Rel-6 RAN improvementsRANimp 1 Rel-6 RP 09/09/2002 14/03/2005 100% RAN_Work_I 08/07/2004 Generic featur No 0

951 951 624 RAB support enhancement RANimp-RAB 2 Rel-6 R2 14/03/2003 14/03/2005 100% RAN_Work_I Juha Mikola, No 13/01/2005 This is a build No 0

952 952 21008 Optimisation of downlink c RANimp-RAB 3 Rel-6 R1 12/03/2004 14/03/2005 100% RAN_Work_It Sarah Boumendil 25/03/2005 No 0

953 953 21009 Optimisation of channelisa RANimp-RAB 3 Rel-6 R1 15/03/2004 14/03/2005 100% RAN_Work_It Nicholas Anderso 13/01/2006 WIDS modified No 0

954 954 20013 HS-DPCCH ACK/NACK E RANimp-RAB 3 Rel-6 R1 15/09/2004 14/12/2004 100% Jussi Kähtävä, No 25/03/2005 Approved at R No 0

955 955 23009 Deleted - Iu enhancements RANimp-RAB 3 Rel-6 R3 14/03/2003 03/06/2004 100% RAN_Work_I Phillipe Godin, No 13/01/2006 Closed RAN#2 No 0

956 956 23005 Deleted - Improvement of RANimp-RRM 3 Rel-6 R3 05/12/2003 05/12/2003 100% RAN_Work_I Antti Toskala, No 21/10/2004 abandoned RP RP-23 No 0

957 957 20999 Beamforming Enhancements RANimp-BFE 2 Rel-6 R1 19/09/2003 19/12/2003 100% RAN_Work_It Jussi Kähtävä, No 08/07/2004 No 0

958 958 23012 Rel6 RRM optimization for Iur RANimp-RRM2 Rel-6 R3 19/09/2003 12/03/2004 100% RAN_Work_I Gert-Jan van Lie 08/07/2004 No 0

959 959 23014 Improved access to UE me RANimp-RRM 3 Rel-6 R3 19/09/2003 12/03/2004 100% RAN_Work_It Jim Miller, Interdig 13/01/2005 RP-22 No 0

960 960 23010 Remote Control of Electrical RANimp-TiltA2 Rel-6 R3 14/03/2003 16/09/2004 100% RAN_Work_I Andreas Hauser 14/04/2004 No 0

961 961 23015 Tilting Antenna - RAN asp RANimp-TiltA 3 Rel-6 R3 14/03/2003 14/09/2004 100% RAN_Work_It Andreas Hauser, 13/10/2004 Finished at RP No 0

962 962 35023 OAM&P impacts RANimp-TiltA 3 Rel-6 S5 27/02/2004 16/09/2004 100% S5-048270 Adrian.Neal@vod 13/01/2006 SA#25 09/2004 No 0

963 963 23011 Network Assisted Cell Change RANimp-NAC 2 Rel-6 R3 09/09/2002 15/06/2004 100% RAN_Work_It Brendan McWillia 08/07/2004 No 0

964 964 32023 Location Services enhan LCS2 1 Rel-6 S2 15/01/2001 16/12/2004 100% SP-030127 08/07/2004 No 0

965 965 32024 Improvement on Le interface 2 Rel-6 S2 17/06/2002 15/12/2004 100% 12/03/2004 No 0

966 966 32051 Stage 2 3 Rel-6 S2 17/06/2002 22/09/2003 100% 12/03/2004 No 0

967 967 32053 Stage 3 - impacts MLP (M 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No 0

968 968 32001 Enhanced support for anonym 2 Rel-6 S2 08/07/2002 15/12/2004 100% 12/03/2004 No 0

969 969 32047 Stage 2 3 Rel-6 S2 08/07/2002 27/06/2003 100% 12/03/2004 No 0

970 970 32054 Stage 3 - impacts MLP an 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No 0

971 971 32025 Enhanced inter-GMLC interfa 2 Rel-6 S2 24/06/2002 15/12/2004 100% 24/01/2002 No 0

972 972 32048 Stage 2 3 Rel-6 S2 24/06/2002 05/09/2003 100% 23/07/2003 No 0

973 973 32055 Stage 3 - definition of RLP 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No 0

974 974 32012 Location Services support fo 2 Rel-6 S2 24/02/2003 15/12/2004 100% 12/03/2004 No 0

975 975 32049 Stage 2 3 Rel-6 S2 24/02/2003 23/01/2004 100% 12/03/2004 No 0

976 976 32056 Stage 3 - impacts MLP, R 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No 0

977 977 32026 New area event for location s 2 Rel-6 S2 03/06/2002 15/12/2004 100% 12/03/2004 No 0

978 978 32050 Stage 2 3 Rel-6 S2 03/06/2002 27/06/2003 100% 12/03/2004 No 0

979 979 14015 Stage 3 for UE-CN signalli 3 Rel-6 N4 09/10/2003 31/08/2004 100% 08/09/2004 31/10/2003 wo No 0

980 980 32057 Stage 3 - impacts MLP, R 3 Rel-6 OMA 01/01/2004 15/12/2004 100% 25/03/2005 Updated accor No 0

981 981 20001 UE positioning LCS2-UEpos 2 Rel-6 RP 15/01/2001 14/09/2004 100% 08/07/2004 No 0

982 982 2475 Open SMLC-SRNC Interfa LCS-Rel4Pos 3 Rel-6 R2 15/01/2001 19/09/2003 100% RAN_Work_It Meik Kottkamp, S 08/07/2004 No 0

983 983 24012 A-GPS minimum performa LCS-UEPos-A 3 Rel-6 R4 06/06/2003 14/09/2004 100% RAN_Work_It Donglin Shen, AT 13/10/2004 Finished at RP No 0

984 984 22002 FS on Enhancements to O LCS2-UEpos- 3 Rel-6 R2 01/07/2002 19/09/2003 100% RAN_Study_ David Bartlett, Ca 08/07/2004 No 0

985 985 2457 Deleted - UE positioning e LCS2-UEpos 3 Rel-6 R2 26/09/2003 26/09/2003 100% RAN_Work_I Meik Kottkamp, S 21/10/2004 This is a buildin RP-24 No 0

986 986 35035 LCS charging LCS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-040778 alain.bibas@franc 13/01/2006 SA#26 12/2004 No 0

987 987 1571 Rel-6 Security enhancem SEC1 1 Rel-6 S3 03/01/2001 26/11/2004 75% SP-000421 Peter Howard, V 10/12/2001 Added BB UE No 0

988 988 2026 Enhanced HE control of secu 2 Rel-6 S3 03/01/2001 25/09/2003 47% SP-000421 Peter Howard, V 13/01/2005 Added by SP- No 0

989 989 2027 Stage 2 3 Rel-6 S3 03/01/2001 14/06/2002 0% 12/03/2001 New end date No 0
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990 990 33006 Network domain security SEC1-NDS 3 Rel-6 S3 17/06/2002 25/09/2003 100% SP-000513 Geir M. Køien, T 13/01/2005 WID approved No 0

991 991 33007 IP network layer secu SEC1-NDS-IP 4 Rel-6 S3 17/06/2002 25/09/2003 100% 13/01/2005 Should be com No 0

992 992 33017 Network Domain Security; Auth SEC1-NDS-A 2 Rel-6 S3 15/02/2002 13/02/2004 100% SP-030108 Tommi Viitanen, N 13/01/2005 WID approved No 0

993 993 33019 Key Management of group keys SECGKYV 2 Rel-6 S3 26/09/2003 26/11/2004 100% SP-030491 Benno Tietz, Vod 13/01/2005 Approved TSG No 0

994 994 32021 IMS Phase 2 IMS2 1 Rel-6 S1 28/08/2000 30/12/2005 100% 08/07/2004 Not yet availa No 0

995 995 14014 Enhancements to the Cx and S IMS2-CCR 2 Rel-6 N4 06/06/2003 31/08/2004 100% NP-030229 25/03/2005 Shared public u No 0

996 996 31025 IMS Group Management IMSGM 2 Rel-6 S1 14/03/2002 08/12/2004 100% SP-020065 Juha Kalliokulju 08/09/2004 No 0

997 997 31026 Stage 1 - TS on IMS group 3 Rel-6 S1 14/03/2002 09/12/2002 100% Juha Kalliokulju ( 07/12/2003 No 0

998 998 32036 Stage 2 3 Rel-6 S2 26/05/2003 31/12/2003 100% 08/06/2004 No 0

999 999 11036 Stage 3 for IMS Group ma 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Keith Drage, Luce 25/03/2005 Depends on C No 0

1000 1000 11037 IMS Conferencing 2 Rel-6 N1 04/11/2002 08/12/2004 100% 13/01/2003 No 0

1001 1001 32037 Stage 2 3 Rel-6 S2 04/11/2002 31/12/2003 100% 12/03/2004 No 0

1002 1002 32038 Stage 3 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Keith Drage, Luce 25/03/2005 Depends on C No 0

1003 1003 31022 IMS Messaging IMSM 2 Rel-6 S1 14/03/2002 30/12/2005 100% SP-020065 Juha Kalliokulju 08/09/2004 No 0

1004 1004 31023 TR on support of messagin IMSM-TR 3 Rel-6 S1 14/03/2002 09/12/2002 100% Juha Kalliokulju ( 14/03/2003 No 0

1005 1005 31034 Stage 1 22.340 IMSM-TS 3 Rel-6 S1 11/11/2002 11/12/2002 100% Juha Kalliokulju ( 04/07/2003 No 0

1006 1006 31033 CRs to 22.140 & 22.228 IMSM-CR 3 Rel-6 S1 14/03/2002 17/03/2003 100% Juha Kalliokulju ( 07/12/2003 No 0

1007 1007 32700 Stage 2 3 Rel-6 S2 04/11/2002 31/08/2004 100% 08/09/2004 No 0

1008 1008 11039 Stage 3 for IMS Messaging 3 Rel-6 N1 13/12/2002 08/12/2004 100% NP-040494 Keith Drage, Luce 25/03/2005 No 0

1009 1009 60001 SIP/SIMPLE Instant messa 3 Rel-6 OMA 01/01/2004 30/12/2005 100% 25/03/2005 Updated accor No 0

1010 1010 11040 Additional SIP Capabilities su 2 Rel-6 N1 11/11/2002 17/06/2005 100% 13/01/2003 No 0

1011 1011 32041 Stage 2 for add SIP cap (e 3 Rel-6 S2 11/11/2002 20/02/2004 100% 12/03/2004 No 0

1012 1012 32042 Stage 3 for Additional SIP 3 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 Keith Drage, Luce 02/06/2005 No 0

1013 1013 11052 Procedured associated wit 3 Rel-6 N1 06/09/2004 17/06/2005 100% 02/06/2005 No 0

1014 1014 11041 Review additional SIP Capabilit 2 Rel-6 N1 13/12/2002 08/09/2004 100% NP-040494 Keith Drage, Luce 25/03/2005 No 0

1015 1015 2048 Interworking between IMS an IMS-CCR-IW 2 Rel-6 N3 28/08/2000 08/12/2004 100% NP-020091 Nigel Holland, B 13/01/2003 [DAB 14.02.02 No 0

1016 1016 13004 Interworking for 3GPP_SIP 3 Rel-6 N3 28/08/2000 13/06/2003 100% Thomas Belling, S 15/09/2003 [DAB - 20.08.0 No 0

1017 1017 13005 Interworking for IPv6 to IPv 3 Rel-6 N3 28/08/2000 08/12/2004 100% 09/03/2005 No 0

1018 1018 11044 Interworking for IPv6 to IPv 3 Rel-6 N1 11/05/2004 08/09/2004 100% 08/09/2004 No 0

1019 1019 11017 stage 3 of interworking wit 3 Rel-6 N1 14/03/2001 08/09/2004 100% 08/09/2004 No 0

1020 1020 2047 Interworking between IMS and IMS-CCR-IW 2 Rel-6 N3 28/08/2000 18/03/2004 100% NP-030292 Brendan Mc Willia 09/09/2004 [DAB - 25.05.0 No 0

1021 1021 14001 Mn interface (IM-MGW to MGC IMS-CCR-Mn 2 Rel-6 N4 07/08/2001 01/09/2004 100% 09/03/2005 TISPAN issue No 0

1022 1022 31036 Study of subscriber and operato 2 Rel-6 S1 15/11/2002 12/12/2002 100% Juha Kalliokulju ( 04/07/2003 No 0

1023 1023 33012 Lawful Interception in the 3GPP SEC1-LI 2 Rel-6 S3 09/12/2002 18/12/2003 100% SP-030106 Berthold Wilhelm 13/01/2005 No 0

1024 1024 31042 IMS Subscription and access sc 2 Rel-6 S1 16/12/2002 13/06/2003 100% 12/03/2004 No 0

1025 1025 35032 IMS charging IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 13/01/2006 SA#26 12/2004 No 0

1026 1026 11051 IMS Management objects 2 Rel-6 N1 03/09/2004 05/11/2005 100% NP-040494 09/03/2005 No 0

1027 1027 32027 Deleted - Stage 2 of IMS Phase 2 Rel-6 S2 19/09/2003 19/09/2003 100% SP-020544 21/10/2004 SP-24 No 0

1028 1028 32063 3GPP Enablers for servicPoC 1 Rel-6 S2 08/09/2003 09/06/2005 100% SP-030384 Shabnam Sultan 08/07/2004 No 0

1029 1029 32068 Feasibility Study PoC 2 Rel-6 S2 08/09/2003 30/11/2004 100% SP-030384 Shabnam Sultana 06/12/2004 No 0

1030 1030 60002 Dependencies on OMA PoC PoC 2 Rel-6 OMA 01/01/2004 28/02/2005 100% 25/03/2005 Updated accor No 0

1031 1031 34029 Selection of one or more PoC c PoC 2 Rel-6 S4 13/09/2004 16/12/2004 100% 06/12/2004 Completed No 0

1032 1032 35036 PoC charging PoC-CH 2 Rel-6 S5 27/09/2004 09/06/2005 100% SP-050032 13/01/2006 SA#28 06/2005 No 0
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1033 1033 32062 Interworking aspects an IPv4IMS 1 Rel-6 S2 08/09/2003 25/06/2004 100% SP-040327 Alexander Milinsk 08/07/2004 No 0

1034 1034 11032 Interoperability and Com IMSCOOP 1 Rel-6 S2 16/09/2002 12/12/2003 100% 08/07/2004 No 0

1035 1035 32028 Stage 2 for Interoperability 2 Rel-6 S2 16/09/2002 30/09/2003 100% SP-020543 Balazs Beternyi, N 08/07/2004 No contribution No 0

1036 1036 32061 Stage 2 for commonality 2 Rel-6 S2 16/09/2002 19/09/2003 100% SP-020543 Balazs Beternyi, N 08/07/2004 No 0

1037 1037 11033 Stage 3 2 Rel-6 N1 14/10/2002 12/12/2003 100% NP-020572 Keith Drage, Luce 12/03/2004 No 0

1038 1038 1365 Support of Push Service PUSH 1 Rel-6 S1 03/01/2001 27/02/2004 100% SP-000669 Yoshinori Kitada 19/01/2005 AS: Changed No 0

1039 1039 31004 Stage 1 2 Rel-6 S1 03/01/2001 14/06/2002 100% 04/07/2003 No 0

1040 1040 32701 TR 23.976 on Push Architecture 2 Rel-6 S2 11/11/2002 27/02/2004 100% SP-030126 Nick Alfano, RIM 08/07/2004 No 0

1041 1041 42009 Multimedia Messaging (MMMS6 1 Rel-6 T2 15/08/2002 07/12/2005 100% TP-030175 Josef Laumen, S 06/12/2004 No 0

1042 1042 42010 Definition of service requirem MMS6-SR 2 Rel-6 S1 15/11/2002 19/12/2003 100% 12/03/2004 No 0

1043 1043 31031 Definition of service requir 3 Rel-6 S1 15/11/2002 19/12/2003 100% Josef Laumen, Si 12/03/2004 No 0

1044 1044 42011 Technical realization 2 Rel-6 T2 06/09/2002 10/12/2004 100% Josef Laumen, Si 06/12/2004 No 0

1045 1045 42012 OMA dependencies 2 Rel-6 OMA 15/08/2003 29/04/2005 100% 25/03/2005 No 0

1046 1046 42013 MMS formats and codecs MMS6-Codec 2 Rel-6 S4 15/08/2002 07/12/2005 100% Roberto Castagno 13/01/2006 No 0

1047 1047 42014 Handling of private addressing 2 Rel-6 T2 10/12/2003 10/12/2004 100% TP-030299 Steffen Haberman 06/12/2004 No 0

1048 1048 35034 MMS charging MMS6-CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-040778 13/01/2006 SA#25 09/2004 No 0

1049 1049 42015 Deleted - FS Multiple MMS Rel 2 Rel-6 T2 10/12/2004 10/12/2004 100% TP-030301 Juan Gorospe, Te 08/09/2004 originally it was No 0

1050 1050 42005 Rel-6 MExE enhancemen MEXE6 1 Rel-6 T2 08/03/2002 06/06/2003 100% 21/03/2002 No 0

1051 1051 42006 MExE Rel-6 Improvements and MEXE6-ENHA2 Rel-6 T2 08/03/2002 12/03/2003 100% T Lars Brenk (TTPC 27/03/2003 No 0

1052 1052 42007 MExE Run-Time Independent F MEXE6-RTIF 2 Rel-6 T2 08/03/2002 06/06/2003 100% T Aaron Cohen (Int 13/01/2003 No 0

1053 1053 2062 Subscription Manageme SuM 1 Rel-6 S5 20/09/2002 17/03/2005 100% SP-040763 Istvan ABA (T-M 13/01/2006 SA#27 03/2005 No 0

1054 1054 2499 Presence Capability PRESNC 1 Rel-6 S1 19/03/2001 07/12/2005 99% SP-010064 Mark Cataldo, M 08/09/2004 A Sultan merg No 0

1055 1055 2501 Stage 1 2 Rel-6 S1 19/03/2001 18/07/2003 100% 12/03/2004 No 0

1056 1056 2502 Stage 2 2 Rel-6 S2 12/09/2001 20/09/2002 100% SP-010517 Balazs BERTENY 12/03/2004 No 0

1057 1057 2503 Stage 3 2 Rel-6 N1 01/04/2002 08/12/2004 100% NP-040492 Keith Drage, Luce 09/03/2005 Dependency to No 0

1058 1058 13018 Stage 3 (CN3 Part Pk interface 2 Rel-6 N3 01/04/2002 11/03/2005 100% 09/03/2005 No Contribution No 0

1059 1059 34025 Media Codecs and Formats for PRESNC-CO 2 Rel-6 S4 12/06/2003 07/12/2005 100% SP-030212 Harri Honko (Nok 13/01/2006 No 0

1060 1060 2504 Security issues 2 Rel-6 S3 26/08/2002 12/12/2002 90% SP-020514 06/12/2004 LSs handled in No 0

1061 1061 60003 SIMPLE Presence 2 Rel-6 OMA 01/01/2004 31/03/2005 100% 25/03/2005 Updated accor No 0

1062 1062 50056 Enhanced A/Gb feasibilit AGbEnFS 1 Rel-6 GP 30/08/2002 08/11/2002 100% GP-022565 J-L Carrizo, Vod 27/03/2003 Closed No 0

1063 1063 50057 Feasibility study on A/Gb enh AGbEnFS-FS 2 Rel-6 G2 30/08/2002 08/11/2002 100% 27/03/2003 No 0

1064 1064 50080 Requirements for the supp 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003 No 0

1065 1065 50084 Identification of the differen 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003 No 0

1066 1066 50093 Outline of impact and feas 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003 No 0

1067 1067 50081 Impact on 3GPP architectu 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003 No 0

1068 1068 50082 Standardisation effort 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003 No 0

1069 1069 50083 Dependency to other featu 3 Rel-6 GP 30/08/2002 08/11/2002 100% 13/02/2003 No 0

1070 1070 50063 Flexible Layer One for G FLOGER 1 Rel-6 GP 03/01/2000 25/06/2004 100% GP-021018 Benoist Sébire 16/09/2003 Nokia, Ericsso No 0

1071 1071 50064 Realisation of a Flexible Laye FLOGER-Rea 2 Rel-6 GP 03/01/2000 23/04/2004 100% GP-021019 Benoist Sébire 08/07/2004 Completed No 0

1072 1072 50065 Technical Report 3 Rel-6 GP 19/04/2002 06/02/2004 100% 12/03/2004 No 0

1073 1073 51002 Architecture in 45.001 and 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004 No 0

1074 1074 51003 Multiplexing in 45.002 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004 No 0

1075 1075 51004 Channel Coding in 45.003 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004 No 0
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1076 1076 51005 Performance Requirement 3 Rel-6 G1 03/01/2000 23/04/2004 100% 12/03/2004 No 0

1077 1077 51006 Radio subsystem link cont 3 Rel-6 G1 19/04/2002 23/04/2004 100% 12/03/2004 No 0

1078 1078 52071 Requirements in 44.004 3 Rel-6 G2 19/04/2002 23/04/2004 100% 12/03/2004 No 0

1079 1079 52072 Signalling and protocol supp FLOGER-Sig 2 Rel-6 G2 19/04/2002 25/06/2004 100% GP-021020 Benoist Sébire 06/12/2004 Completed No 0

1080 1080 52073 Modifications to RLC/MAC 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004 No 0

1081 1081 52074 Modifications to RRC in 44 3 Rel-6 G2 19/04/2002 25/06/2004 100% 08/07/2004 No 0

1082 1082 52075 Security for a Flexible Layer OFLOGER-Sec 2 Rel-6 S3, G 19/04/2002 29/08/2003 100% GP-021021 Benoist Sébire 14/01/2004 Started No 0

1083 1083 52076 Ciphering in 44.160,44.118 3 Rel-6 S3, G 19/04/2002 29/08/2003 100% 16/09/2003 No 0

1084 1084 55077 Deleted at TSG#27 - GERAN M FLOGER-Msc 2 Rel-6 G4;G 06/02/2004 06/02/2004 100% GP-021022 Benoist Sébire 09/03/2005 DELETE No 0

1085 1085 55078 deleted at TSG #27 - MS T 3 Rel-6 G4;G 06/02/2004 06/02/2004 100% 09/03/2005 DELETE No 0

1086 1086 55079 Deleted at TSG#27 - GERAN B FLOGER-BTS 2 Rel-6 G3 06/02/2004 06/02/2004 100% GP-021023 Benoist Sébire 09/03/2005 DELETE No 0

1087 1087 53080 Deleted at TGS #27 - BTS 3 Rel-6 G3 06/02/2004 06/02/2004 100% 09/03/2005 DELETE No 0

1088 1088 50041 Uplink TDOA feasibility s TDOAF 1 Rel-6 GP 30/11/2001 28/06/2002 100% GP-012794 Bob Gross, TrueP 24/04/2003 No 0

1089 1089 2544 Multimedia Broadcast an MBMS 1 Rel-6 S1 11/05/2001 07/03/2008 100% 24/11/2001 Title renamed No 0

1090 1090 2545 Stage 1 2 Rel-6 S1 11/05/2001 01/04/2002 100% 04/07/2003 This may or ma No 0

1091 1091 32002 Stage 2 2 Rel-6 S2 24/09/2001 17/03/2004 100% SP-010516 12/03/2004 No 0

1092 1092 32702 TR on Architectural Study 3 Rel-6 S2 24/09/2001 23/08/2002 100% 08/07/2004 No 0

1093 1093 32703 Stage 2 Specification Work 3 Rel-6 S2 19/08/2002 17/03/2004 100% 21/10/2004 No 0

1094 1094 2481 Introduction of MBMS in RAN MBMS-RAN 2 Rel-6 R2 01/01/2002 15/09/2005 100% RAN_Work_I Juho Pirskanen 08/07/2004 No 0

1095 1095 20022 Introduction of MBMS in R MBMS-RAN 3 Rel-6 R2 01/01/2002 14/12/2004 100% Juho Pirskanen , 13/01/2005 Was "Introduc No 0

1096 1096 20020 UE Performance Requirem MBMS-RAN-R3 Rel-6 R4 15/09/2004 15/09/2005 100% RAN_Work_It Torgny Palenius, 13/01/2006 Approved at R No 0

1097 1097 11030 Support of the MBMS in CN pro 2 Rel-6 N1 18/06/2002 08/12/2004 100% NP-040493 31/08/2008 No 0

1098 1098 13015 Gmb interface for MBMS (CN3 2 Rel-6 N3 29/08/2003 08/12/2004 100% 09/03/2005 No 0

1099 1099 33008 Security Aspects of MBMS MBMS 2 Rel-6 S3 01/07/2002 18/03/2005 100% SP-020514 Escott, Adrian, 3 31/08/2008 WID approved No 0

1100 1100 50085 Support of MBMS in GERAN MBMS-GERA 2 Rel-6 GP 30/08/2001 28/01/2005 100% GP-022566 09/03/2005 Completed No 0

1101 1101 50086 Impact on the logical and p 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1102 1102 52085 Re-synchronisation at cell 3 Rel-6 G2 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1103 1103 50098 Simultaneous support of M 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1104 1104 50099 Simultaneous support of M 3 Rel-6 GP 30/08/2001 28/01/2005 100% 09/03/2005 No 0

1105 1105 50100 Resynchronisation at cell c 3 Rel-6 GP 30/08/2001 28/01/2005 100% 09/03/2005 No 0

1106 1106 50087 Decision making process b 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1107 1107 50088 MBMS channel allocations 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1108 1108 50089 Changes to the Gb interfac 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1109 1109 50090 GERAN specific changes t 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1110 1110 50091 Interaction between MBMS 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1111 1111 50092 Security aspects 3 Rel-6 GP 30/08/2002 28/01/2005 100% 09/03/2005 No 0

1112 1112 53081 MS conformance tests- G3 3 Rel-6 G3 25/01/2002 28/01/2005 100% 25/03/2005 Under evaluati No 0

1113 1113 55091 Deleted - MS conformance 3 Rel-6 G5 27/06/2003 27/06/2003 100% 21/10/2004 GP-19 No 0

1114 1114 31045 MBMS User Services 2 Rel-6 S1 13/05/2003 16/03/2006 100% 08/09/2004 No 0

1115 1115 31044 MBMS User Services Stag 3 Rel-6 S1 13/05/2003 01/04/2004 100% 07/12/2003 No 0

1116 1116 34026 Definition of MBMS user s MBMS-TSMB 3 Rel-6 S4 12/06/2003 16/03/2006 100% SP-030674 Igor Curcio (Nokia 13/01/2006 TR26.946 tbc b No 0

1117 1117 35038 MBMS charging MBMS-CH 2 Rel-6 S5 11/01/2005 09/06/2005 100% SP-040779 13/01/2006 SA#28 06/2005 No 0

1118 1118 25024 MBMS UE Conformance Test MBMS-UECo 2 Rel-6 R5 10/03/2006 07/03/2008 100% RAN5_Work_ RAN5 06/05/2008 BB place hold No 0
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1119 1119 25014 RF/RRM Conformance Te MBMS-RAN-R3 Rel-6 R5 02/06/2006 07/03/2008 100% RAN5_Work_ Leif Mattisson, Er 06/05/2008 TS 34.109 is u No 0

1120 1120 25022 Conformance Test Aspects MBMS-UECo 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5_Work_ Timothy Speight, 06/05/2008 No 0

1121 1121 25023 Signalling Conformance Te MBMS-UECo 3 Rel-6 R5 20/09/2006 07/12/2007 100% RAN5_Work_ Zhao Jian, DATA 06/05/2008 No 0

1122 1122 25011 Conformance Test Aspects MBMS_Test 3 Rel-6 R5 10/03/2006 14/09/2007 100% RAN5_Work_ Shubhang Vora, Q06/05/2008 No 0

1123 1123 25038 Conformance Test Aspects MBMS-UECo 3 Rel-6 R5 01/06/2007 07/12/2007 100% RAN5_Work_ Xiaozhong Chen, 06/05/2008 No 0

1124 1124 31006 Speech Recognition and SRSES 1 Rel-6 S1 08/10/2001 30/12/2005 100% SP-010572 08/09/2004 No 0

1125 1125 31007 Speech Enabled Services Base DSR 2 Rel-6 S1 08/10/2001 15/03/2002 100% SP-010581 D Williams, QUA 12/03/2004 No 0

1126 1126 32999 TR on Architectural impacts 2 Rel-6 S2 12/05/2003 02/03/2004 100% 08/07/2004 No 0

1127 1127 34700 Codec Work to Support Speech SRSES-Code 2 Rel-6 S4 15/10/2002 16/12/2004 100% SP-020687 David Pearce, Mo 06/12/2004 Completed No 0

1128 1128 60004 Multimodal support 2 Rel-6 OMA 01/01/2004 30/12/2005 100% 25/03/2005 No 0

1129 1129 11021 Deleted - SES codec negotiatio 2 Rel-6 N1 04/06/2003 04/06/2003 100% 21/10/2004 Abandoned NP NP-23 No 0

1130 1130 31008 Generic User Profile Rel- GUP 1 Rel-6 S1 08/10/2001 03/03/2005 100% SP-040515 28/03/2003 No 0

1131 1131 31009 Stage 1 - Requirements 2 Rel-6 S1 08/10/2001 30/05/2003 100% Kurt Bischinger (T 25/03/2005 No 0

1132 1132 32008 Stage 2 - Architecture 2 Rel-6 S2 28/01/2002 06/06/2003 100% SP-020539 Harri KOSKINEN 12/03/2004 No 0

1133 1133 42002 Stage 2 - Data Description Met 2 Rel-6 N4 05/12/2002 03/03/2005 100% TP-020275 Kurt Bischinger (T 09/03/2005 TR approved in No 0

1134 1134 14008 Stage 3 - Network 2 Rel-6 N4 19/05/2003 03/03/2005 100% 09/03/2005 17 May no acti No 0

1135 1135 33009 Security Aspects 2 Rel-6 S3 16/07/2002 18/09/2003 100% SP-030109 Owen, Bradley 13/01/2005 WID approved No 0

1136 1136 31010 Digital Rights Manageme DRM 1 Rel-6 S1 08/10/2001 28/05/2004 100% SP-010577 11/10/2001 Foreseen star No 0

1137 1137 31011 Requirements 2 Rel-6 S1 08/10/2001 13/06/2002 100% Nicholas Wood, O 04/07/2003 No 0

1138 1138 60005 Stage 2 2 Rel-6 OMA 01/01/2004 28/05/2004 100% 25/03/2005 No 0

1139 1139 60006 Stage 3 2 Rel-6 OMA 01/01/2004 28/05/2004 100% 25/03/2005 No 0

1140 1140 33001 Security 2 Rel-6 OMA 17/06/2002 03/03/2003 100% 25/03/2005 SA3 acknowled No 0

1141 1141 31037 Deleted - Monitoring of Stages 2 Rel-6 S1 21/03/2003 21/03/2003 100% 08/09/2004 Replaced by U No 0

1142 1142 31012 WLAN-UMTS Interworkin WLAN 1 Rel-6 S1 03/01/2000 22/09/2005 100% SP-030712 Telenor 12/03/2004 No 0

1143 1143 31020 Technical Report WLAN-TR 2 Rel-6 S1 03/01/2000 13/06/2003 100% SP-030712 Telenor 08/06/2004 No 0

1144 1144 31035 Stage 1 WLAN-TS 2 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Telenor 08/06/2004 No 0

1145 1145 31058 Global stage 1 WLAN-TS 3 Rel-6 S1 06/01/2003 11/06/2004 100% SP-030712 Fredric Paint, Tel 19/01/2005 No 0

1146 1146 32018 Architecture Definition for scena 2 Rel-6 S2 25/03/2002 31/05/2004 100% SP-020542 08/07/2004 No 0

1147 1147 32704 Security 2 Rel-6 S3 30/09/2002 21/03/2003 100% SP-020514 Lopez-Soria, Luis 13/01/2005 Active contribu No 0

1148 1148 14013 Stage 3 - CN4 aspects WLAN-IW 2 Rel-6 N4 23/05/2003 01/09/2004 100% NP-030490 Nokia 09/03/2005 WID approved No 0

1149 1149 13019 Stage 3 - CN3 aspects (Wi Inte WLAN 2 Rel-6 N3 23/05/2003 30/09/2004 100% 09/03/2005 No 0

1150 1150 11042 Stage 3 for scenario 2 2 Rel-6 N1 23/05/2003 08/09/2004 100% NP-030490 09/03/2005 No 0

1151 1151 11047 Stage 3 for scenario 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% 09/03/2005 No 0

1152 1152 35033 WLAN charging WLAN-CH 2 Rel-6 S5 21/03/2003 22/09/2005 100% SP-030048 Nokia 13/01/2006 SA#28: delaye No 0

1153 1153 43010 USIM enhancements for WLAN 2 Rel-6 T3 05/09/2003 04/03/2005 100% TP-030185 Jorge Abellan 19/01/2005 No 0

1154 1154 31015 Priority Service NTShar 1 Rel-6 S1 30/05/2002 26/09/2003 100% SP 010739 08/09/2004 No 0

1155 1155 31016 Feasibility Study PRIOR-FS 2 Rel-6 S1 14/06/2002 14/06/2002 100% SP-010523 Biplab K. Praman 04/07/2003 No 0

1156 1156 31017 Stage 1 - Requirements PRIOR-SR 2 Rel-6 S1 30/05/2002 17/09/2003 100% James J. Garraha 08/06/2004 No 0

1157 1157 31043 Priority service implementation 2 Rel-6 S1 28/03/2003 26/09/2003 100% Biplab K. Praman 08/06/2004 No 0

1158 1158 31018 Network Sharing NTShar 1 Rel-6 S1 20/01/2003 15/12/2004 100% SP 010739 12/03/2004 No 0

1159 1159 31019 Technical Report NTShar-TR 2 Rel-6 S1 20/01/2003 19/12/2003 100% 12/03/2004 No 0

1160 1160 31038 Stage 1 - CRs to implement Ne NTShar-CR 2 Rel-6 S1 20/01/2003 19/12/2003 100% 12/03/2004 No 0

1161 1161 32044 Stage 2 2 Rel-6 S2 27/02/2003 30/07/2004 100% SP-030123 08/09/2004 No 0
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1162 1162 11043 Network sharing - stage 3 2 Rel-6 N1 23/05/2003 08/12/2004 100% NP-040429 06/12/2004 No 0

1163 1163 22004 Enhancement of the support of NTShar-UTRA2 Rel-6 R2 19/09/2003 15/12/2004 100% RAN_Work_It Anders Dahlén, T 13/01/2005 No 0

1164 1164 32016 QoS Improvements QoS1 1 Rel-6 S2 15/07/2002 08/12/2004 100% SP-010719 24/01/2002 No 0

1165 1165 32017 FS on Dynamic Policy control e QoS1 2 Rel-6 S2 15/07/2002 23/04/2004 100% SP-020540 08/07/2004 No 0

1166 1166 32059 Definition of the Gq interface 2 Rel-6 S2 01/07/2003 23/04/2004 100% SP-030306 Janne Rinne (Nok 08/07/2004 No 0

1167 1167 13016 Gq interface specification for Dy 2 Rel-6 N3 29/08/2003 08/12/2004 100% NP-030198 Anna Sillanpää, N 09/03/2005 [DAB - 25.05.0 No 0

1168 1168 33002 Subscriber certificates SEC1-SC 1 Rel-6 S3 25/02/2002 08/12/2004 100% SP-010622 Valtteri Niemi, N 13/01/2005 Approved at S No 0

1169 1169 32705 Stage 1 2 Rel-6 S3 25/02/2002 12/09/2002 100% 08/11/2002 Contribution re No 0

1170 1170 32706 Architecture review 2 Rel-6 S2 14/10/2002 14/11/2002 100% 12/03/2004 No 0

1171 1171 14504 Stage 3 SEC1-SC 2 Rel-6 N4 19/09/2003 30/11/2004 100% NP-030399 Lauri Laitinen, No 09/03/2005 Finished in CN No 0

1172 1172 11049 Stage 3 Ua & Ub interfaces 2 Rel-6 N1 03/11/2003 08/12/2004 100% 09/03/2005 No 0

1173 1173 60007 OMA dependencies on Subscri 2 Rel-6 OMA 01/01/2004 08/06/2004 100% 25/03/2005 Updated accor No 0

1174 1174 15010 Rel-6 OSA enhancement OSA3 1 Rel-6 N5 31/10/2002 10/03/2005 100% NP-040351 Chelo ABARCA 13/01/2005 CN#25: Updat No 0

1175 1175 31040 Scope of the Open Service Acc 2 Rel-6 S1 28/03/2003 27/06/2003 100% SP-030038 12/03/2004 No 0

1176 1176 15038 OSA Stage 2 2 Rel-6 N5 13/08/2004 10/03/2005 100% 25/03/2005 Inherited by CN No 0

1177 1177 15026 Multi Media Messaging function 2 Rel-6 N5 31/10/2002 10/09/2004 100% 13/01/2005 No 0

1178 1178 15028 Policy management extensions 2 Rel-6 N5 31/10/2002 12/12/2003 100% 13/01/2005 No 0

1179 1179 15029 TS on Presence and Availability 2 Rel-6 N5 31/10/2002 26/03/2004 100% 13/01/2005 N5#26: Split W No 0

1180 1180 15032 OSA interfaces at different leve 2 Rel-6 N5 14/07/2003 10/09/2004 100% 13/01/2005 No 0

1181 1181 15033 Introduction of migration suppo 2 Rel-6 N5 31/10/2002 10/12/2003 100% 13/01/2005 No 0

1182 1182 15036 Framework Function for Federa 2 Rel-6 N5 03/02/2003 12/12/2003 100% 13/01/2005 No 0

1183 1183 60008 OMA potential overlaps with 3G 2 Rel-6 OMA 18/12/2003 16/09/2004 100% 25/03/2005 TSG#25 Appro No 0

1184 1184 15037 Deleted - TR on Presence and 2 Rel-6 N5 17/09/2004 17/09/2004 100% 21/10/2004 N5#26:TR Com NP-24 No 0

1185 1185 50401 Addition of frequency ba TAPS 1 Rel-6 GP 28/06/2002 28/01/2005 100% GP-022072 Torben Themsen 09/03/2005 No 0

1186 1186 50094 Addition of frequency bands TAPS-Specs 2 Rel-6 G1 15/11/2002 20/12/2002 100% GP-022073 Torben Themsen 13/02/2003 Ready No 0

1187 1187 51102 Changes to core specs 3 Rel-6 G1 15/11/2002 20/12/2002 100% 13/02/2003 No 0

1188 1188 54102 Deleted at TSG #27 - Addition TAPS-Conf 2 Rel-6 G4 28/06/2002 28/01/2005 100% GP-022074 Torben Themsen 09/03/2005 DELETE No 0

1189 1189 54103 Deleted at TSG #27 - 51.0 3 Rel-6 G4 28/06/2002 28/01/2005 100% 09/03/2005 DELETE No 0

1190 1190 50130 Seamless support of streSSStrea 1 Rel-6 GP 03/01/2000 17/06/2005 100% GP-022561 José Luis Carriz 14/01/2004 No 0

1191 1191 51131 Identification of requirements 2 Rel-6 G1 27/06/2003 29/08/2003 100% GP-022564 16/09/2003 Started No 0

1192 1192 51133 Requirements 3 Rel-6 G1 27/06/2003 29/08/2003 100% 16/09/2003 No 0

1193 1193 51132 Performance study of cell cha 2 Rel-6 G1 03/01/2000 29/08/2003 100% GP-022562 16/09/2003 Started No 0

1194 1194 51134 Performance of NACC 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003 No 0

1195 1195 51135 Performance of cell chang 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003 No 0

1196 1196 51136 Handover 3 Rel-6 G1 03/01/2000 29/08/2003 100% 16/09/2003 No 0

1197 1197 52131 Reduction of service interrup 2 Rel-6 G2 27/06/2003 17/06/2005 100% GP-022563 16/09/2003 Completed at No 0

1198 1198 52133 Optimisations of existing m 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003 No 0

1199 1199 52134 Inter-system NACC 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003 No 0

1200 1200 52135 PS Handover (within GERA 3 Rel-6 G2 27/06/2003 17/06/2005 100% 16/09/2003 No 0

1201 1201 52136 Dependency to other featu 3 Rel-6 G2 27/06/2003 21/11/2003 100% 16/09/2003 No 0

1202 1202 54131 MS conformance testing 2 Rel-6 G3 19/12/2003 30/01/2004 100% GP-023424 12/03/2004 Closed, no wo No 0

1203 1203 54132 MS conformance tests 3 Rel-6 G4,G 19/12/2003 30/01/2004 100% 01/12/2003 Closed, no wor No 0

1204 1204 33013 GERAN A/Gb mode security en 2 Rel-6 S3 26/09/2002 28/01/2005 100% SP-030107 Peter Howard, Vo 13/01/2005 Possible chang No 0
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1205 1205 34300 Performance characteris CODCAR 1 Rel-6 S4 13/09/2002 10/06/2004 100% SP-020433 Pasi Ojala (Nokia 08/09/2004 No 0

1206 1206 31030 Study on Privacy Capab PrivCap 1 Rel-6 S1 10/11/2003 03/03/2004 100% SP-020579 Liz Daniel, Lucen 09/03/2005 No 0

1207 1207 35010 OAM&P Rel-6 OAM 1 Rel-6 S5 12/09/2002 11/03/2005 100% SP-040766 Michael TRUSS 13/01/2005 SA#26: Updat No 0

1208 1208 35011 Principles, high level Requirem OAM-AR 2 Rel-6 S5 12/09/2002 16/09/2004 100% SP-040767 Michael TRUSS ( 13/01/2006 SA#25 09/2004 No 0

1209 1209 35012 Performance Management OAM-PM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040782 Christian TOCHE 13/01/2006 SA#26 12/2004 No 0

1210 1210 35014 Network Infrastructure Manage OAM-NIM 2 Rel-6 S5 12/09/2002 16/12/2004 100% SP-040789 Thomas TOVING 13/01/2006 SA#26 12/2004 No 0

1211 1211 35015 Trace Management Rel-6 OAM-Trace 2 Rel-6 S5 20/09/2002 11/03/2005 100% SP-040782 Kari RÖNKÄ (No 09/03/2005 SA#26 12/2004 No 0

1212 1212 35022 Subscriber and UE trace m OAM-Trace 3 Rel-6 S5 20/09/2002 16/12/2004 100% Kari RÖNKÄ (Nok 13/01/2006 SA#26 12/2004 No 0

1213 1213 23013 Subscriber and equipment OAM-Trace-R 3 Rel-6 R3 06/06/2003 15/06/2004 100% RAN_Work_It Yann Sehedi, Nor 13/01/2005 No 0

1214 1214 14016 Trace Management, Stage OAM-Trace 3 Rel-6 N4 09/06/2004 11/03/2005 100% NP-040411 Seppo Kauntola ( 09/03/2005 No 0

1215 1215 35016 Charging Management CH 1 Rel-6 S5 21/11/2002 09/06/2005 100% SP-040773 Karl-Heinz NENN 13/01/2006 SA#28 Target No 0

1216 1216 35037 Charging architecture and princ CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/2004 No 0

1217 1217 35024 Charging Data Record (CDR) fi CH 2 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/2004 No 0

1218 1218 35025 CDR parameter description CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% 13/01/2006 SA#28 06/2005 No 0

1219 1219 35026 Diameter charging applications CH 2 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/2004 No 0

1220 1220 35027 Online Charging System (OCS) CH 2 Rel-6 S5 21/03/2003 18/09/2003 100% 13/01/2006 SA#21 09/2003 No 0

1221 1221 35028 OCS: Applications and interface CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% 13/01/2006 SA#26 12/2004 No 0

1222 1222 35017 Charging Management for Be CH-BC 2 Rel-6 S5 21/03/2003 16/09/2004 100% SP-030048 Benni ALEXAND 13/01/2006 SA#28 Target No 0

1223 1223 35029 CS domain charging CH 3 Rel-6 S5 21/03/2003 18/03/2004 100% 13/01/2006 SA#23 03/2004 No 0

1224 1224 35030 PS domain charging CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/2004 No 0

1225 1225 35031 CDR transfer CH 3 Rel-6 S5 21/03/2003 16/09/2004 100% 13/01/2006 SA#25 09/2004 No 0

1226 1226 35018 Charging Management for the I IMS2-CH 2 Rel-6 S5 21/03/2003 16/12/2004 100% SP-030049 Patrik TEPPO (Er 13/01/2006 SA#26 12/2004 No 0

1227 1227 35019 Charging Management for the S CH 2 Rel-6 S5 21/03/2003 09/06/2005 100% SP-040778 Gerald GÖRMER 13/01/2006 SA#26: Update No 0

1228 1228 32030 Overall architectural aspects CH-FBC 2 Rel-6 S2 21/11/2002 11/03/2005 100% SP-040041 08/07/2004 No 0

1229 1229 32069 Overall definition of FBC a 3 Rel-6 S2 21/11/2002 02/03/2004 100% 09/03/2005 No 0

1230 1230 32070 Study on providing policy c 3 Rel-6 S2 02/02/2004 30/07/2004 100% 21/10/2004 No 0

1231 1231 13020 Gx interface for flow based CH-FBC 3 Rel-6 N3 02/02/2004 08/12/2004 100% NP-040245 Juha Räsänen (N 09/03/2005 No 0

1232 1232 13021 Rx interface for flow based CH-FBC 3 Rel-6 N3 02/02/2004 11/03/2005 100% NP-040339 Javier Gonzalez G 25/03/2005 No 0

1233 1233 1800 Rel-6 UICC/USIM enhanc USAT1 1 Rel-6 T3 25/09/2000 10/03/2005 100% not needed 01/12/2000 No 0

1234 1234 1802 UICC API USAT1-API 2 Rel-6 T3 20/03/2002 10/03/2005 100% 12/03/2001 8/3/2001: test No 0

1235 1235 43001 Java API Test specification 3 Rel-6 T3 20/03/2002 10/06/2002 100% TP-020029 Mario Pérez (Micr NA No 0

1236 1236 43006 2G/3G Java Card™ API ba USAT1-API 3 Rel-6 T3 17/03/2003 05/03/2004 100% TP-030031 Stéphane Andrau 19/01/2005 No 0

1237 1237 43007 (U)SIM API for Java Card 3 Rel-6 T3 17/03/2003 10/03/2005 100% TP-040186 Christophe Begas 02/06/2005 No 0

1238 1238 43003 Deleted - Java API Test sp 3 Rel-6 T3 30/05/2002 09/06/2003 100% TP-020122 Mario Pérez (Micr NA MOVED to Rel No 0

1239 1239 43004 Rel-6 USIM toolkit enhancem 2 Rel-6 T3 25/09/2000 04/03/2005 100% 19/01/2005 No 0

1240 1240 502031 C SIM API USAT1-API-M 3 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 NA No 0

1241 1241 502032 Specification 4 Rel-6 T3 25/09/2000 27/09/2002 100% TP-000155 Neil Livingston – ANA No 0

1242 1242 502033 Test specification 4 Rel-6 T3 01/01/2001 28/09/2001 100% TP-000155 Neil Livingston – ANA No 0

1243 1243 43009 USIM application toolkit Co 3 Rel-6 T3 05/12/2003 04/03/2005 100% TP-030259 Eric Laffont, Gem 02/06/2005 No 0

1244 1244 34022 Packet Switched Stream PSSrel6 1 Rel-6 S4 18/11/2002 07/12/2005 100% SP-020685 Olle Franceschi 09/03/2005 No 0

1245 1245 31039 Stage 1 2 Rel-6 S1 18/11/2002 17/03/2003 100% 12/03/2004 2nd resp SA4 No 0

1246 1246 34024 Stage 3 PSSrel6-Stag 2 Rel-6 S4 13/12/2002 07/12/2005 100% Olle Franceschi ( 13/01/2006 TR tbc by Sept No 0

1247 1247 34023 AMR-WB extension for h AMRWB+ 1 Rel-6 S4 13/12/2002 07/12/2005 100% SP-030083 Janne Vainio (No 13/01/2006 TR tbc by Sept No 0
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1248 1248 34027 Codec Enhancements fo CEPSCM 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP 040066 Miska Hannuksel 06/12/2004 Completed No 0

1249 1249 34028 3G-324M Improvements 3G-324MI 1 Rel-6 S4 16/03/2004 16/12/2004 100% SP-040067 Bo Burman, Erics 06/12/2004 Completed No 0

1250 1250 51101 Single Antenna Receiver SAIC 1 Rel-6 GP;G 15/11/2002 27/08/2004 100% GP-023400 Marc Grant, Cing 06/12/2004 No 0

1251 1251 12006 Enhancement of dialled EDCAMEL 1 Rel-6 S1 28/03/2003 31/12/2003 100% SP-020818 Craig Bishop, Sa 12/03/2004 No 0

1252 1252 12007 Stages 2 and 3 2 Rel-6 N4 28/03/2003 31/12/2003 100% NP-030153 09/03/2005 No 0

1253 1253 32060 Bandwidth and resource BARS 1 Rel-6 S2 01/06/2003 16/06/2004 100% SP-030308 08/07/2004 No 0

1254 1254 33018 FS on (U)SIM Security Re 1 Rel-6 S3 03/07/2003 26/12/2003 100% SP-030341 Raziq Yaqub, Tos 06/12/2004 Approved TSG No 0

1255 1255 50600 Multiple TBF in A/Gb mo MULTBF 1 Rel-6 GP;G 05/04/2002 28/01/2005 100% GP-021263 Gunnar Mildh, E 13/01/2006 No 0

1256 1256 50601 Multiple TBF in A/Gb mode MULTBF-Agb 2 Rel-6 GP;G 05/04/2002 29/08/2003 100% GP-021263 Gunnar Mildh, E 16/09/2003 No 0

1257 1257 50602 Multiple TBF Concept pap 3 Rel-6 GP;G 05/04/2002 29/08/2003 100% 16/09/2003 No 0

1258 1258 50603 Multiple TBF Stage 2 (43.0 3 Rel-6 GP;G 05/04/2002 29/08/2003 100% 16/09/2003 No 0

1259 1259 50604 Multiple TBF Stage 3 (44.0 3 Rel-6 GP;G 05/04/2002 29/08/2003 100% 06/12/2004 No 0

1260 1260 50605 Deleted at TGS # 27 - Multiple MULTBF-Tes 2 Rel-6 G3 28/01/2005 28/01/2005 100% GP-022098 Gunnar Mildh, Eri 09/03/2005 DELETE No 0

1261 1261 50096 Alignment between the t ALTERE 1 Rel-6 G3 29/08/2003 02/09/2005 100% GP-032236 Toubassi, Ericss 13/01/2006 No 0

1262 1262 50097 Determine the controversial tes ALTERE-TC 2 Rel-6 G3 29/08/2003 02/09/2005 100% 13/01/2006 Completed No 0

1263 1263 50444 Addition of U-TDOA in th UTDOACS 1 Rel-6 GP 21/11/2003 23/04/2004 100% GP-032773 Bob Gross, Rhys 12/03/2004 Completed, ex No 0

1264 1264 50445 Addition of U-TDOA in th UTDOAPS 1 Rel-6 GP 27/06/2003 12/11/2004 100% GP-032774 Bob Gross, Rhys 06/12/2004 No 0

1265 1265 50101 Downlink Advanced Rec DARP 1 Rel-6 GP 21/11/2003 02/09/2005 100% GP-041966 Tommy Bysted, 13/01/2006 No 0

1266 1266 50102 DARP test scenarios DARP-TS 2 Rel-6 GP 21/11/2003 27/08/2004 100% GP-041967 Tommy Bysted, N 06/12/2004 No 0

1267 1267 50103 DARP for GMSK modulated v DARP-GMSK 2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041968 Tommy Bysted, 13/01/2006 No 0

1268 1268 50104 Performance requirements DARP-GMSK 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004 No 0

1269 1269 50105 Radio subsystem link cont DARP-GMSK 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004 No 0

1270 1270 50106 DARP for GPRS and EGPRS MDARP-GPRS 2 Rel-6 GP 06/02/2004 12/11/2004 100% GP-041969 Tommy Bysted, 09/03/2005 No 0

1271 1271 50107 Performance requirements DARP-GPRS 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004 No 0

1272 1272 50108 Radio subsystem link cont DARP-GPRS 3 Rel-6 GP 06/02/2004 12/11/2004 100% 06/12/2004 No 0

1273 1273 50115 DARP Capability signalling DARP-CAPS 2 Rel-6 GP 21/11/2003 12/11/2004 100% GP-041970 Tommy Bysted, N 06/12/2004 No 0

1274 1274 50116 GERAN MS Conformance test ARP-ConfTes 2 Rel-6 G3 27/08/2004 02/09/2005 100% GP-041971 Tommy Bysted, N 13/01/2006 Started No 0

1275 1275 50109 Reduction of PS service PSintDTM 1 Rel-6 G2 21/11/2003 24/06/2005 59% GP-032548 Toby Proctor, Si 13/01/2006 No 0

1276 1276 50110 Use case and requirement defin PSintDTM-Re 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032549 Toby Proctor, Sie 13/01/2006 No 0

1277 1277 50111 Performance Study of Current P PSintDTM-Pe 2 Rel-6 G2 21/11/2003 23/04/2004 100% GP-032550 Toby Proctor, Sie 13/01/2006 No 0

1278 1278 50112 Reduction of service interruptio PSintDTM-Re 2 Rel-6 G2 23/04/2004 12/11/2004 100% GP-032551 Toby Proctor, Sie 13/01/2006 No 0

1279 1279 50113 MS Conformance testing PSintDTM-Co 2 Rel-6 G3 25/06/2004 24/06/2005 0% 13/01/2006 On-going No 0

1280 1280 50114 Deleted - BTS Conformance tes PSintDTM-Co 2 Rel-6 G3 24/06/2005 24/06/2005 100% 13/01/2006 No 0

1281 1281 12008 CAMEL prepay interwork SCCAMEL 1 Rel-6 N4 08/12/2003 05/10/2004 100% NP-030584 09/03/2005 No 0

1282 1282 31046 Circuit Switched Video a CS_VSS 1 Rel-6 S1 12/01/2004 02/09/2005 100% SP-040331 John Watson, Vo 08/07/2004 No 0

1283 1283 31047 Stage 1 - Requirements CS_VSS 2 Rel-6 S1 12/01/2004 14/10/2004 100% John Watson, Vo 08/06/2004 No 0

1284 1284 32071 Stage 2 Study on architecture a CS_VSS 2 Rel-6 S2 12/01/2004 13/08/2004 100% 06/12/2004 No 0

1285 1285 32072 Stage 2 description on Redial CS_VSS 2 Rel-6 S2 03/05/2004 16/12/2004 100% 09/03/2005 No 0

1286 1286 11053 Switching between voice and v CS_VSS 2 Rel-6 C1 03/01/2005 17/06/2005 100% 02/06/2005 No 0

1287 1287 52137 Deleted - GERAN2 Part CS_VSS 2 Rel-6 G2 02/09/2005 02/09/2005 100% 21/04/2005 No 0

1288 1288 13017 Deleted - CN3 Part CS_VSS 2 Rel-6 N3 14/10/2004 14/10/2004 100% 21/10/2004 No 0

1289 1289 33020 Network Domain Securit MAPSEC 1 Rel-6 S3 06/07/2004 29/12/2004 20% SP-040280 Peter Howard, Vo 06/12/2004 Approved TSG No 0

1290 1290 33021 FS on Security for early SEC-IMS 1 Rel-6 S3 01/10/2004 28/03/2005 100% SP-040691 Peter Howard, Vo 25/03/2005 Approved TSG No 0
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1291 1291 13024 Reorganisation of CS Da CS Data 1 Rel-6 N3 19/11/2004 08/12/2004 100% NP_040563 Tomas Belling(Sie 09/03/2005 Created at TSG No 0

1292 1292 50553 Generic Access to A/Gb GAAI 1 Rel-6 GP 25/06/2004 20/01/2006 95% GP-042247 Motorola 13/01/2006 No 0

1293 1293 50544 FS on GAAI GAAG 2 Rel-6 GP 25/06/2004 27/08/2004 100% GP-041592 Motorola 25/03/2005 Feasibility Stud No 0

1294 1294 50554 GAAI – Stage 2 GAAI-Stage2 2 Rel-6 GP 27/08/2004 08/04/2005 100% Jari Vikberg (KI/E 25/03/2005 Completed No 0

1295 1295 50555 GAAI – Stage 3 GAAI-Stage3 2 Rel-6 GP 27/08/2004 08/04/2005 100% 13/01/2006 Completed No 0

1296 1296 50556 MS Conformance Test for GAA GAAI-CT 2 Rel-6 GP 27/08/2004 20/01/2006 90% 13/01/2006 Started No 0

1297 1297 50559 Support of PS Handover SPSHAGB 1 Rel-6 GP-G 03/11/2003 24/08/2005 100% GP-051160 Gunnar Hedby, E 13/01/2006 Replaces SCS No 0

1298 1298 50560 Stage 2 SPSHAGB-St 2 Rel-6 GP-G 03/11/2003 24/08/2005 100% GP-051161 Gunnar Hedby, E 13/01/2006 Replaces SCS No 0

1299 1299 50561 PS handover SPSHAGB-P 2 Rel-6 GP-G 03/11/2003 24/08/2005 100% GP-051162 Gunnar Hedby, E 13/01/2006 Replaces SCS No 0

1300 1300 50562 Definition of radio resource man SPSHAGB-R 2 Rel-6 GP-G 03/11/2003 24/08/2005 100% GP-051163 Gunnar Hedby, E 13/01/2006 Replaces SCS No 0

1301 1301 60111 Small Technical EnhanceTEI6 1 Rel-6 Gene 02/06/2006 06/05/2008 100% 06/05/2008 "Joker" WI, to No 0

1302 1302 25019 Small Technical Enhancements TEI6_Test 2 Rel-6 R5 02/06/2006 06/05/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to b No 0

1303 1303 31029 Deleted - Study of Feature Interactio FINTER 1 Rel-6 S1 01/10/2004 01/10/2004 100% SP-020578 21/10/2004 SP-23 - To be No 0

1304 1304 50563 Deleted (moved to Rel7) - EnhancemEVGCS 1 Rel-6 GP-G 24/08/2005 24/08/2005 100% GP-041837 Ken Isaacs (Siem 21/04/2005 Started No 0

1305 1305 50500 Deleted - Support of Conversational SCSAGB 1 Rel-6 GP 21/11/2003 19/02/2004 100% GP-030443 David Bladsjö, Er 12/03/2004 No 0

1306 1306 50501 Delete - Creation of a TR SCSAGB-TR 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030444 David Bladsjö, Er 01/12/2003 No 0

1307 1307 50502 Delete - Stage 2 SCSAGB-Sta 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030445 David Bladsjö, Er 06/12/2004 Started No 0

1308 1308 50503 Delete - Radio Channel Suppor SCSAGB-RC 2 Rel-6 GP 21/11/2003 21/11/2003 100% GP-030446 David Bladsjö, Er 06/12/2004 Not started No 0

1309 1309 50504 Delete - Definition of radio reso SCSAGB-RR 2 Rel-6 GP;G 21/11/2003 21/11/2003 100% GP-030447 David Bladsjö, Er 06/12/2004 Not started No 0

1310 1310 50505 Delete, replaced by 50561 - PS SCSAGB-PS 2 Rel-6 GP;G 21/11/2003 19/02/2004 100% GP-030448 David Bladsjö, Er 25/03/2005 Started No 0

1311 1311 50506 Delete - Modifications to FLO SCSAGB-FLO 2 Rel-6 GP;G 21/11/2003 21/11/2003 100% GP-030449 David Bladsjö, Er 06/12/2004 Not started RP-29 No 0

1312 1312 2 Deleted - Rel-6 Evolutions of the tran ETRAN 1 Rel-6 RP 31/12/2003 31/12/2003 100% RAN_Work_I Francois Courau, 08/07/2004 Generic feature No 0

1313 1313 0 Release 5 Features 1 Rel-5 CP,G 03/01/2000 03/01/2000 0% NA No 0

1314 1314 625 IP transport in the UTRA ETRAN-IPtra 1 Rel-5 R3 17/07/2000 29/03/2002 100% RAN Wis Nicolas Drevon, A 12/12/2001 No 0

1315 1315 2455 FS on Usage of SUA SS7IP 1 Rel-5 N4 12/03/2001 21/12/2001 100% NP-010460 12/12/2001 update WID... No 0

1316 1316 2476 High Speed Downlink Pa HSDPA 1 Rel-5 R2 02/04/2001 06/06/2003 96% RAN_Wis Ravi Kuchibhotl 10/12/2001 No 0

1317 1317 2477 Physical Layer HSDPA-Phys 2 R1 05/04/2001 29/03/2002 100% RP-010262 Amitava Ghosh, M 25/03/2002 No 0

1318 1318 2478 Layer 2 and 3 aspects HSDPA-L23 2 R2 05/04/2001 29/03/2002 100% RAN_Wis Ravi Kuchibhotla, 28/02/2002 30 November: No 0

1319 1319 2479 Iub/Iur protocol aspects HSDPA-IubIu 2 R3 02/04/2001 29/03/2002 100% RP-010262 Mike Diesen, Mot 01/03/2002 No 0

1320 1320 2480 RF Radio Transmission/ Recep HSDPA-RF 2 R4 09/04/2001 06/06/2003 90% RP-010262 Howard Benn, Mo 27/03/2003 No 0

1321 1321 501216 Rel-5 Improvements of R RInImp 1 NA RP 14/08/2000 30/08/2002 89% RAN Wis 11/10/2001 Yes 0

1322 1322 1471 Base station classification RInImp-BSC 2 Rel-5 R4 14/08/2000 14/06/2002 100% RAN_Wis A. Toskala, Noki 03/10/2001 No 0

1323 1323 1477 TDD Base station classific RInImp-BSCl 3 R4 14/08/2000 08/03/2002 100% RAN_Wis A. Toskala, Nokia 21/06/2002 No 0

1324 1324 24002 Base Station Classification RInImp-BSCl 3 R4 15/06/2001 14/06/2002 100% Meik Kottkamp, S 21/06/2002 No 0

1325 1325 2469 Enhancement on the DSCH ha RInImp-DSCH 2 Rel-5 R1 16/03/2001 29/03/2002 100% Jaeyoel KIM, Sam 25/03/2002 No 0

1326 1326 1217 Hybrid ARQ II/III RInImp-HARQ 2 Rel-5 R2 21/08/2000 28/12/2001 100% RAN_Wis A. Sitte, Siemens 24/01/2002 Stopped at RA No 0

1327 1327 1221 FS on USTS RInImp-USTS 2 Rel-5 R1 14/08/2000 21/12/2001 100% RAN_Sis D. Kim, SK Telec 28/02/2002 No 0

1328 1328 1997 FS on UE antenna efficency tes RInImp-UEAn 2 Rel-5 R4 25/09/2000 14/09/2001 100% RAN_Sis O. Edvardsson, A 03/10/2001 No 0

1329 1329 2494 FS on the re-introduction of the RInImp-SIR 2 Rel-5 R4 12/03/2001 14/12/2001 100% Torgny Palenius, 29/11/2001 No 0

1330 1330 2493 FS on mitigating the effect of C RInImp-CPIC 2 Rel-5 R4 19/03/2001 08/03/2002 100% Shimon Moshavi, 01/03/2002 No 0

1331 1331 1839 Conformance Test Spec. imp 2 T1 18/02/2002 30/08/2002 0% 11/10/2001 No 0

1332 1332 2210 Testing improvement of int 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish date No 0

1333 1333 2211 Testing Hybrid ARQ II/III 3 Rel-5 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish date No 0
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1334 1334 500009 Rel-5 RAN improvementsRANimp 1 NA RP 16/03/2001 01/03/2004 87% RAN Wis 21/06/2002 Yes 0

1335 1335 656 RRM optimization for Iur and RANimp-RRM2 Rel-5 R3 16/03/2001 04/06/2002 100% RAN_Wis Gert-Jan van Lie 12/03/2001 No 0

1336 1336 23000 Iur common transport chan RANimp-RRM 3 R3 16/03/2001 29/03/2002 100% Shahrokh Amirijo 21/03/2002 No 0

1337 1337 23001 Iur neighbouring cell repor RANimp-RRM 3 R3 16/03/2001 29/03/2002 100% Shahrokh Amirijo 01/03/2002 No 0

1338 1338 23002 FS Introduction of direct tra RAN-imp-RR 3 R3 15/06/2001 04/06/2002 100% Risto Sepponen, 08/11/2002 FS was closed No 0

1339 1339 2488 RL Timing Adjustment RANimp-RLT 2 Rel-5 R3 16/03/2001 29/03/2002 100% Elena Voltolina, E 01/03/2002 No 0

1340 1340 2489 Separation of resource reserva RANimp-Sep 2 Rel-5 R3 16/03/2001 29/03/2002 100% Gert-Jan van Lies 01/03/2002 No 0

1341 1341 23003 FS SRNS Relocation Procedure RANimp-SRN 2 Rel-5 R3 15/06/2001 03/09/2002 100% Olivier Guyot, No 08/11/2002 No 0

1342 1342 2490 FS Improvement of Radio Reso RANimp-ImpR 2 Rel-5 R3 16/03/2001 21/12/2001 100% Antti Toskala, No 08/11/2002 FS was closed No 0

1343 1343 2491 Re-arrangements of Iub transpo RANimp-TTP 2 Rel-5 R3 16/03/2001 29/03/2002 100% Antti Toskala, No 01/03/2002 No 0

1344 1344 22000 RAB support enhancement for RANimp-RAB 2 Rel-5 R2 02/04/2001 28/06/2002 100% RAN Wis Juha Mikola, Nok 21/06/2002 RFC 3095 con No 0

1345 1345 21001 Beamforming requirements for RANimp-BFR 2 Rel-5 R1 21/09/2001 14/12/2001 100% Jussi Kähtävä, No 28/02/2002 No 0

1346 1346 21002 Support of Site Selection Divers RANimp-SSD 2 Rel-5 R1 14/12/2001 04/06/2002 100% NEC 21/06/2002 RP-020356 No 0

1347 1347 2472 Node B Synchronisation for 1.2 RANimp-NBS 2 Rel-5 R1 16/03/2001 29/03/2002 100% Jinling HU, CWTS 25/03/2002 No 0

1348 1348 1912 Start Testing 2 MLST 03/12/2001 03/12/2001 0% 01/04/2000 No 0

1349 1349 2102 Conformance Test Aspects - 2 T1 01/01/2002 01/03/2004 0% 01/04/2000 No 0

1350 1350 2222 Testing Radio access bear 3 T1 01/01/2002 02/09/2002 0% 10/12/2001 duration set to No 0

1351 1351 41010 General changes to TS34. RANimp-test 3 Rel-5 T1 03/03/2003 01/03/2004 0% 14/03/2003 No 0

1352 1352 23004 UTRAN Sharing in Conn NETSHARE 1 Rel-5 R3 03/12/2001 03/09/2002 100% Martin Israelsson 08/11/2002 Formerly 'Shar No 0

1353 1353 1273 Provisioning of IP-based IMS 1 NA S1 03/01/2000 03/03/2004 92% SP-000216 Mark Cataldo, O 28/02/2002 S1 WI propose No 0

1354 1354 1274 Call control and roaming to s IMS-CCR 2 Rel-5 S2 03/01/2000 14/06/2002 98% SP-010339 Liz Daniel, Lucen 24/01/2002 No 0

1355 1355 1633 Stage 1 3 S1 21/02/2000 15/12/2000 100% Mark Cataldo, Mo 30/03/2001 Issues include No 0

1356 1356 1514 Stage 2 (Architecture and 3 S2 14/04/2000 23/03/2001 100% SP-000289 Liz Daniel, Lucen 08/02/2001 Issues include No 0

1357 1357 1296 Impact on MM/CC/SM IMS-CCR-IW 3 N1 28/08/2000 08/03/2002 100% NP-010434 Keith Drage, Luce 25/03/2002 Per 26/2-02: Th No 0

1358 1358 2233 SIP Call Control protoco 3 N1 03/01/2000 14/06/2002 98% NP-010643 Keith Drage, Luc 24/01/2002 TSGN_10 app No 0

1359 1359 1998 IMS signalling flows 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.228... No 0

1360 1360 1278 IMS stage 3 4 N1 02/10/2000 22/03/2002 100% 14/03/2003 TS 24.229... No 0

1361 1361 2255 IMS Session Handling 4 N1 02/10/2000 22/03/2002 100% 28/02/2002 TS 23.218... No 0

1362 1362 10004 Main IETF dependen 4 NP 03/01/2000 07/06/2002 99% 28/03/2003 No 0

1363 1363 2521 IETF: RFC 3261 5 N1 24/11/2000 22/03/2002 100% 14/03/2003 No 0

1364 1364 2523 IETF: RFC 3262 5 N1 24/11/2000 22/03/2002 100% 14/03/2003 No 0

1365 1365 2522 IETF: RFC 3312 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1366 1366 2524 IETF: RFC 3323 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1367 1367 2525 IETF: RFC 3313 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1368 1368 11000 IETF: RFC 3265 5 N1 24/11/2000 22/03/2002 100% 14/03/2003 No 0

1369 1369 11001 IETF: RFC editor 5 N1 24/11/2000 07/06/2002 100% 14/03/2003 No 0

1370 1370 11002 IETF: RFC editor 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1371 1371 11004 IETF: RFC 3267 5 N1 24/11/2000 22/03/2002 100% 14/03/2003 No 0

1372 1372 11005 IETF: RFC 3266 5 N1 03/01/2000 22/03/2002 100% 14/03/2003 No 0

1373 1373 11022 IETF: RFC 3311 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1374 1374 11023 IETF: RFC 3324 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1375 1375 11024 IETF: RFC editor 5 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1376 1376 1290 Addressing 4 S2 09/10/2000 22/03/2002 100% 01/04/2000 No 0
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1377 1377 1291 Architectural issu 5 S2 09/10/2000 31/08/2001 100% 08/02/2001 No 0

1378 1378 1292 Impact on HSS 5 N4 15/11/2000 22/03/2002 100% 30/05/2002 17th May, KK: No 0

1379 1379 2530 Service Examples (W IMS-Sex 4 S1 17/04/2001 14/06/2002 50% Mark Cataldo, M 25/07/2003 Yes 0

1380 1380 2531 IMS Framework IMS-FrWk 5 S1 17/04/2001 14/06/2002 50% Randolph Wohler 25/07/2003 Yes 0

1381 1381 1298 Access Security for IMS IMS-ASEC 2 Rel-5 S3 08/10/2001 28/06/2002 100% SP-010323 Krister Boman, E 08/11/2002 TS33.203 will No 0

1382 1382 43000 IMS impacts on UICC (ISIM 3 T3 08/10/2001 21/06/2002 100% TP-010251 Jeremy Norris (Vo 26/09/2002 No 0

1383 1383 11014 SIP extensions for Integrity 3 N1 17/12/2001 28/06/2002 100% 21/06/2002 Per 26/2-02: C No 0

1384 1384 2574 Security Aspects of Requireme SEC1-NCI 2 Rel-5 S3 02/07/2001 28/12/2001 100% SP-010324 Hugh Shieh, AT& 08/11/2002 Incorporated in No 0

1385 1385 1299 Lawful interception IMS-LI 2 Rel-5 S3 04/09/2000 29/03/2002 100% SP-010621 Berthold Wilhelm 08/11/2002 Rel-5 33.106 a Yes 0

1386 1386 35007 Charging and OAM&P for IMS IMS-OAM 2 Rel-5 S5 25/12/2000 12/06/2002 100% SP-010461 Albert YUHAN (V 21/06/2002 No 0

1387 1387 2036 Multimedia codecs and proto IMS-CODEC 2 Rel-5 S4 26/07/2000 27/09/2002 100% SP-000398 B. Aronson, Tos 27/03/2003 No 0

1388 1388 2039 Codecs 3 S4 26/07/2000 14/03/2002 100% SP-000398 25/03/2002 No 0

1389 1389 34020 Transport protocols IMS-CODEC 3 Rel-5 S4 12/03/2002 12/03/2002 100% P. Ojala, Nokia 25/03/2002 No 0

1390 1390 34006 recommendation for QoS p 3 S4 31/12/2001 27/09/2002 100% 13/01/2003 No 0

1391 1391 11025 IETF: RFC 3310 (HTTP Di 3 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1392 1392 11026 IETF: RFC 3329 (Security 3 N1 24/11/2000 13/05/2002 100% 14/03/2003 No 0

1393 1393 32003 SIP message compression 2 Rel-5 S2 24/09/2001 07/06/2002 100% 25/03/2002 No 0

1394 1394 32004 Stage 2 3 S2 24/09/2001 26/10/2001 100% 24/11/2001 No 0

1395 1395 11015 Compression signalling 3 N1 28/09/2001 07/06/2002 100% 14/03/2003 No 0

1396 1396 10001 Stage 3 description of IMS int 2 Rel-5 NP 14/03/2001 30/08/2002 99% 24/01/2002 No 0

1397 1397 1286 Cx interface (HSS to CSC 3 N4 14/03/2001 07/06/2002 100% NP-010626 30/05/2002 DAB 12/12/01 No 0

1398 1398 14997 Mp interface (MRFC - MRF 3 N4 14/03/2001 08/03/2002 100% 30/05/2002 [DAB 08-03-02 Yes 0

1399 1399 11016 Mw interface (CSCF to P-C 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No 0

1400 1400 11018 Mr interface (CSCF to MR 3 N1 14/03/2001 29/03/2002 100% 28/02/2002 No 0

1401 1401 14003 Dx interface (I-CSCF to SL 3 N4 14/03/2001 07/06/2002 100% 30/05/2002 CN4#11 30/11/ Yes 0

1402 1402 13001 Go interface (GGSN to PC 3 N3 14/03/2001 07/06/2002 100% 25/07/2003 [DAB - 23/05/0 No 0

1403 1403 11019 ISC (IMS Service Control) 3 N1 14/03/2001 07/06/2002 100% 30/05/2002 No 0

1404 1404 14006 Sh interface (HSS to AS) 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 CN4#11 30/11/ Yes 0

1405 1405 14998 Si interface (HSS to IM-SS 3 N4 16/01/2002 30/08/2002 72% 30/05/2002 SA16: Part of R Yes 0

1406 1406 11020 Gm interface (UE to CSCF 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No 0

1407 1407 11027 Mi interface (CSCF to BGC 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No 0

1408 1408 11028 Mj interface (BGCF to MG 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No 0

1409 1409 11029 Mk interface (BGCF to BG 3 N1 14/03/2001 07/06/2002 100% 14/03/2003 No 0

1410 1410 1310 Support of VHE/OSA by entities IMS-ONOSA 2 Rel-5 N5 21/09/2001 07/06/2002 100% NP-010692 Ard-Jan MOERDI 21/06/2002 Yes 0

1411 1411 12000 CAMEL control of IMS service IMS-CAMEL 2 Rel-5 N2 16/04/2001 06/09/2002 91% NP-020305 Angelica Remoq 21/06/2002 SA16: Part of Yes 0

1412 1412 12001 Stage2 work 'general' 3 N2 16/04/2001 06/09/2002 100% 13/01/2003 DAB 12.12.01 Yes 0

1413 1413 12002 Stage3 work 'CAP' 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.01 Yes 0

1414 1414 12003 Stage2 work 'Si interface' 3 N2 07/01/2002 06/09/2002 100% 13/01/2003 DAB 12.12.01 Yes 0

1415 1415 12004 Stage3 work 'Si interface' 3 N4 14/02/2002 07/06/2002 100% 30/05/2002 [DAB 08-03-02 Yes 0

1416 1416 14004 SDM issues for CAMEL co 3 N4 14/02/2002 07/06/2002 0% 25/03/2002 [DAB 08-03-02 Yes 0

1417 1417 31002 Pre-pay/real-time charging in IM 2 TBD S1 15/06/2001 15/03/2002 60% 28/02/2002 No 0

1418 1418 35005 Charging OAM-CH 2 Rel-5 S5 06/08/2001 12/09/2002 100% SP-010631 Karl-Heinz NENN 13/01/2003 Changed Rap No 0

1419 1419 32006 Charging Implications of IM 3 S2 06/08/2001 16/11/2001 100% SP-010519 28/02/2002 No 0

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 33



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complete

Hyperlink WI rapporteur
name

last modif Notes Abandonne
at

Earl Nu

1420 1420 35006 Charging management for OAM-CH 3 Rel-5 S5 19/11/2001 12/09/2002 100% 08/11/2002 No 0

1421 1421 10002 Other IETF depencies 2 Rel-5 NP 24/11/2000 07/06/2002 70% 25/03/2002 Was introduce No 0

1422 1422 11011 IETF: draft-ietf-aaa-diamet 3 NP 24/11/2000 07/06/2002 90% 10/10/2001 No 0

1423 1423 11999 IETF: draft-johansson-aaa 3 NP 24/11/2000 07/06/2002 50% 10/10/2001 No 0

1424 1424 1913 Start Testing 2 Rel-5 MLST 18/03/2002 18/03/2002 0% 08/10/2001 No 0

1425 1425 1844 Conformance Test Aspects - Pr IMS-TEST 2 T1 18/03/2002 27/12/2002 0% 10/12/2001 The task is a b No 0

1426 1426 41004 Testing of support for IMS - pro 2 Rel-5 T1 18/09/2002 30/09/2003 0% TP-030052 Dan Fox, Anritsu 14/03/2003 No 0

1427 1427 41005 Testing of support for IMS - TTC 2 Rel-5 T1 18/09/2002 03/03/2004 0% TP-030052 Dan Fox, Anritsu 14/03/2003 No 0

1428 1428 34001 Extended Transparent E PSS-E 1 Rel-5 S4 03/01/2002 17/03/2003 86% SP-010392 O. Franceschi, E 28/02/2002 No 0

1429 1429 34002 Stage 1 2 S1 18/11/2002 17/03/2003 65% SP-010392 Stephen Wolak, 25/03/2002 2nd resp SA4 No 0

1430 1430 31032 Interaction with other servi 3 S1 18/11/2002 17/03/2003 65% Stephen Wolak, V 13/01/2003 2nd resp SA4 No 0

1431 1431 34003 Stage 2 (version Rel5 of TS 26 2 S4 03/01/2002 14/03/2002 100% SP-010392 25/03/2002 2nd resp SA2 No 0

1432 1432 34019 RTP usage model 2 S4 03/01/2002 06/12/2002 90% 13/01/2003 No 0

1433 1433 501637 Rel-5 OSA enhancement OSA1 1 Rel-5 S1 11/07/2000 20/12/2002 96% SP-000216 Jörg Swetina, SI 25/07/2003 Yes 0

1434 1434 32010 General Stage 2 for Rel5 2 Rel-5 S2 11/09/2001 07/06/2002 47% 30/05/2002 No 0

1435 1435 1429 OSA APIs for Multimedia Call OSA1-CSCF 2 Rel-5 S2 11/07/2000 07/06/2002 100% 24/01/2002 For Rel5 even No 0

1436 1436 1430 Stage 1 3 S1 11/07/2000 14/03/2002 100% Manfred Leitgeb, 30/05/2002 No 0

1437 1437 15002 (Multimedia) Call Control - 3 N5 11/09/2001 07/06/2002 100% 21/06/2002 No 0

1438 1438 15003 Generic user interaction - Stage 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002 No 0

1439 1439 15004 Charging - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002 No 0

1440 1440 15007 Call Control Service Mapping; M 2 Rel-5 N5 11/09/2001 07/06/2002 100% 21/06/2002 No 0

1441 1441 15999 WSDL APIs for SOAP/HTTP - S 2 Rel-5 N5 11/09/2000 07/06/2002 100% 21/06/2002 No 0

1442 1442 1419 OSA security OSA1-SEC 2 Rel-5 S3 11/07/2000 20/12/2002 93% SP-000302 Colin Blanchard 08/11/2002 CR to correct No 0

1443 1443 2121 Stage 1 3 S1 11/07/2000 09/11/2001 100% Manfred Leitgeb, 28/02/2002 No 0

1444 1444 1421 Stage 3 3 S3 23/10/2000 14/06/2002 80% 08/11/2002 ?? No 0

1445 1445 1422 security related SCF(s) de 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ard-Jan MOERDI 21/06/2002 No 0

1446 1446 1423 (possibly) changes require 3 S3 11/09/2000 14/12/2000 100% 08/11/2002 No 0

1447 1447 15017 Security (moved from Rel- 3 S3 14/03/2002 20/12/2002 100% 25/07/2003 Contribution at No 0

1448 1448 401424 Interactions OSA - e-commer OSA1-ECOM 2 Rel-5 S2 11/07/2000 07/06/2002 96% 21/06/2002 No 0

1449 1449 1425 Stage 1 3 S1 11/07/2000 14/03/2002 95% Jörg Swetina, SIE 28/02/2002 No 0

1450 1450 1529 Stages 2 and 3 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ard-Jan MOERDI 21/06/2002 No 0

1451 1451 15005 Policy Management - Stage 3 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002 No 0

1452 1452 15006 Presence and Availability Mana 2 Rel-5 N5 11/09/2001 07/06/2002 100% 26/09/2002 No 0

1453 1453 1786 CHECK STATUS - LCS - OSA OSA1-LCSI 2 Rel-5 S1 11/09/2000 07/06/2002 99% Jörg Swetina, SI 08/10/2001 az: CN#13 - ch No 0

1454 1454 1787 Stage 1 3 S1 11/09/2000 08/12/2000 100% Jörg Swetina, SIE 30/05/2002 No 0

1455 1455 2124 Stage 2 3 S2 11/12/2000 11/12/2000 100% Christophe GOUR 06/06/2001 az 24/05/01: R No 0

1456 1456 1788 Stage 3 3 N5 21/09/2001 07/06/2002 100% NP-010692 Ard-Jan MOERDI 21/06/2002 No 0

1457 1457 2540 Access to User Profile OSA2-UP 2 Rel-5 S1 01/06/2001 20/12/2001 100% 25/07/2003 No 0

1458 1458 1433 Retrieval of Terminal capabili OSA2-TC 2 Rel-5 S2 11/07/2000 13/12/2002 100% 25/07/2003 No 0

1459 1459 1434 Stage 1 3 Rel-5 S1 11/07/2000 10/01/2001 100% Jörg Swetina, SIE 25/07/2003 No 0

1460 1460 1436 Stages 2 and 3 3 Rel-5 N5 21/09/2001 13/12/2002 100% NP-010692 Ard-Jan MOERDI 25/07/2003 No 0

1461 1461 2122 Provisionning of the termin 3 Rel-5 T2 02/04/2001 13/12/2002 100% 25/07/2003 According to T No 0

1462 1462 1638 CAMEL phase 4 CAMEL4 1 Rel-5 S1 17/04/2000 06/09/2002 99% NP-020486 Keijo Palviainen 28/02/2002 No 0
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1463 1463 1461 Service requirements 2 S1 17/04/2000 14/06/2002 100% 28/02/2002 No 0

1464 1464 2012 Call Party Handling CAMEL4-CPH 2 N2 10/07/2000 07/06/2002 100% 30/05/2002 No 0

1465 1465 2013 Mid call procedure for MO and CAMEL4-MC 2 N2 17/07/2000 07/06/2002 100% 30/05/2002 No 0

1466 1466 2014 Interactions with Optimal Routin CAMEL4-IOR 2 N2 17/07/2000 08/03/2002 100% 28/02/2002 No 0

1467 1467 2015 Inclusion of flexible tone injectio CAMEL4-IFT 2 N2 17/07/2000 08/03/2002 100% 28/02/2002 No 0

1468 1468 2016 CSE control over MT SMS CAMEL4-CCS 2 N2 17/07/2000 08/03/2002 100% 28/02/2002 No 0

1469 1469 2460 Notification of GPRS mobility m CAMEL4-NM 2 N2 02/03/2001 07/06/2002 100% 30/05/2002 No 0

1470 1470 2458 Provision of location information CAMEL4-LOC 2 N2 02/03/2001 08/03/2002 100% 28/02/2002 No 0

1471 1471 2514 Inclusion of ODB data in the CS CAMEL4-OD 2 N2 09/07/2001 08/03/2002 100% 28/02/2002 Added on May No 0

1472 1472 2515 Location information during an CAMEL4-HO 2 N2 14/05/2001 07/06/2002 100% 30/05/2002 No 0

1473 1473 2516 GPRS Any Time Interrogation CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002 No 0

1474 1474 2599 Transfer of IMEI (with SW versi CAMEL4-ATI 2 N2 09/07/2001 07/06/2002 100% 30/05/2002 No 0

1475 1475 12005 Handling of partial implementat CAMEL4-SUB 2 N2 08/03/2002 06/09/2002 100% 26/09/2002 stage2 and sta No 0

1476 1476 2464 Rel-5 MExE enhancemen MEXE5 1 Rel-5 T2 26/03/2001 08/03/2002 100% 13/03/2001 No 0

1477 1477 2466 MExE Rel-5 Improvements and MEXE5-ENHA2 T2 26/03/2001 08/03/2002 100% TP-010071 Mark CATALDO, 21/03/2002 No 0

1478 1478 1625 Wideband Telephony Se AMRWB 1 Rel-5 S4 01/01/2000 19/12/2003 83% SP-99354 Imre Varga, Siem 27/03/2003 No 0

1479 1479 62 Specification 2 Rel-5 S4 01/01/2000 12/09/2002 99% 27/03/2003 No 0

1480 1480 31005 Stage 1 3 Rel-5 S1 01/10/2001 22/03/2002 100% 01/03/2002 No 0

1481 1481 32007 Stage 2 3 Rel-5 S4 03/01/2000 17/04/2000 100% 28/02/2002 No 0

1482 1482 1459 Design Constraints 4 Rel-5 S4 03/01/2000 07/02/2000 100% 28/02/2002 No 0

1483 1483 1460 General Description 4 Rel-5 S4 07/02/2000 17/04/2000 100% 28/02/2002 No 0

1484 1484 1626 Feasibility Study 3 Rel-5 S4 28/04/2000 02/06/2000 100% SP-000024 28/02/2002 S4,TD SP-000 No 0

1485 1485 1656 N1 Aspects 3 Rel-5 N1 21/09/2001 21/12/2001 100% 26/09/2002 Some of N1 tas No 0

1486 1486 14005 N4 work 3 Rel-5 N4 13/02/2002 07/06/2002 100% N4-010538 30/05/2002 CN4#11 30/11/ No 0

1487 1487 67 Codec issues 3 Rel-5 S4 03/01/2000 12/09/2002 99% 28/02/2002 No 0

1488 1488 1627 Codec qualification 4 Rel-5 S4 01/02/2000 30/05/2000 100% 28/02/2002 No 0

1489 1489 74 Codec selection tests 4 Rel-5 S4 01/06/2000 20/10/2000 100% 28/02/2002 No 0

1490 1490 891 Codec selection 4 Rel-5 S4 23/10/2000 27/10/2000 100% 28/02/2002 No 0

1491 1491 34007 TFO AMR-WB AMRWB-TFO 4 Rel-5 S4 18/12/2001 14/03/2002 100% 26/09/2002 Yes 0

1492 1492 890 Other codec issues (v 4 Rel-5 S4 29/09/2000 07/06/2002 100% 13/01/2003 ANSI C-Code , No 0

1493 1493 34008 AMR-WB and narrrow AMRWB-IWG 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002 No 0

1494 1494 34009 Interworking with fixed 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002 No 0

1495 1495 34010 Tones and announce 4 Rel-5 S4 27/09/2001 14/03/2002 100% 28/02/2002 No 0

1496 1496 34011 WB Conferencing and 4 Rel-5 S1 03/01/2000 03/01/2000 0% 25/07/2003 No 0

1497 1497 34012 Billing, accounting an 4 Rel-5 S5 27/09/2001 12/09/2002 100% SP-010631 Karl-Heinz NENN 08/11/2002 No 0

1498 1498 1989 Start Testing 3 Rel-5 MLST 25/02/2002 25/02/2002 0% 01/04/2000 No 0

1499 1499 1855 Conformance tests (CRs 3 Rel-5 T1 01/01/2000 12/04/2000 100% 13/01/2003 No 0

1500 1500 76 Terminal Acoustic C 4 Rel-5 S4 01/01/2000 12/04/2000 100% 01/04/2000 No 0

1501 1501 1628 Definition 5 Rel-5 S4 01/01/2000 31/01/2000 100% 28/02/2002 No 0

1502 1502 1629 Test specification 5 Rel-5 S4 01/02/2000 12/04/2000 100% 20/03/2001 No 0

1503 1503 34004 Floating-point ANSI-C code for AMRWB-FP 2 Rel-5 S4 25/09/2001 14/03/2002 100% SP-010459 J. Vainio (Nokia) 28/02/2002 No 0

1504 1504 80 Support of AMR-WB in GERA GAMRWB 2 Rel-5 GP 03/01/2000 28/06/2002 100% GP-000453 31/07/2002 No 0

1505 1505 50298 Channel coding in 45.003 3 Rel-5 GP 03/01/2000 05/04/2002 100% 06/05/2008 50098 -> 5029 No 0
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1506 1506 2266 Signalling for the A interfac 3 Rel-5 GP 03/01/2000 29/06/2001 100% 12/09/2001 No 0

1507 1507 2267 Signalling for Iu 3 Rel-5 GP 03/01/2000 28/06/2002 100% 31/07/2002 No 0

1508 1508 2268 Receiver performance in T 3 Rel-5 GP 02/04/2001 28/06/2002 100% 31/07/2002 No 0

1509 1509 50000 Link Adaptation in 45.009 3 Rel-5 GP 26/03/2001 28/06/2002 100% 31/07/2002 No 0

1510 1510 2269 GERAN MS conformance test 2 Rel-5 GP 03/01/2000 19/12/2003 0% GP-000454 13/02/2003 Not started No 0

1511 1511 2270 MS test 3 Rel-5 GP 03/01/2000 19/12/2003 0% 13/02/2003 No 0

1512 1512 2271 GERAN BTS conformance tes 2 Rel-5 GP 03/01/2000 02/12/2002 100% GP-000455 13/02/2003 No 0

1513 1513 2272 BTS test 3 Rel-5 GP 03/01/2000 02/12/2002 100% 13/02/2003 No 0

1514 1514 1826 Terminal interfaces TI 1 Rel-5 T2 14/05/2001 20/03/2002 100% not needed 13/03/2001 Yes 0

1515 1515 2573 Terminal local model enhancem TLM5 2 Rel-5 T2 14/05/2001 20/03/2002 100% TP-010224 27/03/2003 No 0

1516 1516 1536 Rel-5 Location Services LCS1 1 Rel-5 S2 03/04/2000 27/06/2003 81% SP-010518 Jan Kall, Nokia 01/04/2000 No 0

1517 1517 1600 UE positioning LCS1-UEpos 2 NA RP 15/01/2001 29/03/2002 99% RAN_Wis 20/03/2001 No 0

1518 1518 2474 UE positioning enhanceme LCS-128Pos 3 Rel-5 R2 09/04/2001 29/03/2002 100% RAN_Wis Xiaohua Mei, CAT 28/02/2002 No 0

1519 1519 2125 Open SMLC-SRNC Interfa LCS-INTF 3 Rel-5 R2 15/01/2001 12/10/2001 100% RAN_Wis Kirk Burroughs, Q 24/01/2002 Finished at RA No 0

1520 1520 1171 Event based and Periodic LC LCS1-EBP 2 Rel-5 S1 22/05/2000 07/06/2002 88% 25/07/2003 No 0

1521 1521 1641 Stage 1 3 S1 22/05/2000 17/11/2000 100% Randolph Wohler 01/04/2000 Evaluate Even No 0

1522 1522 1538 Stage 2 specification 3 S2 06/11/2000 26/01/2001 51% 17/11/2000 No 0

1523 1523 1179 Impact on MAP 3 N4 15/03/2002 07/06/2002 100% 30/05/2002 Possible impac No 0

1524 1524 2436 Location Services for GERAN LCS-GERAN 2 Rel-5 GP 03/04/2000 08/02/2002 100% GP-011925 12/09/2001 No 0

1525 1525 2437 GERAN LCS Stage 2 (first 3 GP;S 03/04/2000 08/02/2002 100% 28/02/2002 No 0

1526 1526 2438 Gb interface support for LC 3 GP 03/04/2000 31/08/2001 100% 12/09/2001 No 0

1527 1527 2440 L3 protocol support for LC 3 GP 03/04/2000 01/06/2001 100% 12/09/2001 No 0

1528 1528 2441 Stage 3 specifications 3 GP 03/04/2000 01/06/2001 100% 12/09/2001 No 0

1529 1529 2442 Location Services for GERAN 2 Rel-5 GP 03/04/2000 28/06/2002 100% GP-011926 31/07/2002 No 0

1530 1530 2443 GERAN LCS Stage 2 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002 No 0

1531 1531 2444 Iu-ps interface support for 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002 No 0

1532 1532 2445 Iu-cs interface support for 3 GP;R 03/04/2000 28/06/2002 100% 31/07/2002 No 0

1533 1533 2446 Iur-g interface support for L 3 GP;R 23/01/2002 19/04/2002 100% 31/07/2002 FFS No 0

1534 1534 2447 RRC protocol support for L 3 GP;R 20/08/2001 30/11/2001 100% 31/07/2002 No 0

1535 1535 2448 Additional impacts on Broa 3 GP;R 20/08/2001 05/12/2001 100% 31/07/2002 No 0

1536 1536 2449 Stage 3 specifications 3 GP;R 25/03/2002 28/06/2002 100% 31/07/2002 No 0

1537 1537 50068 GERAN MS Conformance tes LCS-GERAN 2 GP 03/06/2002 27/06/2003 60% GP-000458 13/02/2003 On-going No 0

1538 1538 55069 Develop LCS MS test case 3 G4;G 03/06/2002 27/06/2003 60% 13/02/2003 No 0

1539 1539 55070 Develop LCS MS test case 3 G4;G 03/06/2002 27/06/2003 60% 13/02/2003 No 0

1540 1540 50069 GERAN BTS Conformance te LCS-GERAN 2 GP 03/06/2002 27/06/2003 0% GP-000459 13/02/2003 Not started No 0

1541 1541 55071 Develop LCS BTS test cas 3 G4;G 03/06/2002 27/06/2003 0% 13/02/2003 No 0

1542 1542 55072 Develop LCS BTS test cas 3 G4;G 03/06/2002 27/06/2003 0% 13/02/2003 No 0

1543 1543 544 LCS interoperation stage 2 asp 2 S2 28/08/2000 28/06/2002 17% 17/11/2000 No 0

1544 1544 2434 LCS interoperability aspects LCS-GERAN 2 Rel-5 GP 28/08/2000 28/06/2002 100% GP-000456 31/07/2002 No 0

1545 1545 2435 Co-ordinated development LCS-GERAN 3 GP;S 28/08/2000 28/06/2002 100% 31/07/2002 No 0

1546 1546 1183 FS on LCS support in the IMS 2 S1 12/02/2001 18/01/2002 75% 25/07/2003 No 0

1547 1547 35008 Charging and OAM&P for LCS LCS1-OAM 2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 Albert YUHAN (V 21/06/2002 No 0

1548 1548 521 New security aspects of LCS (n LCS1-SEC 2 Rel-5 S3 14/04/2000 28/12/2001 100% SP-000421 Valtteri Niemi, No 08/11/2002 14/09/00: End No 0
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1549 1549 32011 Specification for the Le Interfac LCS1-Le 2 Rel-5 S2 14/01/2002 15/03/2002 100% SP-020180 24/01/2002 No 0

1550 1550 32022 CHECK STATUS - Inter-GMLC 2 S2 30/05/2002 30/12/2002 0% 30/05/2002 No 0

1551 1551 501571 Rel-5 Security enhancem SEC1 1 Rel-5 S3 21/02/2000 28/06/2002 99% SP-000421 Peter Howard, V 27/03/2003 Added BB UE No 0

1552 1552 1576 Network domain security SEC1-NDS 2 Rel-5 S3 21/02/2000 28/06/2002 99% SP-000420 Geir M. Køien, T 15/01/2003 S3#17: All due No 0

1553 1553 1577 Control plane protection 3 S3 12/05/2000 07/06/2002 99% 08/11/2002 No 0

1554 1554 1578 Main aspects 4 S3 12/05/2000 21/06/2001 100% 08/11/2002 TO BE DELET No 0

1555 1555 1579 Integration of GTP sig 4 N4 14/09/2001 07/06/2002 100% 30/05/2002 Waiting for inpu No 0

1556 1556 1580 User plane protection in 3 S3 21/02/2000 28/06/2002 98% 08/11/2002 TO BE DELET No 0

1557 1557 1581 Main aspects 4 S3 21/02/2000 21/06/2001 100% 08/11/2002 ?? No 0

1558 1558 1582 Integration of GTP sig 4 N4 14/09/2001 28/06/2002 95% 28/02/2002 14/02/2002 req No 0

1559 1559 2576 IP network layer security ( SEC1-NDS-IP 3 S3 15/06/2000 15/03/2002 100% SP-010326 Geir M. Køien, Te 15/01/2003 TS 33.210 will No 0

1560 1560 2243 Intra Domain Connection IUFLEX 1 Rel-5 S2 02/10/2000 28/06/2002 100% SP-000619 Stephen Terrill, E 24/01/2002 No clear indic No 0

1561 1561 2244 Overall System Architecture 2 S2 03/01/2001 21/09/2001 100% 19/09/2001 No 0

1562 1562 20000 Stage 3: RAN node selecting C 2 R3 24/09/2001 22/03/2002 100% Brendan McWillia 01/03/2002 Not identified No 0

1563 1563 2248 N1 work 2 N1 17/09/2001 28/06/2002 100% NP-010693 26/09/2002 No 0

1564 1564 2249 N4 work 2 N4 02/10/2000 08/03/2002 100% NP-000737 25/03/2002 DAB 12.12.01 No 0

1565 1565 50067 GERAN work for Intra Domain IDCRAN-GER 2 Rel-5 GP 08/02/2002 28/06/2002 100% GP-020492 Ingemar Backlun 26/09/2002 Accept chang No 0

1566 1566 51068 Stage 2 (changes to ) 3 G1 08/02/2002 28/06/2002 100% 31/07/2002 No 0

1567 1567 51069 43.051 Introduction of sup 3 G1 08/02/2002 28/06/2002 100% 31/07/2002 No 0

1568 1568 52070 Stage 3 (changes to ) 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 No 0

1569 1569 52077 48.016 Use of Gb interface 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 Closed, accept No 0

1570 1570 52078 48.018 Include MSC/VLR 3 G2 08/02/2002 28/06/2002 100% 31/07/2002 No 0

1571 1571 2320 GERAN improvements 3 GEIMP3 1 Rel-5 GP 06/04/2001 20/12/2002 0% GP-010909 13/01/2003 TERMINATED No 0

1572 1572 2321 Evolution of the transport for GEIMP3-EtA 2 GP 06/04/2001 20/12/2002 0% GP-010910 13/01/2003 TERMINATED No 0

1573 1573 2322 Definition of a new A/Ater 3 GP 06/04/2001 20/12/2002 0% 13/01/2003 TERMINATED No 0

1574 1574 2323 Adaptation of the Layer 3 B 3 GP 06/04/2001 20/12/2002 0% 13/01/2003 TERMINATED No 0

1575 1575 501142 Rel-5 Charging and OAM OAM 1 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010461 Albert YUHAN (V 21/06/2002 No 0

1576 1576 35002 Rel5 Principles, high level Requ OAM-AR/PR 2 Rel-5 S5 17/09/2001 28/06/2002 100% SP-010461 Michael TRUSS ( 21/06/2002 No 0

1577 1577 35003 Rel5 Performance Managemen OAM-PM 2 Rel-5 S5 17/09/2001 12/09/2002 100% SP-010631 Christian TOCHE 08/11/2002 No 0

1578 1578 35004 Rel5 Charging Management OAM-CH 2 Rel-5 S5 10/09/2001 12/09/2002 100% SP-010631 Karl-Heinz NENN 08/11/2002 No 0

1579 1579 35001 Rel5 Network Infrastructure Ma OAM-NIM 2 Rel-5 S5 21/09/2001 12/09/2002 100% SP-010461 Thomas TOVING 08/11/2002 No 0

1580 1580 2392 GERAN enhancements f 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP--010429 31/07/2002 No 0

1581 1581 2394 Concept 2 GP 06/11/2000 31/10/2001 100% 31/07/2002 No 0

1582 1582 2395 RLC protocol enhancement (SD 2 GP 06/11/2000 28/06/2002 100% 31/07/2002 No 0

1583 1583 2396 GERAN enhancements f 1 Rel-5 GP 06/11/2000 28/06/2002 100% GP-010430 Frank Muller, Eri 31/07/2002 AWS, Nokia, E No 0

1584 1584 2398 Usage of ECSD Concept 2 GP 06/11/2000 19/04/2002 100% 31/07/2002 No 0

1585 1585 2399 Stage 2 2 GP 06/11/2000 19/04/2002 100% 31/07/2002 No 0

1586 1586 2400 Stage 3 2 GP 06/11/2000 28/06/2002 100% 31/07/2002 No 0

1587 1587 2401 RLC PDU formats 2 GP 06/11/2000 28/06/2002 100% 31/07/2002 No 0

1588 1588 2402 MAC header 2 GP 06/11/2000 28/06/2002 100% 31/07/2002 No 0

1589 1589 2412 GERAN/UTRAN interface GERUEV1 1 Rel-5 GP;R 01/09/2000 28/06/2002 100% GP-010481 Marc Grant , SBC 31/07/2002 SBC, Motorola No 0

1590 1590 2413 Evolution of Iu ps GERUEV1-Iu 2 GP;R 01/09/2000 28/06/2002 100% 31/07/2002 No 0

1591 1591 2414 Identification of GERAN re 3 GP;R 01/09/2000 30/11/2001 100% 21/05/2002 No 0
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1592 1592 2415 Update of specifications 3 GP;R 03/12/2001 28/06/2002 100% 31/07/2002 No 0

1593 1593 2416 GERAN/UTRAN interface GERUEV2 1 Rel-5 GP;R 01/09/2000 28/06/2002 100% GP-010417 31/07/2002 No 0

1594 1594 2417 Evolution of Iu cs GERUEV2-Iu 2 GP;R 01/09/2000 28/06/2002 100% GP-000430 Krishna Balacha 31/07/2002 Lucent, Ericss No 0

1595 1595 2418 Identification of GERAN re 3 GP;R 01/09/2000 19/04/2002 100% 31/07/2002 No 0

1596 1596 2419 Update of specifications 3 GP;R 01/09/2000 28/06/2002 100% 31/07/2002 No 0

1597 1597 2556 End to End QoS for PS D E2EQoS 1 Rel-5 S2 28/08/2000 28/06/2002 97% SP-010343 Johnson Oyama 25/07/2003 No 0

1598 1598 2557 E2E QoSConcept and Architec 2 S2 03/01/2001 07/09/2001 100% 24/11/2001 No 0

1599 1599 2558 E2E QoS interworking E2EQoS-IW 2 N3 28/08/2000 07/06/2002 95% NP-010528 Daisuke Yokota, L 26/09/2002 [DAB - 30/07/0 No 0

1600 1600 2559 QoS Management (Provisioning E2EQoS-OAM2 Rel-5 S5 21/09/2001 28/06/2002 100% SP-010461 Albert YUHAN (V 08/11/2002 No 0

1601 1601 2569 Messaging enhancemen MESS5 1 Rel-5 T2 15/06/2001 31/03/2003 93% 13/03/2001 support of UA No 0

1602 1602 2571 Multimedia Messaging (MMS) MESS5-MMS 2 T2 15/06/2001 31/03/2003 91% TP-010130 Josef Laumen, S 27/03/2003 No 0

1603 1603 31000 Definition of service requir MESS5-SR 3 Rel-5 S1 15/06/2001 15/03/2002 100% Josef Laumen, Si 25/07/2003 No 0

1604 1604 42000 Technical realization 3 T2 15/06/2001 07/06/2002 100% Josef Laumen, Si 27/03/2003 stage 3 MM7 is No 0

1605 1605 42008 WAP Forum dependency: 3 T2 15/06/2001 31/03/2003 80% 27/03/2003 No 0

1606 1606 34018 MMS formats and codecs 3 S4 03/12/2001 15/03/2002 100% 28/02/2002 No 0

1607 1607 2572 Enhanced Messaging Service MESS5-EMS 2 T2 15/06/2001 08/03/2002 99% TP-010153 Alan Baldwin, E 27/03/2003 No 0

1608 1608 31001 Definition of service requir 3 S1 15/06/2001 14/09/2001 100% Alan Baldwin, Er 28/02/2002 No 0

1609 1609 42001 Technical realization 3 T2 15/06/2001 08/03/2002 100% Alan Baldwin, Er 28/02/2002 No 0

1610 1610 50001 GERAN Inter BSC NACC GERNACC 1 Rel-5 GP 03/09/2001 28/06/2002 100% GP-012313 31/07/2002 No 0

1611 1611 14501 Modification of core network GERNACC-C 2 N4;S2 03/09/2001 19/04/2002 100% GP-011877 31/07/2002 No 0

1612 1612 32502 Stage 2 - Concept 3 N4;S2 03/09/2001 31/10/2001 100% 31/07/2002 No 0

1613 1613 14502 Stage 2 - 23.060 change - 3 N4;S2 03/09/2001 19/04/2002 100% 31/07/2002 No 0

1614 1614 14503 Stage 3 (changes to TS 29 3 N4 03/09/2001 08/03/2002 100% 31/07/2002 IP 30/11/01: In No 0

1615 1615 50002 Modification of Gb protocols GERNACC-G 2 GP 30/11/2001 28/06/2002 100% GP-012314 31/07/2002 No 0

1616 1616 50003 Stage 3 (changes to TS 48 3 GP 30/11/2001 28/06/2002 100% 31/07/2002 No 0

1617 1617 50033 Enhanced Power Contro EPC 1 Rel-5 GP 26/11/2001 19/12/2003 0% GP-012748 13/02/2003 No 0

1618 1618 50034 Realization of Enhanced power 2 GP 26/11/2001 30/11/2001 100% GP-012749 13/02/2003 Ready No 0

1619 1619 50035 GERAN MS Conformance test 2 GP 10/12/2001 19/12/2003 0% GP-012750 13/02/2003 Not started No 0

1620 1620 50036 GERAN BTS Conformance test 2 GP 10/12/2001 19/12/2003 0% GP-012751 13/02/2003 Not started No 0

1621 1621 50037 8PSK AMR HR 8PSK-AH 1 Rel-5 GP 10/12/2001 19/12/2003 73% GP-012752 13/01/2003 Completed for No 0

1622 1622 50038 Definition of channel coding, 2 GP 10/12/2001 28/06/2002 100% GP-012753 31/07/2002 No 0

1623 1623 50061 Concept 3 GP 10/12/2001 28/06/2002 100% 31/07/2002 No 0

1624 1624 52004 Changes to 44.018 3 G2 10/12/2001 28/06/2002 100% 31/07/2002 No 0

1625 1625 51025 Changes to 45.001 3 G1 10/12/2001 28/06/2002 100% 31/07/2002 No 0

1626 1626 51026 Changes to 45.002 3 G1 10/12/2001 28/06/2002 100% 31/07/2002 No 0

1627 1627 51027 Changes to 45.003 3 G1 10/12/2001 28/06/2002 100% 31/07/2002 No 0

1628 1628 51028 Changes to 45.005 3 G1 10/12/2001 28/06/2002 100% 31/07/2002 No 0

1629 1629 52005 Changes to 24.008 3 G2 10/12/2001 28/06/2002 100% 31/07/2002 No 0

1630 1630 52006 Changes to 48.058 3 G2 10/12/2001 28/06/2002 100% 31/07/2002 No 0

1631 1631 50039 GERAN MS Conformance test 2 GP 10/12/2001 19/12/2003 0% GP-012754 13/02/2003 No 0

1632 1632 50040 GERAN BTS Conformance test 2 GP 10/12/2001 20/12/2002 100% GP-012755 13/01/2003 No 0

1633 1633 13000 Service Change and UDI SCUDIF 1 Rel-5 N3 08/10/2001 07/06/2002 100% NP-020164 Rune Werner Wii 25/07/2003 [DAB - 23/05/0 No 0

1634 1634 501800 Rel-5 USIM toolkit enhan USAT1 1 Rel-5 T3 05/06/2000 26/09/2003 51% not needed 13/01/2003 No 0
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1635 1635 43002 Test specification for USIM tool 2 Rel-5 T3 28/05/2002 26/09/2003 0% TP-020028 Sophie Viallet (Ge 13/01/2003 No 0

1636 1636 1801 Protocol Standardisation of a USAT1-Interp 2 Rel-5 T3 05/06/2000 22/01/2003 64% TP-000116 Michael Meyer, G 28/05/2001 28/5/2001: T3- No 0

1637 1637 2497 Stage 1 3 T3 05/06/2000 16/03/2001 100% 05/10/2001 5/10/2001: Sta No 0

1638 1638 2496 Stage 2 and 3 3 T3 03/01/2001 08/03/2002 100% 04/06/2002 5/10/2001: TS No 0

1639 1639 2518 Test specification 3 T3 03/09/2001 22/01/2003 12% TP-010111 Gérald MAUNIER 04/06/2002 5/10/2001: Wo No 0

1640 1640 501802 (U)SIM API USAT1-API 2 NA T3 20/03/2002 20/09/2002 100% 26/09/2002 8/3/2001: test Yes 0

1641 1641 5043001 Java API Test specification 3 T3 20/03/2002 20/09/2002 100% TP-020029 Mario Pérez (Micr 26/09/2002 No 0

1642 1642 30001 small Technical Enhance TEI5 1 Rel-5 All 03/01/2000 31/12/2008 100% 01/04/2000 "Joker" WI, to No 0

1643 1643 25018 Small Technical Enhancements TEI5_Test 2 Rel-5 R5 03/01/2000 31/12/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to b No 0

1644 1644 31013 Technical Report on UE UESPLIT 1 Rel-5 S1 03/01/2000 01/05/2000 0% SP-010484 Sanjay Gupta, Mo 25/07/2003 No 0

1645 1645 2520 User Equipment Manage UEM 1 Rel-5 S5 21/06/2001 28/06/2002 99% SP-010286 John Mudge (Vo 21/06/2002 az: Rel-5->NA No 0

1646 1646 35000 FS on User Equipment (UE) Ma OAM-UEM 2 Rel-5 S5 21/06/2001 28/06/2002 100% SP-010286 John Mudge (Vod 21/06/2002 No 0

1647 1647 50201 Flow control supporting FlowCon 1 Rel-5 GP 24/06/2002 30/08/2002 100% GP-021767 Ingemar Backlun 06/05/2008 50101 -> 5020 No 0

1648 1648 50202 Update of stage 2 specificatio 2 GP 24/06/2002 30/08/2002 100% 06/05/2008 50102 -> 5020 No 0

1649 1649 32097 Concept document 23.060 3 S2 28/06/2002 30/08/2002 100% 26/09/2002 No 0

1650 1650 50203 Flow Control 3 GP 24/06/2002 28/06/2002 100% 06/05/2008 50103 -> 5020 No 0

1651 1651 50104 Modification of BSSGP proto 2 GP 24/06/2002 28/06/2002 100% GP-021508 Ingemar Backlun 26/09/2002 No 0

1652 1652 52095 Stage 3 (changes to 48.01 3 G2 24/06/2002 28/06/2002 100% 26/09/2002 No 0

1653 1653 50058 Multiple TBF in A/Gb mo MULTBF 1 Rel-5 GP 19/04/2002 28/11/2003 17% GP-021263 Gunnar Mildh, E 13/02/2003 No 0

1654 1654 50059 Multiple TBF in A/Gb mode MULTBF-Agb 2 GP 19/04/2002 22/08/2003 26% GP-021263 13/02/2003 Started No 0

1655 1655 50060 Multiple TBF Concept pap 3 GP 19/04/2002 22/08/2003 50% 13/02/2003 No 0

1656 1656 51001 Multiple TBF Stage 2 (43.0 3 G1 19/04/2002 22/11/2002 0% 26/09/2002 No 0

1657 1657 50062 Multiple TBF Stage 3 (44.0 3 G2 19/04/2002 22/11/2002 0% 26/09/2002 No 0

1658 1658 50206 Multiple TBF in A/Gb mode – 2 GP 24/06/2002 28/11/2003 0% GP-022098 Ingemar Backlun 06/05/2008 50106 -> 5020 No 0

1659 1659 54101 MS conformance tests 3 G4 24/06/2002 28/11/2003 0% 13/02/2003 Not started No 0

1660 1660 2345 Alignment of 3G functionGER3GAL 1 Rel-5 GP 08/06/2000 19/12/2003 85% GP-021256 Frank Muller, Eri 26/09/2002 AWS, Nokia, E No 0

1661 1661 2346 GERAN user / control plane GER3GAL-G 2 GP 07/08/2000 30/08/2002 99% GP-021255 Frank Muller, Eri 13/02/2003 AWS, Nokia, E No 0

1662 1662 2347 Alignment with UMTS be 3 GP 07/08/2000 30/08/2002 99% 13/02/2003 No 0

1663 1663 50300 Enhanced power cont 4 GP 31/08/2001 31/08/2001 100% 12/09/2001 No 0

1664 1664 2423 Stage 2 4 GP 07/08/2000 29/06/2001 100% 21/05/2002 No 0

1665 1665 2348 Adoption of the UTRA 4 GP 06/11/2000 21/12/2001 100% 01/03/2002 Responsible is No 0

1666 1666 50043 Development of RLC 4 GP 31/08/2001 30/08/2002 100% 13/01/2003 No 0

1667 1667 50044 Development of GER 4 GP 22/06/2001 28/06/2002 100% 31/07/2002 No 0

1668 1668 50045 Ciphering and integrit 4 GP 31/08/2001 19/04/2002 100% 21/05/2002 No 0

1669 1669 50046 Multiple TBF or equiv 4 GP 31/08/2001 08/02/2002 100% 21/05/2002 No 0

1670 1670 50047 Paging concept 4 GP 31/08/2001 19/04/2002 100% 21/05/2002 No 0

1671 1671 50048 Dedicated Physical su 4 GP 31/08/2001 30/11/2001 100% 21/05/2002 No 0

1672 1672 50049 Iu support and broadc 4 GP 31/08/2001 19/04/2002 100% 21/05/2002 No 0

1673 1673 50050 Impact of using RLC i 4 GP 31/08/2001 08/02/2002 100% 21/05/2002 No 0

1674 1674 50051 Contention resolution 4 GP 31/08/2001 30/11/2001 100% 21/05/2002 No 0

1675 1675 50052 PDCP concept 4 GP 31/08/2001 19/04/2002 100% 21/05/2002 No 0

1676 1676 50053 Downlink delayed TB 4 GP 31/08/2001 30/08/2002 100% 26/09/2002 No 0

1677 1677 50054 Add transparent RLC 4 GP 31/08/2001 08/02/2002 100% 21/05/2002 No 0

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 39



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complete

Hyperlink WI rapporteur
name

last modif Notes Abandonne
at

Earl Nu

1678 1678 50055 Handover concept 4 GP 31/08/2001 08/02/2002 100% 21/05/2002 No 0

1679 1679 2424 Physical layer alignment 3 GP 06/11/2000 30/11/2001 100% 12/09/2001 No 0

1680 1680 2356 PDTCH/TCH in 45.00 4 GP 06/11/2000 08/06/2001 100% 13/02/2001 No 0

1681 1681 2357 Control channels in 45 4 GP 06/11/2000 08/06/2001 100% 12/09/2001 No 0

1682 1682 2358 Receiver performance 4 GP 06/11/2000 30/11/2001 100% 12/09/2001 No 0

1683 1683 2359 Iu rg interface GER3GAL-Iu 2 GP;R 06/11/2000 28/06/2002 100% GP-010428 Frank Muller, Eri 13/02/2003 AWS, Nokia, E No 0

1684 1684 2425 Inter BSS interface 3 GP;R 06/11/2000 28/06/2002 100% 31/07/2002 No 0

1685 1685 2360 Identification of requir 4 GP 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1686 1686 2361 Stage 2 4 GP 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1687 1687 2362 Adoption of relevant p 4 GP 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1688 1688 2363 Complementation with 4 GP 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1689 1689 2364 Stage 3 4 GP 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1690 1690 2426 Inter BSS-RNS interface 3 GP;R 06/11/2000 28/06/2002 100% 31/07/2002 No 0

1691 1691 2365 Identification of requir 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1692 1692 2366 Stage 2 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1693 1693 2367 Adoption of relevant 4 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1694 1694 2368 Complementation with 4 GP;R 30/01/2002 28/06/2002 100% 08/11/2002 No 0

1695 1695 2369 Stage 3 4 GP;R 30/01/2002 28/06/2002 100% 08/11/2002 No 0

1696 1696 2370 Voice over GERAN PS and CS 2 GP;R 06/11/2000 28/06/2002 100% GP-011252 31/07/2002 No 0

1697 1697 2371 Architecture for A, Iu cs an 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1698 1698 2372 Transcoder position/opera 3 GP 06/11/2000 13/04/2001 100% 08/11/2002 No 0

1699 1699 2373 Handover 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1700 1700 2374 RTP payload 3 GP;R 06/11/2000 28/06/2002 100% 08/11/2002 No 0

1701 1701 2375 Codec renegotiation conce 3 GP;R 06/11/2000 29/03/2002 100% 08/11/2002 No 0

1702 1702 2376 LA 3 GP 06/11/2000 13/04/2001 100% 08/11/2002 No 0

1703 1703 2388 GERAN MS Conformance tes 2 GP 11/06/2001 19/12/2003 0% GP-021253 13/02/2003 Not started No 0

1704 1704 2389 MS test 3 GP 11/06/2001 19/12/2003 0% 13/02/2003 Not started No 0

1705 1705 2390 GERAN BSS Conformance te 2 GP 08/06/2000 19/12/2003 0% GP-021254 13/02/2003 Not started No 0

1706 1706 2391 BSS test 3 GP 08/06/2000 19/12/2003 0% 13/02/2003 Not started No 0

1707 1707 2330 GERAN support for IMS GERIMS 1 Rel-5 GP 01/05/2000 20/12/2002 59% GP-010420 Shkumbin Hamit 21/05/2002 AWS, Nokia, E No 0

1708 1708 2331 GERAN Header adaptation GERIMS-HEA 2 GP;S 01/05/2000 20/12/2002 100% GP-010421 Shkumbin Hamit 13/01/2003 AWS, Nokia, E No 0

1709 1709 2332 Definition of compression a 3 GP;S 01/05/2000 10/11/2000 100% 12/09/2001 No 0

1710 1710 2333 Conceptual description in s 3 GP;S 01/05/2000 31/10/2001 100% 21/05/2002 No 0

1711 1711 2334 Necessary changes on sta 3 GP;S 06/11/2000 20/12/2002 100% 13/01/2003 No 0

1712 1712 2335 GERAN Radio access bearer GERIMS-RAB 2 GP;S 06/11/2000 28/06/2002 89% GP-010422 Shkumbin Hamit 13/01/2003 TERMINATED No 0

1713 1713 2422 MuM control signalling fo 3 GP;S 06/11/2000 28/06/2002 89% 13/01/2003 TERMINATED No 0

1714 1714 2431 Identification of requir 4 GP;S 06/11/2000 08/02/2002 100% 13/01/2003 TERMINATED No 0

1715 1715 2337 Necessary modificatio 4 GP;S 06/05/2002 28/06/2002 0% 13/01/2003 TERMINATED No 0

1716 1716 2341 GERAN MS Conformance tes GERIMS-MSc 2 GP 11/06/2001 20/12/2002 0% GP-010424 Shkumbin Hamit 13/01/2003 TERMINATED No 0

1717 1717 2342 MS test 3 G4 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATED No 0

1718 1718 2343 GERAN BTS Conformance te GERIMS-BTS 2 GP 11/06/2001 20/12/2002 0% GP-010425 Shkumbin Hamit 13/01/2003 TERMINATED No 0

1719 1719 2344 BTS test 3 G3 11/06/2001 20/12/2002 0% 13/01/2003 TERMINATED No 0

1720 1720 54001 MS Conformance Testin MSCTDTM 1 NA G4;G 11/11/2002 07/02/2003 100% GP-023236 Dave Fox, Vodafo 13/02/2003 Needed to com No 0

Jul Sep Nov Jan Mar
Qtr 3, 2008 Qtr 1, 2009

Page 40



ID ID Unique_IDName Acronym Outlin
Level

Releas Reso
Name

Start Finish %
Complete

Hyperlink WI rapporteur
name

last modif Notes Abandonne
at

Earl Nu

1721 1721 32033 Handling of early UEs LATE_UE 1 Rel-5 S2 03/01/2000 27/06/2003 100% SP-030125 15/01/2003 No 0

1722 1722 32031 Feasibility Study 2 S2 07/10/2002 13/12/2002 100% 15/01/2003 No 0

1723 1723 32032 Stage 2 2 S2 06/01/2003 27/06/2003 100% 23/07/2003 No 0

1724 1724 22001 FS for the Early Mobile Handlin FSEarlyUE 2 Rel-5 R2 09/09/2002 06/06/2003 100% RAN_SIs Alan Law, Vodafo 04/07/2003 No 0

1725 1725 96 Note: Stage 3 RAN part not sho 2 03/01/2000 03/01/2000 100% 11/10/2001 No 0

1726 1726 0 Release 4 Features 1 Rel-4 CP,G 03/01/2000 03/01/2000 0% NA No 0

1727 1727 1861 Miscelleneous UE Confo MISTST1 1 NA T1 02/04/2001 01/12/2004 50% not needed 13/01/2003 Yes 0

1728 1728 1862 Optimisation of Test Time, RF A MISTST1-Op 2 Rel Ind T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 It is believed th No 0

1729 1729 1863 Optimisation of Test Time, RF A MISTST1-Op 2 Rel Ind T1 24/09/2001 03/09/2003 70% TP-030052 14/03/2003 It is believed th No 0

1730 1730 1907 Extensions to R99 Test cases MISTST1-Ext 2 T1 02/04/2001 02/12/2003 70% TP-030052 14/03/2003 Further test co No 0

1731 1731 2564 Extension to R99 Test cases - T 2 T1 28/06/2002 03/03/2004 50% TP-030052 14/03/2003 No 0

1732 1732 2565 Creation of R99 TCs for TDD - MISTST1-TD 2 T1 01/10/2001 01/07/2004 50% TP-030052 14/03/2003 No 0

1733 1733 2566 Creation of R99 TCs for TDD - 2 T1 03/09/2002 01/12/2004 0% TP-030052 14/03/2003 No 0

1734 1734 1908 Review all other work items for MISTST1 2 T1 02/07/2002 27/12/2002 0% 10/12/2001 Can't start unti No 0

1735 1735 1340 Facsimile FAX 1 Rel-4 S1 22/02/2000 23/06/2000 100% SP-000169 01/04/2000 No 0

1736 1736 1341 Real Time Fax FAX-RT 2 S2 22/02/2000 23/06/2000 100% 15/11/2000 postponed fro No 0

1737 1737 1808 Terminal capabilities, AT c 3 T2 22/02/2000 23/06/2000 100% 01/04/2000 No 0

1738 1738 1343 Signalling aspects (e.g. IC 3 N1 22/02/2000 23/06/2000 100% ? 15/11/2000 No 0

1739 1739 1648 Service provision 3 N3 22/02/2000 23/06/2000 100% 15/11/2000 No 0

1740 1740 1345 Review whether service/st 3 S1 14/04/2000 23/06/2000 100% 01/04/2000 No 0

1741 1741 1346 Review whether architectu 3 S2 14/04/2000 23/06/2000 100% 01/04/2000 No 0

1742 1742 1539 Transparent End-to-End PSTREAM 1 Rel-4 S4 03/04/2000 21/03/2001 100% SP-000345 20/03/2001 No 0

1743 1743 1818 Multimedia Messaging MMS 1 Rel-4 T2 22/02/2000 14/03/2001 99% TP-000078 Josef Laumen, S 14/09/2001 No 0

1744 1744 136 Definition of service requiremen MMS 2 S1 22/02/2000 31/05/2000 100% 01/04/2000 No 0

1745 1745 1819 Review of definition of service r 2 T2 01/06/2000 14/03/2001 100% TP-000078 Josef Laumen, Si 14/09/2001 No 0

1746 1746 1820 Technical Realisation 2 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, S 14/09/2001 No 0

1747 1747 1821 Review of definition of refe 3 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, Si 14/09/2001 No 0

1748 1748 1822 "Fulfill Requirements of Sta 3 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, Si 14/09/2001 e.g. minimum s No 0

1749 1749 1823 Definition of MMS primitive 3 T2 10/04/2000 14/03/2001 100% TP-000078 Josef Laumen, Si 14/09/2001 No 0

1750 1750 1541 Transcoder-Free Operati TrFO 1 Rel-4 N4 03/01/2000 30/03/2001 100% 25/03/2002 Lead given to No 0

1751 1751 112 OoBTC solution TRFO-OOBT 2 N4 03/01/2000 30/03/2001 100% N4-000531 Tosshiyuki Tamu 01/04/2000 No 0

1752 1752 1512 implementation in UTRAN TRFO-OOBT 3 R3 11/09/2000 30/03/2001 100% RAN_Wis Alexander Vesely 20/03/2001 moved accordi No 0

1753 1753 896 Impact on architecture, Pri 3 S2 03/01/2000 20/10/2000 100% 13/12/2000 e.g. study casc No 0

1754 1754 1657 Codec Negotiation betwee 3 N1 14/08/2000 02/02/2001 100% Andrew Howell / M04/12/2000 the link to NP-0 No 0

1755 1755 115 Codec Negotiation inter M 3 N4 03/07/2000 22/12/2000 100% 12/03/2001 Bearer establis No 0

1756 1756 894 Bearer establishment inter 3 N4 03/07/2000 22/12/2000 100% NP-000127 12/03/2001 Bearer establis No 0

1757 1757 905 Speech Transcoder: Location TRFO-STLC 2 S2 10/04/2000 29/09/2000 100% S2-99352 01/04/2000 WI description No 0

1758 1758 124 Transcoder at Edge 3 NP 10/04/2000 29/09/2000 100% 12/03/2001 WI description No 0

1759 1759 2310 GERAN improvements 1 GEIMP1 1 Rel-4 GP 09/05/2000 19/03/2001 100% GP-000433 13/02/2001 No 0

1760 1760 2311 Gb over IP (Ip-fication of Gb) GbIP 2 GP 09/05/2000 19/03/2001 100% GP-000434 13/02/2001 No 0

1761 1761 2312 Concept 3 GP 09/05/2000 10/11/2000 100% 13/02/2001 No 0

1762 1762 2313 Changes to 08.16, 08.18 3 GP 09/05/2000 19/03/2001 100% 13/02/2001 No 0

1763 1763 2314 GERAN improvements 2 GEIMP2 1 Rel-4 GP 06/11/2000 19/12/2003 80% GP-012812 10/12/2001 No 0
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1764 1764 2315 Gb enhancements Gben 2 GP 06/11/2000 08/06/2001 100% GP-000436 12/09/2001 No 0

1765 1765 2316 Intra BSC NACC (Networ 3 GP 06/11/2000 08/06/2001 100% 21/05/2002 No 0

1766 1766 2420 Concept 4 GP 06/11/2000 08/06/2001 100% 12/09/2001 No 0

1767 1767 2317 Changes in 03.64 4 GP 06/11/2000 08/06/2001 100% 12/09/2001 No 0

1768 1768 2318 Changes in 04.60 4 GP 06/11/2000 08/06/2001 100% 12/09/2001 No 0

1769 1769 2319 Changes in 44.008 4 GP 06/11/2000 08/06/2001 100% 12/09/2001 No 0

1770 1770 0 Start Testing 2 04/06/2001 04/06/2001 0% 28/03/2003 No 0

1771 1771 50030 MS conformance test for Intra GEIMP2-Msc 2 GP 30/11/2001 19/12/2003 50% GP-012811 13/02/2003 Started No 0

1772 1772 50299 Changes in 51.010 3 G5;G 30/11/2001 19/12/2003 50% 06/05/2008 50099 -> 5029 No 0

1773 1773 2324 GERAN improvements 4 GEIMP4 1 Rel-4 GP 15/01/2001 08/06/2001 100% GP-010363 21/05/2002 No 0

1774 1774 2325 Gb enhancements 2 GEIMP4-Gbe 2 GP 15/01/2001 08/06/2001 100% GP-010363 21/05/2002 No 0

1775 1775 2429 stage 2 3 GP 15/01/2001 08/06/2001 100% 01/03/2002 No 0

1776 1776 2421 Stage 3 (changes in 44.0 3 G2 15/01/2001 06/04/2001 100% 01/03/2002 No 0

1777 1777 2327 Definition of enhance 4 G2 15/01/2001 06/04/2001 100% 01/03/2002 No 0

1778 1778 2328 Definition of enhance 4 G2 15/01/2001 06/04/2001 100% 01/03/2002 No 0

1779 1779 2329 Definition of USF=FR 4 G2 15/01/2001 06/04/2001 100% 01/03/2002 No 0

1780 1780 1222 Low Chip Rate TDD optioLCRTDD 1 Rel-4 R1 19/07/2000 02/12/2003 76% RAN_Wis G. Yang, CWTS 13/01/2003 No 0

1781 1781 1223 Physical layer LCRTDD-Phy 2 R1 19/07/2000 30/03/2001 100% RAN_Wis G. Yang, CWTS 12/03/2001 No 0

1782 1782 1224 Layer 2 and layer 3 protocol as LCRTDD-L23 2 R2 19/07/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 12/03/2001 No 0

1783 1783 1225 RF radio transmission/reception LCRTDD-RF 2 R4 14/08/2000 30/03/2001 100% RAN_Wis D. Zhang, CWTS 30/03/2001 No 0

1784 1784 1227 UE radio access capability LCRTDD-UEr 2 R2 14/08/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 12/03/2001 No 0

1785 1785 1228 Iub/Iur protocol aspects LCRTDD-Iub 2 R3 14/08/2000 30/03/2001 100% RAN_Wis Y. Liu, CWTS 20/03/2001 No 0

1786 1786 2262 Low chiprate TDD interworkin 2 01/09/2000 19/01/2001 100% GP-000432 13/02/2001 No 0

1787 1787 2263 Handover and Cell Selecti 3 01/09/2000 19/01/2001 100% 13/02/2001 No 0

1788 1788 1911 Start Testing 2 MLST 03/09/2001 03/09/2001 0% 01/04/2000 No 0

1789 1789 2103 Conformance Test Aspects - 2 T1 17/09/2001 02/12/2003 52% 01/04/2000 No 0

1790 1790 2217 Testing Layer 2 and layer 3 T1 17/09/2001 02/07/2003 60% TP-030052 14/03/2003 duration set to No 0

1791 1791 2562 Testing Layer 2 and layer 3 T1 03/12/2002 02/12/2003 0% TP-030052 14/03/2003 No 0

1792 1792 2218 Testing RF Radio Transmi 3 T1 17/09/2001 28/06/2002 100% TP-030052 13/01/2003 duration set to No 0

1793 1793 1322 Enable bearer independe CSSPLIT 1 Rel-4 S2 03/01/2000 01/03/2002 80% SP-000288 Alexander Milins 01/04/2000 No 0

1794 1794 1323 Enable bearer-independent c 2 N4 03/01/2000 16/08/2001 100% N4-000512 Heinz-Peter Keu 24/01/2002 DAB 12.12.01 No 0

1795 1795 1516 Architecture and Stage 2 d 3 S2 03/01/2000 08/09/2000 100% 01/04/2000 R00 stage 2 at No 0

1796 1796 1325 Standardisation of protoco 3 N3 02/01/2001 30/03/2001 100% N4-000512 30/05/2001 No 0

1797 1797 1326 Standardisation of protoco 3 N4 25/09/2000 23/03/2001 100% N4-000512 12/03/2001 No 0

1798 1798 1616 Standardisation of detailed 3 N4 17/07/2000 23/03/2001 100% N4-000512 12/03/2001 No 0

1799 1799 1327 Bearer control between M 3 N4 01/09/2000 16/08/2001 100% N4-000512 12/03/2001 No 0

1800 1800 1328 stage 3 - protocol issu 4 N4 01/09/2000 16/08/2001 100% 12/03/2001 No 0

1801 1801 1329 stage 3 - parameter v 4 N3 02/01/2001 30/03/2001 100% 30/05/2001 No 0

1802 1802 1331 Lawful interception 2 S3 21/08/2000 23/03/2001 100% 08/11/2002 Requirements No 0

1803 1803 1918 Start Testing 2 MLST 05/03/2001 05/03/2001 0% 01/04/2000 No 0

1804 1804 2052 Conformance Test Aspects - En CSSPLIT-TES 2 T1 05/03/2001 01/03/2002 0% 01/04/2000 No 0

1805 1805 1445 MExE enhancements Re MEXE 1 Rel-4 T2 03/01/2000 14/12/2001 100% TP-030052 14/09/2001 No 0

1806 1806 1447 MExE Security Analysis Activ MEXE-SEC 2 S3 22/02/2000 14/12/2001 100% SP-010327 Colin Blanchard 10/12/2001 Presentation No 0
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1807 1807 2045 Stage 3 MEXE1-SEC 3 S3 17/07/2000 14/12/2001 100% 08/11/2002 Analysis under No 0

1808 1808 1448 Terminal aspects 3 T2 22/02/2000 15/12/2000 100% 13/03/2001 No 0

1809 1809 1810 MExE Rel4 Improvements and MEXE-ENHA 2 T2 03/01/2000 15/12/2000 100% Mark CATALDO, 13/03/2001 No 0

1810 1810 1812 3rd MExE classmark 3 T2 03/01/2000 15/12/2000 100% Mark CATALDO, 13/03/2001 Additional featu No 0

1811 1811 1814 FS on Secure download m 3 T2 07/02/2000 15/12/2000 100% Mark CATALDO, 13/03/2001 No 0

1812 1812 1815 FS on Support of MP3/MP 3 T2 07/02/2000 15/12/2000 100% Mark CATALDO, 13/03/2001 No 0

1813 1813 1631 Tandem Free aspects fo TFO 1 Rel-4 S4 22/02/2000 15/06/2001 100% 30/03/2001 RAN and CN t No 0

1814 1814 1632 Tandem Free AMR TFO-AMR 2 S4 22/02/2000 15/06/2001 100% 30/03/2001 RAN and CN t No 0

1815 1815 130 Specification 3 S4 22/02/2000 23/03/2001 100% 20/03/2001 No 0

1816 1816 907 Impact on: 3 NP 08/01/2001 15/06/2001 100% 01/04/2000 "Implementati No 0

1817 1817 131 CN 4 NP 26/03/2001 15/06/2001 100% 30/03/2001 RAN and CN to No 0

1818 1818 132 GERAN 4 GP 08/01/2001 06/04/2001 100% 28/02/2002 End date Modif No 0

1819 1819 2230 Advanced Speech Call It ASCI 1 Rel-4 N1 03/12/2000 14/03/2002 100% NP-000730 Sonia Garapaty 10/10/2001 Approved in T No 0

1820 1820 2232 Stage 2 2 N4 03/12/2000 14/03/2002 100% Vivien Perlic, Sag 12/12/2001 CN4#11 30/11/ No 0

1821 1821 2231 Stages 2 and 3 on A interface 2 N1 03/12/2000 23/03/2001 100% Sonia Garapaty 30/05/2001 No 0

1822 1822 2403 700 MHz spectrum supp 700SS 1 Rel-4 GP 03/01/2000 20/12/2002 100% GP-000449 13/01/2003 No 0

1823 1823 2404 GERAN support for the 700 M 2 GP 03/01/2000 19/01/2001 100% 13/02/2001 No 0

1824 1824 2405 Signalling support 3 GP 03/01/2000 19/01/2001 100% 13/02/2001 No 0

1825 1825 2406 Physical layer definitions 3 GP 03/01/2000 19/01/2001 100% 13/02/2001 No 0

1826 1826 2407 Receiver performance and 3 GP 03/01/2000 19/01/2001 100% 13/02/2001 No 0

1827 1827 2408 GERAN MS Conformance tes 2 GP 02/04/2001 30/11/2001 100% GP-000451 31/07/2002 No 0

1828 1828 2409 MS test 3 GP 02/04/2001 30/11/2001 100% 31/07/2002 No 0

1829 1829 2410 GERAN BTS Conformance te 2 GP 02/04/2001 20/12/2002 100% GP-000452 13/01/2003 No 0

1830 1830 2411 BTS test 3 GP 02/04/2001 20/12/2002 100% 13/01/2003 No 0

1831 1831 2463 Operator Determined Ba ODB 1 Rel-4 NP 01/06/2000 19/03/2001 100% NP-010089 oshiyuki Tamura 20/03/2001 Completed WI No 0

1832 1832 2546 UMTS QoS Architecture QoSPS 1 Rel-4 S2 03/01/2000 27/11/2002 61% SP-010342 Ina Widegren, Er 24/01/2002 No 0

1833 1833 2548 Architecture 2 S2 05/06/2000 03/01/2001 100% 24/01/2002 No 0

1834 1834 2550 Charging and OAM&P for QoS QoSPS-OAM 2 S5 21/09/2001 28/06/2002 100% SP-010461 Albert YUHAN (V 21/06/2002 No 0

1835 1835 1681 RAB Quality of Service (re)Ne QoSPS-MAP 2 R3 21/08/2000 23/03/2001 99% RAN_Wis A. Molander, Eri 16/02/2001 No 0

1836 1836 1991 RAB Quality of Service Ne QoSPS-MAP 3 R3 21/08/2000 23/03/2001 100% RAN_Wis A. Molander, Eric 12/03/2001 No 0

1837 1837 2456 RAB Quality of Service Ne QoSPS-MAP 3 R3 02/03/2001 23/03/2001 100% 12/03/2001 No 0

1838 1838 1992 RAB Quality of Service Re QoSPS-MAP 3 R3 25/09/2000 23/03/2001 100% RAN_Wis S. Irwin, Motorola 12/03/2001 No 0

1839 1839 1553 GERAN QoS Aspects - Hando GERQoS 2 GP 03/01/2000 30/11/2001 99% GP-010431 13/01/2003 No 0

1840 1840 2306 Handover Concept for th 3 GP 03/01/2000 30/11/2001 99% 10/12/2001 No 0

1841 1841 2309 Stable RT handover r 4 GP 03/01/2000 19/01/2000 100% 24/01/2002 No 0

1842 1842 2307 Update of stage 2 4 GP 03/01/2000 13/02/2001 100% 24/01/2002 No 0

1843 1843 2308 Update of relevant sta 4 G2 03/01/2000 30/11/2001 100% 10/12/2001 No 0

1844 1844 50010 GERAN MS Conformance tes GERQoS-Ms 2 G4;R 31/08/2001 27/11/2002 0% GP-012287 12/09/2001 Still exist? To No 0

1845 1845 50011 Handover for the PS dom 3 G4;R 31/08/2001 27/11/2002 0% 12/09/2001 No 0

1846 1846 50012 Stable RT handover r 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001 No 0

1847 1847 50013 Update of stage 2 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001 No 0

1848 1848 50014 Update of relevant sta 4 G4;R 31/08/2001 27/11/2002 0% 12/09/2001 No 0

1849 1849 1685 PS-domain handover for real-timQoSPS-PSdo 2 R3 28/08/2000 30/03/2001 100% RAN_Wis A. Lansisalmi, No 12/03/2001 No 0
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1850 1850 2554 RAB QoS Renegotiation at Relo 2 R3 03/01/2001 23/03/2001 0% 06/08/2001 No 0

1851 1851 1993 small Technical Enhance TEI4 1 Rel-4 Gene 03/01/2000 06/05/2008 99% 01/04/2000 "Joker" WI, to No 0

1852 1852 25017 Small Technical Enhancements TEI4_Test 2 Rel-4 R5 03/01/2000 06/05/2008 100% RAN5_Work_ 06/05/2008 "Joker" WI, to b No 0

1853 1853 400002 Rel-4 Evolutions of the t ETRAN 1 NA RP 21/08/2000 23/08/2002 69% RAN Wis Francois Courau 17/11/2000 Yes 0

1854 1854 12 QoS optimisation for AAL2 con ETRAN-QoSA 2 Rel-4 R3 21/08/2000 30/03/2001 100% RAN Wis T. Yoshimura, Jap 20/03/2001 No 0

1855 1855 1995 Transport bearer modification p ETRAN-MigrM2 Rel-4 R3 02/10/2000 30/03/2001 100% RAN Wis T. Yoshimura, Jap 20/03/2001 No 0

1856 1856 401834 Conformance Test Aspects o 2 T1 25/02/2002 23/08/2002 0% 01/04/2000 No 0

1857 1857 2208 Testing RAB support enha CT-RABS? 3 T1 25/02/2002 23/08/2002 0% 10/12/2001 Requires supp No 0

1858 1858 400004 Rel-4 Evolutions of the t CNTRSP 1 NA N4 29/05/2000 23/03/2001 100% not needed 20/03/2001 WI formulation Yes 0

1859 1859 859 IP Transport of CN protocols SS7IP 2 Rel-4 N4 07/12/2000 23/03/2001 100% 20/03/2001 AS: corrected No 0

1860 1860 1679 Stage 3 3 N4 07/12/2000 23/03/2001 100% 13/03/2001 No 0

1861 1861 2018 CAP 4 N2 07/12/2000 23/03/2001 100% 13/03/2001 Yes 0

1862 1862 2019 MAP 4 N4 07/12/2000 23/03/2001 100% 12/03/2001 No 0

1863 1863 2253 BSSAP+ SS7IP-BSSA 4 N1 15/01/2001 14/03/2001 100% 12/03/2001 No 0

1864 1864 1513 FS on Transport and control 2 Rel-4 S2 29/05/2000 23/03/2001 100% SP-000293 Juan-Antonio Ib 19/09/2001 Rel4 added No 0

1865 1865 1615 Architectural impacts 3 S2 29/05/2000 23/03/2001 100% 08/02/2001 No 0

1866 1866 401216 Rel-4 Improvements of R RInImp 1 NA RP 10/07/2000 14/03/2003 83% RAN Wis 11/10/2001 Yes 0

1867 1867 1509 UTRA repeater specification (m RInImp-REP 2 Rel-4 R4 10/07/2000 21/03/2001 100% RAN_Wis T. Kummetz, Miko 30/03/2001 No 0

1868 1868 1994 DSCH power control improvem RInImp-DSCH 2 Rel-4 R1 11/09/2000 23/03/2001 100% RAN_Wis A. Toskala, Nokia 12/03/2001 No 0

1869 1869 1996 UMTS 1800 RInImp-UMTS 2 Rel ind R4 25/09/2000 14/12/2001 100% RAN_Wis H. Benn, Motorola 29/11/2001 No 0

1870 1870 2467 UMTS 1900 RInImp-UMTS 2 Rel ind R4 19/03/2001 14/12/2001 100% Howard Benn, Mo 29/11/2001 No 0

1871 1871 1219 FS on High Speed downlink pa RInImp-HSDP 2 R2 21/08/2000 23/03/2001 100% RAN_Sis A. Ghosh, Motoro 12/03/2001 No 0

1872 1872 1510 FS on improved common DL ch RInImp-DLCF 2 R2 11/09/2000 28/12/2001 100% RAN_Sis J. Kwak, GBT 24/01/2002 Stopped at RA No 0

1873 1873 401839 Conformance Test Spec. Rel- 2 T1 08/10/2001 14/03/2003 64% 11/10/2001 No 0

1874 1874 2212 Testing Improved usage of 3 T1 18/02/2002 30/08/2002 0% 10/12/2001 start/finish date No 0

1875 1875 2213 Testing Terminal Power sa 3 T1 18/02/2002 30/08/2002 0% 10/12/2001 start/finish date No 0

1876 1876 2214 Testing DSCH power cont 3 Rel-4 T1 18/02/2002 30/08/2002 0% 28/02/2002 start/finish date No 0

1877 1877 2215 Testing UMTS 1800 3 Rel ind T1 08/10/2001 14/06/2002 100% TP-030052 13/01/2003 finish date set No 0

1878 1878 41000 Testing UMTS 1900 3 Rel ind T1 08/10/2001 14/06/2002 100% TP-030052 13/01/2003 finish date set No 0

1879 1879 2561 Testing UMTS 1800 - TTC 3 Rel ind T1 17/06/2002 14/03/2003 100% TP-030052 13/01/2003 finish date set No 0

1880 1880 41001 Testing UMTS 1900 - TTC 3 Rel ind T1 17/06/2002 14/03/2003 100% TP-030052 13/01/2003 finish date set No 0

1881 1881 400009 Rel-4 RAN improvementsRANimp 1 NA RP 14/08/2000 17/03/2004 17% RAN Wis 17/11/2000 Yes 0

1882 1882 655 Node B synchronisation for TDD RANimp-NBs 2 Rel-4 R1 14/08/2000 23/03/2001 100% RAN_Wis S. Oestreich, Siem12/03/2001 No 0

1883 1883 2206 RAB support enhancement for RANimp-RAB 2 Rel-4 R2 21/08/2000 23/03/2001 100% RAN Wis M. Israelsson, A. 28/02/2002 29 Nov 2000: s No 0

1884 1884 401912 Start Testing 2 MLST 03/12/2001 03/12/2001 0% 09/04/2002 UID changed No 0

1885 1885 402102 Conformance Test Aspects - 2 T1 01/01/2002 17/03/2004 2% 01/04/2000 No 0

1886 1886 402222 Testing Radio access bear 3 T1 01/01/2002 02/09/2002 0% 09/04/2002 duration set to No 0

1887 1887 402461 Testing RAB support enha RABimp-RoC 3 Rel-4 T1 28/05/2002 03/09/2003 0% TP-030052 14/03/2003 UID changed Yes 0

1888 1888 41006 Testing RAB support enha 3 Rel-4 T1 28/05/2002 17/03/2004 0% TP-030052 14/03/2003 UID changed Yes 0

1889 1889 41007 Testing of Extended Robut Ext-RoHC 3 Rel-4 T1 18/09/2002 30/09/2003 15% TP-030052 14/03/2003 No 0

1890 1890 41008 Testing of Extended Robut 3 Rel-4 T1 18/09/2002 16/12/2003 0% TP-030052 14/03/2003 No 0

1891 1891 41009 General changes to TS34. RANimp-test 3 Rel-4 T1 03/03/2003 03/03/2004 0% 14/03/2003 No 0

1892 1892 401652 Rel-4 Emergency call en EMC1 1 NA N1 03/01/2000 28/05/2002 64% Mr Rouzbeh, Eri 30/05/2001 Yes 0
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1893 1893 1654 For CS based calls EMC1-CS 2 Rel-4 N1 03/01/2000 28/05/2002 64% NP-010136 Mr Rouzbeh, Eri 30/05/2001 WI approved i No 0

1894 1894 1320 Distinction in CS domain o 3 Rel-4 S1 01/05/2000 23/06/2000 100% 21/07/2008 No 0

1895 1895 1999 Distinction in CS domain o 3 Rel-4 N1 28/08/2000 26/09/2000 100% 21/07/2008 Calls to differen No 0

1896 1896 402224 Conformance Test Aspects 3 T1 03/01/2000 28/07/2000 0% 09/04/2002 UID changed No 0

1897 1897 2226 Testing CS based emerge 3 T1 25/02/2002 28/05/2002 100% TP-030052 13/01/2003 No 0

1898 1898 2563 Testing CS based emerge 3 T1 22/11/2001 28/05/2002 100% TP-030052 13/01/2003 No 0

1899 1899 401826 Rel-4 Terminal interfaces TI 1 NA T2 03/01/2000 15/03/2001 99% not needed 13/03/2001 Yes 0

1900 1900 1827 AT commands enhancements TI-ATC 2 Rel-4 T2 03/01/2000 14/03/2001 100% 13/03/2001 No 0

1901 1901 1828 Specification of AT comma 3 T2 03/01/2000 14/03/2001 100% 20/03/2001 goal not compl No 0

1902 1902 1829 Wide Area Data Synchronisat TI-WADS 2 NA T2 03/01/2000 14/03/2001 99% 19/12/2000 AS: Rel5 chan Yes 0

1903 1903 1830 Continues evolution of Syn TI-SYNC-EVO 3 Rel-4 T2 03/01/2000 14/03/2001 100% 20/03/2001 No 0

1904 1904 1832 Terminal local model TLM 2 Rel-4 T2 16/05/2000 15/03/2001 100% TP-000080 Olga Tomé, Erics 14/09/2001 No 0

1905 1905 401536 Rel-4 Location Services LCS1 1 NA S2 03/04/2000 28/12/2001 99% SP-010518 Jan Kall, Nokia 01/04/2000 Yes 0

1906 1906 2229 CBS interactions LCS1-CBS 2 Rel-4 T2 03/04/2000 28/12/2001 100% 10/12/2001 No 0

1907 1907 523 LCS support in the CS domain LCS1-CS 2 Rel-4 S2 15/05/2000 19/01/2001 100% 17/11/2000 Only MAP impa No 0

1908 1908 525 LCS support in the PS domai LCS1-PS 2 Rel-4 S2 01/05/2000 28/12/2001 99% 01/04/2000 No 0

1909 1909 1642 Stage 1 3 S1 03/07/2000 25/08/2000 100% Randolph Wohler 01/04/2000 To be also con No 0

1910 1910 1181 Stage 2 3 S2 01/05/2000 19/01/2001 100% 13/12/2000 AS: 23.271 com No 0

1911 1911 1180 Stage 3 3 N1 21/08/2000 28/12/2001 100% 10/10/2001 No 0

1912 1912 526 Layer 3 LCS signaling 4 N1 21/08/2000 28/12/2001 100% Janne Muhonen / 25/03/2002 No 0

1913 1913 2462 MAP impacts of LCS 4 N4 21/08/2000 30/03/2001 100% 20/03/2001 Missing work ta No 0

1914 1914 527 GTP signaling for LCS 4 N4 21/08/2000 30/03/2001 100% 12/03/2001 No 0

1915 1915 401600 UE positioning Rel-4 LCS1-UEpos 2 NA RP 03/04/2000 30/03/2001 100% RAN_Wis 09/04/2002 UID changed No 0

1916 1916 1601 Iub/Iur interfaces for metho LCS1-UEpos- 3 Rel-4 R3 03/04/2000 30/03/2001 100% RAN_Wis Yun-Chao Hu, Er 20/03/2001 27/11: WG cor No 0

1917 1917 1602 UE positioning enhanceme LCS1-UEpos- 3 Rel-4 R2 28/08/2000 23/03/2001 100% RAN_Wis M. Beckmann, Sie 12/03/2001 5 Mar 2001: sp No 0

1918 1918 401560 Rel-4 UICC/(U)SIM enhan UICC1 1 NA T3 24/07/2000 23/03/2001 100% not needed 13/01/2003 No 0

1919 1919 1799 Common PCN Handset Specifi UICC1-CPHS 2 Rel-4 T3 24/07/2000 23/03/2001 100% TP-000116 ?, One2One 28/05/2001 28/5/2001: CR No 0

1920 1920 401800 Rel-4 (U)SIM toolkit enha USAT1 1 NA T3 05/06/2000 23/03/2001 100% not needed 13/01/2003 No 0

1921 1921 2034 USAT local link USAT1-LocLn 2 Rel-4 T3 05/06/2000 23/03/2001 100% TP-000155 Jean-Francois Ru 28/05/2001 25/5/2001:CR w No 0

1922 1922 401571 Rel-4 Security enhancem SEC1 1 NA S3 03/01/2000 15/03/2002 87% SP-000421 Peter Howard, V 27/03/2003 Added BB UE No 0

1923 1923 1587 Evolution of GSM CS algorithm SEC1-CSALG 2 Rel-4 S3 03/01/2000 15/01/2001 100% SP-000306 ? 08/11/2002 Algorithm deve No 0

1924 1924 1588 Evolution of GSM PS algorith SEC1-PSALG 2 Rel-4 S3 22/02/2000 22/12/2000 100% SP-000307 ? 10/12/2001 A5/3 developm No 0

1925 1925 1589 Main aspects 3 S3 22/02/2000 24/11/2000 100% 10/12/2001 Complete TSG No 0

1926 1926 1618 Impact on GTP 3 N4 20/03/2000 22/12/2000 100% 13/12/2000 No 0

1927 1927 1661 GEA capability indication i SEC1-PSALG 3 N1 19/06/2000 22/12/2000 100% Duncan Mills / Vo 15/11/2000 No 0

1928 1928 401583 MAP application layer securit SEC1-MAPA 2 Rel-4 S3 03/01/2000 15/03/2002 76% 08/11/2002 TO DELETE: R Yes 0

1929 1929 401584 Main aspects 3 S3 21/02/2000 29/03/2001 100% 09/04/2002 UID changed No 0

1930 1930 402025 Other stage 3 aspects 3 N4 22/02/2000 24/11/2000 100% 09/04/2002 UID changed No 0

1931 1931 401594 CHECK STATUS - Visibilit SEC1-VCS 3 Rel-5 S3 03/01/2000 15/03/2002 60% SP-000305 Sébastien Nguye 09/04/2002 CR approved a No 0

1932 1932 401142 Rel-4 Charging and OAM OAM 1 NA S5 01/12/2000 05/10/2001 100% SP-010461 Albert YUHAN (V 24/01/2002 az: WID appr.S No 0

1933 1933 2089 Rel4 Principles, high level Requ OAM-AR/PR 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-010461 Michael TRUSS ( 13/01/2003 No 0

1934 1934 2088 Rel4 Performance Managemen 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-010238 Karl-Heinz NENN 13/01/2003 Changed Rapp No 0

1935 1935 2081 Fault Management 2 Rel-4 S5 01/12/2000 05/10/2001 100% SP-000524 Patrick JURÉ (Lu 13/01/2003 No 0
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1936 1936 2082 Configuration Management OAM-CM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Thomas TOVING 13/01/2003 No 0

1937 1937 2083 Rel4 Charging Management OAM-CH 2 Rel-4 S5 01/12/2000 28/09/2001 100% SP-000524 Karl-Heinz NENN 13/01/2003 Changed Rapp No 0

1938 1938 2071 UTRAN Operations and Mainte UOAM 2 Rel-4 S5 01/12/2000 21/06/2001 100% SP-000524 Bert Boden (Mann 13/01/2003 No 0

1939 1939 1517 Global Text Telephony GTT 1 Rel Ind S2 03/01/2000 31/12/2008 89% SP-010340 Gunnar Hellström28/02/2002 SP-000162 ag No 0

1940 1940 1634 Stage 1 2 S1 28/06/2000 16/03/2001 100% 01/04/2000 No 0

1941 1941 1519 Stage 2 2 S2 11/09/2000 22/06/2001 100% 24/01/2002 No 0

1942 1942 2234 Specification of Cellular Text GTT-CTM 2 S4 11/09/2000 19/03/2001 100% 28/02/2002 No 0

1943 1943 2238 General description and C 3 S4 11/09/2000 11/12/2000 100% 28/02/2002 No 0

1944 1944 2237 Minimum Performance req 3 S4 11/09/2000 19/03/2001 100% 28/02/2002 No 0

1945 1945 1915 Start Testing 2 MLST 18/02/2002 18/02/2002 0% 24/01/2002 No 0

1946 1946 1852 Conformance Test Aspects - 2 T1 03/01/2000 31/12/2008 80% 13/01/2003 Bearer service No 0

1947 1947 25017 Small Technical Enhancem TEI4_Test 3 Rel-4 R5 03/01/2000 31/12/2008 80% RAN5_Work_ 10/03/2008 "Joker" WI, to b No 0
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