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LGE’s view on Rel-19 features

Agenda: 7.3 Release 19 Planning (schedule, prioritization, etc.)

LG Electronics
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Background

Rel-19 time plan

• Stage 2 Functional work (SA2, SA6, etc.) freeze: December 2024 (TSG#106)

• ASN.1 & Open APIs freeze: December 2025 (TSG#110)

Based on SA2 chair‘s report

• SA2 Rel-19 capacity 

– Max # of TUs available for Rel-19 SIs/WIs is estimated to be = 134 TUs

– The recommended max # of Rel-19 SIs/WIs = 10 ~ 14 SIDs/WIDs

– The recommended maximum TUs for any Rel-19 SI/WI = 14 TUs
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LGE’s view on Rel-19 features

LGE’s preferred features
• 5GSAT_Ph3 (12.5 TUs)

• XRM_Ph2 (13 TUs) (by approving R18 23.501 CR (Working Agreement) and removing WT#1.3)

• EnergySys (13 TUs)

• eEDGE_5GC_Ph3 (10.25 TUs) 

• 5G_Femto (5 TUs)

• INSS (4 TUs)

• VMR_Ph2 (11 TUs)

• 5G_ProSe_Ph3 (6 TUs)

• UAV_Ph3 (9.5 TUs)

• Ambient IoT (12 TUs) (by only studying in R19 timeline) 

• MASSS (14 TUs)

• AIML_CN (14 TUs)

• Totally 12 items, 124.25 TUs
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