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From endorsed plenary contribution SP-230758

SA6 Rel-19 capacity summary 
SA6 Capacity
• Max TUs: 160

• Additional buffer TUs: not defined

• Max number of SIs/WIs: 16 - 20
• Note: one feature made up of SI+WI is counted as one item

• Max TUs per Feature: not defined

Assumptions
• Start: June 2023, End: Dec 2024 (18 months)

• Number of ordinary meetings: 9

• Expected total TUs per meeting (for all the work including maintenance and Rel-19): 20

• Total TUs (for all releases): 180

• TUs for maintenance of past releases: 20
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Future SA6 meetings

Meeting Date Location

2023

SA6#56 21 – 25 August 2023 Gothenburg, Sweden

SA6#57 9 – 13 October 2023 Xiamen, China

SA6#58 13 – 17 November 2023 Chicago, USA

2024

SA6#59-Adhoc-e 22 – 31 January 2024 Online, TBC

SA6#59 26 Feb – 01 Mar 2024 Europe, Location, TBC

SA6#60 15 – 19 April 2024 China, Location, TBC

SA6#61 20 – 24 May 2024 Korea, Location, TBC

SA6#62 19 – 23 August 2024 Europe, Location, TBC

SA6#63 14 – 18 October 2024 India, Location, TBC

SA6#64 18 – 22 November 2024 North America, Location, TBC
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Outcome from SA#100 - Approved

Title Rapporteur
New Item or 

Continuation?
SID/WID

TUs SA6 Agreed 

(SID+WID)

TUs SA 

Approved
Total TUs Disposition

New WID on sharing of administrative configuration 

between interconnected MC service systems 

(MCShAC)

Andreas Flander,

BDBOS
Continuation WID 0+6 6 6

SP-230692

Approved

New WID on Railways specific Enhancements to 

Mission Critical Services (FRMCS_Ph5)

Oettl, Martin, 

Nokia
Continuation WID 0+8 8 8

SP-230780

Approved

Application Architecture for MSGin5G Service Phase 3 

(5GMARCH_Ph3)

Liu, Yue, 

China Mobile
Continuation WID 0+5 5 5

SP-230781

Approved

Study on enhanced application layer support for 

location services (FS_eLSAPP)

Liping Wu, 

CATT
Continuation Both 5+3 5 8

SP-230778

Approved

Study on Service aspects for supporting the eMMTel

Service (FS_eMMTelAPP)

Liu, Yue, 

China Mobile
New Both 6+4 6 10

SP-230779

Approved

New WID on Enhanced Mission Critical Architecture for 

Rel-19 (enhMC)

Negalaguli, Harish, 

Motorola Solutions
Continuation WID 0+8 8 8

SP-230695

Approved

Total = 45 38 45

Total 6 SI/WIs  Approved = 4 WIs + 2 SIs

Total 45 TUs = 38 TUs Approved (by SA) + 7 TUs Agreed (by SA6) for normative work of SI Approved 
• 7 TUs Agreed (by SA6) = 3 TUs (eLSAPP) + 4 TUs (eMMTelAPP)
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Outcome from SA6#55 - Endorsed

Title Source
New Item or 

Continuation?
SID/WID

Proposed TUs 

(SID)

Proposed TUs 

(WID)
Disposition

Architecture for enabling Edge Applications Phase 3 

(EDGEAPP_Ph3)
Samsung (Sapan Shah) Continuation WID 0 9

S6-231705

Postponed (Endorsed)

Study on application layer support for AI/ML services 

(FS_AIMLAPP)

Lenovo (Emmanouil

Pateromichelakis)
Continuation Both 6 4

S6-232218

Postponed (Endorsed)

Study on further enhancements on Application 

Architecture for UAS applications 

(FS_UASAPP_Ph3)

InterDigital (Michel Roy) Continuation Both 4.5 3.5
S6-232219

Postponed (Endorsed)

Study on application enablement for Localized Mobile 

Metaverse Services (FS_MetaApp)
Samsung (Sapan Shah) New Both 13 14

S6-232211

Postponed (Endorsed)

Study on Application enabler for XR Services 

(FS_AEXRS)

China Mobile (Suzhou) 

Software (Shaowen Zheng)
New Both 5 5

S6-232217

Postponed (Endorsed)

Study on Sensing enabler for vertical applications 

(FS_SAE) 
Huawei, Hisilicon (Yajie Hu) New Both 10 6

S6-232221*

Postponed (Endorsed)

Study on application enablement for Satellite access 

enabled 5G Services (FS_5GSAT_App)

Samsung (Basavaraj 

(Basu) Pattan)
New Both 11 9

S6-232225

Postponed (Endorsed)

Total = 49.5 50.5

Total 7 SI/WIs  Endorsed = 1 WIs + 6 SIs

Total 100 TUs Proposed

* Subject to SA2 decision
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Outcome from SA6#55 - Candidate

Title Source
New Item or 

Continuation?
SID/WID

Proposed TUs 

(SID)

Proposed TUs 

(WID)
Disposition

Study on application layer support for 

Factories of the Future; Phase 2 

(FS_FFAPP2)

ZTE Corporation (Weixiang 

Shao)
Continuation Both 5 5

S6-232196

Postponed (Candidate)

SNAAPP_EXT Guidelines for 

SNAAPP/RNAA

NTT DOCOMO (Yuji 

Suzuki)
Continuation SID 9 0

S6-231704

Postponed (Candidate)

Study on SEAL DD (Data Delivery) 

Phase 2 (FS_SEALDD_Ph2)

Huawei, Hisilicon (Zhang 

Jian)
Continuation SID 6 4

S6-231910

Postponed (Candidate)

Total 3 SIs  Candidates

Total 29 TUs Proposed

Total = 20 9
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Summary and conclusion

Max TUs: 160

Max number of SIs/WIs: 16 - 20

Total 6 SI/WIs  Agreed + 7 SI/WIs  Endorsed + 3 SIs  Candidates = 16 SIs/WIs

Total 45 TUs Agreed + 129 TUs Proposed = 174 TUs (agreed + proposed)

Conclusion:

Number of SIs/WIs – under control, unless several new proposals are submitted

Number of TUs – ~10% more than Max TUs (note: this includes capacity of 20 
TUs from SA6#56)
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General Guidance for Rel-19

SI/WI Proposals
• To align with the SA Rel-19 planning freeze, no new proposals are expected after SA6#58

• Bring any proposals to the attention of the group as soon as possible!

• Any SID/WID proposal received after SA6#56 meeting – can be accommodated ONLY IF any TUs are remaining 
for Rel-19, and preferably number of WID/SIDs <= 16 

• Work with other SI/WI proposers to remove duplication of objectives

• Request the minimum number of TUs needed to complete for your proposed objectives

Continuation topics (i.e. also included as part of Rel-17 and Rel-18)
• Only those objectives that are considered essential for market adoption should be proposed

• A study is not encouraged as the scope is mostly to finalize the existing TS(s)

TU Management
• The meeting agenda/schedule will be based on allocated TUs as well as the submitted contributions

• Consumption of TUs will be monitored to manage the capacity vs. plan

• Rapporteurs are expected to provide inputs when there is a deviation in TUs consumption, and corrective actions
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Thank You!


