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•The T1 plenary group met once and the 3 Sub Working 
Groups twice since the last TSG-T meeting

•
•The last TSG-T1 meeting was held in Sophia-Antipolis, 

France and was hosted by ETSI. 
The minutes can be found in Tdoc : TP-99245

•This report contains the status of the deliverables and 
touches upon a few items of discussion.

•Items for special TSG-T attention are marked in red 

•All Rel’99 submission forms have been collected in 
TP-99261
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Schedule for Deliverables
34.108 - Common test Conditions for User 

Equipment (UE) Conformance Testing
*** NEW WI***

WI description in Tdoc TP-99246 for Approval

‘TS 34.108 will contain definitions of reference conditions 
and test signals, default parameters, reference Radio Bearer 
configurations, common requirements for test equipment 
and generic set-up procedures for use in UE 
conformance tests.’

V1 March ‘00
V3 June ‘00 (part of release ‘99)
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Schedule for Deliverables
34.109 - Terminal Logical Test Interface;

Special conformance testing functions

Specifies terminal functions required for conformance 
testing purposes. 

Please refer to T1-99163 for detailed status and work plan.

Has reached version 1.1.0. - proceeds according to schedule

V1 September’99       
V3 June’00
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Schedule for Deliverables
34.121 - Terminal Conformance Specification, 

Radio Transmission and Reception (FDD)

‘Contains the measurement procedures for the transmitting 
characteristics, the receiving characteristics and the
performance requirements in FDD mode.’

We normally have a 3 months delay compared to core 
specifications. Many of the RAN documents are undergoing
substantial changes and 34.121 can therefore not be
stabilized for another 3 months. Detailed report in Tdoc
T1-99151 - TSG-T1/SWG RF status report)
Hence a 3 months delay! 

V1 June’99       
V3 December’99 moves to March ‘00
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Schedule for Deliverables
34.122 - Terminal Conformance Specification, 

Radio Transmission and Reception (TDD)

‘‘Contains the measurement procedures for the transmitting 
characteristics, the receiving characteristics and the
performance requirements in TDD mode.’

Work has been accelerated and can now be part of rel’99!
Contributions basically only from one company - 
hence a relative high risk schedule! More resources required!

 Version 1.0.0 presented for information in TP-99247.

V1 December’99       
V3 June’00    (moved forward to be included in rel’99!)
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Schedule for Deliverables
34.123-1 - UE Conformance 

Specification, Part 1 – 
Conformance specification

‘Contains a prose description of the test cases’.
Version 1.0.0 presented for information in TP-99248.
To accelerate the implementation of test cases, last TSG-T
proposed an additional task team to support this activity. 
Planned activities (without such a team!) are indicated on the 
next page.

ToR for Test description Task team project plan in 
TP-99260 for approval
V1 December’99
V3 June’00
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3G rel’99 functionality supported by TSG-T1 test cases3G rel’99 functionality supported by TSG-T1 test cases
and TTCN descriptions (minimum set).and TTCN descriptions (minimum set).

(as indicated at last TSG-T meeting Tdoc TP-99171)

Pure 3G environment
Idle mode functions
Voice call functions (incl. emergency call)
Circuit switched data (up to 64 kb/s) + Fax
Auto-calling (restrictions)
SMS (PP & CB)

If sufficient contributions/ funding are received, we will
try to include also the Multi system (GSM/3G) support &
Packet data.
(assuming, of course, that none of the core
specifications are delayed)
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Schedule for Deliverables
34.123-2 - Mobile Station (MS) Conformance 

Specification, Part 2 – ICS
Implementation Conformance Statement

‘Contains a list of capabilities which can / should be 
implemented in a 3G terminal’
Version 1.0.0. Presented for information in TP-99249. 

Work will be linked to T2’s list of capabilities and we will use 
the terminology suggested by T2 (Mandatory / Essential /..).

V1 December’99
V3 June’00 (TR21.904 v3.0.0. is released in March’00) 
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Schedule for Deliverables
34.123-3 - Mobile Station (MS) Conformance 

Specification, Part 3 – 
Abstract test suites

‘TTCN test specifications for the test cases described in 
part 1’
TTCN Task team project/structure plan in Tdoc TP-99258
The start of the project is delayed of 3 months due to 
lack of funding. 
ToR in Tdoc TP-99259
Framework and example test cases should be ready in 
June’99 to allow voluntary contributions. 
Stable TTCN SW versions will be released as available.

V1 Sep’00       (at least 50% stable rel’99 test suites)
V3 March’01   (has not changed! - Part of rel’99)
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Schedule for Deliverables
 
34.124 - Electro-Magnetic Compatibility (EMC) 

for Terminal equipment 
Version 1.0.0 approved and was presented at the previous
TSG-T meeting for information

‘Contains a superset of regulatory EMC requirements 
for 3G terminals as we know them’. 

Dependence on TS34.108.

V3 March’00
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Schedule for Deliverables
34.910 - ‘Identification of Test requirements for 

regulatory purposes in different 
regions/countries’

This report will contain a list of the prioritized test cases 
identified by TSG1-T1. The input will come from the SDOs 
(or entities behind the SDOs)! 
The LS prompting the SDOs for feedback, will be send out as 
soon as TSG-T1 prompting material has been stabilized.

Not much progress - awaiting stable list of test cases

V1 March’00       (Hence not part of rel’99)
V3 March’01
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More issues for TSG-T to consider: 

Audio testing:
TSG-T1 had a meeting with ETSI STQ. STQ and T1 agreed
to establish a work relationship regarding Audio testing. Later,
however, TSG-T1 was informed by SA4, that SA4 wishes to 
specify also the test specifications. T1 accepts this wish
and assumes that SA4 and STQ hence after establish relevant
work relation. A LS is sent to SA4 to clarify relationship.

None TSG-T1 test specifications:
How to relate to the test specifications from T3 (USIM) and 
SA4 (audio).
Test interfaces/environments and the format should common!
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Item to be discussed at coming T1 meetings - for information

•To assure common understanding regarding the intended 
  use of the EMC documents 

•How to format the ICS document (34.123-2) to assure easy 
  use by manufacturer.

•To allow testing of different UE types some means must 
   be provided (manual operator, physical connector, 
   Bluetooth, over the air,…) 
   - to e.g. for a test simulator to request a UE to initial a 
     call or a service for testing purposes.
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Item to be discussed at coming T1 meetings(2)

Special issue concerning protocol testing:
As it is not feasible to test all possible configurations of 
radio bearers it is essential to identify a representative set 
of reference Radio Bearers for R99 conformance tests.
A LS will be send to relevant RAN, CN and T2 groups.
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TSG-T1 deliverable status list
Rel’99Rel’99

34.108 - Common test Conditions  (NEW) June‘00
34.109 - Terminal Logical Test Interface June’00

34.121 - Radio performance (FDD) March’00
34.122 - Radio performance (TDD) June’00

34.123-1 - Conformance Specification  June’00
34.123-2 - Implementation Conformance Statement June’00
34.123-3 - Abstract test suites (TTCN)  Mar’01

34.124 - Electro-Magnetic Compatibility (EMC) Mar’00
34.910 - Test case priority list (v3 - March’01) No

TP-99261 contains all rel’99 submission forms for approval!
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Meetings since last TSG-T meeting 

3GPPT1 / ETSI STQ 20 October 1999 Bern
(ad hoc Audio issues)

3GPPT1-/RF/SIG/EMC 21 - 22 Oct 1999    Sophia Antipolis/Fr

3GPPT1-/RF/SIG/EMC 6 - 8 Dec 1999       Sophia-Antipolis/Fr 
3GPPT1-#5 9 - 10 Dec 1999    Sophia-Antipolis/Fr 
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Meeting schedule for 2000 (not all SWG meetings are planned)
3GPPT1-/RF/SIG 24 - 25 Jan 2000 US (Anritsu)

3GPPT1-/RF/SIG/EMC 21 - 23 Feb 2000    Munich, Germany (R&S) 
3GPPT1-#6 24 - 25 Feb 2000 Munich, Germany (R&S)  

3GPPT1-/RF/SIG/EMC 5 - 7 June 2000 UK (Anritsu)
3GPPT1-#7 8 - 9 June 2000 UK (Anritsu) 

3GPPT1-/RF/SIG/EMC 4 - 6 Sep 2000 Finland (Nokia)
3GPPT1-#8 7 - 8 Sep 2000 Finland (Nokia) 

3GPPT1-/RF/SIG/EMC 13 - 15 Nov 2000 US (T1P1) 
3GPPT1-#9  16 - 17 Nov 2000 US (T1P1)

Concept: SWG and T1 meet several week before a TSG-T meeting. 
SWGs should meet at least once in between each T1/SWG meeting.
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Input documents to TSG-T :

T1 Status report (this report)  TP-99244 Presentation
T1 minutes of T1 meeting#5,  TP-99245 Information
New WI - 34.108   TP-99246 Approval

34.122 v1.0.0 presented in TP-99247 Information
34.123-1 v1.0.0 presented in TP-99248 Information
34.123-2 ICS v1.0.0. presented in TP-99249 Information

TTCN Task team ToR in TP-99259 Approval
TTCN Task team project plan in TP-99258 Information
Test case Task team ToR in  TP-99260 Approval

TSG-T1 Release’99 submission forms TP-99261 Approval


