







ID	Name	Resource Na	TSG Apr	WG A	Hyperlink	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001		
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
1	3GPP fields: indicators, Name, Ressource name, Modified, Acronym, Mo		No	No																			
2	"CTRL + a" to display all the 3GPP fields (move the vertical line		No	No																			
3																							
4																							
5	R00 evolutions of transport	TSG RAN	No	Yes	<a href="#">unknown</a>																		
22	R00 improvements of Radio Interface	TSG RAN	Yes	Yes	<a href="#">no sheet</a>																		
39	Low Chip Rate TDD option	WG RAN1	Yes	Yes	<a href="#">Work Items</a>																		
45	R00 RAN improvements	TSG RAN	Yes	Yes	<a href="#">no sheet</a>																		
53	Radio interface testing	TSG RAN	Yes	Yes	<a href="#">no sheet</a>																		
54	Provisioning of IP-based multimedia services	WG SA1	Yes	Yes	<a href="#">SP-000216</a>																		
96	R00 Emergency call enhancements	WG CN1	No	No																			
107	Enable bearer independent Circuit-switched network architect	WG SA2	Yes	Yes	<a href="#">SP-000288</a>																		
118	Circuit-switched multimedia services	WG SA2	No	No																			
125	Facsimile	WG SA1	Yes	Yes	<a href="#">SP-000169</a>																		
132	Global Text telephony	WG SA2	Yes	Yes	<a href="#">SP-000290</a>																		
143	Bearer Modification without pre-notification	WG SA1	Yes	Yes	<a href="#">SP-000216</a>																		
151	Push Services (Feasibility Study)	WG SA2	No	No																			
153	VHE	WG SA1	Yes	Yes	<a href="#">SP-000216</a>																		
181	OSA	WG SA1	Yes	No	<a href="#">SP-000216</a>																		
224	CAMEL phase 4	WG SA1	No	No																			
231	CAMEL phase 5	WG SA1	No	No																			
234	MExE	WG T2	Yes	Yes	<a href="#">TP-000117</a>																		
245	Wideband Telephony Service - AMR (Master)	WG SA4	Yes	No	<a href="#">SP-99354</a>																		
264	Transcoder-Free Operation (TrFO)	TSG CN	No	No																			
277	Tandem Free aspects for 3G and between 2G and 3G systems	WG SA4	No	No																			
284	Multimedia Messaging	WG T2	No	No	<a href="#">TP-000078</a>																		
292	Advanced Cell Broadcast	WG T2	No	No																			
296	Terminal interfaces	WG T2	No	No																			
303	Terminal local model	WG T2	Yes	Yes	<a href="#">TP-000080</a>																		

ID	Name	Resource Na	TSG App	WG A	Hyperlink	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001		
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
304	Definition of billing, charging and management	WG SA5	No	No																			
318	Location Services	WG SA2	Yes	Yes	<a href="#">SP-000292</a>																		
365	Ensure reliable QoS for PS domain and IM subsystem (Master)	WG SA2	No	No																			
386	QoS for CS services at HOs (inter-MSC and SRNS change)	WG SA2	No	No																			
389	UICC/(U)SIM enhancements and interworking	WG T3	No	No																			
394	(U)SIM toolkit enhancements	WG T3	No	No																			
400	Security enhancements for R00	WG SA3	No	No																			

Project: 3GPP\_Release-2000  
Date: Tue 08/08/00

Task   
Task Progress   
Critical Task   
Critical Task Progress   
Milestone 

Summary   
Rolled Up Task   
Rolled Up Critical Task   
Rolled Up Milestone   
Rolled Up Progress 

Split   
External Tasks   
Project Summary 