


ID	Name	Splitabl	Resource Na	TSG Af	WG Ap	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001		
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	3GPP fields: indicators, Name, Ressource name, Modifier	No		No	No																								
2	"CTRL + a" to display all the 3GPP fields (move th	No		No	No																								
3																													
4																													
5	Evolutions of the transport in the UTRAN	Yes	TSG RAN	Yes	Yes																								
15	Evolutions of the transport in the CN	Yes	WG CN4	No	No																								
29	Improvements of Radio Interface	Yes	TSG RAN	Yes	Yes																								
47	Low Chip Rate TDD option	No	WG RAN1	Yes	Yes																								
56	RAN improvements	Yes	TSG RAN	Yes	Yes																								
66	RAN technical small enhancements and improvements	No	WG RAN4	No	No																								
67	Provisioning of IP-based multimedia services	No	WG SA1	Yes	Yes																								
115	Transparent End-to-End Packet switched mobile streami	No	WG SA4	Yes	Yes																								
116	Emergency call enhancements	Yes	WG CN1	No	Yes																								
128	Enable bearer independent CS architecture	No	WG SA2	Yes	Yes																								
142	CS multimedia services	No	WG SA2	No	No																								
152	Facsimile	No	WG SA1	Yes	Yes																								
160	Global Text telephony	No	WG SA2	Yes	Yes																								
173	Bearer Modification without pre-notification	No	WG SA1	Yes	Yes																								
184	FS on Push Services	No	WG SA2	No	No																								
185	VHE	Yes	WG SA1	Yes	Yes																								
227	OSA	No	WG SA1	Yes	No																								
246	CAMEL phase 4	No	WG SA1	No	No																								
255	MExE	Yes	WG T2	Yes	Yes																								
267	Wideband Telephony Service - AMR (Master)	No	WG SA4	Yes	No																								
287	Transcoder-Free Operation (TrFO)	No	TSG CN	No	No																								
299	Tandem Free aspects for 3G and between 2G and	No	WG SA4	No	No																								
306	Multimedia Messaging	No	WG T2	Yes	No																								
315	Terminal interfaces	Yes	WG T2	No	No																								
325	Terminal local model	No	WG T2	Yes	No																								


ID	Name	Splitable	Resource Name	TSG Aff	WG Aff	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001		
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
326	Definition of billing, charging and management (tc	No	WG SA5	No	No	▶																							
340	Location Services	Yes	WG SA2	Yes	Yes				◆																				
363	Ensure reliable QoS for PS domain and IM subsys	No	WG SA2	No	No				◆																				
387	QoS for CS services at HOs (inter-MSC and SRNS)	No	WG SA2	No	No							◆																	
390	UICC/(U)SIM enhancements and interworking	Yes	WG T3	No	No	▶																							
395	(U)SIM toolkit enhancements	Yes	WG T3	No	No	▶																							
405	Security enhancements	Yes	WG SA3	No	No	▶																							
435	Miscellaneous UE Conformance Testing Activities	Yes	WG T1	No	No																								
441	GERAN definition (to be dispatched to other featu	Yes	TSG GERAN	No	No	▶																							

Project: 3GPP_Work Plan
Date: Wed 27/09/00


Task 

Task Progress 

Critical Task 

Critical Task Progress 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Critical Task 

Rolled Up Milestone 

Rolled Up Progress 

Split 

External Tasks 

Project Summary 