

Source: TSG T

Title: Summary of project funding requests from TSG T

Agenda item: 8.3

Document for:

Decision	
Discussion	
Information	X

Description	Requested Amount	Rationale	ToR & Project Plan	Status
USIM test specifications	156K Euro (9-12 MM)	SP-99277 PCG2-16	ToR & Project Plan will be available in early 2000.	<ul style="list-style-type: none"> Approved at T#4, S#4 , and PCG #2 in July. 100% of requested fund has been allocated, however, the fund is not available yet. Work delayed by 3 (three) months because of missing funds.
3G TTCN for MS interoperability	1,014K Euro (6.5 man-year)	SP-99278 PCG2-17	TP-99259 (ToR) TP-99258 (PP)	<ul style="list-style-type: none"> Approved at T#4, S#4 , and PCG #2 in July. 10%(101K) of requested fund has been allocated, however, the fund is not available yet. Work delayed by 3 (three) months because of missing funds.
3G UE Test Description for R99"	9MM	SP-99420	TP-99267 (PP & ToR)	<ul style="list-style-type: none"> Discussed and supported at T#5 and SA#5. Approved at T#6 Will be presented to SA #6

Reference Documents

TP-99259(SP-99612) TTCN Task team ToR

TP-99258(SP-99613) TTCN Task team project plan

TP-99267(SP-99614) Test case Task team project plan and ToR