

---

## Status Report for SI to TSG

### **Study Item Name: SRNS relocation enhancement**

SOURCE: Rapporteur (Olivier Guyot, Nokia)    TSG: **RAN**    WG: **3**

E-mail address rapporteur: [Olivier.Guyot@nokia.com](mailto:Olivier.Guyot@nokia.com)

Ref. to SI sheet: **RP-010514**, RAN\_Study\_Items.doc (RP-010490, Proposed SI "SRNS relocation enhancement")

### Progress Report since the last TSG:

There was no time at all during RAN3#26 and RAN3#27 for this SI.

Therefore the updated TR and the contribution that clarifies the gains of the enhanced relocation, as requested by some companies during the approval of the previous status report to RAN during RAN3#25, have not yet been treated.

Nonetheless an email discussion about that latter contribution was kicked off between those two meetings in order to speed up progress and save meeting time, but among so many other email discussions no comment was received.

### List of open issues:

No open issue has been identified.

### Estimates of the level of completion (when possible): 80%

A contribution, which is aiming to complete the SI, has not yet been treated. Therefore the level of completion has not changed since the last TSG-RAN meeting.

### SI completion date review resulting from the discussion at the working group:

The target date for the study phase was updated to TSG RAN#15 during TSG RAN#14, as some companies raised the point that potential benefits should be clarified and quantified.

As RAN3 did not have any time to handle this SI during the last two RAN3 meetings, the proposed Target date is TSG RAN#16.

### References to WG's internal documentation and/or TRs:

R3-013713 TR R3.010 "SRNS relocation enhancement" version 0.1.1, last version approved based on decisions made in RAN3#25.