

TSG-RAN Meeting #16
Marco Island, FL, USA, 4 - 7 June 2002

RP-020394

Status Report for WI to TSG

Work Item Name: "Improvement of RRM across RNS and RNS/BSS"

SOURCE: Nokia (Antti Toskala)

TSG: RAN

E-mail address rapporteur: antti.toskala@nokia.com

Ref. to WI sheet: RAN_Work_Items.doc

Progress Report since the last TSG (for all involved WGs):

No activity has taken place on Rel'6 WIs in TSG RAN WG3 yet due to the high work load on Rel'5 issues

List of Completed elements (for complex work items):

-.

List of open issues:

-.

Estimates of the level of completion (when possible):

Work has not been started yet.

WI completion date review resulting from the discussion at the working group:

The proposed completion date should be set to TSG RAN#18.

References to WG's internal documentation and/or TRs:

No internal documents have been generated yet