

Source: R00 drafting group

Title: Workplan for R00

Document for:

Agenda Item:

Based on the following SA#4 documents: [257,263,264,268,283,309,218,219] the SA#4 drafting group has concluded the following:

We need a plan for R00 service requirements to be created in S1.

- **Create a list of services/service capabilities and present back to SA as a continuous exercise.**

We need a plan for R00 architecture issues to be created in S2.

- **Plan and identify the necessary work to specify an "all-IP" UMTS network**
- **Ensure the new (R00 and beyond) and existing (R99 and before) services/capabilities are supported by this architecture**
- **Ensure an evolution plan with sufficient backward compatibility**

We need a list of work items

- **to be maintained by the support team.**

Companies are asked to contribute to the respective groups, to allow the two plans and the list of work items to be created for 3GPP SA#5.

Note that these plans shall take service and evolution requirements into account.

The date for R00 completion is December 2000.

[It is proposed to create a separate S2 ad-hoc group to handle these R00 issues.]