

Source: BT plc
Title: Completion of Release 1999
Agenda item: 5.8.2

1. Introduction

Following the completion of Release 99 at the December TSG meetings, a number of outstanding work items were identified and plans were established to finalise the work by TSG#7 (this meeting). This work should now be complete.

2. Proposal

It is proposed, therefore, that the work relating to Release 99 is reviewed within TSG with a view to:

- Determining the status of all outstanding work;
- If necessary establish plans for the completion of all outstanding work relating to Release 99;
- Producing a clear statement documenting what is being delivered within Release 99;
 - High-level scope
 - Capabilities
 - Those aspects that will not be completed and postponed to Release 2000.

The results of the review should form part of the TSG CN report to 3GPP TSG SA.

END