

**Source:** MCC / CN3  
**Title:** Updates to W-Plan from CN2  
**Agenda item:** 12.1  
**Document for:** INFORMATION

---

This document informs of changes made to the 3GPP workplan updated for CN#11,- for CN3 related Features, Building Blocks and Work Tasks. The modifications are in line with CN3#15 (Beijing) and CN3#16 (Sophia Antipolis) meetings results.

**WID:** UID 2047, **WI\_CODE** IMS-CCR-IWCS, **WI Title** "Interworking between IM CN subsystem and CS networks "

**Modification:** Move back end date to December 2001  
Change to WI Title  
Change to % complete.  
Added missing TS number

**WID:** UID 2048, **WI\_CODE** IMS-CCR-IWIP , **WI Title** "Interworking between IM CN subsystem and IP networks"

**Modification:** Move back end date to December 2001  
Change to WI Title  
Change to % complete.  
Added missing TS number

**WID:** UID 1325, **WI\_CODE** CSSPLIT , **WI Title** " Standardisation of protocols (control & user planes) over Nb interface"

**Modification:** Change to WI Title  
Change to % complete.

**WID:** UID 1329, **WI\_CODE** CSSPLIT , **WI Title** " stage 3 - parameter value issues"

**Modification:**

Change to % complete.

**WID:** UID 1655 [inc. 1336 1337], **WI\_CODE** CSM-SWAP , **WI Title** " Circuit-switched multimedia swap and fallback "

**Modification:** **CN3 propose to delete this WI, as no work will be done in this area.**

No      WG CN3      Yes      GTT-IW

**WID:** UID 1524, **WI\_CODE** GTT-IW , **WI Title** "GTT Interworking "

**Modification:** CN3 consider the present solution requires no contribution from CN3. **The CN3 WI can be deleted** (poss. later revived)

**WID:** UID 1359, **WI\_CODE** BMWPN-SMWOP , **WI Title** " Service Modification without pre-notification "

**Modification:** CN3 expect the SA1 WID to be deleted and CN3 will request CN#11 to **Delete this CN3 WID**