

Source: MCC / CN2
Title: Updates to W-Plan from CN2
Agenda item: 12.1
Document for: INFORMATION

This document informs of changes made to the 3GPP workplan updated for CN#11,- for CN2 related Features, Building Blocks and Work Tasks. The modifications are in line with CN2#16 (Beijing) and CN2#17 (Sophia Antipolis) meetings results.

CAMEL4 is a Rel-5 feature, and SA1 have almost completed the service requirements. The SA1 CAMEL ad hoc will no longer conduct separate meetings, but be part of the regular SA1 meetings. For the CN2#17 meeting new service requirements were introduced as result of recent SA1 agreements. This are introduced as 3 new work tasks under CAMEL4 as follows:

- **Enhancements of dialled services**
- **Provision of location information of called subscriber**
- **Notification of GPRS mobility management**

The 3 worktasks were discussed and progressed during CN2#17.

Other work tasks under the feature CAMEL phase 4 were modified regarding % of completion (2 WT's almost complete) and dates to fit the Rel-5 timeschedule.

No work is done on worktask 'Impact on CAMEL stage 3' (ID1288) under the feature 'Provisioning of IP-based multimedia services'. Should be clarified what interaction exists with ID2017 'CAMEL applicability to media streams like VoIP'.

For Rel-4 under the feature' Evolutions of the transport in the CN' :
ID2018: CN2 has completed the CAP part.