3GPP TSG CN Plenary Meeting #12 Stockholm, Sweden, 13th - 15th June 2001

Tdoc NP-010319

Source:	TSG CN WG2
Title:	Work Plan update from CN2

Agenda item: 12

Document for: Information

Title	3GPP	Notes of progress
The	release	Troug of Brogress
CAP over IP	REL-4	CN4 is working on this. CN2 work is completed.
CAMEL4 / Stage 1	REL-5	Not a CN2 issue.
CAMEL4 / Interactions with Optimal Routing	REL-5	Almost complete.
CAMEL4 / Call Party Handling	REL-5	Progress due to ad hoc. Increase completion rate to indicate "on schedule".
CAMEL4 / Mid call procedure for MO and	REL-5	On schedule.
MT calls		
CAMEL4 / Provisioning of IP-based multimedia services	REL-5	On standstill, no progress. The service requirement & architecture is open.
CAMEL4 / CAMEL applicability to media	REL-5	On standstill, no progress. The service requirement &
streams like VoIP		architecture is open.
CAMEL4 / CAMEL control over MT SMS	REL-5	On schedule. Increase completion rate to indicate "on schedule".
CAMEL4 / Inclusion of flexible tone injection	REL-5	Almost complete. CPH interaction if for further study.
CAMEL4 / Charging notification to the CSE	REL-5	Some progress. Completion rate around 20%.
Enhancements of dialled services	REL-5	Some progress. Completion rate around 10%.
Provision of location information of called	REL-5	On schedule.
subscriber		
Notification of GPRS mobility management to CSE	REL-5	Some progress. Completion rate around 8%. (Siemens CR)
Inclusion of ODB data in the CSE-HLR	REL-5	New feature. No progress yet.
interface.		
Location information during an ongoing call	REL-5	New feature. Completion rate around 5%.
(Handover DP)		
GPRS AnyTimeInterrogation	REL-5	New feature. No progress yet.

This document contains attachment : Work_Plan_3GPP_010330_update_N2.mpp