# 3GPP TSG CN Plenary Meeting #19 12<sup>th</sup> - 14<sup>th</sup> March 2003. Birmingham, U.K.

Source: CN5

Title: LS on Status of OSA Rel6 Requirements

Agenda item: 5.1

Document for: INFORMATION

# joint-API-group (Parlay, ETSI Project OSA, 3GPP TSG\_CN WG5) Meeting #22, Bangkok, THAILAND, 27 – 31 January 2003

N5-030072

Response to:

Release: Release 6
Work Item: OSA3

To: SA1, CN Cc: SA

Contact Person: Chelo ABARCA, CN5 Chairperson

Name:

Tel. Number: +33 6 19 32 26 08
E-mail Address: Chelo.Abarca@alcatel.fr

Attachments: None

#### 1. Overall Description:

CN5 is currently developing stage 3 specifications for OSA Rel6.

CN5 has observed that there are no contributions, and none announced, for some of the requirements in the Rel6 OSA stage 1 specification (SA1's TS 22.127). Even in some cases these are requirements that were transferred from Rel5, where the reason why they were not addressed was not lack of time but rather lack of company support for them in CN5.

CN5 reported this mismatch in company support from SA1 to CN5 to SA#17 (09/2002) highlighting that, being contribution-driven, there is no way to complete stage 3 specifications for requirements proposed by companies in SA1 if the same companies do not provide resources in CN5.

SA#17 concluded that TSG CN should monitor this work, and that SA1 should consider removing those requirements for which there are no stage 3 contributions for two consecutive TSG CN plenaries.

In order to help with the request from SA, CN5 would like to provide the following status report for all requirements in the latest OSA stage 1 as reflected by the 3GPP Work Plan:

- ?? Generic Network Interface Function has not received any stage 3 contributions so far
- ?? User Data Management / User Data Security Management is pending input from SA2
- ?? Retrieval of Visited Network Capabilities has not received any stage 3 contributions so far
- ?? Access to IP Session Information is pending input from SA2
- ?? Multi Media Messaging Function is pending input from other 3GPP groups
- ?? Enhanced User Privacy in LCS has not received any stage 3 contributions so far
- ?? Policy Management extensions is ongoing
- ?? Presence and Availability Management is ongoing
- ?? Information Services has not received any stage 3 contributions so far

- ?? Information Transfer has not received any stage 3 contributions so far
- ?? OSA Interfaces at different levels of abstractions (Parlay X, Web Services) is ongoing
- ?? Introduction of Migration Support Mechanism is finished
- ?? User Profile is pending input from other 3GPP groups
- ?? Network Functions for End-User/Application Interaction Support has not received any stage 3 contributions so far
- ?? Framework Function for Federation is ongoing

#### 2. Actions:

## To SA1 group.

### **ACTION:**

CN5 asks SA1 group to analyse this status of the OSA Rel6 requirements, re-visit the issue of company support for those for which CN5 is receiving no contributions, and consider removing those with no support from the OSA stage 1 specification.

CN5 asks CN to monitor this activity.

### 3. Date of Next CN5 Meetings:

Meeting	Date	Location	Host
CN5#23	19-23 May 2003	San Diego, USA	NAF/Parlay
TSG#20	10-19 Jun 2003	Hämeenlinna, FINLAND	NOKIA
CN5#24	14-18 July 2003	San Francisco, USA	3GPP2