

Source: NTT DoCoMo, NTT Comware

Title: MultiCall For Release 99

Agenda item:

Document for: Decision and Action

1 Introduction

To finalise the Multicall standardisation work in CN #7 the following working procedure is proposed.

2 Working Procedure

- A. Because of the lack of time TSG-N assume the following as N2 made in ETON meeting in October and send attached liaison statement to S, S1, NSS, N1 and N2.
 - The Multicall is one of the basic services and is not supplementary services. The subscriber controlled procedure that is defined in the current Stage 1 shall be deleted even for future release.
- B. Under the above assumption, TSG-N approve their input CRs from N2 for Multicall, i.e. NP-99496.
- C. The other CRs that are currently under discussion in N1 is finalised in JAN. 2000 meeting in Abiko.
- D. Impacts on the other supplementary services are clarified on the basis of the above core CRs under NSS responsibility on e-mail basis until the end of JAN. 2000.
- E. Active companies make a study report regarding the above activity until JAN. 2000.
- F. At NSS meeting in Feb. 2000 Joint AdHOC NSS, N1, N2 is held somewhere in Europe. At that time the study report and all the CRs responsible for CN for Multicall are identified and discussed.
- G. Finally all the CRs are approved in CN #7 MAR. 2000.