

_CN3_changes to Work_Plan_3GPP_001127.txt
Comments to Work_Plan_3GPP_001127-following CN3#14 Meeting

For [U-ID 2047] Multimedia domain and CS networks Interworking - changed the approval level to TSG

For [U-ID 2048] Multimedia domain and IP networks Interworking - changed the approval level to WG

For [U-ID 1341] RT Fax - changed the approval level to TSG

For [U-ID 1524] GTT Interworking added an important note "Ericsson suspect the work will be done using a special CODEC for speech and data - with no involvement from CN3"




For [U-ID 1541] TrFO - lead given to CN4 (should NOT be CN)

For [U-ID 2132] IWF at the EDGE - New WT added with the note "The WID has been added on the request of CN Plenary
However we now have 4 supporting compnaies and NO RAPPORTEUR Hence this WID cannot be presented to CN Plenary for APPROVAL"

ID	Unique ID	Name	Release	Split	Resource	Modify	Acronym	Level	last modif	Start	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001			Qtr 1, 2002			Qtr 2, 2002			Qtr 3, 2002		
											Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
1	2044	VERSION Nov. 27th		No	No	No		MCC	NA	Mon 03/01/00																																	
2	1462	"CTRL + a" to display all the 3GPP fields		No	No	No		MCC	NA	Mon 03/01/00																																	
3	1463	If MS Project crashes, hide the "hyperlink" field		No	No	No		MCC	NA	Mon 03/01/00																																	
4	2058																																										
5	96			No	No				NA	Mon 03/01/00																																	
6	2	Evolutions of the transport in the UTRAN	NA	Yes	TSG	RAN	No	ETRAN	TSG	Fri 17/11/00																																	
15	4	Evolutions of the transport in the CN	NA	Yes	WG	CN4	No		MCC	Sat 01/04/00																																	
24	1216	Improvements of Radio Interface	NA	Yes	TSG	RAN	No	RnImp	TSG	Fri 17/11/00																																	
42	1222	Low Chip Rate TDD option	Rel4	No	WG	RAN1	No	LCRTDD	TSG	Fri 17/11/00																																	
52	9	RAN improvements	NA	Yes	TSG	RAN	No	RANImp	TSG	Fri 17/11/00																																	
63	1273	Provisioning of IP-based multimedia services	Rel5	No	WG	SA1	No	IMS	TSG	Sat 01/04/00																																	
114	1539	Transparent End-to-End PS mobile streaming application	Rel4	No	WG	SA4	No	PSTREAM	TSG	Sat 01/04/00																																	
115	1652	Emergency call enhancements	NA	Yes	WG	CN1	No	EMC1	WG	Sat 01/04/00																																	
128	1322	Enable bearer independent CS architecture	Rel4	No	WG	SA2	No	CSSPLIT	TSG	Sat 01/04/00																																	
143	1333	CS multimedia services	Rel4	No	WG	SA2	No	CSM	MCC	Sat 01/04/00																																	
154	1340	Facsimile	Rel4	No	WG	SA1	No	FAX	TSG	Sat 01/04/00																																	
163	1517	Global Text telephony	Rel5	No	WG	SA2	No	GTT	TSG	Sat 01/04/00																																	
177	1526	Bearer Modification without pre-notification	Rel4	No	WG	SA1	No	BMWPN	TSG	Sat 01/04/00																																	
189	1367	VHE enhancements	NA	Yes	WG	SA1	No	VHE1	TSG	Sat 01/04/00																																	
206	1637	OSA enhancements	NA	Yes	WG	SA1	No	OSA1	WG	Sat 01/04/00																																	
230	1638	CAMEL phase 4	Rel5	No	WG	SA1	No	CAMEL4	CHAI	Sat 01/04/00																																	
239	1445	MExE enhancements	NA	Yes	WG	T2	No	MEXE1	TSG	Sat 01/04/00																																	
252	1625	Wideband Telephony Service - AMR (Master)	Rel4	No	WG	SA4	No	AMRWB	TSG	Sat 01/04/00																																	
271	1541	Transcoder-Free Operation	Rel4	No	WG	CN4	Yes	TrFO	MCC	Sat 01/04/00																																	
284	1631	Tandem Free aspects for 3G and between 2G and 3G systems	Rel4	No	WG	SA4	No	TFO	MCC	Sat 01/04/00																																	
291	1818	Multimedia Messaging	Rel4	No	WG	T2	No	MMS	TSG	Sat 01/04/00																																	
299	1826	Terminal interfaces	NA	Yes	WG	T2	No	TI	CHAI	Sat 01/04/00																																	
310	1536	Location Services enhancements	NA	Yes	WG	SA2	No	LCS1	TSG	Sat 01/04/00																																	
311	512	FS on Geographical Area description: DEfined Geographical Areas (DEGA)		No	WG	SA1	No		CHAI	Sat 01/04/00																																	
312	1171	Event based and Periodic LCS	Rel5	No	WG	SA1	No	LCS1-EBP		Sat 01/04/00																																	
316	519	LCS network management in UMTS		No	WG	SA5	No	LCS1-OAM		Sat 01/04/00																																	
317	521	New security aspects of LCS (not identified)		No	WG	SA3	No	LCS1-SEC		Sat 01/04/00																																	
318	523	LCS support in the CS domain	Rel4	No	WG	SA2	No	LCS1-CS		Fri 17/11/00																																	
319	525	LCS support in the PS domain	Rel4	No	WG	SA2	No	LCS1-PS		Sat 01/04/00																																	
325	544	LCS interoperation stage 2 aspects		No	WG	SA2	No			Fri 17/11/00																																	
326	1916	MEXE and CBS interactions	Rel4	No	WG	T2	No	LCS1-MCI		Sat 01/04/00																																	
327	1600	UE positioning	Rel4	No	TSG	RAN	No	LCS1-UEpos	TSG	Fri 17/11/00																																	

ID	Unique ID	Name	Release	Split	Resource	Modif	Acronym	Level	last modif	Start	Qtr 1, 2000			Qtr 2, 2000			Qtr 3, 2000			Qtr 4, 2000			Qtr 1, 2001			Qtr 2, 2001			Qtr 3, 2001			Qtr 4, 2001			Qtr 1, 2002			Qtr 2, 2002			Qtr 3, 2002		
											Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
331	1796	(Copy) LCS application interfaces (LCS-OSA)		No	WG SA1	No			Sat 01/04/00	Mon 11/09/00																																	
332	1183	FS on LCS support in the IM CN subsystem		No	WG SA1	No		MCC	Sat 01/04/00	Mon 20/11/00																																	
333	2125	Open LCS interfaces in UMTS and GERAN	Rel5	No	WG SA2	No	LCS-INTF	WG	Fri 17/11/00	Mon 15/01/01																																	
336	1542	Ensure reliable QoS for PS domain (Master)	Rel4	No	WG SA2	No	QoSPS	MCC	Sat 01/04/00	Mon 03/04/00																																	
360	1557	QoS for CS services at HOs (inter-MSC and SRNS change)	Rel4	No	WG SA2	No	QoSCS	MCC	Sat 01/04/00	Mon 10/07/00																																	
363	1560	UICC/(U)SIM enhancements and interworking	NA	Yes	WG T3	No	UICC1	MCC	Sat 01/04/00	Mon 03/01/00																																	
368	1800	(U)SIM toolkit enhancements	NA	Yes	WG T3	No	USAT1	MCC	Sat 01/04/00	Mon 03/01/00																																	
379	1571	Security enhancements	NA	No	WG SA3	No	SEC1-	TSG	Sat 01/04/00	Mon 03/01/00																																	
407	1861	Miscellaneous UE Conformance Testing Activities		Yes	WG T1	No	MISTST1	MCC	Sat 01/04/00	Mon 01/01/01																																	
413	1365	Support of Push Services		No	WG SA2	No		TSG	Sat 01/04/00	Fri 12/05/00																																	
414	1142	Charging and OAM&P (to be dispatched)		No	WG SA5	No	OAM	MCC	Sat 01/04/00	Mon 03/01/00																																	
425	1924	GERAN definition (to be dispatched to other features)	NA	Yes	GERAN	No	GERAN	TSG	Sat 01/04/00	Mon 03/01/00																																	
483	2062	Subscription Management	Rel4	No	WG SA5	No	SM	TSG	Sat 01/04/00	Mon 09/10/00																																	
484	2071	UTRAN Operations and Maintenance procedures	Rel4	No	WG SA5	No	UOAM	TSG	Sat 01/04/00	Mon 16/10/00																																	
485	1993	small Technical Enhancements and Improvements for Release 4	Rel4	No		No	TE4	MCC	Sat 01/04/00	Mon 03/01/00																																	
486	2128	Mobile IPv6 in overlay of PS domain	Rel5	No	WG SA2	No	MIPv6	WG	Fri 17/11/00	Mon 15/01/01																																	



Project: 3GPP_Work Plan Date: Wed 06/12/00	Task Task Progress	 Critical Task  Critical Task Progress	 Milestone  Summary	  Rolled Up Task  Rolled Up Critical Task	 Rolled Up Milestone  Rolled Up Progress	 Split  External Tasks	 Project Summary  Summary Progress	
---	-----------------------	---	--	---	---	---	---	---