TSG-RAN meeting #3 Tokyo, Japan, 21st – 23rd April 1999


RP-99215

Agenda Item:

Source:

Title: I3.03: WG3 Work Plan and Study Items

Document for:




TR RAN I3.03 V0.1.0 (1999-04)

Technical Report

3rd Generation Partnership Project (3GPP); Technical Specification Group (TSG) RAN

WG3 Work Plan and Study Items



Reference

3

<Workitem> (<Shortfilename>.PDF)

Keywords

<keyword[, keyword]>

3GPP

Postal address

Office address

Internet

secretariat@3gpp.org Individual copies of this deliverable can be downloaded from http://www.3gpp.org

Copyright Notification

No part may be reproduced except as authorized by written permission. The copyright and the foregoing restriction extend to reproduction in all media.

> © All rights reserved.

Contents

Intelle	ectual Property Rights	5
Forew	vord	5
1	Scope	5
2	References	5
3 3.1 3.2 3.3	Definitions, symbols and abbreviations Definitions Symbols Abbreviations	6 6
4 4.1 4.2	General Document version numbering Meeting intensity	6
5 5.1 5.2 5.3	Work procedures Plenary meeting Sub-working groups (SWG) Meeting arrangements	6 7
6	Milestones	9
7 7.1 7.2	Study items 1 Study items from the merging process, WG3 Meeting #1	6
8	History	6

Intellectual Property Rights

Foreword

This Technical Report has been produced by the 3rd Generation Partnership Project, Technical Specification Group RAN WG3.

The contents of this TR may be subject to continuing work within the 3GPP and may change following formal TSG approval. Should the TSG modify the contents of this TR, it will be re-released with an identifying change of release date and an increase in version number as follows:

Version m.t.e

where:

- m indicates [major version number]
- x the second digit is incremented for all changes of substance, i.e. technical enhancements, corrections, updates, etc.
- y the third digit is incremented when editorial only changes have been incorporated into the specification.

1 Scope

This document presents the workplan for TSG RAN WG3. It describes the work procedures of WG3, and the necessary milestones in order to reach the goal of completing the specifications by the end of 1999. The document also contains a list of all specifications to be produced by WG3, and a list of study items identified by WG3.

2 References

The following documents contain provisions which, through reference in this text, constitute provisions of the present document.

- References are either specific (identified by date of publication, edition number, version number, etc.) or non-specific.
- For a specific reference, subsequent revisions do not apply.
- For a non-specific reference, the latest version applies.
- A non-specific reference to an ETS shall also be taken to refer to later versions published as an EN with the same number.

[1]

[2]

3 Definitions, symbols and abbreviations

3.1 Definitions

For the purposes of the present document, the [following] terms and definitions [given in ... and the following] apply.

<defined term>: <definition>.

example: text used to clarify abstract rules by applying them literally.

3.2 Symbols

For the purposes of the present document, the following symbols apply:

<symbol> <Explanation>

3.3 Abbreviations

<ACRONYM> <Explanation>

4 General

4.1 Document version numbering

The specifications in the work plan are numbered according to a three digit numbering system. The first digit is increased when a new version is approved by RAN TSG. The second digit is increase when a new version is approved by WG3. The last digit is raised after every new version released by the editor.E.g. version 0.0.1 is the first version of the specification created by the editor. Version 0.1.0 is the first version approved by the WG and 1.0.0 is the first version approved by RAN TSG.

4.2 Meeting intensity

The meeting intensity of WG3 must fulfil at least two requirements:

- often enough to be able to produce the necessary specifications by the end of 1999,
- seldom enough to enable ad-hoc groups and/or subworking groups to work between the meetings.

To fulfil the above requirements the meeting intensity of WG3 will be roughly once every 6^{th} week with a meeting duration of a complete week.

5 Work procedures

TSG RAN WG3 has the overall responsibility of the specifications listed in ch. 6. In order to have the specifications ready by the end of 1999 WG3 will have the following split between the WG3 plenary meeting and the sub-working groups.

5.1 Plenary meeting

1. In the plenary meeting discussions and contributions in order to produce the following overall specifications (see list of specifications in ch. 6) should be treated:

- S3.01: UTRAN Overall Description
- All General Aspects and Interface Principles specifications, i.e. S3.10, S3.20, S3.30
- All specifications referring to existing standards, i.e. S3.11, S3.12, S3.14, S3.21, S3.22, S3.24, S3.31, S3 32, S3.34
- The technical reports I3.01, I3.02 and I3.03
- 2. The work that is performed in the different sub-working groups will be co-ordinated in the plenary meeting. Decisions taken in the sub-working groups should be formally approved by the WG3 Plenary.
- 3. It is the forum where each specification will be approved.

5.2 Sub-working groups (SWG)

TSG RAN WG3 contains the following SWGs:

- Iu (responsible for drafting of the Iu specifications S3.13 and S3.15)
- Iur&Iub (responsible for drafting of the Iur specifications \$3.23, \$3.25, \$3.26, \$3.27, and the Iub specifications \$3.33 and \$3.35)

TSG RAN WG3 can decide the creation of SWGs.

WG3 may create new or terminate existing SWGs and a rapporteur is appointed by WG3. The rapporteur is responsible for the reporting of the progress in the ad-hoc group to WG3.

A SWG has a clearly identified scope, with the identification of the expected results (e.g. draft specification, Change Request on a specification, Technical Report, or more simply an input paper).

The duration and handling of a SWG depends on the importance of the task to be carried out. A SWG may last e.g.

- only a few days, and be carried in evening or parallel sessions of WG3 (WG3 could for example stop one afternoon).
- only between two WG3 meetings, and be conducted either via e-mail or in ad-hoc meetings.
- several months in which case reporting will be made at each occurring WG3.
- until its task is completed.

The meetings and organisation of the SWG will have to be organised in a co-ordinated manner, with enough premeeting notice. This is managed by the SWG rapporteur. The SWG rapporteur also acts as chairman for SWG sessions.

In order to facilitate SWG work, and also a quick resolving of the key problems, it is encouraged that SWGs should focus on issues where the involved people is less than the WG3 meeting. Otherwise, the issue can be handled directly in WG3.

The SWGs provide full reports to the WG3 Plenary.

Decisions of SWGs have to be formally approved by the WG3 Plenary.

5.3 Meeting arrangements

WG3 meetings are one week long. The number of parallel sessions should be optimised to minimum that is needed for efficient progress. Also parallel sessions for groups that need very similar expertise should be avoided. Table 1 is an example of a meeting structure designed according to this principle:

Table 1: Example of WG3 meeting structure.

Monday	Tuesday		Wednesday		Thursday	Friday
Opening Plenary	Iu	Iur&Iu b	Iu	Iur&Iu b	Plenary	Closing Plenary

The group has allocated three days (Monday, Thursday and Friday) for plenary sessions, and two days (Tuesday and Wednesday) for parallel SWG sessions.

It must be possible to allocate time for the opening and closing plenaries in a flexible manner.

Draft agenda for the next meeting should be agreed upon in the closing plenary.

The first meeting of the sub-working groups are expected to take place at the third 3GPP TSG RAN WG3 meeting, i.e. in April 1999.

6 Milestones

The work plan with milestones is shown in Error! Reference source not found..

Parallel work shall be possible, e.g. specification of RANAP procedures and IE coding may run concurrently.

Table 2: Work plan with milestones

Identity and type	Title	Rapporteur	Date for approval	Dependency	Features under study (Sections)	Editor	Current status (Date to become stable)
S3.01 Spec.	UTRAN Overall Architecture	Jean-Marie Calmel (Nortel)	Sept				
S3.10 Spec.	UTRAN lu Interface General Aspects & Principles	Richard Townend (BT)	Sept				
S3.11 Spec.	UTRAN lu Interface Layer 1	No rapporteur	April				
S3.12 Spec.	UTRAN lu Interface Signalling Transport	Kiran Thakare (Telecom Modus)	April				
S3.13 Spec.	UTRAN lu Interface CN-UTRAN Signalling	Jyrki Jussila (Nokia)	Dec				

Identity and type	Title	Rapporteur	Date for approval	Dependency	Features under study (Sections)	Editor	Current status (Date to become stable)
					RANAP procedures (text and/or SDL)		(July)
					List of messages		(July)
					Message contents		(Sept)
					IE coding		(Dec)
S3.14 Spec.	UTRAN lu Interface Data Transport & Transport Signalling	David Comstock (Ericsson)	April				
S3.15 Spec.	UTRAN lu Interface CN-RAN User Plane Protocols	Alain Maupin (Ericsson)	Sept				
					List of messages		(April)
					Message contents		(July)
					IE coding		(Sept)
S3.20 Spec.	UTRAN lur Interface General Aspects and Principles	Kevin Hegerty (Lucent)	Sept				
S3.21 Spec.	UTRAN lur Interface Layer 1	No rapporteur	April				

Identity and type	Title	Rapporteur	Date for approval	Dependency	Features under study (Sections)	Editor	Current status (Date to become stable)
S3.22 Spec.	UTRAN lur Interface Signalling Transport	Kiran Thakare (Telecom Modus)	April				
S3.23 Spec.	UTRAN lur Interface RNC-RNC Signalling	Björn Ehrstedt (Ericsson)	Dec				
					RNSAP procedures (text and/or SDL)		(July)
					List of messages		(July)
					Message contents		(Sept)
					IE coding		(Dec)
S3.24 Spec.	UTRAN lur Interface Data Transport and Transport Signalling for Common Transport Channel Data Streams	Nicolas Drevon (Alcatel)	April				
S3.25 Spec.	UTRAN lur Interface User Plane Protocols for Common Channel Data Streams	Nicolas Drevon (Alcatel)	Sept				

11

Identity and type	Title	Rapporteur	Date for approval	Dependency	Features under study (Sections)	Editor	Current status (Date to become stable)
					List of messages		(April)
					Message contents		(July)
					IE coding		(Sept)
S3.26 Spec.	UTRAN lur & lub Interface Data Transport and Transport Signalling for Dedicated Transport Channel Data Streams	Sami Kekki (Nokia)	April				
S3.27 Spec.	UTRAN lur & lub Interface User Plane Protocol for Dedicated Transport Channel Data Streams	Fabio Longoni (Nokia)	Sept				
					List of messages		(April)
					Message contents		(July)
					IE coding		(Sept)
S3.30 Spec.	UTRAN lub Interface General Aspects and Principles	Mick Wilson (Fujitsu)	Sept				

Identity and type	Title	Rapporteur	Date for approval	Dependency	Features under study (Sections)	Editor	Current status (Date to become stable)
S3.31 Spec.	UTRAN lub Interface Layer 1	No rapporteur					
S3.32 Spec.	UTRAN lub Interface Signalling Transport	Mick Wilson (Fujitsu)	April				
S3.33 Spec.	UTRAN lub Interface RNC- NodeB Signalling	Nobutaka Ishikawa (NTT DoCoMo)	Dec				
					NBAP procedures (text and/or SDL)		(July)
					List of messages		(July)
					Message contents		(Sept)
					IE coding		(Dec)
S3.34 Spec.	UTRAN lub Interface Data Transport and Transport Signalling for Common Transport Channel Data Streams	Magnus Aldén (Telia)	April				

Identity and type	Title	Rapporteur	Date for approval	Dependency	Features under study (Sections)	Editor	Current status (Date to become stable)
S3.35 Spec.	UTRAN lub Interface RNC- NodeB User Plane Protocols for Common Transport Channel Data Streams	Jean-Marie Calmel (Nortel)	Sept				
					List of messages		(April)
					Message contents		(July)
					IE coding		(Sept)
I3.01 Report	RAN Functions: Examples on Signalling Procedures	Enrico Scarrone (CSELT)					
I3.02 Report	Manifestations of Handover and SRNS Relocation	Richard Townend (BT)					
I3.03 Report	TSG RAN WG3 Work Plan and Study Items	Björn Ehrstedt (Ericsson)					
I3.04 Report	TSG RAN WG3 Study Items for Future Releases	No rapporteur					

14

Identity and type	Title	Rapporteur	Date for approval	Dependency	Features under study (Sections)	Editor	Current status (Date to become stable)
13.05	NodeB O&M	Andrew De					
Report	Functional Descriptions	La Torre (Vodafone)					

Note 1 – Major milestone for each TS/TR shall be indicated by having additional rows to show features under study together with the date when such additional features become stable.

Note 2 – Editor(s) may be assigned in addition to Rapporteurs in case, for example, the volume of the TS/TR is large.

7 Study items

7.1 Study items from the merging process, WG3 Meeting #1

Table 3:	Study Items	from the W	G3 merging	process.
----------	-------------	------------	------------	----------

#	Title	Responsible person	Contact from Partner	Status
ARC/1	CCH & DSCH in Iur Interface	Nicolas Drevon, Alcatel	Nobutaka Ishikawa, DoCoMo	open
Iu/1	Use of SS7 as a signalling bearer for Iu & Iur	Kevan Hobbis, Motorola	Cheng Hock, NEC	open
Iu/5	Separate or combined set up, modify and release of RAB	Jean-Marie Calmel, Nortel	Cheng Hock, NEC	open
Iu/7	Usage of abstract syntax (ASN.1 with CSN.1 as encoding rules, as recommended by SMG2) versus explicitly coding the transfer syntax (bit matrix, as proposed by TTC/ARIB).	Atte Länsisalmi, Nokia	Cheng Hock, NEC	open
Iur/1	Out-band or in-band Power Control (both UL and DL)	Björn Ehrstedt, Ericsson	Takaaki Satoh, DoCoMo	open
Iub/1	Which Identity (e.g. Location Identity, URA id or a list of cells) to use in Paging procedure.	Takaaki Satoh, DoCoMo	Björn Ehrstedt, Ericsson	open

7.2 Study items (not related to the merging process)

Table 4: study items created at ordinary WG3 meetings (i.e. not related to the merging process at WG3 meeting #1)

#	Title	Responsible person/company	Status
ARC/3	Overall delay budget in UTRAN	Siemens/Italtel	open
Iub/2	UL interference and DL power control manangement in NodeB	Takaaki Satoh, DoCoMo	open

8 History

Document history			
Edition x	<mmmm yyyy=""></mmmm>	Publication as <old doctype=""> <old docnumber=""></old></old>	
0.1.0	April 1999	Version stepped, otherwise same as 0.0.3.	
0.0.3	April 1999	Table of work plan with milestones updated according to TSG#2 RP(99)157 as agreed at TSG RAN #2 in Florida.	

0.0.2	Mar 1999	Updated according to comments and changes made at WG3#2 in Nynäshamn, Sweden.		
0.0.1	Feb 1999	First draft		
Rapporteur for 3GPP RAN I3.03 is:				
Björn Ehrstedt Ericsson Radio Systems AB				
Tel.: +46 8 404 8303 Fax : +46 8 404 3597				
Email : bjorn.ehrstedt@era.ericsson.se				
This document is written in Microsoft Word version 6.0/96.				