

Status Report for WI to TSG

**Work Item Name:** "Improvement of inter-frequency & inter-system measurements"

**SOURCE:** Nokia (Antti Toskala)

**TSG:** RAN

**E-mail address rapporteur:** antti.toskala@nokia.com

**Ref. to WI sheet:** [RAN\\_Work\\_Items.doc](#)

**Progress Report since the last TSG (for all involved WGs):**

No progress since last TSG RAN#14.

A proposal of UE specific code allocation when SF/2 method has been made to WG1 during 2001 and for the proposal feedback was felt necessary from WG3 side as the concerns were related to the complexity of using the method from network point of view (RNC side).

**List of Completed elements (for complex work items):**

-.

**List of open issues:**

RNC complexity aspects of the proposed solutions.

**Estimates of the level of completion (when possible):**

Work has not started yet.

**WI completion date review resulting from the discussion at the working group:**

The proposed completion date should be set to TSG RAN#18.

**References to WG's internal documentation and/or TRs:**

No internal documents have been generated yet