

Status Report for WI to TSG

Work Item Name: Separation of Resource Reservation and Radio Link Activation

SOURCE: Rapporteur (Ericsson)

TSG: RAN

WG: 3

E-mail address rapporteur: Gert-Jan.van.Lieshout@eln.ericsson.se

Ref. to WI sheet: RAN_Work_Items.doc

Progress Report since the last TSG (for all involved WGs):

During RAN3 #27, it was agreed to adopt a mechanism that enables UE specific resource reservation. The activation/deactivation of such resources would be executed by means of a new procedure, Radio Link Activation. Relevant change requests were agreed on TS 25.433 and TS 25.423, so all the needed support is in place.

Technical report 25.879 was finalised and agreed as version 2.0.0.

List of open issues:

None

Estimates of the level of completion (when possible):

The WI can be considered finalised, the necessary support is in place and no open issues remain.

WI completion date review resulting from the discussion at the working groups:

March 2002 (TSG RAN#15).

References to WG's internal documentation and/or TRs:

TR 25.879 1.0.0 (R3-020813), TR 25.879 2.0.0 (R3-020814)