

TSG-RAN Meeting #17
Biarritz, France, 3 – 6, August 2002

RP-020638

Title: **Status Report of WI “Improvement of Inter-frequency and inter-system measurement ”**

Document for: **Approval**

Source: **Nokia (WI Rapporteur)**

Agenda Item **8.1.1**

Status Report for WI to TSG

Work Item Name: "Improvement of Inter-frequency and inter-system measurement "

SOURCE: Nokia (Antti Toskala)

TSG: RAN

E-mail address rapporteur: antti.toskala@nokia.com

Ref. to WI sheet: RAN_Work_Items.doc

Progress Report since the last TSG (for all involved WGs):

No progress since last TSG RAN. There is a pending contribution addressing the issues reported from WG1 for TSG RAN WG3 to look at.

List of Completed elements (for complex work items):

No completed elements.

List of open issues:

WG3 side (RNC) complexity of the proposed method to be discussed based on the pending paper(s).

Estimates of the level of completion (when possible):

Work has not started yet.

WI completion date review resulting from the discussion at the working group:

Suggestion is TSG RAN#20.

References to WG's internal documentation and/or TRs:

There is TR outline created in TSG RAN WG3.