

Status Report for WI to TSG

AGENDA ITEM 9.1.1

Work Item Name: Improvement of inter-frequency and inter-system measurements

SOURCE: Rapporteur (Antti Toskala, Nokia) **TSG:** RAN **WG:** 1

E-mail address rapporteur: antti.toskala@nokia.com

Ref. to WI sheet: RAN_Work_Items.doc

Progress Report since the last TSG (for all involved WGs):

RAN1 #31:

The LS from WG3 that was received during RAN1#29 was answered (with cc to TSG RAN WG2) on e.g. applicability of the proposal on SHO or in case of multiple RNCs are involved. .No other inputs than the one related to the generation of the LS response were treated.

List of Completed elements (for complex work items):

List of open issues:

RNC complexity for the use of the method discussed

Estimates of the level of completion (when possible):

WI completion date review resulting from the discussion at the working group:

The proposed completion date is RAN#20 (September 2003)

References to WG's internal documentation and/or TRs: