

Status Report for WI to TSG

Work Item Name: MIMO in UTRA

SOURCE: Rapporteur, Howard Huang **TSG:** RAN **WG:** 1

E-mail address rapporteur: hchuang@lucent.com

Ref. to WI sheet: RAN_Work_Items.doc

Progress Report since the last TSG (for all involved WGs):

The WI is on hold during the last plenary period as per RAN-#26 decision until the RAN #28.

~~The WI way forward is to be discussed at RAN-#28.~~

List of completed elements:

Unchanged from the last RAN plenary #26

List of open issues:

- Unchanged from the last RAN plenary #26

Estimates of the level of completion (when possible):

Unchanged from the last RAN plenary #26

WI completion date review resulting from the discussion at the working group:

~~Completion date is to be reviewed in On-hold. The WI way forward is to be discussed at RAN-#28.~~

References to WG's internal documentation and/or TRs: