

Status Report for WI to TSG

Work Item Name: "Enhancement of Broadcast and Introduction of Multicast Capabilities in RAN"

SOURCE: Nokia (Dimitris Koulakiotis) **TSG:** RAN WG2

E-mail address rapporteur: dimitris.koulakiotis@nokia.com

Ref. to WI sheet: [RAN_Work_Items.doc](#)

Progress Report since the last TSG (for all involved WGs):

No progress can be reported on this WI.

During RAN WG2 #26 it was proposed to split the current WI into two WIs corresponding to the two MBMS modes (Broadcast and Multicast). An LS was sent to SA WG2, and their reply (which has not been treated in RAN WG2 yet) was suggesting that a "*potential split should be better considered at a later stage, once the MBMS architecture has been finalised*".

RAN is requested to give clear guidelines on how to proceed with the WI.

List of Completed elements (for complex work items):

Work has not started yet.

List of open issues:

Work has not started yet.

Estimates of the level of completion (when possible):

Work has not started yet.

WI completion date review resulting from the discussion at the working group:

Rel-6

References to WG's internal documentation and/or TRs:

No internal documents have been generated yet