

Status Report for SI to TSG

Work Item Name: Feasibility study on UTRA Wideband Distribution System (WDS)

SOURCE: Rapporteur (Tekmar)

TSG: RAN

WG: 4

E-mail address rapporteur: carlo.matarasso@tekmar.it

Ref. to WI sheet: RAN_Study_Items.doc

Progress Report since the last TSG (for all involved WGs):

No contribution was presented at the RAN4 meeting #25.

List of Completed elements (for complex work items):

No item was completed since the last TSG.

List of open issues:

Unchanged since the last TSG (see [2]).

Estimates of the level of completion (when possible):

40%

WI completion date review resulting from the discussion at the working group:

March 2003

References to WG's internal documentation and/or TRs:

- [1] TR 25.867 "Feasibility Study for Wideband Distribution Systems in 3rd Generation Networks (Release 6)"
- [2] RP-020496 Status Report of SI for "Feasibility study on UTRA Wideband Distribution System (WDS)" at RANP #17