

Status Report for WI to TSG

Work Item Name: Inter-frequency and inter-system measurement improvements

SOURCE: Rapporteur (Antti.Toskala, Nokia) **TSG:** RAN **WG:** 1

E-mail address rapporteur: Antti.Toskala@nokia.com

Ref. to SI sheet: RAN_Study_Items.doc

Progress Report since the last TSG (for all involved WGs):

RAN WG1 meeting #31
No discussions took place

RAN WG1 meeting #31:

No actions were done based on the earlier received LS (in the previous meeting there was no time for Release'6) and the issue was not revisited in the last meeting.

List of Completed elements (for complex work items):

List of open issues:

- RNC complexity of the proposed method

Estimates of the level of completion (when possible):

WI completion date review resulting from the discussion at the working group:

References to WG's internal documentation and/or TRs: