

Status Report for WI to TSG

Work Item Name: "Feasibility Study considering the viable deployment of UTRA in additional and diverse spectrum arrangements"

SOURCE: Rapporteur

TSG: RAN

WG: 4

E-mail address rapporteur: Thomas.Unshelm@era.ericsson.se

Ref. to WI sheet: RAN_Study_Items.doc, Study Item 13 (RInImp-UMTSBands)

Progress Report since the last TSG (for all involved WGs):

One input document on the Conclusion Chapter was agreed to the report.

List of Completed elements (for complex work items):

-

List of open issues:

-

Estimates of the level of completion (when possible): 100%

WI completion date review resulting from the discussion at the working group: June 2003

References to WG's internal documentation and/or TRs:

[1] TR 25.889 v2.0.0 (draft), "Feasibility Study considering the viable deployment of UTRA in additional and diverse spectrum arrangements".