

Evolution Workshop Status Report

Reported by

Iain Sharp Evolution Workshop Chair





Status

- One meeting immediately prior to this SA plenary
 - Draft report available (SP-030175)
- First draft of Technical Report produced based on agreements at previous meetings
- Contributions received (and some agreed) to progress Technical Report

A GLOBAL INITIATIVE



Progress

- Plan to use email reflector to agree output from this meeting and progress open topics prior to next meeting
 - Detailed timetable agreed
- Different views expressed on timing of "medium" and "long" term phases, and whether we should reference ITU-R for these terms
- Report mainly focuses on requirements aspects.
 Further contributions to introduce a "roadmap" are welcomed



Questions for SA

- Request extension of the workshop with current mandate and chair until September 2003
- Would like to continue to meet during the SA week. Can more time be allocated?





Summary

- Work is progressing
- Thanks to all contributors and support staff

