

SP-030503



Status Report from CN#21

Stephen Hayes
Chair TSG-CN
stephen.hayes@ericsson.com
+1 469 360 8500


A GLOBAL INITIATIVE



Topics for CN Presentation to SA

- **CR Statistics**
- **Release 4 or Earlier**
- **Release 5 Status Overview**
- **Release 6 Work Items**
- **Questions for Guidance by TSG-SA**
- **2003/2004 CN Meeting Schedule**

CN#21 CR Statistics



A GLOBAL INITIATIVE

Rel 4 or Earlier Status Overview

- **ASCI updates (R96 onwards)**
 - Consistent encoding of fields between releases
- **Codec negotiation during TrFO clarified (Rel 4 onwards)**

A GLOBAL INITIATIVE

Release 5 Status Overview



- **MNP work completed to correct incorrect charging of prepaid subscribers.**
 - CRs for IN based solution approved last meeting
 - CRs for SRF solution (based on ATI) approved CN#21
 - Minor cleanup to ATI solution may occur at CN#22
- **One step HLR interrogation agreed for SCUDIF**
- **Joint meeting with SA3 to discuss IMS Security issues**
- **JAVA code annex added to OSA specs**

A GLOBAL INITIATIVE

Release 6 (New or Revised Items)

- **New: Support of Subscriber Certificates, Stage 3 (NP-030441)**
 - Target is March 04
 - Mainly CN4 work (Ba and Bb – DIAMETER)
- **Revised: IMS2 Stage 3 (NP-030421)**
 - Target slipped to June 04
 - Many IETF dependencies
- **Revised: Rel 6 - OSA Stage 3 (NP-030353)**
 - Added Parlay X Web Services
 - Added specification for PAM Mapping (Presence & Availability)
 - Removed inactive work tasks
- **Revised: MBMS Stage 3 (NP-030422)**
 - Target slipped to March 04


Release 6 (Miscellaneous)

- **Approved: TS 29.163: "Interworking between the IM CN subsystem and CS networks"**
- **High risk of WI slippage due to short time between stage 2 stability and stage 3 planned completion.**
- **Deleted: OSA tasks with no activity for 3 CN plenaries (and no request from SA1 to keep):**
 - Retrieval of Visited Network Capabilities
 - Enhanced User Privacy in LCS

Questions for Guidance from SA

- **Inter-network accounting for BS30-based services such as video (NP-030431)**
 - CN believes this is a problem that needs to be solved
 - Requests guidance from SA or SA1 on how far back to solve the problem (R99?).
- **CN requests SA provide consolidated response back to OMA on PoC**
 - Please incorporate input from CN (SP-030505)
- **CN willing to accommodate charging work (SA5 SWGB)**
 - Up to SA (with input from SA5, SWGB) to decide on move
 - **Eventual migration to normal worksplit:**
 - charging requirements->SA1
 - charging architecture->SA2

CN Leadership Structure





CN 2003-2004 Schedule

Joint CN WG Meeting (CN1, 2, 3, 4, 5)	WG	27 - 31 Oct 2003	Bangkok, JP Friends
<u>3GPPCN-#22</u>	OR	10 - 12 Dec 2003	Maui, Hawaii, NA & JP Friends
Joint CN WG Meeting (CN1, 2, 3, 4, 5)	WG	16 - 20 Feb 2004	US, NA Friends
<u>3GPPCN#23</u>	OR	10 - 12 Mar 2004	Phoenix, NA Friends
Joint CN WG Meeting (CN1, 2, 3, 4)	WG	10 - 14 May 2004	Croatia, EF3
<u>3GPPCN#24</u>	OR	2 - 4 Jun 2004	KOREA
Joint CN WG Meeting (CN1, 2, 3, 4,5)	WG	16 - 20 Aug 2004	Sophia Antipolis
<u>3GPPCN#25</u>	OR	8 - 10 Sep 2004	Palm Springs, NA Friends
Joint CN WG Meeting (CN1, 2, 3, 4)	WG	15 - 19 Nov 2004	Asia, t.b.d
<u>3GPPCN#26</u>	OR	8 - 10 Dec 2004	Athens