

# CN#8 Status Summary

*Stephen Hayes, CN Chair*

Prepared for SA#8

June 26-28, 2000

## Work Organization Issues

- Coordination Meetings Held
  - CN/S2 April 13-14, June 14-15
  - CN/S3 June 13-14
- S2/N3/N4
  - N4 responsible for stage 2 for separation of bearer & control (CS) [H.248]
  - S2 responsible for feasibility study for separation of bearer & control (PS)
  - N3 responsible for setting of parameter values
- S2/N5
  - S2 responsible for VHE Architecture
  - N5 responsible for OSA APIs.

## SA or PCG Guidance Requested

- 2G/3G Terminology (SA)
  - Terminology for distinguishing Access networks
  - Terminology for distinguishing 2G/3G operating modes
  - For R'99 CN will keep GSM/UMTS
  - Consistent terminology needed
- Relationship with ITU-T (PCG)
  - Clarify that ITU-T Ad-Hoc can act as drafting group
  - Positions actually approved by TSG-CN
  - Request ability to participate in GSC-6 Ad-Hoc
- Use of ETSI OID (Organizational Identifier) (PCG)
  - Identification of Codecs in BICC

## Work Item Status

- R'99 and earlier
  - All work items complete
- R'00
  - WI: RT Fax **complete**
  - WI: CN Security- Minimal Solution **complete**
  - New WI: Emergency Call Enhancements (CS)
    - Multiple emergency centers
    - Recall of emergency callers (incl. w/o USIM)
  - New WI: Emergency Call Enhancements (PS)
    - PS & VoIP parity with CS for emergency calls
  - New WI: Service Modification w/o prenotification
    - Service modifications with ISUP, BICC, and possibly others
  - Deleted WI: Turbocharger
  - Deleted WI: Layer 3 segmentation

## Controversial Issues

- GEA/2 Ciphering
  - Accepted for R'99. Postponed for R'97, R'98
  - Impacts to GTP. Probably not backwards compatible
- Removal of P-TMSI Signature from Service Accept
  - Agreed for consistency with 23.060
  - Possible security issues that S3 should look into
- Removal of Service Accept Message
  - Postponed since it was felt 23.060 did not exclude it
- Hexdecimal IMEI
  - Postponed since not backwardly compatible
  - Liaison sent to GSMA and EICTA requesting cutover dates and progress on IMEI reallocation

## CN R'00 Workitem feedback

### Guesses on selected work items

Work item Title	Resp	WI Status	Dependency	Delta
SIP CC in CN	N1	Approval CN#9	S2	9-15
Emergency calls enhancements for CS	N1	Approved CN#8	S1	3-9
Emergency calls for PS & IM subsystem	N1	Approved CN#8	S2	9-15
RT Fax	N3	Approved CN#3		0
CS Multimedia Swap & Fallback	N3	Approved CN#7		6-9
Service Modification without prenotification	N3	Approved CN#8		3-9
Interworking between IM subsystem & CS	N3	Approval CN#9	S2	9-15
Interworking between IM subsystem & IP	N3	Approval CN#?	S2	9-15
Control & Bearer Separation in CS	S2	Approved SA#?		6-12
Subscriber Data Mgmt in IM subsystem	N4	Approval CN#?	S2	6-15
OSA R'00	S1	Approval SA#8	S1	9-15
Core network security: minimal solution	S3	Approval SA#8		3
Core network security: full solution	S3	Approval SA#8	S3	6-15
Key management	S3	Approval SA#8	S3	6-9
TrFO	S4	Approved SA#?	S2/S4	9-15
QoS for HO for GPRS	S2	? – F/BB/WT	S2	6-12
New feature to be added for CAMEL phase 4	S1	? – F/BB/WT	S1	12-18